

EXHIBIT A: SERVICES

Services: See attached Scope of Work

Period of Performance: October 1, 2015 through March 31, 2018

Not to Exceed Amount: \$1,500,000

Optional Tasks (Each individual task requires authorization from the Client to proceed)

Sub-Phase 1 Tasks: \$47,357 (see Tasks 1, 2, and 3 in attached Scope of Work)
 Sub-Phase 2 Tasks: \$137,590 (see Tasks 4, 5, and 9 in attached Scope of Work)
 Amendment Task 13: \$18,005
 Sub-Phase 3 Tasks: \$905,703 (see Tasks 6, 7, 8, and 12 in attached Scope of Work)
 Sub-Phase 4 Tasks: \$47,853 (see Tasks 11 and 12 in attached Scope of Work)

Tasks	1	2	3	4
Baseline Tasks 1 through 3	\$47,357			
Option - Task 4 Mitigation Estimate		\$78,993		
Option - Task 5 Initial Benefit Cost Evaluation		\$13,810		
Option - Task 6 Engineering and Cost Estimate Update			\$378,570	
Option - Task 7 Road/Pipeline/TRR Realignment			\$181,183	
Option - Task 8 WSIP Application			\$310,950	
Option - Task 9 Landowner and Agency Meetings		\$44,787		
Option - Task 10 Grid Interconnection			\$35,000	
Option – Task 11 WSIP Financial Feasibility				\$29,283
Option – Task 12 Design and Construction Risk				\$18,570
Amendment 1 – Task 13 Colusa Drain Evaluation		\$18,005		
Total	\$47,357	\$137,690	\$905,703	\$47,853

Deliverables: See attached Scope of Work

AECOM Project Manager

Name	Jeff Herrin
Title	Project Manager
Address	2020 L Street, Sacramento, CA 95811
Phone Number	(916)679-2084
Email Address	Jeff.Herrin@aecom.com

<p>By signing Exhibit A, the Sites Project Authority (a) approves AECOM to begin work <u>solely</u> on the following tasks:</p> <p>Sub-Phase 4 Tasks (see Tasks, 11 and 12 in attached Scope of Work - \$47,853).</p> <p>And (b) intends to manage AECOM’s services using a 3-month rolling forecast of incurred cost as provided monthly by AECOM’s Project Manager combined with the 30-day provision in Exhibit B, section 6 to the Agreement.</p>	<p>Client: Sites Project Authority</p> <p>_____</p> <p>Signature</p> <p style="text-align: center;">James C. Watson</p> <p>_____</p> <p>Printed Name</p> <p style="text-align: center;">General Manager</p> <p>_____</p> <p>Printed Title</p>
--	--