

Topic: Authority Board Agenda Item 5-3

2019 November 25

Subject:

Contract Amendment for Professional Services (AECOM)

Requested Action:

Consider approval of a modification to the AECOM contract period of performance by extending the contract from December 31, 2019 through June 30, 2020 with no change in cost.

Detailed Description/Background:

Until the procurement and task orders for engineering services are approved and should the need arise for engineering design-related work be needed after December 31, 2019, extending the AECOM contract ensures that such work could commence expeditiously to predominately support deliverables needed by other service area providers; such as environmental (Service Area E), permitting (Service Area F) and Real Estate (Service Area G).

The proposed amendment would extend the contract period of performance from December 31, 2019 through June 30, 2020. There is no change to the AECOM not to exceed contract value of \$2,533,454.

Prior Authority Board Action:

At the July 22, 2019 meeting, the Authority Board agreed to extend the AECOM contract from July 31, 2019 through December 31, 2019.

At the February 25, 2019 meeting, the Authority Board agreed to extend the AECOM contract from March 31, 2019 through July 31, 2019.

At the October 22, 2018 meeting, the Authority Board agreed to postpone or cancel the evaluation of submittals for Service Area H (Engineering Services).

Fiscal Impact/Funding Source:

No change to existing budget.

Staff Contact:

Joe Trapasso

Attachments:

Attachment A: AECOM Contract Amendment 12

Status:FinalPreparer:TrapassoPhase:2Version:APurpose:Sites Authority Board Staff ReportOA/OC:WatsonDate:2019 November25Caveat:InformationalAuthority Agent:TrapassoRef/File #:12.221-210.018Notes:Page:1of1



Printed Name

Date

SITES PROJECT AUTHORITY CONTRACT AMENDMENT

Consultant: AECOM Technical Services, Inc.	
Contract: Sites Project Authority Consulting Agreement v	with AECOM dated November 2, 2015
Contract Amendment No. 12: The period of performance of the AECOM cont through June 30, 2020.	tract is extended from December 31, 2019
Budget: The authorized AECOM not to exceed contract \$2,533,454.	budget ceiling is not changed and remains as
AECOM	Sites Project Authority
 Signature	 Signature

Printed Name

Date