



Topic: **Authority Board Consent Agenda Item 3-1** **2018 Feb 25**

Subject: **Contract Modification for Professional Services (AECOM)**

Requested Action:

Consider approval of a modification to the AECOM contract to extend the period of performance from March 31, 2019 through July 31, 2019 with no change in cost.

Detailed Description/Background:

Until the procurement for engineering services is completed and should the need arise for engineering design-related work be needed after March 31, 2019, extending the AECOM contract ensures that such work could commence expeditiously to predominately support deliverables needed by other service area providers; such as environmental (Service Area E), permitting (Service Area F), and Real Estate (Service Area G).

The proposed modification would extend the contract period of performance from March 31, 2019 through July 31, 2018. There is no change to the AECOM not to exceed contract value of \$2,533,454.

The Reservoir Committee will consider staff’s recommendation at their February 21, 2019 meeting.

Prior Authority Board Action:

At the October 22, 2018 meeting, the Authority Board agreed to postpone or cancel the evaluation of submittals for Service Area H (Engineering Services).

Fiscal Impact/Funding Source:

No change to existing budget.

Staff Contact:

Joe Trapasso

Attachments:

Attachment A – Contract Amendment



**SITES PROJECT AUTHORITY
CONTRACT AMENDMENT**

Consultant: AECOM Technical Services, Inc.

Contract:

Sites Project Authority Consulting Agreement with AECOM dated November 2, 2015.

Contract Amendment No. 9:

The period of performance of the AECOM contract is extended from March 31, 2019 through July 31, 2019.

Budget:

The authorized AECOM not to exceed contract budget ceiling is not changed and remains as \$2,533,454.

AECOM

Sites Project Authority

Signature

Signature

Printed Name

Jim Watson

Printed Name

Date

Date