

^{Topic:} Reservoir Committee Agenda Item 9-1

Subject: Geotechnical Data Collection

Requested Action:

No action requested. Discussion and possible direction to staff regarding real estate, land management, site facility activities, and early geotechnical explorations.

Detailed Description/Background:

<u>Real Estate and Land Management</u>: Work continues to develop the Temporary Right of Entry (TROE) compensation protocol. Preliminary discussions and coordination activities have been conducted with some landowners and local public agencies regarding access issues for the early geotechnical explorations. The Real Estate continues work to develop the Sites Right-of-Way Manual and to begin development of Sites Land Management program.

<u>Geotechnical Investigations</u>: Work continues to define the extent of focused geotechnical investigations to support

- a. Reclamation's completion of the federal Feasibility Report; which was authorized by congress under CalFed and
- b. preliminary engineering as a pre-construction activity in accordance with the WIIN Act.

Predecessor activities are well underway and include the completion of environmental review and obtaining the permits (refer to Agenda Item 6.1), obtaining temporary rights of entry (refer to Agenda Item 9.1), and funding. Currently, the funding is the limiting factor in terms of the scope of work that can be completed in 2019 and some permits are expected to include work windows that will limit when some of these field activities can be performed. Sites Project and Reclamation staff are working through these remaining items and have identified a potential opportunity to perform some initial geotechnical data collection this fall and then perform additional geotechnical data collection as funding becomes available and within permitted work windows (and in accordance with other permit conditions).

Prior Reservoir Committee Action:

None.

Fiscal Impact/Funding Source:

None.

Status:DraftPurpose:Sites Reservoir Committee Staff ReportCaveat:InformationalNotes:

 Preparer:
 Watson
 Phase:

 QA/QC:
 Fredrickson
 Date:
 2

 Authority
 Agent:
 Spesert
 Ref/File #:
 1

 Phase:
 2
 Version:
 A

 Date:
 2019
 August 22
 22

 Ref/File #:
 12.221-210.018
 2

 Page:
 1
 of
 2

Staff Contact:

Kevin Spesert/Lee Fredrickson

Attachments:

None.