

This action item summary will inform the Boards of the follow-up to the requests during September's meeting.

Action Item	Status
Provide a graphic that Participants can use to illustrate the changes being implemented as part of Amendment 3 to accomplish the shorter overall schedule.	Presenting to the October Board meeting.
Provide the dollar amount of the Geotech work that is being deferred by the reprioritizing.	Approximately \$6M in deferred Geotech work.
Coordinate schedules between the B&O development and the process for forming the land assessment district.	A meeting is scheduled with the recently hired consultant for Colusa County Flood Control and Water Conservation District to coordinate schedules.
Analyze and recommend next steps for the 3 B&O Draft 1 comment items that constitute change to the GPPTs.	Staff plans to review these items at the December 2023 Board meeting.
Remove North Bay Aqueduct from South of Delta Partner.	Great suggestion. We will make this change for future efforts.