

Sites Reservoir Project Monthly Status Report

Monthly Status Summary:

The development of the Sites Project continues to make progress in the critical areas, including the following activities:

Engineering:

- Completed power market analysis.
- Continued advancing Reservoir and Roads CMAR procurement and planning for forthcoming Maxwell-Sites Pumping and Generating (“Conveyance”) procurement.
- Continued TCC and CBD hydraulic modeling activities.

Coordination with Reclamation:

- The draft operations agreement with DWR and Reclamation is in legal review by all parties.
- Partnership Agreement negotiations continued with public negotiations sessions resumed in December 2025. A number of sessions are scheduled for February.
- Continued coordination with Reclamation on schedule and timing for signing the ROD and submittal of the BA for project operations.

Environmental Planning and Permitting:

- Continued coordination with the local air districts on the development of a Memorandum of Understanding to implement the Final EIR/EIS Mitigation Measure AQ-1.2.
- Continued efforts on the water rights permitting process. Continued efforts to review the Revised Draft Water Quality Control Plan.
- Continued meetings with Reclamation, NMFS, and USFWS on the Project’s project-level Operations Federal ESA consultation.
- Continued coordination meetings with the Army Corps of Engineers, U.S. Environmental Protection Agency, and State Water Resources Control Board on the Project’s Section 404 and Section 401 permit applications.
- Continued coordination with CDFW and DWR on the Project’s Prop 1 Public Benefits Agreements.
- Continued coordination with design and engineering team on Project

Monthly Status Report Continued

Delivery planning.

- Continued efforts on the Project-level Eagle Act permit.

Operations:

- Continued CalSim 3 modelling efforts as the team has completed the Sites CalSim 3 model platform and is running analyses for the Operations BA and Participation decisions.

Partner Engagement, Public Outreach & Real Estate:

- Continued activities to complete purchase of the Arnold Property..
- Conducted a Project site tour for Congressman Mike Thompson.
- Continued ongoing coordination with landowners who are part of the Early Acquisition Program and Priority Early Construction Program.
- Continued coordination with landowners to discuss Temporary Right Of Entry for geotechnical, biological, environmental and cultural field activities and other real estate actions.
- Ongoing discussions with Colusa, Glenn and Yolo counties on the Developer Agreement as well Impact Alleviation Agreements with potentially affected public services during construction and/or operations.
- Coordinated with GCID and TCCA regarding development of the respective Facilities Use Agreements.

Program Management & Administration:

- Issuance of latest draft of Benefits & Obligations Contract.