

Reservoir Committee and Authority Board Meeting

Agenda Item 2.4: Conveyance
CMAR Procurement Initiation

May 22, 2026



For Today

Issue for Discussion

- Conveyance Package CMAR Contractor procurement

Policy Direction Needed

- Requested action to initiate procurement including RFQ issuance

Why Now?

- Several Conveyance elements are on or near the Critical Path
 - Funks PGP, TRR PGP, PG&E power
- Rolling start post investor commitment
- Early design input key for value engineering

Procurement Updates

Slide 1 of 2

Procurement Process

- Following Reservoir CMAR procurement process with lessons learned

Evaluation Criteria

- Criteria drafted with designer input
- Reviewed by Ad Hoc on 2/13 & O&E Workgroup on 3/11

Bonding Capacity

- **Current proposal is at \$2 billion**

Self-Performance / Key Subcontractor Performed Work

- Min/max range of 40-80%

Procurement Updates

Slide 2 of 2

CMAR Contract Updates

- Form of Contract ready for RFQ attachment

GCID/TCCA Input

- RFQ/RFP involvement plans have been outlined (RFQ development involvement complete)

Construction Workforce Policy

- Template PLA with updated CWF Policy will be attached to RFQ

Evaluation Committee

- Identification and Outreach complete

Market Outreach

- 2/13 Virtual Info Session
- 1-on-1s meetings completed in February

Preliminary Conveyance CMAR Procurement Timeline



Pending board authorization/approval

Next Steps

- Today: Request to initiate procurement including RFQ issuance
- Aug / Sept 2026: Request authorization to approve Conveyance CMAR Short-list

Bullpen

