
 
 

Top ic :  Reservoir Committee Agenda Item 3-1 2018 Feb 15 

Sub jec t :  Financial Report & Payment of Claims 

 

Status: F ina l  Preparer: Speser t  Phase: 1 Version: 0 

Purpose: S i tes  Reservo i r  Commit tee  S ta f f  Repor t  Checker: Watson  Date: 2018 Jan 19  
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2018 Feb 15 Reservoir Committee Meeting – Staff Report Agenda Item 3-1 

Requested Action: 

Consider accepting the January 2018 Financia l  Report and approving the Reservoir 

Committee port ion of the Payment of Cla ims as presented in Attachment 3-1.  

Detailed Description/Background: 

Attachment 3-1 incorporates f inancia l information through January 31, 2018 and 

invoices received by the Sites Project Authority  through February 5, 2018. 

Prior Reservoir Committee Action: 

None. 

Fiscal Impact/Funding Source:  

Total Payment of Claims is $594,519.17 with $42,642.39 of costs being ass igned to the 

Authority and $551,876.78 ass igned to the Reservoir Committee.  

Staff Contact: 

Joe Trapasso 

Attachments: 

Attachment 3-1A: January 2018 Financia l  Report and Payment of Cla ims  

Attachment 3-1B: January 2018 Monthly Invoice Summary  and Cost Al locat ion 

Attachment 3-1C: Consultant Budget Review by Task  

 























WARRANTS DRAWN AGAINST

Sites Project Authority

February 26, 2018

Warrant 
Number Check Date Vendor Invoice Description Amount Paid

1461 02/09/2018 Adept Solutions IT Support 467.60

1462 02/09/2018 AECOM, Inc. Engineering/Tech 42,500.99

1463 02/09/2018 CH2M Environmental/Proj Op 351,890.49

1464 02/09/2018 Gerald E Johns Water Rights 5,625.00

1465 02/09/2018 ICF Jones & Stokes, Inc. EPP Manager/Bio Serv 59,808.76

1466 02/09/2018 J.C Watson, Inc. Manager Services 36,239.07

1467 02/09/2018 JB Comm, Inc. Outreach 23,991.62

1468 02/09/2018 K·Coe-Isom Accounting 4,079.44

1469 02/09/2018 Larsen Wurzel & Associates, Inc. Cost Development Model 2,265.05

1470 02/09/2018 M.R. Cleaning Services Office Cleaning 200.00

1471 02/09/2018 Maximum Pest Control Pest Control 65.00

1472 02/09/2018 Mt Shasta Spring Water Office water 19.30

1473 02/09/2018 Rush Personnel Services Inc. Administration Services 1,888.90

1474 02/09/2018 Spesert Consulting Bus/Comm Manager 18,395.65

1475 02/09/2018 Trapasso Consulting Services Pgm Ops Manager 28,634.85

1476 02/09/2018 US Bank CC Office Expense 1,400.70

1477 02/09/2018 Young Wooldridge LLP Legal Counsel 17,046.75

Total Amount 594,519.17

THE FOREGOING CLAIM, NUMBERED 1461‐1477, ARE APPLIED TO THE 

GENERAL FUND OF SITES PROJECT AUTHORITY AND ARE WARRANTS AUTHORIZED THERETO.

County of Colusa Tehama Colusa Canal Authority

Colusa County Water District Westside Water District

County of Glenn Placer County Water Agency/City of Roseville

Glenn‐Colusa Irrigation District Western Canal Water District

Maxwell Irrigation District Reclamation District No. 108

Orland Artois Water District Proberta Water District
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Purpose:   Summarize the review of invoices for preparat ion of monthly Accountant and 
Treasurer’s reports .  
  
The fol lowing l ists the consultant and vendor invoices that were received and reviewed 
for inclusion into the Payment of Cla ims for the Authority  Board and Reservoir 
Committee considerat ion at their  February 2018 monthly meetings.  
 

R v w  
B y  Vendor/Consultant  

Invoice 
Number/Date  

Invoice 
Per iod  

Invoice  
Tota l  Author ity  Reser vo ir  

KM S  Adept  So lu t ions  

IT  & Related Serv ices  

MSP-133445 

2/01/18 

1/18   
$467.60  $467.60  -  

RDT  AECOM Tech nica l  
Ser v ices,  Inc .  
Engineer ing/Tech  

2000008617 
1/18/18 

 

12/17   
$42,500.99  -  $42,500.99  

RDT  CH2M Hi l l  

En gineer s ,  In c.  

Envi ronmenta l/  

Pro ject  Operat ions  

381124666 
11/09/17 

 
381132366 

1/24/18 
 

381133365 
2/05/18  

9/17  
 
 

12/17  
 
 

1/18  

 
$116,350.61  

 
 

$119,734.69  
 
 

$115,805.19  

-  
 

-  
 
 

-  

 
$116,350.61  

 
 

$119,734.69  
 
 

$115,805.19  
KM S  Fam ily Water  

Al l iance  

Cultural  Stud ies  

None Received   
-  

 
-  -  

 
-  

RDT  
JCW  

Gerald  ( Jerry)  John s  
Pro ject  Operat ions  

Let ter  
2/01/18  

1/18   
$5,625.00  -  $5,625.00  

JCW  ICF Jones an d 
Stokes ,  Inc .  

EPP Manager  & 
Bio logic al  Services  

0127864 
2/02/18 

12/17   
 

$59,808.76  -  $59,808.76  

KM S  JB  Comm , Inc.  

Outreach/E ngage  

0118 
2/05/18 

1/18   
$23,991.62  

 
$15,987.32  $8,004.30  

JRT  JCW Inc  

GM Serv ices  

SPA-030 
2/04/18 

1/18   
$36,239.07  $7,271.16  $28,967.91  
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R v w  
B y  Vendor/Consultant  

Invoice 
Number/Date  

Invoice 
Per iod  

Invoice  
Tota l  Author ity  Reser vo ir  

JAT  K·Coe  Isom , LLP  

Account ing  

KC003498 
1/31/18 

1/18   
$4,079.44  $4,079.44  -  

JCW  Lar sen Wurze l  & 
Assoc iates ,  In c.  

Co st  Development 
Model  

1609000-1217 
1/12/18 

12/17   
 

$2,265.05  -  $2,265.05  

KM S  Maximum  Pest  
Contro l  

Pest  Spraying  

45795 
1/29/18 

1/18   
$65.00  $65.00  -  

JCW  MBK En gineers  

Eng/Tech S vc s & 
Pro ject  Operat ions  

None rece ived   
-  

 
-  
 

-  -  

KM S  M.R. C lean in g 
Ser v ice  

Off ice  C leaning  

053 
1/29/18 

1/18   
$200.00  $200.00  -  

KM S  MT Shasta  Water  

Off ice  Water  

460421 

1/19/18 

1/18   
$19.30  $19.30  -  

JCW  Perk in s Co ie,  LLP  

Spec ia l  Lega l  

None rece ived   
-  

 
-  
 

-  -  

KM S  RUSH Personal  – 
10/14  

Kim Davis  Services  

116,182      
116,183  

   116,509      
116,510/  

1/16/18  
1/16/18 
2/01/18 
2/01/18  

1/18   

 
 

$1,888.90  $1,511.12  $377.78  

JCW  Spesert  Con sult in g  

Bus/Comm Manager  

02-18  
2/04/18 

 

1/18   
$18,395.65  

 
-  $18,395.65  

JCW  Trap asso Consu lt in g 
Ser v ices  

Pgm Ops Manager  

SP17-05  
2/04/18 

1/18   
$28,634.85  

 
-  $28,634.85  

KM S  US Ban k – Cred it  
Card  

Misc.  E xpenses  

Onl ine   
Account  6296 

1/31/18 

 
-  

 
$1,400.70  $1,400.70  -  

JCW  Youn g Wooldr id ge ,  
Law Off ices,  LLP  

Legal  Co unsel  

Let ter  
2/06/18  

1/18   
$17,046.75  $11,640.75  $5,406.00  

  
 

 
TOTAL  

  
$594,519.17  

 
$42,642.39  

 
$551,876.78  

 



Consultant
 Contract 

Budget Ceiling 
 Amount 

Authorized  Task (# and name)
 Spent Through 
Last Invoice 

 Remaining 
Budget 

Authorized 
Amount 

Expended (%) Task Status
AECOM 2,300,000$      2,102,277$     

1‐7, 9‐11, 13‐15 888,964$           889,139$           (175)$                  100% Complete
8 ‐ WSIP Application / Feasibility Report 706,479$           650,763$           55,716$              92% In progress
12 ‐ Design and Construct Risk 18,750$              ‐$                    18,750$              0% Pending
16 ‐ Meeting Minutes 22,440$              10,522$              11,918$              47% In progress
17 ‐ Delevan Enlargement 67,000$              63,985$              3,015$                96% In progress
18 ‐ Colusa Basin Drain 27,844$              28,623$              (779)$                  103% Complete
19 ‐ Sites PGP / Holthouse 27,000$              17,588$              9,412$                65% In progress
21 ‐ Negotiation Support for WSIP Funding 20,000$              ‐$                    20,000$              0% Pending
22 ‐ Repayment Analysis 50,000$              41,735$              8,265$                83% In progress
23 ‐ Risk Assessment 150,000$           ‐$                    150,000$           0% In progress
24 ‐ Program Ops Support 25,000$              ‐$                    25,000$              0% In progress
25 ‐ Phase 2 Workplan 98,800$              ‐$                    98,800$              0% In progress

2,102,277$        1,702,355$        399,922$           81%

CH2M Hill 5,547,368$      5,547,368$     
TO 01 1,369,028$        1,369,028$        (0)$                       100% Complete
TO 02/Tasks 1, 6.3, 7 and 9 1,834,060$        1,834,060$        0$                        100% Complete
TO 02/Task 6.4 ‐ CEQA Lead Agency Coordination Support 
(completion of the final draft EIR/EIS) 95,452$              51,616$              43,836$              54% In progress
TO 02/Task 12 ‐ Review Public Comments/Prp Approach 150,000$           ‐$                    150,000$           0% In progress
TO 02/Task 13 ‐ Permits & Environmental Compliance 206,888$           140,194$           66,694$              68% In progress
TO 03/Tasks 1‐6 and 8 1,066,528$        1,066,528$        0$                        100% Complete
TO 03/Task 7 ‐ CWC Resp/Technical Support 60,000$              55,773$              4,227$                93% In progress
TO 04/Task 1 ‐ Sites Project and CA WaterFix Integrated 
Results Update 115,502$           103,857$           11,645$              90% In progress
TO 04/Task 2A ‐ Historical Hydrographs, and Fisheries 
Needs and Potential Sites Projects Diversion Criteria 106,940$           56,487$              50,453$              53% In progress
TO 04/Task 3A ‐ Identification if Side‐channel/Floodplain 
Areas and Flows for Habitat 137,669$           92,886$              44,784$              67% In progress
TO 04/Task 4 ‐ Delta Exporter Participants Needs and 
Options for Sites Project Deliveries 286,759$           96,092$              190,667$           34% In progress
TO 04/Task 5 ‐ Support of EIR Supplemental Information 
Document 105,745$           43,041$              62,704$              41% In progress
TO 04/Task 6 ‐ Technical Engineering Support 12,796$              2,796$                10,000$              22% In progress

5,547,368$        4,912,357$        635,012$           89%

FEBRUARY CONSULTANT BUDGET REPORT
FOR AUTHORITY BOARD AND

RESERVOIR COMMITTEE FINANCE AND ECONOMICS AD HOC WORKING GROUP
2/9/2018

The following table provides approved contract and task budgets, and current expenditures by key consultant. Spent and remaining budget amounts based on consultants most recent monthly progress report.

 Approved Task 
Budget 
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Consultant
 Contract 

Budget Ceiling 
 Amount 

Authorized  Task (# and name)
 Spent Through 
Last Invoice 

 Remaining 
Budget 

Authorized 
Amount 

Expended (%) Task Status
 Approved Task 

Budget 
ICF Jones and Stokes 1,091,040$      1,091,040$     

1 ‐ NEPA / CEQA Compliance 372,317$           372,317$           ‐$                    100% Complete
2 ‐ WSIP Applications Support 47,029$              47,029$              ‐$                    100% Complete
3 ‐ Permit Planning 80,654$              80,654$              ‐$                    100% Complete
4 ‐ Preparation of the EIR/S 147,174$           47,516$              99,658$              32% In progress
5 ‐ Preparation of the WSIP Application 62,990$              14,029$              48,961$              22% In progress
6 ‐ Preparation of the Application Permits 317,141$           15,453$              301,688$           5% In progress
7 ‐ Support Authority Board 63,735$              33,230$              30,505$              52% In progress

1,091,040$        610,230$           480,810$           56%

JB Comm 828,982$         828,982$        
1 ‐ Situation Assessment / Research, Communication Plan 
& Metrics 52,600$              29,525$              23,075$              56% In progress
2 ‐ Message Platform, Rapid Response 55,525$              35,725$              19,800$              64% In progress

3 ‐ Branding (Design, Guidelines, Logo, Website, Materials) 225,992$           195,953$           30,039$              87% In progress
4 ‐ Media Planning & Outreach 107,288$           72,063$              35,226$              67% In progress
5 ‐ Coalition Development & Stakeholder Coordination 350,220$           255,018$           95,203$              73% In progress
Other Direct Costs 37,357$              30,570$              6,787$                82% In progress

828,982$           618,852$           210,130$           75%

Larsen Wurzel & Associates, Inc. 160,000$         160,000$        
1 ‐ Develop Draft Funding Policy and Terms 13,500$              13,044$              456$                   97% Complete

2 ‐ Coordinate Review & Finalize Funding Policy and Terms 23,200$              19,962$              3,238$                86% Complete
3 ‐ Prepare Credit and Reimbursement Study 92,800$              18,571$              74,229$              20% In progress
4 ‐ Support Selection of Financial Advisor 10,500$              4,059$                6,441$                39% In progress
5 ‐ On‐going Support through Phase 1 20,000$              10,374$              9,626$                52% In progress

160,000$           66,010$              93,990$              41%
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