
Phase 1: Advance Water Rights 
& Integrated Operations

 Strategy development

 Representation from both Authority & Reservoir
Committee

 Chartering document to keep the group focused
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 Coordination of technical analyses

 Direction of Sites technical resources

 Develop the framework of an Agreement.

 Advance the Agreement in subsequent Phases

 Participation Open to all participants.

Obtain buy‐in with Phase 1 Agreement 
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Tracks:

1. WSIP init ia l  funding 
Agreement

2. Publ ic Benef it  
“Term Sheet”
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Negot ia t i ons

Phase 1: 
CWC WSIP
funding Decision

CWC

Publ ic Review & 
key responses

1. WSIP funds encumbered
2. Executed Contract(s) w/ 

DFW, SWRCB, & DWR

CWC
Regu la -
t ions

Schedule: Water Rights & Integrated Ops

Federal Permits (ESA, CAA, 404, 108)
State-Local Permits (401, 2081, 1600, Air ,  Land Use)

Water Rights 
Appl icat ion

Water Rights 
Hear ing & Permit

ROD/
NOD

Agreement for
WSIP Application

For Water
Rights Hear ing

For Construct ion
Financing

For Prop 1
Funding

To begin     
Operat ing     

Integrated Operations & Water Rights

Water Commission

Environmental Planning & Permitting

Time Now 
(Dec 14)
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End of Phase 4: To begin operating 

End of Phase 3: For Construction Financing

Middle of Phase 2: For Water rights Hearing 

Middle of Phase 1: For WSIP Application
(Term Sheet)

Agreed-upon 
Terms & Conditions

List of un-resolved 
issues:
1
2
3
4
5
6
7
…

End of Phase 2: For WSIP Funds to be 
Encumbered
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Front Ends Signatories: Authority, 
USBR, & DWR 
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