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Topic: Sites Reservoir Project, Phase 2 
 

Subject: Monthly Status Report Report Period: 2019 May 
  

Monthly Status Summary: 

The development of the Sites Project continues to make progress in the critical areas associated with the 
reprioritized Phase 2 (2019) budget and work plan, including the following activities; 

 Finalized and received Authority Board approval of the Sites Real Property & Land Management Policy. 

 Initiated detailed consultations with CDFW regarding permit compliance. 

 Supporting Reclamation on completion of their Feasibility Report, including the coordination of permit 
applications and NEPA/CEQA compliance documents with Reclamation for the NODOS Feasibility 
Geotechnical Investigations. 

 Submitted quarterly report, finalizing the WSIP Early Funding Agreement’s work plan, and preparing 
invoices for concurrent drawdown. 

 Amendment to the Phase 2 (2019) Agreement’s Exhibit B. 

 Finalized the update message platform and competed development of updated public outreach 
materials. Work began to update the Sites Project website. 

The following highlights the status of activities conducted during the month: 
 

Coordination with Reclamation: 

 Continued coordination of Project activities funded by Reclamation and those funded by the Authority, 
including detailed final reviews of the project description and environmental commitments. 

 Provided technical comments to the updated Feasibility Report, Sites budget and associated technical 
and policy evaluations. 

 
Permitting and Environmental Planning 

 Although limited by the availability of the federal and California agencies, continuing ongoing 
coordination efforts. Activities included further development of the contents of the federal Biological 
Assessment and initial consultation meeting with CDFW. 

 Continued development of environmental analyses and permit applications to support additional 
geotechnical testing and sampling work that will advance the design and Feasibility Report’s cost 
estimate.  

 Continued development of analysis tools for daily operations, bypass criteria, floodplain inundation 
and other operational effects, and long-term operations. 

 
Real Estate, Stakeholder Engagement & Public Outreach: 
Continuing ongoing coordination efforts with landowners, local community members, state and federal 
elected officials, government agencies and coalitions of regional and statewide organizations including the 
following activities; 

 Responded to landowner requests for project information, facilitated coordination activities with local 
government agencies and organizations, and planned for future landowner, stakeholders and general 
public outreach activities and events. Participated in the ACWA Spring Conference in Monterey May 7-
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10th. The Sites Project Authority hosted a reception that was attended by over 125 people including 
project participants, water industry professionals, key project stakeholders and potential Sites Project 
participants. 

 Finalized the RFQ for Federal Government Affairs services for distribution in June with an anticipated 
selection of a firm in July 2019. 

 Work continues to finalize protocol for temporary right of entry access to property for targeted Phase 
2 (2019) technical studies and finalized the Authority’s Real Property & Land Management policy.  

 Conducted project presentation and site tours for Colusa City/County Meeting (5/23) U.S. Fish and 
Wildlife Service (5/31),  Metropolitan Water District (5/31), and  a presentation at the Orange County 
Water Summit in Anaheim (5/31) 

 
Program Management & Administration: 

 Continued program IT development of SharePoint enhancements, Smartsheet implementation, and 
final roll-out of the GIS ROW tool. 

 Initiated development of the Engineering Services RFQ. 

 Developed a procedure for task order closeout. 
 Submitted to the CWC draft Early Funding Agreement Work Plan, response to comments table, and a 

complete Early Funding Agreement. 

 Implemented new Phase 2 (2019) consultant Monthly Progress Report format, internal invoice 
processing and continued development of additional controls processes and procedures. 
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