
 
Top ic:  Authority Board Agenda Item 1-3 2020 April  22  

Subject :  Payment of Claims 

 

Status: F ina l  Preparer: T rapasso  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 Apr i l  22  

Caveat: Act ion  
Authority 

Agent: T rapasso  Ref/File #: 10.700  

Notes:  Page: 1 o f  1 

 

Requested Action:  

Consider approval  of  the Payment of  Claims as presented in  Attachment 1-3A 

with support ing detai ls  provided in Attachment 1-3B.  

Detai led Descr ipt ion/Background : 

Attachment A presents the warrants to be drawn against  the  invoices received 

by the Si tes Project Authori ty through Apri l  6 ,  2020.  

Attachment B summarizes  detai l s  of  the invoices received through Apri l  6,  2020 

and how the incurred costs  are al located between the Authori ty  and Reservoir  

Committee.  

Prior  Action:  

None.  

Fiscal  Impact/Funding Source:   

Total  Payment of  Cla ims i s $880,541.39 wi th $47,417.72 of  costs being assigned to 

the Authori ty  and $833,123.67 assigned to the Reservoi r  Committee.  

For  the Reservoir  Committee  ass igned amount , $764,781.20 wi l l  be paid through 

the WSIP account and $115,809.79 through the JPA/Sites account  as shown in 

Attachment B.  

Staf f Contact:  

Joe Trapasso 

Attachments :  

Attachment A:  Apri l  2020 Report on warrants to be drawn for  Payment of  Claims   

Attachment B:  Apri l  2020 Monthly  Consultant and Vendor Invoice table 

Attachment C:  Apri l  2020 Key Consultant  Budget Status Report  
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

Adept Solutions

 IT Related Services/Computer Equipment 4/1/20 04/20

Adept Solutions

 IT Related Services/Computer Equipment 3/19/20 2/20

AECOM Technical Services, Inc.

 Engineering/Tech 4/6/20 3/20

Bender Rosenthal, Inc. (G)

 Real Estate

Brown and Caldwell (B)

 Project Controls 3/13/20 2/20

Brown and Caldwell (B)

 Project Controls 4/3/20 3/20

CH2M Hill Engineers (Operations) (D)

 Operations / Simulation Modeling 3/10/20 2/20

Colusa Indian Community Council

 Tribal Council

Darling H2O Consulting, Inc.

 Organizational Assessment 4/1/20 3/20

Dunn Consulting

 Legislative/Regulatory/Strategic Support 4/3/20 3/20

Forsythe Group, LLC

 EPP Manager 4/1/20 3/20

Fugro (I)

 Geotechnical Engineering Services 3/31/20 3/20

Gerald (Jerry) Johns

 Project Operations

HDR (A)

 Project Integration 4/3/20 3/20

ICF Jones & Stokes, Inc. (Environ.) (E)

 Env/Biological Services 4/1/20 2/20

$14,967.02

$99,525.41

$11,727.84

$8,000.00

$30,349.03

$11,187.16

$196,668.86

$25,725.74

$239.55 $47.91 $191.64 KMS

$672.20 $134.44 $537.76 KMS

$ Authority 

Board

MSP-138947

Invoice #

138990

2000342942

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their April monthly meetings.

JAT

$27,322.61 LEF

$0.00 $30,349.03 JCW

$0.00

$0.00 $11,187.16 LEF

$0.00

$118,988.73

Board Approval Items

Consultant/Vendor

$27,322.61 $0.00

Total

$0.00

$ Reservoir 

Committee

$0.00 $25,725.74 AEF

$0.00 $196,668.86
All 

Agents

$14,967.02 AEF

$4,000.00 $4,000.00 KMS

$11,727.84 $0.00 FD

KMS

JAT

SPE

AEF$99,525.41

$0.00 $117,724.88

April 14, 2020

    Subject: Consultant/Vendor Invoices Received for April 2020 Board Authority and Reservoir Committee 

No Invoice

17366514

17368272

D3205400-011

No Invoice

119

Letter

SPA-202003

04.72190035-12

0144839

No Invoice

1200258167

0145837

AEF

$118,988.73

$117,724.88

Monthly Invoice Summary v04.xlsx
 (Printed 4/14/2020) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by
$ Authority 

Board

Invoice #

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their April monthly meetings.

Board Approval Items

Consultant/Vendor
Total

$ Reservoir 

Committee

April 14, 2020

    Subject: Consultant/Vendor Invoices Received for April 2020 Board Authority and Reservoir Committee 

ICF Jones & Stokes, Inc. (Environ.) (E)

 Env/Biological Services 2/14/20 1/20

ICF Jones & Stokes, Inc. (Permitting) (F)

 Permitting and Agreements 4/1/20 2/20

J.C. Watson, Inc.

 General Manager Services 4/2/20 3/20

Katz & Associates (C)

 Communications 3/13/20 2/20

K-Coe Isom, LLP

 Accounting 2/29/20 2/20

K-Coe Isom, LLP

 Accounting 3/31/20 3/20

Larsen Wurzel & Associates, Inc.

 Cost Development

M.R. Cleaning Service

 Office Cleaning 3/31/20 3/20

Maximum Pest Control

 Pest Spraying 3/18/20 3/20

MBK Engineers

 Reservoir Operations 3/13/20 2/20

Montague DeRose & Associates, LLC

 Municipal Advisor 3/20/20 2/20

MT Shasta Water

 Office Water 3/12/20 3/20

MT Shasta Water

 Office Water 1/7/20 1/20

Perkins Coie, LLP

 Special Legal 3/20/20 2/20

Recology Butte Colusa Counties

 Office Trash Pickup 3/31/20 3/20

$11,200.00

$5,350.00

$42.00

$9.65

$11,952.00

$35.95

$14,967.02

$43,879.72

$40,026.70

$12,716.11

$1,695.00

$3,195.00

$100.00

$65.00

$42.00

KC075772

KC080505

24

50632

20-02-4941.0

4829SITES

JAT

$0.00 $43,879.72 AEF

$0.00

$35.95 $0.00 KMS

$0.00 $11,952.00 AEF

$9.65 $0.00 KMS

$0.00 $5,350.00 JCW

$0.00 KMS

$0.00 $11,200.00 AEF

$65.00 $0.00 KMS

JAT

$100.00 $0.00 KMS

$339.00 $1,356.00 JAT

$7,629.66 $5,086.45 KMS

$639.00 $2,556.00

$6,818.95

$14,967.02 AEF
0144839

0145839

SPA-056

413647

No Invoice

$33,207.75 JRT/GA

477741

459697

6159922

37097961

Monthly Invoice Summary v04.xlsx
 (Printed 4/14/2020) 

Page 2 of 4



          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by
$ Authority 

Board

Invoice #

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their April monthly meetings.

Board Approval Items

Consultant/Vendor
Total

$ Reservoir 

Committee

April 14, 2020

    Subject: Consultant/Vendor Invoices Received for April 2020 Board Authority and Reservoir Committee 

Rush Personnel

 Yolanda Tirado Services 3/10/20 2/20

Rush Personnel

 Yolanda Tirado Services 3/10/20 3/20

Rush Personnel

 Yolanda Tirado Services 3/24/20 3/20

Rush Personnel

 Yolanda Tirado Services 3/24/20 3/20

Rush Personnel

 Yolanda Tirado Services 4/7/20 3/20

Rush Personnel

 Yolanda Tirado Services 4/7/20 4/20

Spesert Consulting

 Bus/Communications Manager 4/2/20 3/20

Stradling, Yocca, Carlson & Rauth

 Bond Counsel

The Ferguson Group

 Federal Government Affairs Support 3/1/20 3/20

Trapasso Consulting Services

 Program Operations Manager 4/5/20 3/20

U.S. Bank - Credit Card

 Misc. Expenses 4/2/20 3/20

Wiseman Consulting Group

 ROW/Land Management

Young Wooldridge, Law Offices, LLP

 Legal Counsel 3/31/20 3/20

$1,023.12

$1,367.10

$352.80

$1,389.15

$21,490.64

$15,000.00

$28,449.40

$493.24

$1,278.90

$1,058.40

$1,367.10

KMS

$6,955.63 $7,972.87

$10.00

$0.00

JCW

KMS

$14,928.50

$0.00 $28,449.40 JCW

JCW

KMS

$273.42 $1,093.68 KMS

IVC000000135773

$1,111.32 KMS

$483.24

$21,490.64

$7,500.00 $7,500.00 KMS

$255.78

$211.68 $846.72 KMS

$70.56 $282.24 KMS

$273.42 $1,093.68 KMS

JCW

$277.83

IVC000000136062

IVC000000136063

IVC000000136310

IVC000000136311

04-20

No Invoice

0320165

SPA 17-30

Online 4/2

No Invoice

64465

IVC000000135774

Monthly Invoice Summary v04.xlsx
 (Printed 4/14/2020) 

Page 3 of 4



          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by
$ Authority 

Board

Invoice #

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their April monthly meetings.

Board Approval Items

Consultant/Vendor
Total

$ Reservoir 

Committee

April 14, 2020

    Subject: Consultant/Vendor Invoices Received for April 2020 Board Authority and Reservoir Committee 

Monthly Summary 880,541.39 47,417.72 833,123.67

764,781.20 0.00 764,781.20

115,760.19 47,417.72 68,342.47JPA/Sites

Cash Accounts

WSIP

Notes: * 

Monthly Invoice Summary v04.xlsx
 (Printed 4/14/2020) 

Page 4 of 4



4/10/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

a) HDR Costs and Task % as of 03/20 Services 1,499,864          1,499,864            506,861        993,003          34%

a) HDR 2 A01 Communications Int. -                         -                -                   - 100%

a) HDR 2 A02 Ops Modeling Int. 181,007                2,147            178,860          1% 20%

a) HDR 2 A03 Env. Planning Int. 149,357                72,728          76,629            49% 38%

a) HDR 2 A04 Permitting Int. 243,884                106,386        137,498          44% 38%

a) HDR 2 A05 Real Estate Int. 139,718                2,800            136,918          2% 10%

a) HDR 2 A06 Engineering Int. 299,476                116,284        183,192          39% 38%

a) HDR 2 A07 Geotech Int. -                         -                -                   - 100%

a) HDR 2 A08 Controls Int. 224,387                86,910          137,477          39% 38%

a) HDR 2 A09 General Int. 98,267                  90,618          7,649               92% 38%

a) HDR 2 A10 Authority's Engineer -                         -                -                   - 100%

a) HDR 2 A11 Health, Safety & Loss Prevention -                         -                -                   - 100%

a) HDR 2 A12 Quality Management -                         -                -                   - 100%

a) HDR 2 A13 Risk Management 49,890                  7,249            42,641            15% 20%

a) HDR 2 A14 IT 15,831                  2,826            13,005            18% 38%

a) HDR 2 A15 GIS -                         264               (264)                 - 38%

a) HDR 2 A16 Document Management 3,734                    2,394            1,340               64% 38%

a) HDR 2 A17 Staff Support 14,004                  287               13,717            2% 38%

a) HDR 2 A18 Satellite Project Office -                         -                -                   - 100%

a) HDR 2 A19 Land Conservation Approach -                         -                -                   - 100%

a) HDR 2 A98 HDR Project Management 40,309                  12,418          27,891            31% 38%

a) HDR 2 A99 Expenses 40,000                  3,552            36,448            9% 38%

b) BC Costs and Task % as of 03/20 Services 899,156             899,156                343,423        555,733          38%

b) BC 2 B01 Project Controls 113,645                43,073          70,572            38% 35%

b) BC 2 B02 Contract Administration and Compliance 492,414                191,200        301,214          39% 30%

b) BC 2 B03 Work Planning and Scheduling 100,341                43,994          56,347            44% 40%

b) BC 2 B04 Project Administrative Support 117,516                46,559          70,957            40% 40%

b) BC 2 B05 PMP Sections -                         -                -                   - -

b) BC 2 B98 Project Management 73,240                  17,907          55,333            24% 30%

b) BC 2 B99 Expenses 2,000                    690               1,310               34% -

APRIL KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

MBR v1.xlsx Page 1 of 3
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4/10/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

APRIL KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

c) K&A Costs and Task % as of 02/20 Services 199,930             199,930                32,369          167,561          16%

c) K&A 2 C01 Local/Landowner Outreach 14,083                  56                  14,027            0% -

c) K&A 2 C02 Statewide Outreach 22,000                  310               21,690            1% 5%

c) K&A 2 C03 NGO Outreach 12,166                  1,085            11,081            9% 5%

c) K&A 2 C04 Strategic Communications 19,666                  3,324            16,342            17% 10%

c) K&A 2 C05 Message Development/Training 11,831                  1,410            10,421            12% 10%

c) K&A 2 C06 Informational Materials Distribution 38,500                  6,715            31,785            17% 10%

c) K&A 2 C07 Website Modifications and Management 18,600                  1,881            16,719            10% 10%

c) K&A 2 C08 Video & Photography -                         -                -                   - -

c) K&A 2 C09 Authority/Reservoir Committee Public Affairs Support 14,500                  1,240            13,260            9% 5%

c) K&A 2 C10 Media Relations 13,084                  3,869            9,215               30% 10%

c) K&A 2 C11 Social Media 5,000                    791               4,209               16% 5%

c) K&A 2 C98 Project Management 30,500                  9,230            21,270            30% 16%

c) K&A 2 C99 Expenses -                         2,457            (2,457)             - -

d) CH2-d Costs and Task % as of 02/20 Services 993,000             993,000                160,048        832,952          16%

d) CH2-d 2 D01 Permitting and Resource Agency Technical Support 100,000                56,840          43,160            57% 88%

d) CH2-d 2 D02 Environmental Document Support 356,853                1,037            355,816          0% 2%

d) CH2-d 2 D03 Total Operations Technical Support 300,000                54,923          245,077          18% 70%

d) CH2-d 2 D04 Value Planning 88,000                  29,863          58,137            34% 55%

d) CH2-d 2 D98 Project Management 31,147                  17,180          13,967            55% 25%

d) CH2-d 2 D99 Subs and ODCS 117,000                205               116,795          0% 33%

e) ICF-e Costs and Task % as of 02/20 Services 428,000             428,000                40,693          387,307          10%

e) ICF-e 2 E01 Draft EIS/EIR Review and Strategic Consultation -                         -                -                   - -

e) ICF-e 2 E02 Prepare Admin Final Responses to Comments -                         -                -                   - -

e) ICF-e 2 E03 Prepare Administrative Final EIR/EIS 15,000                  14,967          33                    100% -

e) ICF-e 2 E04 Begin Preparation of Administrative Record for Fin -                         -                -                   - -

e) ICF-e 2 E05 Engagement -                         -                -                   - -

e) ICF-e 2 E06 Geotechnical Environmental Document -                         -                -                   - -

e) ICF-e 2 E07 Develop Environmental Document Work Plan 110,000                8,630            101,370          8% 5%

e) ICF-e 2 E08 Support Development of EIR/EIS Project Description 180,000                1,516            178,484          1% -

e) ICF-e 2 E09 Prepare Annotated Outline 88,000                  -                88,000            - -

MBR v1.xlsx Page 2 of 3



4/10/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

APRIL KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

e) ICF-e 2 E98 Project Management 31,500                  15,580          15,920            49% 13%

e) ICF-e 2 E99 Expenses 3,500                    -                3,500               - 12%

f) ICF-f Costs and Task % as of 02/20 Services 708,300             708,300                85,116          623,185          12%

f) ICF-f 2 F01 Finalize Joint Biological Assessment -                         -                -                   - -

f) ICF-f 2 F02 Finalize Geotechnical Permits and Fieldwork 297,120                26,660          270,460          9% 15%

f) ICF-f 2 F03 Prepare Section 106 Documents -                         -                -                   - -

f) ICF-f 2 F04 Begin Preparation of Permits and Agreements 26,000                  25,976          24                    100% -

f) ICF-f 2 F05 Prepare for 2020 Field Work Studies -                         -                -                   - -

f) ICF-f 2 F06 Strategize on Mitigation and Adaptive Management P -                         -                -                   - -

f) ICF-f 2 F07 Early Coordination and Development of Key Permits 333,740                11,908          321,832          4% -

f) ICF-f 2 F98 Project Management 35,000                  15,977          19,023            46% -

f) ICF-f 2 F99 Expenses 16,440                  4,595            11,845            28% -

g) BRI Costs and Task % as of 01/20 Services 762                     762                        762               0                      100%

g) BRI 2 G01 Develop Draft Right-of-Way Manual Sections -                         -                -                   - -

g) BRI 2 G02 Right-of-Way Planning Efforts -                         -                -                   - -

g) BRI 2 G03 Right-of-Entry / Early-Access Program 517                        517               0                      100% -

g) BRI 2 G04 Property Management Program -                         -                -                   - -

g) BRI 2 G05 Public Outreach and Community Engagement -                         -                -                   - -

g) BRI 2 G98 Project Management / QC 245                        245               0                      100% -

g) BRI 2 G99 Expenses -                         -                -                   - -

i) FUG Costs and Task % as of 03/20 Services 85,995                85,995                  24,410          61,585            28%

i) FUG 2 I01 Data Review and Develop 2019 Feasibility Study Work Plan -                         -                -                   - -

i) FUG 2 I02 - Obsolete - -                         -                -                   - -

i) FUG 2 I03 2019 Site Investigation -                         -                -                   - -

i) FUG 2 I04 Future Site Investigation Work Plan for Design -                         -                -                   - -

i) FUG 2 I05 Assessment of Proposed Field Data Collection Points 50,786                  7,039            43,747            14% 14%

i) FUG 2 I98 Project Management 35,209                  17,371          17,838            49% 12%

MBR v1.xlsx Page 3 of 3


