
 
Top ic :  Authority Board Agenda Item 1.3 2020 June 24  

Sub ject :  Payment of Claims 

 

Status: F ina l  Preparer: T rapasso  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020  June 24  

Caveat: Act ion 
Authority 

Agent: T rapasso  Ref/File #: 10 .700  

Notes:  Page: 1  o f  1  

 

Requested Action: 

 

Consider approval of the Payment of Claims as presented in Attachment 1.3A 

with support ing detai ls  provided in Attachment 1.3B. 

 

Detailed Description/Background: 

 

Attachment A presents the warrants to be drawn against  the  invoices received 

by the S ites Project Author ity through June 1,  2020. 

 

Attachment B summarizes  detai ls  of the invoices received through June 1, 2020 

and how the incurred costs are al located between the Author ity and Reservoir  

Committee. 

 

Pr ior Action:  

 

None. 

 

F iscal Impact/Funding Source:   

 

Total Payment of Claims is  $722,564.07 with $40,577.27 of costs  being ass igned to 

the Authority and $681,986.80 ass igned to the Reservoir  Committee.  

For the Reservoir Committee  ass igned amount , $621,852.49 wi l l  be paid through 

the WSIP account and $60,134.31 through the JPA/Sites account  as shown in 

Attachment B. 

Staff  Contact:  

Joe Trapasso 

Attachments:  

Attachment A: June 2020 Report on warrants to be drawn for Payment of Claims.  

Attachment B:  June 2020 Monthly  Key Consultant  and Vendor Invoice table. 

Attachment C: June 2020 Key Consultant  Budget Status Report .  



Warrant 

Number Check Date 

2154 06/09/2020 

2155 06/09/2020 

2156 06/09/2020 

2157 06/09/2020 

2158 06/09/2020 

2159 06/09/2020 

2160 06/09/2020 

2161 06/09/2020 

WARRANTS DRAWN AGAINST 

Sites Project Authority- General Fund 

June 24, 2020 

Vendor 

Adept Solutions 

Dunn Consulting 

J.C. Watson Inc.

Katz and Associates Inc. 

K·Coe-lsom, LLP 

M.R. Cleaning Services 

Maximum Pest Control 

Mt Shasta Spring Water 

Invoice Description Amount Paid 

IT & Related Services 1,350.62 

Legislative/Regulatory/Strategic Support 8,000.00 

GM Services 28,551.26 

Communications 35,424.99 

Accounting 1,765.00 

Office Cleaning 400.00 

Pest Control 65.00 

Office Water 30.15 

2162 06/09/2020 

2163 06/09/2020 

Recology Butte Colusa Counties 

Rush Personnel Services Inc. 

Office Trash Pickup 35.95 

Administrative Services 4,189.50 

2164 

2165 

2166 

06/09/2020 

06/09/2020 

06/09/2020 

The Ferguson Group 

U.S. Bank 

Young Wooldridge LLP 

THE FOREGOING CLAIM, NUMBERED 2154-2166 ARE APPLIED TO THE 

Fed Govt Affairs Support 15,000.00 

Misc. Expenses 191.97 

Legal Counsel 5,707.14 

Total Amount 100,711.58 

GENERAL FUND OF SITES PROJECT AUTHORITY AND ARE WARRANTS AUTHORIZED THERETO. 

County of Colusa Westside Water District 

Colusa County Water District Placer County Water Agency/City of Roseville 

County of Glenn Sacramento County Water Agency/City of Sacramento 

Glenn-Colusa Irrigation District Reclamation District No. 108 

Tehama Colusa Canal Authority 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

Adept Solutions

 IT Related Services/Computer Equipment 6/1/20 06/20

Adept Solutions

 IT Related Services/Computer Equipment 5/15/20 4/20

AECOM (Reservoir) (HR)

 Engineering Services

AECOM Technical Services, Inc.

 Engineering/Tech 6/1/20 5/20

Bender Rosenthal, Inc. (G)

 Real Estate

Brown and Caldwell (B)

 Project Controls 5/29/20 5/20

CH2M Hill Engineers (Operations) (D)

 Operations / Simulation Modeling 5/15/20 4/20

CH2M/Jacobs (Conveyance) (HC)

 Engineering Services

Colusa Indian Community Council

 Tribal Council

Darling H2O Consulting, Inc.

 Organizational Assessment

Dunn Consulting

 Legislative/Regulatory/Strategic Support 6/2/20 5/20

Fechter and Company, CPAs

 Accounting Services

Forsythe Group, LLC

 EPP Manager 6/2/20 5/20

Fugro (I)

 Geotechnical Engineering Services 5/28/20 5/20

Gerald (Jerry) Johns

 Project Operations

$116,764.80

SPA-202005

04.72190035-14

No Invoice

$30,000.00

$11,875.58 HL

$168,516.59

June 8, 2020

    Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee 

2000365230

No Invoice

17373609

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their June monthly meetings.

$305.27 $61.05 $244.22 KMS

$1,045.35

$116,764.80

D3205400-013

No Invoice

No Invoice

No Invoice

Letter

No Invoice

1200270922
$168,516.59 JAT

HL

AEF

KMS

HL

SPE

$97,617.53

FD

JAT

HL

$209.07 $836.28 KMS

Board Approval Items

Consultant/Vendor

$8,112.77 $8,112.77

Total

$ Reservoir 

Committee

$4,000.00 $4,000.00 KMS

JAT

AEF

JB

MSP-139499

Invoice #

139505

No Invoice

$ Authority 

Board

$97,617.53

$8,000.00

$30,000.00

$11,875.58

Monthly Invoice Summary v04.xlsx
 (Printed 6/8/2020) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

June 8, 2020

    Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their June monthly meetings.

Board Approval Items

Consultant/Vendor
Total

$ Reservoir 

Committee

Invoice # $ Authority 

Board

HDR (A)

 Project Integration 6/1/20 5/20

ICF Jones & Stokes, Inc. (Environ.) (E)

 Env/Biological Services 5/14/20 4/20

ICF Jones & Stokes, Inc. (Permitting) (F)

 Permitting and Agreements 5/14/20 4/20

J.C. Watson, Inc.

 General Manager Services 5/28/20 5/20

Katz & Associates (C)

 Communications 5/14/20 4/20

K-Coe Isom, LLP

 Accounting 5/31/20 5/20

Larsen Wurzel & Associates, Inc.

 Cost Development 5/8/20 4/20

M.R. Cleaning Service

 Office Cleaning 5/10/20 4/20

M.R. Cleaning Service

 Office Cleaning 5/28/20 5/20

Maximum Pest Control

 Pest Spraying 5/28/20 5/20

MBK Engineers

 Reservoir Operations 5/15/20 4/20

Montague DeRose & Associates, LLC

 Municipal Advisor

MT Shasta Water

 Office Water 5/14/20 5/20

Perkins Coie, LLP

 Special Legal 5/28/20 4/20

Recology Butte Colusa Counties

 Office Trash Pickup 5/31/20 5/20

JB

1609000-0420

No Invoice

495621

6195435

37394368

SPA-058

AEF

AEF

$168,516.59

$65,867.86

1200270922

0147006

0147005

$353.00 $1,412.00

$168,516.59 JAT

$30,527.26

JAT

$1,374.00 JAT

$200.00 KMS

JAT

$65.00 KMS

$3,185.00 AEF

$200.00 KMS

$971.10 AEF

$30.15 KMS

413745

KC087169

33

37

51008

20-04-4941.0

$21,254.99 $14,170.00 KMS

$4,369.69 $24,181.57

$65,867.86

$35.95 KMS

$30,527.26

$28,551.26

$35,424.99

$1,765.00

$1,374.00

$200.00

$200.00

$65.00

$3,185.00

$30.15

$971.10

$35.95

Monthly Invoice Summary v04.xlsx
 (Printed 6/8/2020) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

June 8, 2020

    Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their June monthly meetings.

Board Approval Items

Consultant/Vendor
Total

$ Reservoir 

Committee

Invoice # $ Authority 

Board

Rush Personnel $564.48

 Yolanda Tirado Services 5/18/20 5/20

Rush Personnel

 Yolanda Tirado Services 5/18/20 5/20

Rush Personnel

 Yolanda Tirado Services 6/1/20 5/20

Rush Personnel

 Yolanda Tirado Services 6/1/20 5/20

Spesert Consulting

 Bus/Communications Manager 6/2/20 5/20

Stradling, Yocca, Carlson & Rauth

 Bond Counsel 5/13/20 4/20

The Ferguson Group

 Federal Government Affairs Support 5/1/20 5/20

Trapasso Consulting Services

 Program Operations Manager 6/1/20 5/20

U.S. Bank - Credit Card

 Misc. Expenses 6/3/20 5/20

Waterology Consulting

 Executive Director Services 6/1/20 5/20

William Avery & Associates

 Personnel Recruiter

Wiseman Consulting Group

 ROW/Land Management

Young Wooldridge, Law Offices, LLP

 Legal Counsel 5/31/20 5/20

IVC000000137208

KMS

SPA 17-32

Online 6/3

2

No Invoice

No Invoice

65924

IVC000000137209

06-20

364298-0001

0520148

IVC000000136951

KMS

$21,320.00 JB

$224.91 $899.64

$189.63 $758.52 KMS

$141.12

$191.97 KMS

IVC000000136950

KMS

$5,707.14

$33,750.00
JT/ FD 

/JS

JB

KMS

$282.24 $1,128.96 KMS

JAT

$3,970.00 JAT

JAT

$4,438.64

$7,500.00

$1,268.50

$705.60

$948.15

$1,411.20

$7,500.00

$28,000.00

$1,124.55

$21,320.00

$3,970.00

$15,000.00

$28,000.00

$191.97

$33,750.00

Monthly Invoice Summary v04.xlsx
 (Printed 6/8/2020) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

June 8, 2020

    Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 

Authority Board and Reservoir Committee consideration at their June monthly meetings.

Board Approval Items

Consultant/Vendor
Total

$ Reservoir 

Committee

Invoice # $ Authority 

Board

722,564.07 40,577.27 681,986.80

100,711.58 40,577.27 60,134.31 

621,852.49 621,852.49

4,500,365.96 8,080,794.41

WSIP To Date

Balance

June 2020 Monthly Totals

Cumulative Summary

Cash Accounts

WSIP

     3,580,428.45 

Total

$ Authority 

Board

$ Reservoir 

Committee

(4) Fund Checks Received

JPA/Sites

Notes: * 

Monthly Invoice Summary v04.xlsx
 (Printed 6/8/2020) 
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6/8/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

a) HDR Costs and Task % as of 05/20 Services 1,499,864         1,499,864            843,991       655,873         56%

a) HDR A01 Communications Int. -                        -                -                  - -

a) HDR A02 Ops Modeling Int. 181,007               28,076         152,932         16% 40%

a) HDR A03 Env. Planning Int. 149,357               123,553       25,804            83% 56%

a) HDR A04 Permitting Int. 243,884               173,782       70,102            71% 56%

a) HDR A05 Real Estate Int. 139,718               37,931         101,787         27% 35%

a) HDR A06 Engineering Int. 299,476               175,703       123,773         59% 56%

a) HDR A07 Geotech Int. -                        -                -                  - 100%

a) HDR A08 Controls Int. 224,387               141,151       83,236            63% 56%

a) HDR A09 General Int. 98,267                  113,340       (15,073)          115% 60%

a) HDR A10 Authority's Engineer -                        -                -                  - 100%

a) HDR A11 Health, Safety & Loss Prevention -                        -                -                  - 100%

a) HDR A12 Quality Management -                        -                -                  - 100%

a) HDR A13 Risk Management 49,890                  10,156         39,734            20% 20%

a) HDR A14 IT 15,831                  9,070            6,761              57% 56%

a) HDR A15 GIS -                        765               (765)                - 100%

a) HDR A16 Document Management 3,734                    3,467            267                 93% 56%

a) HDR A17 Staff Support 14,004                  1,929            12,075            14% 56%

a) HDR A18 Satellite Project Office -                        -                -                  - 100%

a) HDR A19 Land Conservation Approach -                        -                -                  - 100%

a) HDR A98 HDR Project Management 40,309                  17,755         22,554            44% 56%

a) HDR A99 Expenses 40,000                  7,311            32,689            18% 56%

b) BC Costs and Task % as of 05/20 Services 899,156             899,156               576,820       322,336         64%

b) BC B01 Project Controls 113,645               55,363         58,282            49% 45%

b) BC B02 Contract Administration and Compliance 492,414               305,321       187,093         62% 65%

b) BC B03 Work Planning and Scheduling 100,341               98,466         1,875              98% 100%

b) BC B04 Project Administrative Support 117,516               82,765         34,751            70% 65%

b) BC B05 PMP Sections -                        -                -                  - -

b) BC B98 Project Management 73,240                  32,720         40,520            45% 50%

b) BC B99 Expenses 2,000                    2,185            (185)                109% 100%

JUNE KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

MBR v1.xlsx Page 1 of 3
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6/8/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

JUNE KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

c) K&A Costs and Task % as of 04/20 Services 199,930             199,930               85,531         114,399         43%

c) K&A C01 Local/Landowner Outreach 14,083                  1,443            12,641            10% 15%

c) K&A C02 Statewide Outreach 22,000                  3,756            18,244            17% 15%

c) K&A C03 NGO Outreach 12,166                  1,085            11,081            9% -

c) K&A C04 Strategic Communications 19,666                  6,724            12,942            34% 35%

c) K&A C05 Message Development/Training 11,831                  3,778            8,054              32% 40%

c) K&A C06 Informational Materials Distribution 38,500                  26,152         12,348            68% 30%

c) K&A C07 Website Modifications and Management 18,600                  5,153            13,448            28% 40%

c) K&A C08 Video & Photography -                        -                -                  - -

c) K&A C09 Authority/Reservoir Committee Public Affairs Support 14,500                  7,595            6,905              52% 40%

c) K&A C10 Media Relations 13,084                  8,448            4,637              65% 35%

c) K&A C11 Social Media 5,000                    1,246            3,754              25% 25%

c) K&A C98 Project Management 30,500                  17,695         12,805            58% 40%

c) K&A C99 Expenses -                        2,457            (2,457)             - -

d) CH2-d Costs and Task % as of 04/20 Services 993,000             993,000               351,035       641,965         35%

d) CH2-d D01 Permitting and Resource Agency Technical Support 100,000               62,027         37,973            62% 90%

d) CH2-d D02 Environmental Document Support 356,853               70,268         286,585         20% 20%

d) CH2-d D03 Total Operations Technical Support 300,000               106,184       193,816         35% 65%

d) CH2-d D04 Value Planning 88,000                  71,575         16,425            81% 95%

d) CH2-d D98 Project Management 31,147                  28,591         2,556              92% 50%

d) CH2-d D99 Expenses & Subconsultants 117,000               12,390         104,610         11% 45%

e) ICF-e Costs and Task % as of 04/20 Services 428,000             428,000               142,871       285,129         33%

e) ICF-e E01 Draft EIS/EIR Review and Strategic Consultation -                        -                -                  - -

e) ICF-e E02 Prepare Admin Final Responses to Comments -                        -                -                  - -

e) ICF-e E03 Prepare Administrative Final EIR/EIS 15,000                  14,967         33                    100% 100%

e) ICF-e E04 Begin Preparation of Administrative Record for Fin -                        -                -                  - -

e) ICF-e E05 Engagement -                        -                -                  - -

e) ICF-e E06 Geotechnical Environmental Document -                        -                -                  - -

e) ICF-e E07 Develop Environmental Document Work Plan 110,000               75,325         34,675            68% 55%

e) ICF-e E08 Support Development of EIR/EIS Project Description 180,000               24,714         155,286         14% 15%

e) ICF-e E09 Prepare Annotated Outline 88,000                  -                88,000            - -

e) ICF-e E98 Project Management 31,500                  27,865         3,635              88% 30%

e) ICF-e E99 Expenses 3,500                    -                3,500              - -

f) ICF-f Costs and Task % as of 04/20 Services 708,300             708,300               148,230       560,070         21%

f) ICF-f F01 Finalize Joint Biological Assessment -                        -                -                  - -

f) ICF-f F02 Finalize Geotechnical Permits and Fieldwork 297,120               37,554         259,566         13% 50%
MBR v1.xlsx Page 2 of 3



6/8/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

JUNE KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

f) ICF-f F03 Prepare Section 106 Documents -                        -                -                  - -

f) ICF-f F04 Begin Preparation of Permits and Agreements 26,000                  25,976         24                    100% 100%

f) ICF-f F05 Prepare for 2020 Field Work Studies -                        -                -                  - -

f) ICF-f F06 Strategize on Mitigation and Adaptive Management P -                        -                -                  - -

f) ICF-f F07 Early Coordination and Development of Key Permits 333,740               48,638         285,102         15% 20%

f) ICF-f F98 Project Management 35,000                  29,668         5,332              85% 30%

f) ICF-f F99 Expenses 16,440                  6,395            10,045            39% 15%

g) BRI Costs and Task % as of 01/20 Services 762                     762                       762               0                      100%

g) BRI G01 Develop Draft Right-of-Way Manual Sections -                        -                -                  - -

g) BRI G02 Right-of-Way Planning Efforts -                        -                -                  - -

g) BRI G03 Right-of-Entry / Early-Access Program 517                       517               0                      100% -

g) BRI G04 Property Management Program -                        -                -                  - -

g) BRI G05 Public Outreach and Community Engagement -                        -                -                  - -

g) BRI G98 Project Management / QC 245                       245               0                      100% -

g) BRI G99 Expenses -                        -                -                  - -

hc) CH2-hc Costs and Task % as of 01/00 Services 597,023             597,023               -                597,023         

hc) CH2-hc HC01 Project Coordination 15,378                  -                15,378            - -

hc) CH2-hc HC02 Engineering Support for Proj. Description of Preferred Proj. from Value Planning 370,475               -                370,475         - -

hc) CH2-hc HC98 Project Management 55,469                  -                55,469            - -

hc) CH2-hc HC99 Expenses & Subconsultants 155,700               -                155,700         - -

hr) AEC-hr Costs and Task % as of 01/00 Services 599,379             599,379               -                599,379         

hr) AEC-hr HR01 Project Coordination 7,339                    -                7,339              - -

hr) AEC-hr HR02 Engineering Support for Project Description of Preferred Project 567,000               -                567,000         - -

hr) AEC-hr HR98 Project Management 25,040                  -                25,040            - -

i) FUG Costs and Task % as of 05/20 Services 85,995               85,995                 48,849         37,146            57%

i) FUG I01 Data Review and Develop 2019 Feasibility Study Work Plan -                        -                -                  - -

i) FUG I02 - Obsolete - -                        -                -                  - -

i) FUG I03 2019 Site Investigation -                        -                -                  - -

i) FUG I04 Future Site Investigation Work Plan for Design -                        -                -                  - -

i) FUG I05 Assessment of Proposed Field Data Collection Points 50,786                  22,428         28,358            44% 44%

i) FUG I98 Project Management 35,209                  26,421         8,788              75% 75%

MBR v1.xlsx Page 3 of 3
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