This action item summary is being provided to inform the Boards of the follow-up that has been
taken to the requests during September’s Joint Reservoir Committee and Authority Board

meeling.

Action ltem

Status

1.

Correction to minutes.

Corrections documented in
Meeting minutes for September.

and in San Luis Reservoir expansion in our cumulative
impact analysise (Ali)

2. CEQA objective 2, consider mentioning the Will be added to the objectives
requirement in Prop 1 that at least 50% of the and reflected in the revised
environmental benefit to toward Delta improvement. objectives in the project
(Jeff S./Ali) description chapter scheduled

to be completed in December
2020.

3. Add a definition in the Strategic Plan for the term This item will be addressed in the
“stakeholder” in values (Gary/Jerry) course of finalizing the strategic

plan.

4. Rename “Water Service Contract” term. Renamed Storage and Supply

Services Contract (SSSC).

5. Offline meeting request with Gary E./Mike A. to review | Completed on October 2, 2020.
editorial comments on conveyance and roads section
of the project description summary. (Ali/Henry)

6. Are we going to include the proposed Shasta Raise The cumulative impact analysis

will be completed in February
2021. Cumulative projects will be
assessed at that time.




