
 
T o p i c :  Authority Board Agenda Item 1.3 2021 May 26  

S u b j e c t :  Payment of Claims  

 

Preparer: T ra p a s s o  Authority Agent: T ra p a s s o  Approver: Br o w n  Page: 1 of 1 
 

Requested Action:  

 

Approve the Payment of Claims. 

 

Detailed Description/Background : 

 

Attachment A presents the warrants to be drawn against the  invoices received 

by the Sites Project Authority throu gh May 3, 2021. 

 

Attachment B summarizes detai ls of the invoices received through  May 3, 2021 

and how the incurred costs are al located between the Authority and Reservoir 

Committee.  

  

Attachment C presents the budget status of the key consultants ’  task orders and 

tasks.  

 

Prior Action: 

None. 

Fiscal Impact/Funding Source:  

 

Total Payment of Claims is $1,649,433.46 with $38,151.53 of costs being 

assigned to the Authority and $1,611,281.93 assigned to the Reservoir 

Committee.  

For the Reservoir Committee assigned amount  of $1,580,947.53 will  be paid 

through the WSIP account , $0.0 paid through the FAA/WIIN account,  and 

$30,334.40 through the JPA/Sites account  as shown in Attachment B.  

Staff Contact:  

Joe Trapasso 

Attachments:  

Attachment A:  May 2021 Report  on warrants to be drawn for Payment of  Claims 

Attachment B:  May 2021 Monthly Consultant and Vendor Invoice table 

Attachment C: May 2021 Key Consultant Budget Status Report  
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

Adept Solutions

 IT Related Services/Computer Equipment 5/1/21 05/21

Adept Solutions

 IT Related Services/Computer Equipment 4/15/21 3/21

Adept Solutions

 IT Related Services/Computer Equipment 4/19/21 3/21

Adept Solutions

 IT Related Services/Computer Equipment 4/20/21 1/21

Adept Solutions

 IT Related Services/Computer Equipment 4/20/21 2/21

AECOM (Reservoir)

 Engineering Services 4/14/21 3/21

Assoc. of California Water Agencies (JPIA)

 Auto & General Liability Program

Brown and Caldwell

 Project Controls 5/3/21 4/21

CH2M Hill Engineers (Conveyance)

 Engineering Services 4/16/21 3/21

CH2M Hill Engineers (Operations)

 Operations / Simulation Modeling 4/16/21 3/21

Colusa Indian Community Council

 Tribal Council 4/1/21 3/21

Darling H2O Consulting, Inc.

 Organizational Assessment 5/3/21 4/21

Dunn Consulting

 Legislative/Regulatory/Strategic Support 5/4/21 4/21

Forsythe Group, LLC

 EPP Manager 5/4/21 4/21

Fugro

 Geotechnical Engineering Services 4/30/21 4/21

KMS

SPE

JAT

HL

FD

$151,970.85

May 7, 2021

    Subject: Consultant/Vendor Invoices Received for May 2021 Board Authority and Reservoir Committee Meetings

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their May monthly meetings.

KMS

KMS

KMS

KMS

$190.22

$627.60

HL

HL

AEF$1,250.00

$4,000.00 $4,000.00

$1,250.00
Letter

$30,748.96

$113,900.15

SPA-202104

04.00171955-8
$113,900.15

MSP-141779

Invoice #

141732

Total

D3380602-007

D3205402-007

03-231-2021

No Invoice

17406667

Board Approval Items

Consultant/Vendor

$156,667.46

KMS

$49.29

$4,674.15

JAT

$210,194.62

AEF

$ Authority 

Board

$50.00

$156.90

$ Reservoir 

Committee

$200.00

$784.50

$105,644.91

$197.17

$296.73 $59.35

$105,644.91

$47.55

$237.38

148

141990

$246.46

$151,970.85

$210,194.62

$156,667.46

$4,674.15

$1,712.82

$8,000.00

$237.77
141991

141993

2000483041

$250.00

Letter

$30,748.96 JB

$1,712.82

Monthly Invoice Summary v08a.xlsx
 (Printed 5/7/2021) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

May 7, 2021

    Subject: Consultant/Vendor Invoices Received for May 2021 Board Authority and Reservoir Committee Meetings

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their May monthly meetings.

Invoice #

Total

Board Approval Items

Consultant/Vendor
$ Authority 

Board

$ Reservoir 

Committee

Gerald (Jerry) Johns

 Project Operations 5/4/21 4/21

HDR

 Project Integration 5/3/21 4/21

ICF Jones & Stokes, Inc. (Environ.)

 Env/Biological Services 4/15/21 3/21

ICF Jones & Stokes, Inc. (Permitting)

 Permitting and Agreements 4/15/21 3/21

Katz & Associates

 Communications 4/14/21 3/21

K-Coe Isom, LLP

 Accounting 4/30/21 4/21

Larsen Wurzel & Associates, Inc.

 Cost Development

M.R. Cleaning Service

 Office Cleaning

Maximum Pest Control

 Pest Spraying 4/26/21 4/21

MBK Engineers

 Reservoir Operations 3/24/21 2/21

MBK Engineers

 Reservoir Operations 4/18/21 3/21

Montague DeRose & Associates, LLC

 Municipal Advisor

MT Shasta Water

 Office Water 4/8/21 4/21

MT Shasta Water

 Office Water 4/30/21 4/21

Pacific Gas and Electric

 Engineering Consultation Application

JAT

53121

No Invoice

AEF

KMS

21-02-4941.0

JB

$65.00

KMS

21-03-4941.0

$65.00

KMS

KMS

AEF

JPR

AEF

JAT

$9.65

$66.30

$9.65

$8,681.28
414273

KC118556
$597.00

0154296

AEF

KMS

No Invoice

$324,050.62

$1,250.00

$21,695.69

$2,985.00

$134,073.08

$187,255.10

$324,050.62

$13,014.41

$1,250.00
Letter

0154297

1200344388

No Invoice

481385

487397

No Invoice

$15,127.25

$66.30

$15,127.25

$23,569.75 $23,569.75

$187,255.10

$134,073.08

$2,388.00

AEF

JAT

Monthly Invoice Summary v08a.xlsx
 (Printed 5/7/2021) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

May 7, 2021

    Subject: Consultant/Vendor Invoices Received for May 2021 Board Authority and Reservoir Committee Meetings

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their May monthly meetings.

Invoice #

Total

Board Approval Items

Consultant/Vendor
$ Authority 

Board

$ Reservoir 

Committee

Perkins Coie, LLP

 Special Legal 4/28/21 3/21

Pioneer Review

 Newspaper

Recology Butte Colusa Counties

 Office Trash Pickup 4/30/21 4/21

Rush Personnel

 Yolanda Tirado Services 4/20/21 4/21

Rush Personnel

 Yolanda Tirado Services 4/20/21 4/21

Rush Personnel

 Yolanda Tirado Services 5/4/21 4/21

Rush Personnel

 Yolanda Tirado Services 5/4/21 5/21

Somach Simmons & Dunn

 Legal Counsel-Water Rights 5/3/21 4/21

Spesert Consulting

 Bus/Communications Manager 5/3/21 4/21

Stradling, Yocca, Carlson & Rauth

 Bond Counsel

The Catalyst Group

 Strategic Planning Services 5/4/21 4/21

The Ferguson Group

 Federal Government Affairs Support 4/1/21 4/21

Trapasso Consulting Services

 Program Operations Manager 5/3/21 4/21

U.S. Bank - Credit Card

 Misc. Expenses 5/1/21 4/21

Waterology Consulting

 Executive Director Services 5/1/21 4/21

$161.58

$328.50

$7,955.00

Online 5/1

$7,955.00

$15,000.00

$161.58

$25,149.60

KMS

$1,642.50

$36.68

$1,440.00

$1,440.00

$288.00

544

3010250

IVC000000143652

JB

$9,711.00

$21,746.03

$1,305.00

$29,714.00

JB

KMS$36.68

$9,711.00

$25,149.60

No Invoice

KMS

$1,044.00

0421146

SPA 17-43

KMS

$21,746.03

$1,152.00

AEF

JPR

KMS

6380823

4-21

$1,152.00

$1,314.00 KMS

$261.00

IVC000000143434

IVC000000143651

$288.00

JB

AEF

No Invoice

$29,714.00

KMS

KMS

IVC000000143433

38561429

JT/ FD /JS$35,500.00

$7,500.00$7,500.00

13
$35,500.00

Monthly Invoice Summary v08a.xlsx
 (Printed 5/7/2021) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

May 7, 2021

    Subject: Consultant/Vendor Invoices Received for May 2021 Board Authority and Reservoir Committee Meetings

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their May monthly meetings.

Invoice #

Total

Board Approval Items

Consultant/Vendor
$ Authority 

Board

$ Reservoir 

Committee

Western Area Power Administration

 Engineering Consultation Application

Wiseman Consulting Group

 ROW/Land Management

Young Wooldridge, Law Offices, LLP

 Legal Counsel 4/30/21 4/21

Charges to Cash Accounts 1,649,433.46 38,151.53 1,611,281.93

JPA/Sites 68,485.93 38,151.53 30,334.40 

WSIP 1,580,947.53 1,580,947.53

FAA/WIIN

556,223.42

1,254,890.08

94.03

KMS

76587
$3,155.25

No Invoice

$1,504.50 $1,650.75

39 Invoices

     14,037,266.87 

Total

$ Authority 

Board

2021-05 Month 

Totals

14,593,490.29

No Invoice
JB

Income 

Received
WSIP To Date

FAA/WIIN To Date

 Cumulative 

 Balance 

Cumulative

Balance
1,254,984.11

JAT

$ Reservoir 

Committee

Income 

Received

Notes:

Monthly Invoice Summary v08a.xlsx
 (Printed 5/7/2021) 
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5/6/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

a) HDR Costs and Task % as of 04/21 Services 4,342,136          4,342,136            1,623,935     2,718,201      37%

a) HDR A01 Communications -                         -                  -                   - -

a) HDR A02 Operations Modeling Simulation Integration 321,730             321,730                159,028         162,702          49% 53%

a) HDR A03 Environmental Planning Integration 832,095             832,095                338,672         493,423          41% 52%

a) HDR A04 Permitting & Agreements Integration 1,034,175          1,034,175            477,592         556,583          46% 37%

a) HDR A05 Real Estate Integration 247,404             247,404                176,845         70,559            71% 65%

a) HDR A06 Engineering Services Integration 708,761             708,761                184,991         523,770          26% 52%

a) HDR A07 Geology & Geotechnical Engineering Integration 38,464                38,464                  -                  38,464            - -

a) HDR A08 Project Controls Integration 429,595             429,595                111,560         318,035          26% 44%

a) HDR A09 General Integration 127,202             127,202                29,759           97,443            23% 25%

a) HDR A13 Risk Management -                      -                         -                  -                   - -

a) HDR A14 IT 52,500                52,500                  20,913           31,587            40% 50%

a) HDR A15 GIS 52,500                52,500                  3,266              49,234            6% 50%

a) HDR A16 Document Management 58,800                58,800                  7,052              51,748            12% 50%

a) HDR A17 Staff Support 36,750                36,750                  11,216           25,534            31% 50%

a) HDR A98 Project Management 274,160             274,160                94,249           179,911          34% 50%

a) HDR A99 Expenses 128,000             128,000                8,792              119,208          7% 50%

b) BC Costs and Task % as of 04/21 Services 2,505,736          3,120,019            1,323,562     1,796,457      42%

b) BC B01 Controls 525,511             525,511                326,626         198,884          62% 62%

b) BC B02 Contract Administration and Compliance 273,123             273,123                40,111           233,012          15% 15%

b) BC B03 Work Planning and Scheduling 491,000             491,000                160,780         330,220          33% 33%

b) BC B04 Project Administrative Support 344,532             344,532                161,364         183,168          47% 50%

b) BC B05 Project Management Plan 39,014                39,014                  11,751           27,263            30% 30%

b) BC B06 Accounts Payable and Receivable 114,116             114,116                82,554           31,562            72% 50%

b) BC B07 Local Funding 230,326             230,326                43,354           186,972          19% 19%

b) BC B08 State Funding 44,958                44,958                  26,874           18,084            60% 60%

b) BC B09 Federal Funding 82,902                82,902                  24,565           58,337            30% 30%

b) BC B10 Annual Reporting 21,787                21,787                  29,693           (7,906)             136% 100%

b) BC B11 Project Financing 108,555             722,838               309,411         413,427          43% 43%

b) BC B12 Risk Management 5,227                  5,227                    -                  5,227              - -

b) BC B98 Project Management & QC 196,686             196,686                104,119         92,567            53% 50%

MAY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

MBR v2.xlsx Page 1 of 4
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5/6/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

MAY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

b) BC B99 Expenses 28,000                28,000                  2,363              25,637            8% 8%

c) K&A Costs and Task % as of 03/21 Services 400,000             624,999               166,475         458,524          27%

c) K&A C50 Outreach Support (Local, State, Industry and NGO) 120,000             120,000                38,470           81,530            32% 25%

c) K&A C51 Strategic Communications and Message Development 59,998                59,998                  21,257           38,741            35% 35%

c) K&A C52 Informational Materials and Media 79,830                79,830                  52,578           27,252            66% 40%

c) K&A C53 Authority/Reservoir Committee Engagement/Public Affairs Support 40,435                40,435                  16,035           24,401            40% 25%

c) K&A C54 Environmental Process Public Involvement Support 39,406                39,406                  4,213              35,193            11% 15%

c) K&A C55 EIR Communications Support 224,999               -                  224,999          - -

c) K&A C98 Project Management 39,978                39,978                  26,764           13,214            67% 40%

c) K&A C99 Expenses 20,353                20,353                  7,159              13,194            35% 30%

d) CH2-d Costs and Task % as of 03/21 Services 2,094,564          2,094,564            1,279,201     815,363          61%

d) CH2-d D50 Operations Analysis 1,008,060          1,008,060            992,548         15,512            98% 95%

d) CH2-d D51 Operations Plan 45,019                45,019                  -                  45,019            - -

d) CH2-d D52 Operational Agreements 45,019                45,019                  -                  45,019            - -

d) CH2-d D53 Documentation 178,906             178,906                230,514         (51,608)           129% 50%

d) CH2-d D54 Baseline Bridging Analysis 247,322             247,322                -                  247,322          - -

d) CH2-d D55 CWC/WSIP 431,788             431,788                34,671           397,118          8% 1%

d) CH2-d D98 Project Management 129,175             129,175                21,468           107,706          17% 15%

d) CH2-d D99 Expenses 9,276                  9,276                    -                  9,276              - -

e) ICF-e Costs and Task % as of 03/21 Services 3,010,759          3,260,757            1,710,311     1,550,446      52%

e) ICF-e E50 Support Development of EIR/EIS Project 121,814             121,814                435,583         (313,770)        358% 100%

e) ICF-e E51 Revised Admin Drat EIR/EiS 2,153,661          2,378,151            1,213,745      1,164,406      51% 65%

e) ICF-e E52 Revised Public Draft EIR/EIS 233,123             258,631               7,992              250,639          3% 5%

e) ICF-e E53 Public Review 46,101                46,101                  -                  46,101            - -

e) ICF-e E54 Comment Summary 104,505             104,505                -                  104,505          - -

e) ICF-e E55 Admin Final EIR/EIS 230,799             230,799                -                  230,799          - -

e) ICF-e E98 Project Management 103,413             103,413                47,831           55,582            46% 45%

e) ICF-e E99 Expenses 17,344                17,344                  5,159              12,185            30% 20%

MBR v2.xlsx Page 2 of 4



5/6/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

MAY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

f) ICF-f Costs and Task % as of 03/21 Services 4,400,995          4,400,995            888,428         3,512,567      20%

f) ICF-f F50 BA/BO Support 811,725             811,725                387,925         423,800          48% 40%

f) ICF-f F51 Section 106 Programmatic Agreement 347,958             347,958                45,285           302,673          13% 15%

f) ICF-f F52 ITP-2081 Permit - Construction Application 297,586             297,586                15,629           281,957          5% 10%

f) ICF-f F53 ITP-2081 Permit - Operations Application 377,297             377,297                63,933           313,365          17% 15%

f) ICF-f F54 Clean Water Act 404 Packet 496,327             496,327                63,273           433,054          13% 10%

f) ICF-f F55 Clean Water Act 401 Permit Applications 204,442             204,442                11,897           192,545          6% 10%

f) ICF-f F56 Section 408 Draft Packet 254,200             254,200                3,724              250,475          1% 1%

f) ICF-f F57 Aquatic Resources Mapping and Report/Focused Species Surveys 342,741             342,741                127,625         215,116          37% 50%

f) ICF-f F58 Mitigation Plan/Adaptive Management Plan/Mitigation Measure Evaluation/Cost Estimate664,034             664,034                29,189           634,845          4% 10%

f) ICF-f F59 Finalize Geotechnical Permits and Fieldwork 420,427             420,427                98,325           322,101          23% 90%

f) ICF-f F60 Eagle Take Permit 50,308                50,308                  -                  50,308            - -

f) ICF-f F98 Project Management 111,807             111,807                37,150           74,657            33% 40%

f) ICF-f F99 Expenses 22,144                22,144                  4,472              17,671            20% 25%

hc) CH2-hc Costs and Task % as of 03/21 Services 3,356,849          3,356,849            2,033,794     1,323,055      61%

hc) CH2-hc HC50 Preliminary Hydraulic Modeling 233,445             232,783               115,871         116,912          50% 50%

hc) CH2-hc HC51 Feasibility Report (Draft) 89,293                89,293                  -                  89,293            - -

hc) CH2-hc HC52 Feasibility Report (Final) 37,907                37,907                  -                  37,907            - -

hc) CH2-hc HC53 Constructability Analysis 100,407             100,407                31,882           68,525            32% 20%

hc) CH2-hc HC56 Develop Class 4 Cost Estimate Including Mitigation Measures 148,071             148,071                125,303         22,768            85% 90%

hc) CH2-hc HC57 DSOD Engagement 82,803                54,803                 3,389              51,414            6% 10%

hc) CH2-hc HC58 Provide Engineering Support for Environmental & Permitting 2,117,841          2,229,841            1,633,181      596,660          73% 75%

hc) CH2-hc HC59 Convert Drawings to GIS Geodatabase File Format 34,359                34,359                  25,585           8,774              74% 82%

hc) CH2-hc HC63 Risk Workshop Support 58,693                58,693                  -                  58,693            - -

hc) CH2-hc HC64 Program Design/Construction/Permit Implementation 116,505             58,505                 4,642              53,863            8% 10%

hc) CH2-hc HC65 Geotechnical Permit Planning & Investigation Plan (Geosyntec) 83,095                57,757                 17,947           39,810            31% 75%

hc) CH2-hc HC98 Project Management 211,331             211,331                63,063           148,269          30% 30%

hc) CH2-hc HC99 Expenses 43,100                43,100                  12,932           30,168            30% 58%

MBR v2.xlsx Page 3 of 4



5/6/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

MAY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

hr) AEC-hr Costs and Task % as of 03/21 Services 1,765,758          1,765,758            1,015,810     749,948          58%

hr) AEC-hr HR01 Project Coordination 41,239                41,239                  26,261           14,979            64% 46%

hr) AEC-hr HR50 Preliminary Hydraulic Modeling 12,092                12,092                  3,902              8,190              32% 33%

hr) AEC-hr HR51 Feasibility Report (Draft) 225,903             225,903                113,765         112,138          50% 48%

hr) AEC-hr HR52 Feasibility Report (Final) 90,668                65,668                 -                  65,668            - -

hr) AEC-hr HR53 Constructability Analysis 156,475             166,475               163,012         3,463              98% 92%

hr) AEC-hr HR54 Confirm Project Benefits 65,161                65,161                  13,186           51,975            20% 20%

hr) AEC-hr HR55 Cost Allocations 24,190                24,190                  3,346              20,845            14% 12%

hr) AEC-hr HR56 Develop Class 4 Cost Estimate Including Mitigation Measures 294,941             364,941               342,522         22,420            94% 93%

hr) AEC-hr HR57 DSOD Engagement Plan and Feasibility Review 108,881             63,881                 5,915              57,966            9% 33%

hr) AEC-hr HR58 Engineering Support for Environmental & Permitting 261,733             296,733               218,701         78,032            74% 77%

hr) AEC-hr HR59 Convert Drawings to GIS Geodatabase File Format 41,705                41,705                  41,649           55                    100% 100%

hr) AEC-hr HR60 Confirm Environmental Feasibility with Mitigation 7,005                  7,005                    1,983              5,022              28% 28%

hr) AEC-hr HR61 Economic Feasibility 23,186                23,186                  7,632              15,554            33% 33%

hr) AEC-hr HR62 Financial Feasibility Coordination 23,186                23,186                  1,611              21,576            7% 8%

hr) AEC-hr HR63 Risk Workshop Support 63,760                43,760                 6,826              36,934            16% 12%

hr) AEC-hr HR64 Program Design/Construction/Permit Implementation 47,811                47,811                  9,143              38,669            19% 21%

hr) AEC-hr HR65 Geotechnical Permit Planning & Investigation Plan 172,139             147,139               3,084              144,055          2% 2%

hr) AEC-hr HR98 Project Management 103,682             103,682                53,274           50,408            51% 55%

hr) AEC-hr HR99 Expenses 2,000                  2,000                    -                  2,000              - -

i) FUG Costs and Task % as of 04/21 Services 2,079,804          2,079,804            726,129         1,353,675      35%

i) FUG I50 Field Data Collection 874,750             874,750                478,782         395,968          55% 55%

i) FUG I51 Geotechnical Data Reports 341,730             341,730                62,003           279,727          18% 18%

i) FUG I52 Preliminary Planning for Design 298,901             298,901                5,642              293,260          2% 2%

i) FUG I53 Work Plans for Design Level Geologic and Geotechnical Engineering Investigations 185,449             185,449                -                  185,449          - -

i) FUG I98 Project Management 63,973                63,973                  23,429           40,544            37% 37%

i) FUG I99 Expenses 315,000             315,000                156,273         158,727          50% 50%

Totals  23,956,601       25,046,643          10,767,644   14,278,999    43%

Notes: * Amended budgeted items are noted in orange italics.
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