
 
T o p i c :  Reservoir Committee Agenda Item 1.3 2021 January 21  

S u b j e c t :  Payment of Claims  

 

Preparer: T ra p a s s o  Authority Agent: T ra p a s s o  Approver: Br o w n  Page: 1 of 1 
 

Requested Act ion :  

 

Approve the Payment o f  Cla ims  as  pres ented .  

 

Deta i led Descr ipt ion/Background :  

 

Attachment A presents  the  warrants  to  be drawn aga inst  the  invo ices  received  by the S ites  

Project  Authori ty  throu gh January  7,  2021.  

 

Attachment B summarizes  deta i ls  o f  the invo ices  received through  January  7 ,  2021.  and  how 

the incurred  cos ts  are a l located between the Author ity  and  Res ervo ir  Committee .  

  

Attachment C presents  the budget  status  o f  the key consu ltants ’  task  orders  and tasks .  

 

Pr ior  Act ion:  

 

None.  

 

F iscal  Impact/Funding Source:   

 

Total  Payment of  Cla ims is  $1,825,373.27  with  $47,610.34  of  costs  being ass igned to the 

Authority  and  $1,777,762.93  ass igned  to the Res ervo ir  Committee.  

For  the Res ervoir  Committee  ass igned  amount  o f  $1,731,522.17  wi l l  be paid  through  the WSIP  

account  and $46,240.76  through the JPA/Sites  account  as  s hown in  Attachment B.  

Staff  Contact:  

Joe Trapasso  

Attachments :  

Attachment A:  January  2021 Report  on  warrants  to  be drawn  for  Payment o f  Cla ims .   

Attachment B :  January  2021  Month ly  Consu ltant  and Vendor  Invo ice tab le .  

Attachment C:  January  202 1 Key  Consultant  Budget  Status  Report .  
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

Adept Solutions

 IT Related Services/Computer Equipment 1/1/21 01/21

AECOM (Reservoir) (HR)

 Engineering Services 12/15/20 11/20

AECOM (Reservoir) (HR)

 Engineering Services 1/7/21 12/20

Assoc. of California Water Agencies (JPIA)

 Auto & General Liability Program

Brown and Caldwell (B)

 Project Controls 1/7/21 12/20

CH2M Hill Engineers (Conveyance) (HC)

 Engineering Services 12/17/20 11/20

CH2M Hill Engineers (Operations) (D)

 Operations / Simulation Modeling 12/17/20 11/20

Colusa Indian Community Council

 Tribal Council 12/1/20 12/20

Darling H2O Consulting, Inc.

 Organizational Assessment 12/31/20 12/20

Dunn Consulting

 Legislative/Regulatory/Strategic Support 1/7/21 12/20

Forsythe Group, LLC

 EPP Manager 1/7/21 12/20

Fugro (I)

 Geotechnical Engineering Services 1/7/21 12/20

HDR (A)

 Project Integration 1/7/21 12/20

ICF Jones & Stokes, Inc. (Environ.) (E)

 Env/Biological Services 12/15/20 11/20

ICF Jones & Stokes, Inc. (Permitting) (F)

 Permitting and Agreements 12/15/20 11/20
AEF

HL

$4,000.00

AEF

$206,391.73

KMS

$2,044.24

$139,183.29

$81,768.03

JAT

JB

SPE

FD

January 11, 2021

    Subject: Consultant/Vendor Invoices Received for January 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their January monthly meetings.

JAT

HL

HL

KMS$625.20

HL

414081
$8,878.54

MSP-141029

Invoice #

2000439928

Total

138

Letter

SPA 202012

D3205402-003

12-2020

Board Approval Items

Consultant/Vendor

$4,000.00

JAT

$30,600.00

$ Authority 

Board

$156.30

$ Reservoir 

Committee

$131,771.01

$781.50

$296,960.61

$194,001.62

$189,796.11

$296,960.61

$189,796.11

$1,122.19

$17,757.09

04.00171955-4

2000447022

$194,001.62

$2,044.24

$1,122.19

$8,000.00

$30,600.00

$81,768.03

$206,391.73

No Invoice

17391830

D3380602-003

$131,771.01

$139,183.29

1200318942

$173,417.66

$135,849.13

0151722

0151721

$8,878.55

$173,417.66 AEF

$135,849.13

KMS

Monthly Invoice Summary v08a.xlsx
 (Printed 1/11/2021) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

January 11, 2021

    Subject: Consultant/Vendor Invoices Received for January 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their January monthly meetings.

Invoice #

Total

Board Approval Items

Consultant/Vendor
$ Authority 

Board

$ Reservoir 

Committee

Katz & Associates (C)

 Communications 12/14/20 11/20

Katz & Associates (C)

 Communications 1/7/21 12/20

K-Coe Isom, LLP

 Accounting 12/31/20 12/20

Larsen Wurzel & Associates, Inc.

 Cost Development

M.R. Cleaning Service

 Office Cleaning 12/5/20 12/20

Maximum Pest Control

 Pest Spraying 12/21/20 12/20

MBK Engineers

 Reservoir Operations 12/16/20 11/20

MBK Engineers

 Reservoir Operations 1/6/21 12/20

Montague DeRose & Associates, LLC

 Municipal Advisor 12/9/20 11/20

MT Shasta Water

 Office Water 12/17/20 12/20

Pacific Gas and Electric

 Engineering Consultation Application

Perkins Coie, LLP

 Special Legal 12/17/20 11/20

Perkins Coie, LLP

 Special Legal 1/8/21 12/20

Pioneer Review

 Newspaper

Recology Butte Colusa Counties

 Office Trash Pickup 12/31/20 12/20
$36.68

453282

KMS

KMS

No Invoice

$7,331.25

AEF$6,115.00

JPR

KMS

JAT

KMS

$100.00

KMS

$9.65

AEF

$7,331.25

20-12-4941.0

5021SITES

$2,614.50

$6,115.00

AEF

414081

KC104356

$16,061.39$16,061.40

81

52355

$896.80

$65.00

$3,587.20

$8,878.54

$100.00

$65.00

20-11-4941.0

No Invoice

414104

$17,757.09 $8,878.55

6309443

6320145

No Invoice

38111944

$13,736.75 AEF

$36.68

$32,122.79

$4,484.00

$25,239.15 $25,239.15

$2,614.50

$13,736.75

JB

KMS

$9.65

KMS

JAT

Monthly Invoice Summary v08a.xlsx
 (Printed 1/11/2021) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

January 11, 2021

    Subject: Consultant/Vendor Invoices Received for January 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their January monthly meetings.

Invoice #

Total

Board Approval Items

Consultant/Vendor
$ Authority 

Board

$ Reservoir 

Committee

Rush Personnel

 Yolanda Tirado Services 12/15/20 12/20

Rush Personnel

 Yolanda Tirado Services 12/15/20 12/20

Rush Personnel

 Yolanda Tirado Services 12/28/20 12/20

Rush Personnel

 Yolanda Tirado Services 12/28/20 12/20

Somach Simmons & Dunn

 Legal Counsel-Water Rights 1/7/21 12/20

Spesert Consulting

 Bus/Communications Manager 1/7/21 12/20

Stradling, Yocca, Carlson & Rauth

 Bond Counsel

The Catalyst Group

 Strategic Planning Services 1/5/21 12/20

The Ferguson Group

 Federal Government Affairs Support 12/1/20 12/20

Trapasso Consulting Services

 Program Operations Manager 1/7/21 12/20

U.S. Bank - Credit Card

 Misc. Expenses 1/1/21 12/20

Waterology Consulting

 Executive Director Services 1/1/21 12/20

Western Area Power Administration

 Engineering Consultation Application

Wiseman Consulting Group

 ROW/Land Management

Young Wooldridge, Law Offices, LLP

 Legal Counsel 12/31/20 12/20

$1,111.32

KMS

AEF

$7,500.00

$7,689.76

$29,714.00 JB

JB

Online 1/1/21

524

$21,798.33

$7,500.00

$818.62 $1,266.63 JAT

KMS

JB

KMS

No Invoice

IVC000000141348

1220146

$1,411.20
IVC000000141349

JPR

3009348

13-20

KMS

$6,515.00

KMS

KMS

$952.56

KMS$277.83

$238.14

$369.70

72776

SPA 17-39

$1,190.70

$7,689.76

$21,798.33

$1,411.20

$2,085.25

$6,515.00

$15,000.00

$29,714.00

$369.70

$35,500.00

$282.24

$35,500.00

IVC000000141583

9

No Invoice

No Invoice

IVC000000141584

$1,128.96

$1,128.96$282.24

$1,389.15

JB

JT/ FD /JS

Monthly Invoice Summary v08a.xlsx
 (Printed 1/11/2021) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

January 11, 2021

    Subject: Consultant/Vendor Invoices Received for January 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their January monthly meetings.

Invoice #

Total

Board Approval Items

Consultant/Vendor
$ Authority 

Board

$ Reservoir 

Committee

Charges to Cash Accounts 1,825,373.27 47,610.34 1,777,762.93

JPA/Sites 93,851.10 47,610.34 46,240.76 

WSIP 1,731,522.17 1,731,522.17

WSIP To Date

Balance 274,295.94

Cumulative 

Summary

38 Invoices

    12,182,654.92 

Total

$ Authority 

Board

2021-01 Month 

Totals

12,456,950.86

$ Reservoir 

Committee

Income 

Received

Notes:

Monthly Invoice Summary v08a.xlsx
 (Printed 1/11/2021) 
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1/11/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

a) HDR Costs and Task % as of 12/20 Services 4,342,136          4,342,136            774,483       3,567,653      18%

a) HDR A01 Communications -                         -                -                   - 100%

a) HDR A02 Operations Simulation Modeling Integration 321,730             321,730                80,013         241,717          25% 30%

a) HDR A03 Environmental Planning Integration 832,095             832,095                161,132       670,963          19% 26%

a) HDR A04 Permitting and Agreements Integration 1,034,175          1,034,175            224,524       809,651          22% 13%

a) HDR A05 Real Estate Integration 247,404             247,404                98,261         149,143          40% 25%

a) HDR A06 Engineering Services Integration 708,761             708,761                80,663         628,097          11% 30%

a) HDR A07 Geology and Geotechnical Engineering Integration 38,464                38,464                  -                38,464            - -

a) HDR A08 Project Controls Integration 429,595             429,595                52,025         377,570          12% 33%

a) HDR A09 General Integration 127,202             127,202                15,010         112,192          12% 17%

a) HDR A13 Risk Management -                      -                         -                -                   - 100%

a) HDR A14 IT 52,500                52,500                  6,514            45,986            12% 25%

a) HDR A15 GIS 52,500                52,500                  2,965            49,535            6% 25%

a) HDR A16 Document Management 58,800                58,800                  3,874            54,926            7% 25%

a) HDR A17 Staff Support 36,750                36,750                  6,379            30,371            17% 25%

a) HDR A98 HDR Project Management 274,160             274,160                39,670         234,489          14% 25%

a) HDR A99 Expenses 128,000             128,000                3,452            124,548          3% 25%

b) BC Costs and Task % as of 12/20 Services 2,505,736          3,120,019            636,045       2,483,974      20%

b) BC B01 Controls 525,511             525,511                193,950       331,561          37% 37%

b) BC B02 Contract Administration and Compliance 273,123             273,123                6,394            266,728          2% 2%

b) BC B03 Work Planning and Scheduling 491,000             491,000                79,840         411,160          16% 16%

b) BC B04 Project Administrative Support 344,532             344,532                77,527         267,005          23% 25%

b) BC B05 Project Management Plan 39,014                39,014                  4,551            34,463            12% 12%

b) BC B06 Accounts Payable and Receivable 114,116             114,116                42,112         72,004            37% 25%

b) BC B07 Local Funding 230,326             230,326                6,941            223,385          3% 3%

b) BC B08 State Funding 44,958                44,958                  9,216            35,743            20% 20%

b) BC B09 Federal Funding 82,902                82,902                  13,591         69,310            16% 16%

b) BC B10 Annual Reporting 21,787                21,787                  19,832         1,955              91% 91%

b) BC B11 Project Financing 108,555             722,838               115,228       607,610          16% 13%

b) BC B12 Risk Management 5,227                  5,227                    -                5,227              - -

b) BC B98 Project Management & QC 196,686             196,686                66,034         130,652          34% 25%

JANUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

MBR v2.xlsx Page 1 of 4
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1/11/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

JANUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

b) BC B99 Expenses 28,000                28,000                  828               27,172            3% 3%

c) K&A Costs and Task % as of 12/20 Services 400,000             400,000                92,368         307,632          23%

c) K&A C50 Outreach Support (Local, State, Industry and NGO) 120,000             120,000                20,179         99,821            17% 15%

c) K&A C51 Strategic Communications and Message Development 59,998                59,998                  8,571            51,428            14% 20%

c) K&A C52 Informational Materials and Media 79,830                79,830                  33,351         46,480            42% 15%

c) K&A C53 Authority/Reservoir Committee Engagement/Public Affairs Support 40,435                40,435                  9,204            31,231            23% 20%

c) K&A C54 Environmental Process Public Involvement Support 39,406                39,406                  492               38,914            1% 5%

c) K&A C98 Project Management 39,978                39,978                  15,067         24,911            38% 20%

c) K&A C99 Expenses 20,353                20,353                  5,505            14,848            27% 15%

d) CH2-d Costs and Task % as of 11/20 Services 2,094,564          2,094,564            499,291       1,595,273      24%

d) CH2-d D50 Operations Analysis 1,008,060          1,008,060            489,466       518,594          49% 48%

d) CH2-d D51 Operations Plan 45,019                45,019                  -                45,019            - -

d) CH2-d D52 Operational Agreements 45,019                45,019                  -                45,019            - -

d) CH2-d D53 Documentation 178,906             178,906                -                178,906          - -

d) CH2-d D54 Baseline Bridging Analysis 247,322             247,322                -                247,322          - -

d) CH2-d D55 CWC/WSIP 431,788             431,788                -                431,788          - -

d) CH2-d D98 Project Management 129,175             129,175                9,825            119,349          8% 6%

d) CH2-d D99 Expenses 9,276                  9,276                    -                9,276              - -

e) ICF-e Costs and Task % as of 11/20 Services 3,010,759          3,010,759            494,303       2,516,456      16%

e) ICF-e E50 Support Development of EIR/EIS Project 121,814             121,814                74,768         47,046            61% 40%

e) ICF-e E51 Revised Admin Drat EIR/EiS 2,153,661          2,153,661            401,957       1,751,703      19% 15%

e) ICF-e E52 Revised Public Draft EIR/EIS 233,123             233,123                -                233,123          - -

e) ICF-e E53 Public Review 46,101                46,101                  -                46,101            - -

e) ICF-e E54 Comment Summary 104,505             104,505                -                104,505          - -

e) ICF-e E55 Admin Final EIR/EIS 230,799             230,799                -                230,799          - -

e) ICF-e E98 Project Management 103,413             103,413                17,389         86,024            17% 12%

e) ICF-e E99 Expenses 17,344                17,344                  189               17,155            1% -

MBR v2.xlsx Page 2 of 4



1/11/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

JANUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

f) ICF-f Costs and Task % as of 11/20 Services 4,400,995          4,400,995            405,096       3,995,899      9%

f) ICF-f F50 BA/BO Support 811,725             811,725                164,957       646,768          20% 8%

f) ICF-f F51 Section 106 Programmatic Agreement 347,958             347,958                17,181         330,777          5% 3%

f) ICF-f F52 ITP-2081 Permit - Construction Application 297,586             297,586                4,823            292,762          2% 1%

f) ICF-f F53 ITP-2081 Permit - Operations Application 377,297             377,297                32,109         345,189          9% 4%

f) ICF-f F54 Clean Water Act 404 Packet 496,327             496,327                23,721         472,606          5% 3%

f) ICF-f F55 Clean Water Act 401 Permit Applications 204,442             204,442                -                204,442          - -

f) ICF-f F56 Section 408 Draft Packet 254,200             254,200                -                254,200          - -

f) ICF-f F57 Aquatic Resources Mapping and Report/Focused Species Surveys 342,741             342,741                86,270         256,471          25% 13%

f) ICF-f F58 Mitigation Plan/Adaptive Management Plan/Mitigation Measure Evaluation/Cost Estimate664,034             664,034                7,618            656,416          1% 2%

f) ICF-f F59 Finalize Geotechnical Permits and Fieldwork 420,427             420,427                48,258         372,168          11% 15%

f) ICF-f F60 Eagle Take Permit 50,308                50,308                  -                50,308            - -

f) ICF-f F98 Project Management 111,807             111,807                18,221         93,585            16% 12%

f) ICF-f F99 Expenses 22,144                22,144                  1,937            20,207            9% 5%

hc) CH2-hc Costs and Task % as of 11/20 Services 3,356,849          3,356,849            1,245,477    2,111,373      37%

hc) CH2-hc HC50 Preliminary Hydraulic Modeling 233,445             232,783               18,697         214,086          8% -

hc) CH2-hc HC51 Feasibility Report (Draft) 89,293                89,293                  -                89,293            - -

hc) CH2-hc HC52 Feasibility Report (Final) 37,907                37,907                  -                37,907            - -

hc) CH2-hc HC53 Constructability Analysis 100,407             100,407                -                100,407          - 55%

hc) CH2-hc HC56 Develop Class 4 Cost Estimate Including Mitigation Measures 148,071             148,071                51,327         96,743            35% 10%

hc) CH2-hc HC57 DSOD Engagement 82,803                54,803                 3,389            51,414            6% 40%

hc) CH2-hc HC58 Provide Engineering Support for Environmental & Permitting 2,117,841          2,229,841            1,096,680    1,133,161      49% 65%

hc) CH2-hc HC59 Convert Drawings to GIS Geodatabase File Format 34,359                34,359                  20,339         14,021            59% -

hc) CH2-hc HC63 Risk Workshop Support 58,693                58,693                  -                58,693            - 10%

hc) CH2-hc HC64 Program Design/Construction/Permit Implementation 116,505             58,505                 4,642            53,863            8% -

hc) CH2-hc HC65 Geotechnical Permit Planning & Investigation Plan (Geosyntec) 83,095                57,757                 7,529            50,229            13% 14%

hc) CH2-hc HC98 Project Management 211,331             211,331                30,495         180,836          14% 29%

hc) CH2-hc HC99 Expenses 43,100                43,100                  12,379         30,721            29% 7%

MBR v2.xlsx Page 3 of 4



1/11/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

JANUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

hr) AEC-hr Costs and Task % as of 12/20 Services 1,765,762          1,765,762            569,198       1,196,565      32%

hr) AEC-hr HR01 Project Coordination 41,239                41,239                  9,494            31,745            23% 27%

hr) AEC-hr HR50 Preliminary Hydraulic Modeling 12,092                12,092                  3,902            8,190              32% 30%

hr) AEC-hr HR51 Feasibility Report (Draft) 225,903             225,903                75,481         150,423          33% 32%

hr) AEC-hr HR52 Feasibility Report (Final) 90,668                90,668                  -                90,668            - -

hr) AEC-hr HR53 Constructability Analysis 156,475             156,475                135,590       20,885            87% 72%

hr) AEC-hr HR54 Confirm Project Benefits 65,162                65,162                  12,058         53,104            19% 20%

hr) AEC-hr HR55 Cost Allocations 24,190                24,190                  2,850            21,340            12% 12%

hr) AEC-hr HR56 Develop Class 4 Cost Estimate Including Mitigation Measures 294,941             294,941                78,225         216,717          27% 28%

hr) AEC-hr HR57 DSOD Engagement Plan and Feasibility Review 108,881             108,881                5,915            102,966          5% 33%

hr) AEC-hr HR58 Engineering Support for Environmental & Permitting 261,733             261,733                162,726       99,006            62% 63%

hr) AEC-hr HR59 Convert Drawings to GIS Geodatabase File Format 41,705                41,705                  41,649         55                    100% 100%

hr) AEC-hr HR60 Confirm Environmental Feasibility with Mitigation 7,008                  7,008                    1,983            5,025              28% 25%

hr) AEC-hr HR61 Economic Feasibility 23,186                23,186                  5,578            17,608            24% 25%

hr) AEC-hr HR62 Financial Feasibility Coordination 23,186                23,186                  1,363            21,823            6% 6%

hr) AEC-hr HR63 Risk Workshop Support 63,760                63,760                  1,115            62,645            2% 2%

hr) AEC-hr HR64 Program Design/Construction/Permit Implementation 47,811                47,811                  5,597            42,215            12% 12%

hr) AEC-hr HR65 Geotechnical Permit Planning & Investigation Plan 172,139             172,139                977               171,162          1% 1%

hr) AEC-hr HR98 Project Management 103,682             103,682                24,694         78,988            24% 40%

hr) AEC-hr HR99 Expenses 2,000                  2,000                    -                2,000              - -

i) FUG Costs and Task % as of 12/20 Services 2,079,804          2,079,804            228,688       1,851,115      11%

i) FUG I50 Field Data Collection 874,750             874,750                188,808       685,942          22% 22%

i) FUG I51 Geotechnical Data Reports 341,730             341,730                -                341,730          - -

i) FUG I52 Preliminary Planning for Design 298,901             298,901                -                298,901          - -

i) FUG I53 Work Plans for Design Level Geologic and Geotechnical Engineering Investigations 185,449             185,449                -                185,449          - -

i) FUG I98 Project Management 63,973                63,973                  10,573         53,400            17% 17%

i) FUG I99 Expenses 315,000             315,000                29,307         285,693          9% 9%

Totals  23,956,605       24,571,650          4,944,950    19,626,701    20%

Notes: * Amended budgeted items are noted in orange italics.

MBR v2.xlsx Page 4 of 4


