
 
T o p i c :  Joint Authority Board and Reservoir Committee 

Meeting Agenda Item 1.4 
2021 February 19   

S u b j e c t :  Payment of Claims  

 

Preparer: T ra p a s s o  Authority Agent: T ra p a s s o  Approver: Br o w n  Page: 1 of 1 
 

Requested Act ion :  

 

Cons ider  Approval  of  the Payment o f  Cla ims  as  pres ented .  

 

Deta i led Descr ipt ion/Background :  

 

Attachment A presents  the  warrants  to  be drawn aga inst  the  invo ices  received  by the S ites  

Project  Authori ty  throu gh February  1,  2021 .  

 

Attachment  B  summarizes  detai ls  of  the  invoices  received  through  February  1,  2021 and  how 

the incurred  cos ts  are a l located between the Author ity  and  Res ervo ir  Committee .  

  

Attachment  C  pres ents  the budget  status  o f  the key consu ltants ’  task  orders  and  tasks  through 

the consu ltants  last  submitted invoice.  

 

Pr ior  Act ion:  

 

None.  

 

F iscal  Impact/Funding Source:   

 

Total  Payment of  Cla ims is  $1,373,318.53  with  $17,941.04  of  costs  being ass igned to the 

Authority  and  $1,355,377.49  ass igned  to the Res ervo ir  Committee  as  shown in  Attachment B .  

For  the Reservo ir  Committee  ass igned amount ,  $264,451.18  wi l l  be paid  through the WSIP  

account ,  $641,823.88 wi l l  be  paid  through  the FAA WINN  account  and  $449,102.43  through  

the J PA/S ites  account  as  shown in  At tachment B .  

Staff  Contact:  

Joe Trapasso  

Attachments :  

Attachment A:  February  2021 Report  on warrants  to  be drawn  for  Payment of  C la ims .   

Attachment B :  February  2021 Monthly  Consultant  and Vendor  Invo ice  table .  

Attachment C:  February  2021 Key Consu ltant  Budget  Status  Report .  
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by

Adept Solutions

 IT Related Services/Computer Equipment 1/15/21 01/21

Adept Solutions

 IT Related Services/Computer Equipment 1/15/21 11/20

Adept Solutions

 IT Related Services/Computer Equipment 1/15/21 12/20

Adept Solutions

 IT Related Services/Computer Equipment 2/1/21 2/21

AECOM (Reservoir) (HR)

 Engineering Services

Assoc. of California Water Agencies (JPIA)

 Auto & General Liability Program

Brown and Caldwell (B)

 Project Controls 2/1/21 1/21

CH2M Hill Engineers (Conveyance) (HC)

 Engineering Services 1/13/21 12/20

CH2M Hill Engineers (Operations) (D)

 Operations / Simulation Modeling 1/13/21 12/20

Colusa Indian Community Council

 Tribal Council

Darling H2O Consulting, Inc.

 Organizational Assessment

Dunn Consulting

 Legislative/Regulatory/Strategic Support 2/1/21 1/21

Forsythe Group, LLC

 EPP Manager 1/31/21 1/21

Fugro (I)

 Geotechnical Engineering Services 2/3/21 1/21

Gerald (Jerry) Johns

 Project Operations 2/1/21 1/21

$4,000.00

$140,642.06 HL

Letter

141328

$173,660.57

$160,675.64

$8,000.00

$30,600.00

$781.50
MSP-141185

No Invoice

No Invoice

$255.01

$136,245.61

SPA 202101

$ Authority 

Board

$51.00

$191.31

$ Reservoir 

Committee

$204.01

$956.57

$239.13 $47.83

$156.30

$191.30

141306

Invoice #

141326

Total

D3205402-004

No Invoice

No Invoice

17395882

D3380602-004

Board Approval Items

Consultant/Vendor

KMS

JAT

$160,675.64

SPE

$175,959.97

$30,600.00

$175,959.97
1200323525

$140,642.06

$1,250.00

04-00171955-5

Letter
$1,250.00

JAT

AEF

February 8, 2021

    Subject: Consultant/Vendor Invoices Received for February 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their February monthly meetings.

HL

KMS

KMS

KMS

$625.20

$765.26

JAT

$4,000.00

$173,660.57

$136,245.61

JB

FD

HL

AEF

KMS

Monthly Invoice Summary v08a.xlsx
 (Printed 2/8/2021) 

Page 1 of 4

HTraynham
Text Box
February 19, 2021, Joint Authority Board & Reservoir Committee
Agenda Item 1.4, Attachment B



          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by
$ Authority 

Board

$ Reservoir 

Committee

Invoice #

Total

Board Approval Items

Consultant/Vendor

February 8, 2021

    Subject: Consultant/Vendor Invoices Received for February 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their February monthly meetings.

HDR (A)

 Project Integration 2/1/21 1/21

ICF Jones & Stokes, Inc. (Environ.) (E)

 Env/Biological Services 1/15/21 12/20

ICF Jones & Stokes, Inc. (Permitting) (F)

 Permitting and Agreements 1/15/21 12/20

Katz & Associates (C)

 Communications

K-Coe Isom, LLP

 Accounting 1/31/21 1/21

Larsen Wurzel & Associates, Inc.

 Cost Development

M.R. Cleaning Service

 Office Cleaning

Maximum Pest Control

 Pest Spraying 1/21/21 1/21

MBK Engineers

 Reservoir Operations

Montague DeRose & Associates, LLC

 Municipal Advisor 1/11/21 12/20

Montague DeRose & Associates, LLC

 Municipal Advisor 2/3/21 1/21

MT Shasta Water

 Office Water 1/12/21 1/21

Pacific Gas and Electric

 Engineering Consultation Application

Perkins Coie, LLP

 Special Legal

Pioneer Review

 Newspaper

AEF

JAT

458937

No Invoice

No Invoice

No Invoice

$10,893.75$10,893.75

$10,981.25 $10,981.25

$248,027.97

$175,959.97

$3,222.00

$248,027.97

$124,001.87

$644.40

$175,959.97
1200323525

No Invoice

0152312

$2,577.60
KC107344

No Invoice

0152307

JAT

JAT

52506

$124,001.87

$64.95 KMS

KMS

AEF

JPR

JB

5028SITES

KMS

AEF

5039SITES

KMS$65.00 $65.00

AEF

JPR

No Invoice

No Invoice
KMS

$64.95

Monthly Invoice Summary v08a.xlsx
 (Printed 2/8/2021) 

Page 2 of 4



          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by
$ Authority 

Board

$ Reservoir 

Committee

Invoice #

Total

Board Approval Items

Consultant/Vendor

February 8, 2021

    Subject: Consultant/Vendor Invoices Received for February 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their February monthly meetings.

Recology Butte Colusa Counties

 Office Trash Pickup 1/31/21 1/21

Rush Personnel

 Yolanda Tirado Services 1/12/21 1/21

Rush Personnel

 Yolanda Tirado Services 1/12/21 1/21

Rush Personnel

 Yolanda Tirado Services 1/25/21 1/21

Rush Personnel

 Yolanda Tirado Services 1/25/21 1/21

Somach Simmons & Dunn

 Legal Counsel-Water Rights 2/1/21 1/21

Spesert Consulting

 Bus/Communications Manager 2/2/21 1/21

Stradling, Yocca, Carlson & Rauth

 Bond Counsel 1/12/21 12/20

The Catalyst Group

 Strategic Planning Services 2/2/21 1/21

The Ferguson Group

 Federal Government Affairs Support 1/1/21 1/21

Trapasso Consulting Services

 Program Operations Manager 2/1/21 1/21

U.S. Bank - Credit Card

 Misc. Expenses 2/1/21 1/21

Waterology Consulting

 Executive Director Services 2/1/21 1/21

Western Area Power Administration

 Engineering Consultation Application

Wiseman Consulting Group

 ROW/Land Management

$175.54

No Invoice
KMS

KMS

JB

JPR

IVC000000142038

0121145

$35,500.00

JB

$635.04

IVC000000141839
$1,058.40

$793.80

$282.24
IVC000000142039

3009569

38224010

525

$846.72

$21,834.55 JB

$158.76

$7,500.00 KMS

AEF

KMS

IVC000000141838

KMS

$26,700.76

Online 2/1/21

10

$29,714.00

KMS$1,128.96

SPA 17-40

370876-0001

1-21

JT/ FD /JS

$3,575.00

$3,250.00

$26,700.76

$35,500.00

JB

KMS$264.60

$3,575.00

$36.68

$21,834.55

$7,500.00

$1,323.00

$1,058.40

$1,411.20

$211.68

$36.68

$3,250.00

No Invoice

$15,000.00

$29,714.00

$175.54

KMS

Monthly Invoice Summary v08a.xlsx
 (Printed 2/8/2021) 
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review

Date Period by
$ Authority 

Board

$ Reservoir 

Committee

Invoice #

Total

Board Approval Items

Consultant/Vendor

February 8, 2021

    Subject: Consultant/Vendor Invoices Received for February 2021 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the Authority 

Board and Reservoir Committee consideration at their February monthly meetings.

Young Wooldridge, Law Offices, LLP

 Legal Counsel 1/31/21 1/21

Hafeez Rehman

Right of Entry Permit 12/1/20 12/20

Peter Timothy Doherty

Right of Entry Permit 12/1/20 12/20

Charges to Cash Accounts 1,373,318.53 17,941.04 1,355,377.49

JPA/Sites 467,043.47 17,941.04 449,102.43 

WSIP 264,451.18 264,451.18

FAA/WIIN 641,823.88 641,823.88

WSIP To Date

Balance 9,844.76

FAA/WIIN To Date 641,823.88

Balance 16,253.29
658,077.17

$ Reservoir 

Committee

Income 

Received

Income 

Received

$2,422.75 $840.75
73520

JAT

KMS

$2,000.00

Cumulative 

Summary

33 Invoices

     12,447,106.10 

Total

$ Authority 

Board

2021-02 Month 

Totals

12,456,950.86

APN 052-060-016 / 

052-070-013 / 052-

100-003
$2,000.00

Advance Check Approvals

$2,000.00
APN 053-150-003/4

$1,582.00

$2,000.00

KMS

Cumulative 

Summary

Notes:

Monthly Invoice Summary v08a.xlsx
 (Printed 2/8/2021) 
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2/8/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

a) HDR Costs and Task % as of 01/21 Services 4,342,136          4,342,136            950,443       3,391,693      22%

a) HDR A01 Communications -                         -                -                   - -

a) HDR A02 Operations Modeling Simulation Integration 321,730             321,730                94,313         227,417          29% 36%

a) HDR A03 Environmental Planning Integration 832,095             832,095                204,510       627,584          25% 34%

a) HDR A04 Permitting & Agreements Integration 1,034,175          1,034,175            275,687       758,489          27% 20%

a) HDR A05 Real Estate Integration 247,404             247,404                116,919       130,485          47% 31%

a) HDR A06 Engineering Services Integration 708,761             708,761                99,790         608,971          14% 37%

a) HDR A07 Geology & Geotechnical Engineering Integration 38,464                38,464                  -                38,464            - -

a) HDR A08 Project Controls Integration 429,595             429,595                65,255         364,340          15% 38%

a) HDR A09 General Integration 127,202             127,202                17,541         109,661          14% 18%

a) HDR A13 Risk Management -                      -                         -                -                   - -

a) HDR A14 IT 52,500                52,500                  7,994            44,506            15% 31%

a) HDR A15 GIS 52,500                52,500                  2,903            49,597            6% 31%

a) HDR A16 Document Management 58,800                58,800                  4,805            53,995            8% 31%

a) HDR A17 Staff Support 36,750                36,750                  6,741            30,009            18% 31%

a) HDR A98 Project Management 274,160             274,160                49,372         224,787          18% 31%

a) HDR A99 Expenses 128,000             128,000                4,613            123,387          4% 31%

b) BC Costs and Task % as of 01/21 Services 2,505,736          3,120,019            772,291       2,347,729      25%

b) BC B01 Controls 525,511             525,511                224,637       300,873          43% 43%

b) BC B02 Contract Administration and Compliance 273,123             273,123                10,951         262,172          4% 4%

b) BC B03 Work Planning and Scheduling 491,000             491,000                100,312       390,688          20% 20%

b) BC B04 Project Administrative Support 344,532             344,532                92,238         252,294          27% 31%

b) BC B05 Project Management Plan 39,014                39,014                  5,016            33,998            13% 13%

b) BC B06 Accounts Payable and Receivable 114,116             114,116                53,370         60,747            47% 31%

b) BC B07 Local Funding 230,326             230,326                16,247         214,080          7% 7%

b) BC B08 State Funding 44,958                44,958                  10,295         34,664            23% 23%

b) BC B09 Federal Funding 82,902                82,902                  16,048         66,854            19% 19%

b) BC B10 Annual Reporting 21,787                21,787                  28,320         (6,533)             130% 100%

b) BC B11 Project Financing 108,555             722,838               143,699       579,139          20% 20%

b) BC B12 Risk Management 5,227                  5,227                    -                5,227              - -

b) BC B98 Project Management & QC 196,686             196,686                70,332         126,354          36% 31%

FEBRUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

MBR v2.xlsx Page 1 of 4
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2/8/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

FEBRUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

b) BC B99 Expenses 28,000                28,000                  828               27,172            3% 3%

c) K&A Costs and Task % as of 12/20 Services 400,000             400,000                92,368         307,632          23%

c) K&A C50 Outreach Support (Local, State, Industry and NGO) 120,000             120,000                20,179         99,821            17% 15%

c) K&A C51 Strategic Communications and Message Development 59,998                59,998                  8,571            51,428            14% 20%

c) K&A C52 Informational Materials and Media 79,830                79,830                  33,351         46,480            42% 15%

c) K&A C53 Authority/Reservoir Committee Engagement/Public Affairs Support 40,435                40,435                  9,204            31,231            23% 20%

c) K&A C54 Environmental Process Public Involvement Support 39,406                39,406                  492               38,914            1% 5%

c) K&A C98 Project Management 39,978                39,978                  15,067         24,911            38% 20%

c) K&A C99 Expenses 20,353                20,353                  5,505            14,848            27% 15%

d) CH2-d Costs and Task % as of 12/20 Services 2,094,564          2,094,564            659,966       1,434,597      32%

d) CH2-d D50 Operations Analysis 1,008,060          1,008,060            647,673       360,387          64% 90%

d) CH2-d D51 Operations Plan 45,019                45,019                  -                45,019            - -

d) CH2-d D52 Operational Agreements 45,019                45,019                  -                45,019            - -

d) CH2-d D53 Documentation 178,906             178,906                -                178,906          - -

d) CH2-d D54 Baseline Bridging Analysis 247,322             247,322                -                247,322          - -

d) CH2-d D55 CWC/WSIP 431,788             431,788                -                431,788          - -

d) CH2-d D98 Project Management 129,175             129,175                12,293         116,881          10% 9%

d) CH2-d D99 Expenses 9,276                  9,276                    -                9,276              - -

e) ICF-e Costs and Task % as of 12/20 Services 3,010,759          3,010,759            742,331       2,268,428      25%

e) ICF-e E50 Support Development of EIR/EIS Project 121,814             121,814                119,114       2,700              98% 80%

e) ICF-e E51 Revised Admin Drat EIR/EiS 2,153,661          2,153,661            594,614       1,559,047      28% 25%

e) ICF-e E52 Revised Public Draft EIR/EIS 233,123             233,123                2,497            230,626          1% -

e) ICF-e E53 Public Review 46,101                46,101                  -                46,101            - -

e) ICF-e E54 Comment Summary 104,505             104,505                -                104,505          - -

e) ICF-e E55 Admin Final EIR/EIS 230,799             230,799                -                230,799          - -

e) ICF-e E98 Project Management 103,413             103,413                24,899         78,514            24% 15%

e) ICF-e E99 Expenses 17,344                17,344                  1,207            16,137            7% -

MBR v2.xlsx Page 2 of 4



2/8/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

FEBRUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

f) ICF-f Costs and Task % as of 12/20 Services 4,400,995          4,400,995            529,098       3,871,897      12%

f) ICF-f F50 BA/BO Support 811,725             811,725                213,092       598,633          26% 15%

f) ICF-f F51 Section 106 Programmatic Agreement 347,958             347,958                20,182         327,777          6% 5%

f) ICF-f F52 ITP-2081 Permit - Construction Application 297,586             297,586                11,809         285,777          4% 4%

f) ICF-f F53 ITP-2081 Permit - Operations Application 377,297             377,297                39,112         338,185          10% 7%

f) ICF-f F54 Clean Water Act 404 Packet 496,327             496,327                35,329         460,999          7% 6%

f) ICF-f F55 Clean Water Act 401 Permit Applications 204,442             204,442                -                204,442          - -

f) ICF-f F56 Section 408 Draft Packet 254,200             254,200                -                254,200          - -

f) ICF-f F57 Aquatic Resources Mapping and Report/Focused Species Surveys 342,741             342,741                115,335       227,406          34% 25%

f) ICF-f F58 Mitigation Plan/Adaptive Management Plan/Mitigation Measure Evaluation/Cost Estimate664,034             664,034                8,684            655,350          1% 4%

f) ICF-f F59 Finalize Geotechnical Permits and Fieldwork 420,427             420,427                61,823         358,604          15% 20%

f) ICF-f F60 Eagle Take Permit 50,308                50,308                  -                50,308            - -

f) ICF-f F98 Project Management 111,807             111,807                20,922         90,884            19% 15%

f) ICF-f F99 Expenses 22,144                22,144                  2,811            19,332            13% 7%

hc) CH2-hc Costs and Task % as of 12/20 Services 3,356,849          3,356,849            1,419,137    1,937,712      42%

hc) CH2-hc HC50 Preliminary Hydraulic Modeling 233,445             232,121               35,144         196,977          15% 15%

hc) CH2-hc HC51 Feasibility Report (Draft) 89,293                89,293                  -                89,293            - -

hc) CH2-hc HC52 Feasibility Report (Final) 37,907                37,907                  -                37,907            - -

hc) CH2-hc HC53 Constructability Analysis 100,407             100,407                -                100,407          - -

hc) CH2-hc HC56 Develop Class 4 Cost Estimate Including Mitigation Measures 148,071             148,071                97,020         51,051            66% 75%

hc) CH2-hc HC57 DSOD Engagement 82,803                26,803                 3,389            23,414            13% 10%

hc) CH2-hc HC58 Provide Engineering Support for Environmental & Permitting 2,117,841          2,341,841            1,196,067    1,145,774      51% 50%

hc) CH2-hc HC59 Convert Drawings to GIS Geodatabase File Format 34,359                34,359                  20,768         13,592            60% 70%

hc) CH2-hc HC63 Risk Workshop Support 58,693                58,693                  -                58,693            - -

hc) CH2-hc HC64 Program Design/Construction/Permit Implementation 116,505             505                       4,642            (4,137)             920% 10%

hc) CH2-hc HC65 Geotechnical Permit Planning & Investigation Plan (Geosyntec) 83,095                32,419                 8,524            23,896            26% 20%

hc) CH2-hc HC98 Project Management 211,331             211,331                41,139         170,192          19% 20%

hc) CH2-hc HC99 Expenses 43,100                43,100                  12,445         30,655            29% -

MBR v2.xlsx Page 3 of 4



2/8/2021

Area / 

Consultant

Task 

ID
Task Name

$ Initial 

Approved 

Budget

 $ Current 

Budget

$ Spent to 

date

$ Budget 

Remaining
Spent %

Task % 

Complete

16 Month 

Plan

FEBRUARY 2021 KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE

Amendment 2 Work Plan Budget

Sites

hr) AEC-hr Costs and Task % as of 12/20 Services 1,765,762          1,765,762            569,198       1,196,565      32%

hr) AEC-hr HR01 Project Coordination 41,239                41,239                  9,494            31,745            23% 27%

hr) AEC-hr HR50 Preliminary Hydraulic Modeling 12,092                12,092                  3,902            8,190              32% 30%

hr) AEC-hr HR51 Feasibility Report (Draft) 225,903             225,903                75,481         150,423          33% 32%

hr) AEC-hr HR52 Feasibility Report (Final) 90,668                90,668                  -                90,668            - -

hr) AEC-hr HR53 Constructability Analysis 156,475             156,475                135,590       20,885            87% 72%

hr) AEC-hr HR54 Confirm Project Benefits 65,162                65,162                  12,058         53,104            19% 20%

hr) AEC-hr HR55 Cost Allocations 24,190                24,190                  2,850            21,340            12% 12%

hr) AEC-hr HR56 Develop Class 4 Cost Estimate Including Mitigation Measures 294,941             294,941                78,225         216,717          27% 28%

hr) AEC-hr HR57 DSOD Engagement Plan and Feasibility Review 108,881             108,881                5,915            102,966          5% 33%

hr) AEC-hr HR58 Engineering Support for Environmental & Permitting 261,733             261,733                162,726       99,006            62% 63%

hr) AEC-hr HR59 Convert Drawings to GIS Geodatabase File Format 41,705                41,705                  41,649         55                    100% 100%

hr) AEC-hr HR60 Confirm Environmental Feasibility with Mitigation 7,008                  7,008                    1,983            5,025              28% 25%

hr) AEC-hr HR61 Economic Feasibility 23,186                23,186                  5,578            17,608            24% 25%

hr) AEC-hr HR62 Financial Feasibility Coordination 23,186                23,186                  1,363            21,823            6% 6%

hr) AEC-hr HR63 Risk Workshop Support 63,760                63,760                  1,115            62,645            2% 2%

hr) AEC-hr HR64 Program Design/Construction/Permit Implementation 47,811                47,811                  5,597            42,215            12% 12%

hr) AEC-hr HR65 Geotechnical Permit Planning & Investigation Plan 172,139             172,139                977               171,162          1% 1%

hr) AEC-hr HR98 Project Management 103,682             103,682                24,694         78,988            24% 40%

hr) AEC-hr HR99 Expenses 2,000                  2,000                    -                2,000              - -

i) FUG Costs and Task % as of 01/21 Services 2,079,804          2,079,804            369,330       1,710,473      18%

i) FUG I50 Field Data Collection 874,750             874,750                294,990       579,760          34% 28%

i) FUG I51 Geotechnical Data Reports 341,730             341,730                2,063            339,667          1% 1%

i) FUG I52 Preliminary Planning for Design 298,901             298,901                2,143            296,758          1% 1%

i) FUG I53 Work Plans for Design Level Geologic and Geotechnical Engineering Investigations 185,449             185,449                -                185,449          - -

i) FUG I98 Project Management 63,973                63,973                  14,424         49,549            23% 19%

i) FUG I99 Expenses 315,000             315,000                55,710         259,290          18% 18%

Totals  23,956,605       24,571,650          6,104,163    18,467,487    25%

Notes: * Amended budgeted items are noted in orange italics.
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