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Sites Reservoir Project Monthly Status Report  

 
Monthly Status Summary: 

The development of the Sites Project continues to make progress in the critical areas, 
including the following activities: 
 
Construction: 

• Advanced value engineering concepts with Barnard. 

• Performed a workshop with Barnard relating to schedule timeframes, specifically 
timing of enabling activities necessary to starting construction.  

• Continued advancing Reservoir and Roads CMAR coordination.  

Engineering: 

• Continue supporting development of the Program Baseline Report. 

• Continuation of the Conveyance CMAR procurement. 

• Continued supporting Facility Use Agreement activities. 

• Ongoing Project Delivery planning and coordination. 
 
Coordination with Reclamation: 

• Partnership Agreement negotiations concluded with a pencils down version 
completed for consideration at the June Authority Board / Reservoir Committee 
meeting. This pencils down version of the Partnership Agreement will be assessed 
as changes are made to the Benefits and Obligations Contract.  

• Excess Capacity Contract negotiations concluded with a pencils down version. The 
pencils down version of the Excess Capacity Contract will also be assessed as 
changes are made to the Benefits and Obligations Contract.  

 
Environmental Planning and Permitting: 

• Continued coordination with the local air districts on the development of a 
Memorandum of Understanding to implement the Final EIR/EIS Mitigation Measure 
AQ-1.2. The text of the two MOUs were finalized in September and approved by 
both the Colusa County Air Pollution Control District and the Glenn County Air 
Pollution Control District.  

• Continued efforts on the water rights permitting process. The Authority completed 
and submitted its comments on the Revised Draft Decision and Draft Permit. State 
Water Board consideration and adoption of the Sites Project Water Right is 
scheduled for November 5.  
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• The State Water Board issued the Project’s Clean Water Act Section 401 
Certification in September.  The Authority is awaiting the Project’s Section 404 
permit. Coordination with the Army Corps of Engineers continued throughout 
September.  

• Continued coordination with CDFW and DWR on the Project’s Prop 1 Public Benefits 
Agreements.   

• Continued coordination with design and engineering team on Project Delivery 
planning. 

• Completed drafting the first Section 106 work plan describing initial construction 
activities planned in 2027 and submitted to Reclamation. 

• Continued biological and cultural survey field work and associated reporting.  
 

Operations: 

• Continued CalSim 3 modelling efforts as the team has completed the Sites CalSim 
3 model platform and is running analyses for the Participation decisions, including 
the Contracts for Administration of Public Benefits.  

 
Partner Engagement, Public Outreach & Real Estate: 

• Continued ongoing coordination with landowners who are part of the Early 
Acquisition Program and Priority Early Construction Program.  

• Began the appraisal process for parcels associated with the Contingency Acquisition 
Program and continued discussion with landowners participating in the program. 
Continued coordination with landowners to discuss Temporary Right Of Entry for 
geotechnical, biological, environmental and cultural field activities and other real 
estate actions. 

• Ongoing discussions with Colusa, Glenn and Yolo counties on the Developer 
Agreement as well as the Impact Alleviation Agreements with potentially affected 
public services during construction and/or operations. 

• Ongoing coordination with GCID and TCCA regarding development of the respective 
Facilities Use Agreements. 

Program Management & Administration: 

• Ongoing coordination related to finalization of the regarding of Benefits & 
Obligations Contract. 
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