

Topic:

Reservoir Committee Agenda Item 1.3

2020 June 18

Subject:

**Payment of Claims** 

#### Requested Action:

Approve the Payment of Claims as presented in Attachment 1.3A with supporting details provided in Attachment 1.3B.

#### Detailed Description/Background:

Attachment A presents the warrants to be drawn against the invoices received by the Sites Project Authority through June 1, 2020.

Attachment B summarizes details of the invoices received through June 1, 2020 and how the incurred costs are allocated between the Authority and Reservoir Committee.

### **Prior Action:**

None.

### Fiscal Impact/Funding Source:

Total Payment of Claims is \$722,564.07 with \$40,577.27 of costs being assigned to the Authority and \$681,986.80 assigned to the Reservoir Committee.

For the Reservoir Committee assigned amount, \$621,852.49 will be paid through the WSIP account and \$60,134.31 through the JPA/Sites account as shown in Attachment B.

#### **Staff Contact:**

Joe Trapasso

#### Attachments:

Attachment A: June 2020 Report on warrants to be drawn for Payment of Claims.

Attachment B: June 2020 Monthly Key Consultant and Vendor Invoice table.

Attachment C: June 2020 Key Consultant Budget Status Report.

Final 2 Version: Preparer: Trapasso Status: Α Purpose: Staff Report Date: 2020 June 18 QA/QC: Authority

Agent: Trapasso Action Ref/File #: 10.700 Caveat: Page: 1 of

Notes:

# WARRANTS DRAWN AGAINST Sites Project Authority- General Fund June 24, 2020

2020 June 18 Reservoir Committee, Agenda Item 1.3 Attachment A

Warrant		June	e 24, 2020	
Number	Check Date	Vendor	Invoice Description	<b>Amount Paid</b>
2154	06/09/2020	Adept Solutions	IT & Related Services	1,350.62
2155	06/09/2020	Dunn Consulting	Legislative/Regulatory/Strategic Support	8,000.00
2156	06/09/2020	J.C. Watson Inc.	GM Services	28,551.26
2157	06/09/2020	Katz and Associates Inc.	Communications	35,424.99
2158	06/09/2020	K·Coe-Isom, LLP	Accounting	1,765.00
2159	06/09/2020	M.R. Cleaning Services	Office Cleaning	400.00
2160	06/09/2020	Maximum Pest Control	Pest Control	65.00
2161	06/09/2020	Mt Shasta Spring Water	Office Water	30.15
2162	06/09/2020	Recology Butte Colusa Counties	Office Trash Pickup	35.95
2163	06/09/2020	Rush Personnel Services Inc.	Administrative Services	4,189.50
2164	06/09/2020	The Ferguson Group	Fed Govt Affairs Support	15,000.00
2165	06/09/2020	U.S. Bank	Misc. Expenses	191.97
2166	06/09/2020	Young Wooldridge LLP	Legal Counsel	5,707.14
County o		ROJECT AUTHORITY AND ARE WARRANTS	Westside Water District	
Colusa Co	ounty Water Dis	strict	Placer County Water Agency/City of Rosevill	e
County o	f Glenn		Sacramento County Water Agency/City of Sa	acramento
Glenn-Co	lusa Irrigation [	District	Reclamation District No. 108	
Tehama (	Colusa Canal Au	thority	-	

# WARRANTS DRAWN AGAINST Sites Project Authority-WSIP Fund June 24, 2020

Warrant

Tehama Colusa Canal Authority

Number	Check Date	Vendor	Invoice Description	Amount Paid
1052	06/09/2020	AECOM Inc.	Engineering	8,112.77
1053	06/09/2020	Brown and Caldwell	Project Controls	116,764.80
1054	06/09/2020	CH2M	Operations/SIM Modeling	97,617.53
1055	06/09/2020	Forsythe Group LLC	EPP Manager	30,000.00
1056	06/09/2020	Fugro USA Land, Inc.	Geotechnical Engineering Services	11,875.58
1057	06/09/2020	HDR Engineering Inc.	Project Integration	168,516.59
1058	06/09/2020	ICF Jones & Stokes Inc.	Env/Biological Services & Permitting	96,395.12
1059	06/09/2020	Larsen Wurzel & Associates, Inc.	Cost Development	1,374.00
1060	06/09/2020	MBK Engineers Inc.	Reservoir Operations	3,185.00
1061	06/09/2020	Perkins Coie, LLP	Special Legal	971.10
1062	06/09/2020	Spesert Consulting	Bus/Comm Manager	21,320.00
1063	06/09/2020	Stradling Yocca Carlson & Rauth	Bond Counsel	3,970.00
1064	06/09/2020	Trapasso Consulting Services	Program Operations Manager	28,000.00
1065	06/09/2020	Waterology Consulting	Executive Director Services	33,750.00
		JMBERED 1052-1065 ARE APPLIED TO THE	=	621,852.49
County of	f Colusa		Westside Water District	
Colusa Co	ounty Water Dis	strict	Placer County Water Agency/City of Roseville	
County of	f Glenn		Sacramento County Water Agency/City of Sac	ramento
Glenn-Co	lusa Irrigation I	District	Reclamation District No. 108	



June 8, 2020

**Topic: Program Operations - Finance** 

# Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee

Consultant/Vendor	Invoice #			\$ Authority	\$ Reservoir	Review
Consultant/ Vendor	Date	Period	Total	Board	Committee	by
Board Approval Items						
Adept Solutions	MSP-13	39499	\$1,045.35	\$209.07	\$836.28	KMS
IT Related Services/Computer Equipment	<i>6/1/20</i> 06/20		ψ±,043.33	7203.07	7030.20	KIVIS
Adept Solutions	139505		\$305.27	\$61.05	\$244.22	KMS
IT Related Services/Computer Equipment	5/15/20	4/20	,303.27	701.03	<b>γ</b> 244.22	KIVIS
AECOM (Reservoir) (HR)	No Inv	oice				HL
Engineering Services						1112
AECOM Technical Services, Inc.	200036	55230	\$8,112.77		\$8,112.77	HL
Engineering/Tech	6/1/20	5/20	70,112.77		<b>Ψ</b> 0,112.77	1112
Bender Rosenthal, Inc. (G)	No Inv	oice/				KMS
Real Estate						KIVIS
Brown and Caldwell (B)	17373	3609	\$116,764.80		\$116,764.80	JAT
Project Controls	5/29/20	5/20	7110,704.00		7110,704.80	JAI
CH2M Hill Engineers (Operations) (D)	D32054	00-013	\$97,617.53		\$97,617.53	AEF
Operations / Simulation Modeling	5/15/20	4/20	ψ <i>57</i> ,017.55		Ų 57,017.33	ALI
CH2M/Jacobs (Conveyance) (HC)	No Inv	oice/				HL HL
Engineering Services						1112
Colusa Indian Community Council	No Inv	oice/				SPE
Tribal Council						31 L
Darling H2O Consulting, Inc.	No Inv	oice/				FD
Organizational Assessment						10
Dunn Consulting	Lett	er	\$8,000.00	\$4,000.00	\$4,000.00	KMS
Legislative/Regulatory/Strategic Support	6/2/20	5/20	\$8,000.00	Ş <del>4</del> ,000.00	34,000.00	KIVIS
Fechter and Company, CPAs	No Inv	oice/				JAT
Accounting Services						JAI
Forsythe Group, LLC	SPA-202005		\$30,000.00		\$30,000.00	JB
EPP Manager	6/2/20	5/20	730,000.00		\$30,000.00	76
Fugro (I)	04.72190	0035-14	\$11,875.58		\$11,875.58	HL
Geotechnical Engineering Services	5/28/20	5/20	J11,673.36		Ţ11,07J.J0	IIL
Gerald (Jerry) Johns	No Inv	oice				AEF
Project Operations						ALF



**Topic: Program Operations - Finance** 

# Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee

	Invoid	ce #		\$ Authority	\$ Reservoir	Review	
Consultant/Vendor	Date	Period	Total	Board	Committee	by	
HDR (A)	120027	0922	\$168,516.59		\$168,516.59	JAT	
Project Integration	6/1/20	5/20	\$100,510.59		\$100,510.55	JAI	
ICF Jones & Stokes, Inc. (Environ.) (E)	01470	006	\$65,867.86		\$65,867.86	AEF	
Env/Biological Services	5/14/20 4/20		\$05,807.80		\$05,607.60	ALI	
ICF Jones & Stokes, Inc. (Permitting) (F)	0147005		\$30,527.26		\$30,527.26	AEF	
Permitting and Agreements	5/14/20	4/20	330,327.20		730,327.20	ALI	
J.C. Watson, Inc.	SPA-0	)58	\$28,551.26	\$4,369.69	\$24,181.57	JB	
General Manager Services	5/28/20	5/20	\$20,331.20	\$4,309.09	\$2 <del>4</del> ,101.57	10	
Katz & Associates (C)	4137	45	\$35,424.99	\$21,254.99	\$14,170.00	KMS	
Communications	5/14/20	4/20	\$35,424.55	J21,2J4.33	\$14,170.00	KIVIS	
K-Coe Isom, LLP	KC087	169	\$1,765.00	\$353.00	\$1,412.00	JAT	
Accounting	5/31/20	5/20	\$1,703.00	<b>3333.00</b>	\$1,412.00	JAI	
Larsen Wurzel & Associates, Inc.	1609000	-0420	\$1,374.00		\$1,374.00	JAT	
Cost Development	5/8/20	4/20	\$1,374.00		\$1,374.00	JAI	
M.R. Cleaning Service	33		\$200.00	\$200.00		KMS	
Office Cleaning	5/10/20	4/20	Ş200.00	<b>7200.00</b>		KIVIS	
M.R. Cleaning Service	37		\$200.00	\$200.00		KMS	
Office Cleaning	5/28/20	5/20	Ş200.00	<b>7200.00</b>		KIVIS	
Maximum Pest Control	5100	08	\$65.00	\$65.00		KMS	
Pest Spraying	5/28/20	5/20	Ç05.00	Ç05.00		KIVIS	
MBK Engineers	20-04-4	941.0	\$3,185.00		\$3,185.00	AEF	
Reservoir Operations	5/15/20	4/20	\$3,183.00		Ş3,183.00	ALI	
Montague DeRose & Associates, LLC	No Inv	oice				JAT	
Municipal Advisor						JAI	
MT Shasta Water	495621		\$30.15	\$30.15		KMS	
Office Water	5/14/20	5/20	Ş30.13	,30.13		KIVIS	
Perkins Coie, LLP	6195435		\$971.10		\$971.10	AEF	
Special Legal	5/28/20	4/20	γ5/1.1U		λ2/1.10	AEF	
Recology Butte Colusa Counties	37394	368	\$35.95	\$35.95		KMS	
Office Trash Pickup	5/31/20	5/20		رو.روږ		CIVIO	



**Topic: Program Operations - Finance** 

# Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee

Consultant/Vendor	Invoid	ce #		\$ Authority	\$ Reservoir	Review
Consultant/ vendor	Date	Period	Total	Board	Committee	by
Rush Personnel	IVC000000	136950	\$705.60	\$141.12	\$564.48	KMS
Yolanda Tirado Services	5/18/20	5/20	\$703.00	Ş141.1Z		KIVIS
Rush Personnel	IVC000000	0136951	\$948.15	\$189.63	\$758.52	KMS
Yolanda Tirado Services	5/18/20	5/20	Ş348.IJ	\$105.03	۶/38.32	KIVIS
Rush Personnel	IVC000000	137208	\$1,411.20	\$282.24	\$1,128.96	KMS
Yolanda Tirado Services	6/1/20	5/20	\$1,411.20	\$202.24	\$1,120.90	KIVIS
Rush Personnel	IVC000000	137209	64.424.55	\$224.91	\$899.64	KMS
Yolanda Tirado Services	6/1/20	5/20	\$1,124.55	Ş224.91	Ş699.0 <del>4</del>	KIVIS
Spesert Consulting	06-2	20	\$21,320.00		¢21 220 00	JB
Bus/Communications Manager	6/2/20	5/20	\$21,320.00		\$21,320.00	JD
Stradling, Yocca, Carlson & Rauth	364298	364298-0001			\$3,970.00	IAT
Bond Counsel	5/13/20	4/20	\$3,970.00		\$5,970.00	JAT
The Ferguson Group	0520	148	¢15 000 00	\$7,500.00	\$7,500.00	KMS
Federal Government Affairs Support	5/1/20	5/20	\$15,000.00	\$7,500.00	\$7,500.00	KIVIS
Trapasso Consulting Services	SPA 17	7-32	\$28,000.00		\$28,000.00	JB
Program Operations Manager	6/1/20	5/20	\$28,000.00		\$20,000.00	JD
U.S. Bank - Credit Card	Online	6/3	\$191.97	\$191.97		KMS
Misc. Expenses	6/3/20	5/20	\$191.97	\$191.97		KIVIS
Waterology Consulting	2		\$33,750.00		\$33,750.00	JT/ FD
Executive Director Services	6/1/20	5/20	\$55,750.00		\$55,750.00	/JS
William Avery & Associates	No Inv	oice				JAT
Personnel Recruiter						JAI
Wiseman Consulting Group	No Inv	oice				KMS
ROW/Land Management						KIVIS
Young Wooldridge, Law Offices, LLP	6592	24	\$5,707.14	\$1,268.50	\$4,438.64	IAT
Legal Counsel	5/31/20	5/31/20 5/20		\$1,200.50	3 <del>4</del> ,430.04	JAT

June 8, 2020



**Topic: Program Operations - Finance** 

# Subject: Consultant/Vendor Invoices Received for June 2020 Board Authority and Reservoir Committee

Consoller at Nondon	Invoice #			\$ Authority	\$ Reservoir	Revie
Consultant/Vendor	Date	Period	Total	Board	Committee	by
				\$ Authority	\$ Reservoir	
				Board	Committee	•
	Cash Acc	counts	722,564.07	40,577.27	681,986.80	
June 2020 Monthly Totals	JPA/Sites		100,711.58	40,577.27	60,134.31	•
Julie 2020 Monthly Totals	WSIP		621,852.49	621,852.49		
Cumulative Summany	WSIP To Date		<b>WSIP To Date</b> 3,580,428.45		ecks Received	•
Cumulative Summary	Balance		4,500,365.96	8,080,794.41		

Note	es: *			





#### JUNE KEY CONSULTANT BUDGET REPORT

# FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE, FINANCE AND ECONOMICS AD HOC COMMITTEE

Area / Consultant	Task ID	Task Name	\$ Contract Ceiling	\$Task Budget Authorized (2020)	\$ Spent to date (2020)	\$ Budget Remaining (2020)	Spent %	Task % Complete	8 Month Plan (2020)
a) HDR		Costs and Task % as of 05/20 Services	1,499,864	1,499,864	843,991	655,873	56%		
	A01	Communications Int.		-	-	-	-	-	
	A02	Ops Modeling Int.		181,007	28,076	152,932	16%	40%	
	A03	Env. Planning Int.		149,357	123,553	25,804	83%	56%	
	A04	Permitting Int.		243,884	173,782	70,102	71%	56%	
	A05	Real Estate Int.		139,718	37,931	101,787	27%	35%	
	A06	Engineering Int.		299,476	175,703	123,773	59%	56%	
	A07	Geotech Int.		-	-	-	-	100%	
	A08	Controls Int.		224,387	141,151	83,236	63%	56%	
	A09	General Int.		98,267	113,340	(15,073)	115%	60%	I.c.
	A10	Authority's Engineer		-	-	-	-	100%	
	A11	Health, Safety & Loss Prevention		-	-	-	-	100%	
	A12	Quality Management		-	-	-	-	100%	
	A13	Risk Management		49,890	10,156	39,734	20%	20%	
	A14	IT		15,831	9,070	6,761	57%	56%	
	A15	GIS		-	765	(765)	-	100%	
	A16	Document Management		3,734	3,467	267	93%	56%	
	A17	Staff Support		14,004	1,929	12,075	14%	56%	
	A18	Satellite Project Office		-	-	-	-	100%	
	A19	Land Conservation Approach		-	-	-	-	100%	
	A98	HDR Project Management		40,309	17,755	22,554	44%	56%	I
	A99	Expenses		40,000	7,311	32,689	18%	56%	
b) BC		Costs and Task % as of 05/20 Services	899,156	899,156	576,820	322,336	64%		
	B01	Project Controls		113,645	55,363	58,282	49%	45%	I
	B02	Contract Administration and Compliance		492,414	305,321	187,093	62%	65%	
	B03	Work Planning and Scheduling		100,341	98,466	1,875	98%	100%	I
	B04	Project Administrative Support		117,516	82,765	34,751	70%	65%	
	B05	PMP Sections		-	-	-	-	-	
	B98	Project Management		73,240	32,720	40,520	45%	50%	
	B99	Expenses		2,000	2,185	(185)	109%	100%	

## JUNE KEY CONSULTANT BUDGET REPORT



# FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE, FINANCE AND ECONOMICS AD HOC COMMITTEE

Area / Consultant	Task ID	Task Name	\$ Contract Ceiling	\$Task Budget Authorized (2020)	\$ Spent to date (2020)	\$ Budget Remaining (2020)	Spent %	Task % Complete	8 Month Plan (2020)
c) K&A		Costs and Task % as of 04/20 Services	199,930	199,930	85,531	114,399	43%		
	C01	Local/Landowner Outreach		14,083	1,443	12,641	10%	15%	IIII
	C02	Statewide Outreach		22,000	3,756	18,244	17%	15%	-11111
	C03	NGO Outreach		12,166	1,085	11,081	9%	-	III.
	C04	Strategic Communications		19,666	6,724	12,942	34%	35%	
	C05	Message Development/Training		11,831	3,778	8,054	32%	40%	-1111
	C06	Informational Materials Distribution		38,500	26,152	12,348	68%	30%	-1111111-
	C07	Website Modifications and Management		18,600	5,153	13,448	28%	40%	IIII
	C08	Video & Photography		-	-	-	-	-	
	C09	Authority/Reservoir Committee Public Affairs Support		14,500	7,595	6,905	52%	40%	
	C10	Media Relations		13,084	8,448	4,637	65%	35%	India
	C11	Social Media		5,000	1,246	3,754	25%	25%	11
	C98	Project Management		30,500	17,695	12,805	58%	40%	
	C99	Expenses		-	2,457	(2,457)	-	-	
d) CH2-d		Costs and Task % as of 04/20 Services	993,000	993,000	351,035	641,965	35%		
	D01	Permitting and Resource Agency Technical Support		100,000	62,027	37,973	62%	90%	
	D02	Environmental Document Support		356,853	70,268	286,585	20%	20%	
	D03	Total Operations Technical Support		300,000	106,184	193,816	35%	65%	
	D04	Value Planning		88,000	71,575	16,425	81%	95%	
	D98	Project Management		31,147	28,591	2,556	92%	50%	
	D99	Expenses & Subconsultants		117,000	12,390	104,610	11%	45%	
e) ICF-e		Costs and Task % as of 04/20 Services	428,000	428,000	142,871	285,129	33%		
	E01	Draft EIS/EIR Review and Strategic Consultation		-	-	-	-	-	
	E02	Prepare Admin Final Responses to Comments		-	-	-	-	-	
	E03	Prepare Administrative Final EIR/EIS		15,000	14,967	33	100%	100%	
	E04	Begin Preparation of Administrative Record for Fin		-	-	-	-	-	
	E05	Engagement		-	-	-	-	-	
	E06	Geotechnical Environmental Document		-	-	-	-	-	
	E07	Develop Environmental Document Work Plan		110,000	75,325	34,675	68%	55%	
	E08	Support Development of EIR/EIS Project Description		180,000	24,714	155,286	14%	15%	
	E09	Prepare Annotated Outline		88,000	-	88,000	-	-	
	E98	Project Management		31,500	27,865	3,635	88%	30%	
	E99	Expenses		3,500	-	3,500	-	-	
f) ICF-f		Costs and Task % as of 04/20 Services	708,300	708,300	148,230	560,070	21%		
	F01	Finalize Joint Biological Assessment		-	-	-	-	-	
	F02	Finalize Geotechnical Permits and Fieldwork		297,120	37,554	259,566	13%	50%	

## JUNE KEY CONSULTANT BUDGET REPORT



# FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE, FINANCE AND ECONOMICS AD HOC COMMITTEE

Area / Consultant	Task ID	Task Name	\$ Contract Ceiling	\$Task Budget Authorized (2020)	\$ Spent to date (2020)	\$ Budget Remaining (2020)	Spent %	Task % Complete	8 Month Plan (2020)
	F03	Prepare Section 106 Documents		-	-	-	-	-	
	F04	Begin Preparation of Permits and Agreements		26,000	25,976	24	100%	100%	
	F05	Prepare for 2020 Field Work Studies		-	-	-	-	-	
	F06	Strategize on Mitigation and Adaptive Management P		-	-	-	-	-	
	F07	Early Coordination and Development of Key Permits		333,740	48,638	285,102	15%	20%	
	F98	Project Management		35,000	29,668	5,332	85%	30%	
	F99	Expenses		16,440	6,395	10,045	39%	15%	-11
g) BRI		Costs and Task % as of 01/20 Services	762	762	762	0	100%		
	G01	Develop Draft Right-of-Way Manual Sections		-	-	-	-	-	
	G02	Right-of-Way Planning Efforts		-	-	-	-	-	
	G03	Right-of-Entry / Early-Access Program		517	517	0	100%	-	
	G04	Property Management Program		-	-	-	-	-	
	G05	Public Outreach and Community Engagement		-	-	-	-	-	
	G98	Project Management / QC		245	245	0	100%	-	
	G99	Expenses		-	-	-	-	-	
hc) CH2-hc			597,023	597,023	-	597,023			
	HC01	Project Coordination		15,378	-	15,378	-	-	
	HC02	Engineering Support for Proj. Description of Preferred Proj. from Value Pla	nning	370,475	-	370,475	-	-	
	HC98	Project Management		55,469	-	55,469	-	-	
	HC99	Expenses & Subconsultants		155,700	-	155,700	-	-	
hr) AEC-hr			599,379	599,379	-	599,379			
	HR01	Project Coordination		7,339	-	7,339	-	-	1111
	HR02	Engineering Support for Project Description of Preferred Project		567,000	-	567,000	-	-	
	HR98	Project Management		25,040	-	25,040	-	-	
i) FUG		Costs and Task % as of 05/20 Services	85,995	85,995	48,849	37,146	57%		
	101	Data Review and Develop 2019 Feasibility Study Work Plan		-	-	-	-	-	
	102	- Obsolete -		-	-	-	-	-	
	103	2019 Site Investigation		-	-	-	-	-	
	104	Future Site Investigation Work Plan for Design		-	-	-	-	-	
	105	Assessment of Proposed Field Data Collection Points		50,786	22,428	28,358	44%	44%	-1111111
	198	Project Management		35,209	26,421	8,788	75%	75%	
		-		•	•	•			

MBR v1.xlsx Page 3 of 3