



Topic: Reservoir Committee Agenda Item 4-3 2019 November 21

Subject: Contract Amendment for Professional Services (AECOM)

Requested Action:

Consider approval of a recommendation to the Sites Project Authority to approve a modification to the AECOM contract period of performance by extending the contract from December 31, 2019 through June 30, 2020 with no change in cost.

Detailed Description/Background:

Until the procurement and task orders for engineering services are approved and should the need arise for engineering design-related work be needed after December 31, 2019, extending the AECOM contract ensures that such work could commence expeditiously to predominately support deliverables needed by other service area providers; such as environmental (Service Area E), permitting (Service Area F) and Real Estate (Service Area G).

The proposed amendment would extend the contract period of performance from December 31, 2019 through June 30, 2020. There is no change to the AECOM not to exceed contract value of \$2,533,454.

Prior Reservoir Committee Action:

At the July 19, 2019 meeting, the Reservoir Committee agreed to recommend to the Authority Board to extend the AECOM contract from July 31, 2019 through December 31, 2019.

At the February 21, 2019 meeting, the Reservoir Committee agreed to recommend to the Authority Board to extend the AECOM contract from March 31, 2019 through July 31, 2019.

At the October 18, 2018 meeting, the Reservoir Committee agreed to postpone or cancel the evaluation of submittals for Service Area H (Engineering Services).

Fiscal Impact/Funding Source:

No change to existing budget.

Staff Contact:

Joe Trapasso

Attachments:

Attachment A – AECOM Contract Amendment 12

Status:	Final	Preparer:	Trapasso	Phase:	2	Version:	A
Purpose:	Sites Reservoir Committee Staff Report	QA/QC:	Watson	Date:	2019 November 21		
Caveat:	Informational	Authority Agent:	Trapasso	Ref/File #:	12.221-210.018		
Notes:				Page:	1	of	1



**SITES PROJECT AUTHORITY
CONTRACT AMENDMENT**

Consultant: AECOM Technical Services, Inc.

Contract:

Sites Project Authority Consulting Agreement with AECOM dated November 2, 2015

Contract Amendment No. 12:

The period of performance of the AECOM contract is extended from December 31, 2019 through June 30, 2020.

Budget:

The authorized AECOM not to exceed contract budget ceiling is not changed and remains as \$2,533,454.

AECOM

Sites Project Authority

Signature

Signature

Printed Name

Printed Name

Date

Date