

# Authority Board Meeting

Agenda Item 3-3, Proposed Revised Draft  
EIR/Supplemental Draft EIS Release Process

March 24, 2021



# Exciting Times!

- Preparing Revised Draft EIR/Supplemental Draft EIS
- Scheduled for public release in late August 2021

# RC and AB Briefing Process for Timely Release

- April
    - Overview of CEQA process and key sections (Fisheries, Terrestrials, Cultural Resources, Water Quality, Local Impacts)
  - May and June
    - Briefings in each month on key sections, impacts, mitigation measures, and significant and unavoidable impacts
  - July
    - Culmination briefing, public review process and request approval to release in August
  - August
    - Staff releases complete document (projected to be Aug 26)
- \* In addition, more detailed reviews will continue to occur monthly with the Ad Hoc Environmental Planning and Permitting Workgroup. RC/AB members are welcome to attend within quorum limits. Outreach to Ali or Laurie for scheduled workgroup sessions.

# Input Needed

- Any concerns from AB/RC with this approach?
- Simultaneously briefings will occur with other interested parties (NGOs, Water Users, State and Federal Regulatory Agency's, etc)

Questions?

