This action item summary is being provided to inform the Boards of the follow-up that has been taken to the requests during March's Reservoir Committee and Authority Board meetings.

Action	Item	Status
	Revise language Accounts Payable Approval Policy  Distribute final policy to the RC after the AB approves.	Completed on March 29.
	<ul> <li>EIR/EIS briefing items:</li> <li>Address growth inducement. Brief discussion on this topic. (Jeff Davis)</li> <li>Cumulative impacts. What other projects will be included? (Rob Kunde)</li> </ul>	The EIR/EIS briefing items will be addressed in the May and June Reservoir Committee RDEIR briefings.
	<ul> <li>How do impacts/effect change depending on Bureau participation?</li> <li>Add graphics to make it more inviting to read and understand.</li> </ul>	Working with communications to add graphics, short video clips and cheat sheets. Working with Spanish speaking community as well.
3.	<ul> <li>Items to consider in Proforma 2.0:</li> <li>Provide cash flow by year (Rob Kunde).</li> <li>Solicit input on which operating decision options to include in Proforma through a workshop (Paul Weghorst).</li> </ul>	Cash flow by year (for construction and over a 10-year hydrology period) will be included in Proforma 2.0; anticipated release in June 2021. Operations coordination is ongoing with additional input expected to be solicited in the coming months.
	<ul> <li>Need to Verify Site Water Right Application includes the "white areas" in our place of use.</li> </ul>	The water rights team is developing a place of use map for the WR application and will share this with the RC/AB when complete. The "white areas" will be considered in creating this map.
4.	Next Work Period Objectives:  • Under Buildability, Section B, add "conducting a value planning effort" (Randall Neudeck).	The team is considering Value Engineering, a Design Engineering and Construction (DEC) review and/or an independent review board as "affordability" elements. The A3 work plan will include the items most appropriate for each element of the design.
	Need an additional agenda item to review the progress and plans for the Water Right Application.	Scheduled as a May Agenda Item.