

This action item summary is being provided to inform the Boards of the follow-up that has been taken to the requests during July's Reservoir Committee and Authority Board meetings.

Action Item	Status
Review the eligibility of design to bid on construction contracts. Review time to occur prior to the release of contracts.	General Counsel to review at the appropriate time closer to the drafting of construction bid packages.
Circle back with Congressmen Thompson and identify the new participants in his area.	Presentation sent to the congressmen's staff.
We reviewed prior action items that were outstanding and below is the updated status.	
May 2022 - Create "one pager" with the intention of communicating the significant environmental "net" benefit improvement in the project since 2017. Also incorporate how having Sites in 2022 could help with salmon survival this year.	In progress and pending revised modeling results for the Final EIR/EIS. Expected to complete by end of September.