

## Operations & Engineering Workgroup

***This action item summary will inform the Operations & Engineering Workgroup of the follow up to the requests from the March 13, 2024, meeting.***

#	Action Item	Status
1	JP and Henry to follow up and obtain a briefing from the Power and Water Resources Pooling Authority (PWRPA)	Future workgroup item – tentatively July 2024
2	DSOD – provide update to the O&E Workgroup on any concerns/feedback received in the future on technical information submitted	Future workgroup item if needed – tentatively July for results of H&H and Seismicity reviews. DSOD 30% design review is anticipated to be completed by Dec 2024/Jan 2025.
3	Track potential workshop on geotechnical information (deeper dive) for late 2024	Future workgroup item re: GGD VE activities – tentatively Nov 2024
4	CalSim 3 Modeling - climate adjustment scenario. Confirm Reclamation / DWR tables.	Future workgroup item – timing is to be determined.