
Meet ing:  Phase 1 Reservoir Project Agreement 
Committee 

2016 Nov 18 

Sub jec t :  Monthly Reservoir Committee Meeting 9:00 – 12:00 PM 
Loca t ion:  122 West Old Highway 99, Maxwel l ,  CA 95955 

MEETING MINUTES

Status: Version: 0  
Purpose: Date: 2016 Dec  20 
Caveat 1 Ref/File #: 12 .228-200 
Caveat 2 Page: 1  o f 4  

Rol l  Cal l:  

 Colusa County (Evans/Azevedo)

Colusa County Water Distr ict
(J. Marsh) 

 Davis Water Distr ict  (J.  Traynham)
Cort ina Water Distr ict

 Dunnigan Water Distr ict
(D. Headr ik)

Glenn Colusa Irr igat ion Distr ict  

 Orland-Artois Water Distr ict
(E. Cavagnolo/M Vereschagin)
Proberta Water Distr ict

 Reclamation Distr ict 108
(F. Durst)

 Wests ide Water Distr ict
(A. Myers/D. Ruiz)

With 8 of 9 agencies present who are s ignatory to the Phase 1 Project Agreement 
there is  a quorum. The meeting was cal led to order at 9:05 am 

 Pledge of Al legiance
 Approval of December 16, Agenda
 Introduct ions (See Attached s ign- in sheet)
 Period of Publ ic Comment

Meet ing was cal led to order at 9:05 am

1. Management and Administration:
a. Pledge of Al legiance
b. Approval of Agenda
c. Introduct ions
d. Period of Publ ic Comment

2. Elections of Interim Committee Officers

While the Phase 1 Project Agreement is being reviewed by potential
part ic ipants via the onboarding process, interim committee chair and vice
chair posit ions need to be f i l led. For Phase 1, the Treasurer posit ion is
required to also be the Treasurer for the Authority, so no elect ion is
needed.

Chair: Thad Bettner (GCID) 

Vice Chair: Dan Ruiz (Westside WD) 

Treasurer: Jamie Traynham 
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3. Governance Documents:
Ad-Hoc Governance Committee report with discuss ion of staff report
(Attachment 3) and consider possible act ion:

3.1 Concurrence with proposed changes to the Fourth Amendment and Restatement 
of the Author ity ’s Agreement (Attachment 3-1). 

3.2 Concurrence with proposal to increase the Author i ty Membership. 

a. Western Canal Water Distr ict.

b. The joint request by Placer County Water Agency/City of Rosevi l le.

c. Reclamation Distr ict  2035.

3.3 Concurrence with proposed changes to the Amended and Restated Bylaws 
(Attachment 3-3) .  

3.4 Consider approving changes to the Amended and Restated Phase 1 Reservoir 
Project Agreement ( inc luding Exhibits A, B, and C)(Attachment 3-4) 

Discussion was held with no act ion taken. 

3.5 Concurrence to recommend to the Author ity a lterat ive part ic ipat ion requests 
from the fol lowing agencies.  A br ief discussion was provided in Attachment 3. 

a. The joint request by Placer County Water Agency/City of Rosevi l le

b. Metropol i tan Water Distr ict  of S.  Cal i fornia

4. PHASE 1:  Water Storage Investment Program (WSIP) Proposal & Federal
Feasibi l i ty Report.

4.1 Water Commiss ion’s Draft  Regulat ions:  Discussion and consider possible 
response to the Sept. 2 draft  regulat ions which were discussed by the Water 
Commission on Nov 10 and wi l l  be discussed again on Nov 15. 

4.2 Environmental  Impact Report and Environmental Impact Statement (EIR/S):   

Discussion related to how the proposed accelerat ion strategy (Attachment 4-
2) has been factored into the Amended Phase 1 Work Plan and wi l l  require
several  pol icy decis ions by the Reservoir Committee and Author ity before the
draft EIR/S would be formal ly released for publ ic review and comment.
Approval of the Amended Phase 1 Work Plan only al lows the work needed to
inform the Author ity and Reservoir Committee at the t ime such pol icy decis ions
are needed to maintain the project ’s  schedule.

4.3 Program Management Off ice Support Services:  

Presentat ion and discussion regarding: 

a. the var ious funct ions establ ished by the Project Management Inst i tute that
would be establ ished during Phase 1 and

b. dif ferent approaches to have these services provided.
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The results of this discuss ion wi l l  be used by the General Manager to develop a 
proposed plan for future considerat ion by the Author ity Board. 

Discussion was held on each i tem, but no act ion taken. Staff  wi l l  incorporate 
comments received into updated documents for the Reservoir Committee’s eventual 
considerat ion. 

4.4 Amended Phase 1 Work Plan and Annual Budgets: 

Ad-Hoc Budget Committee report with discussion of staff report (Attachment 
4-4) and consider possible act ion as may be amended for the fol lowing items:

a. Consider approving the proposed Amended Phase 1 Revenue Targets for
2017 and 2018 for the Reservoir Committee (Attachment 4-4a).

Approved by consensus after discussion was held with quest ions responded
to by staff.

b. Consider approving the proposed Amended Phase 1’s Budget Target for the
Reservoir Committee (Attachment 4-4b).

Approved by consensus after discussion was held with quest ions responded
to by staff.

c. Consider approving the proposed 2017 Annual Budget for the Reservoir
(Attachment 4-4c).

Approved by consensus after discussion was held with quest ions responded
to by staff.

d. Consider approving the proposed annual 2018 Budget Project ion for the
Reservoir Committee, which is  only for 6 months to coincide with the
forecast end of Phase 1 (Attachment 4-4d).

Approved by consensus after discussion was held with quest ions responded
to by staff.

4.5 Consultant Contract Amendments: 

Discuss the proposed scopes of work and budgets and consider possible 
approval of the fo l lowing i tems, that have been factored into the proposed 
Amended Phase 1 Work Plan: 

a. CH2M:  Addit ional CalSim model ing and analys is needed to support the
WSIP appl icat ion, specif ical ly in response to the Water Commission’s
cl imate change requirements (Attachment 4-5a).

Approved by consensus after discussion was held with quest ions responded
to by staff and representat ives from CH2M.
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b. CH2M:  Accelerat ion of work planned in Phase 2 to support a draft EIR/S
coincident with submitt ing the WSIP appl icat ion (Attachment 4-5b).

Approved by consensus after discussion was held with quest ions responded
to by staff and representat ives from CH2M.

c. AECOM:  Addit ional analys is that direct ly supports the WSIP proposal
requirements, support the EIR/S preparat ion in specif ic topic areas, and
advance prior i ty technical  studies (Attachment 4-5c).

Approved by consensus after discussion was held with quest ions responded
to by staff and representat ives from AECOM.

4.6 Consultant Contract Notices to Proceed: 

Pending indiv idual approvals of i tems a through d in agenda i tems 4.4, 
consider approval to issue Not ices to Proceed, respect ively to: 

a. CH2M (Attachment 4-6a)

By consensus, the Reservoir Committee recommends the Authority approve
issuance of not ices to proceed.

b. AECOM (Attachment 4-6b)

By consensus, the Reservoir Committee recommends the Authority approve
issuance of not ices to proceed.

5. Adjourn

General Manager 2016 Dec 16 
Jim Watson 

PERIOD OF PUBLIC COMMENT:  Any person may speak about any subject of  concern, prov ided 
i t  i s  wi th in the jur isd ic t ion of  the Directors  and is  not a l ready on today ’s  agenda.  The tota l  
amount of  t ime a l lo t ted for  rece iv ing such publ ic  communicat ion sha l l  be l imited to a tota l  of  
15 minutes per  issue and each ind iv idua l  or  group wi l l  be l imi ted to no more than 5 minutes 
each wi th in the 15 minutes a l located per issue.  Note:   No act ion sha l l  be taken on 
comments made under th is  comment per iod. 

ADA COMPLIANCE: Upon request ,  Agendas wi l l  be made ava i lab le in a l ternat ive formats to 
accommodate persons wi th d isabi l i t ies .   In addi t ion,  any person wi th a d isab i l i ty  who requi res 
a modif icat ion or  accommodat ion to part ic ipate or  at tend th is  meet ing may request necessary 
accommodat ion.   P lease make your request  to the County Board C lerk ,  spec i fy ing your  
d isab i l i ty ,  the format in  which you would l ike to rece ive th is  Agenda,  and any other 
accommodat ion requi red no later  than 24 hours pr ior to the start  of  the meet ing. 
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