Meeting: Phase 1 Reservoir Project Agreement 2016 Dec 16
Subject: Reservoir Committee Meeting 9:00 — 2:00 PM
Location: 122 West Old Highway 99, Maxwell, CA 95955
Chair: Thad Bettner (GCID)
Vice Chair: Dan Ruiz (Westside WD)
MEETING MINUTES
Roll Call:
[l Colusa County Proberta Water District

M
M
M

Colusa County Water District
(J. Marsh)

Glenn Colusa Irrigation District
(T. Bettner)

Orland-Artois Water District
(E. Cavagnolo)

OO KO

Reclamation District 108 (F. Durst)

Westside Water District

(A. Myers/D. Ruiz)

Cortina Water District

Davis Water District (J. Traynham)
Dunnigan Water District

With 6 of 9 agencies present who are signatory to the Phase 1 Project Agreement
there is a quorum. The meeting was called to order at 9:05 am

Discussion was held on each

Pledge of Allegiance

Approval of December 16, Agenda

Introductions (See Attached sign-in sheet)

Period of Public Comment

Management and Administration:

Review & consider adoption of the proposed 2017 Reservoir Committee meeting
calendar (Attachment 1.1)

On-boarding status (input from participants)

= Forecast date to execute Project Agreement

= Confirm participant’s representative & alternate

Voting by alternate Committee member (refer to Phase 1 Reservoir Project

Agreement, Section 2a).

Cost Development Model: An informational update of the administrative draft
policy statement, which is the first step towards model development.

item, but no action taken. Staff will incorporate

comments received into updated documents for the Reservoir Committee’s eventual
consideration.

Action items serve as meeting minutes

Working Draft Version: 0
Informational Date:
Subject to change

Status:
Purpose:
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Outreach & Engagement (informational item)

= January 12t tour

Amended Phase 1 Work Plan: A presentation and a discussion of each of
the following items that are included in the work plan.

= Additional WSIP application requirements.

= Extending the Phase 1 schedule through June 2018.

= Advancing the EIR/S.

= Establishing the Program Management Office.

= Advancing high-priority aspects: water rights & power (hydropower & grid).

Discussion was held on each item, but no action taken. Staff will incorporate
comments received into updated documents for the Reservoir Committee’s
eventual consideration.

Water Delivery Operations: A presentation followed by technical discussion
of the CalSim modeling for both Alternatives C (pre-Prop. 1) and D (proposed)
based on current conditions; both of which are intended to bookend the
operations.

Discussion was held on each item, but no action taken. Staff will incorporate
comments received into updated documents for the Reservoir Committee’s
eventual consideration.

Phase 1 Deliverables & Milestone Schedule:

Discussion of the primary Phase 1 deliverables and associated milestone dates
= WSIP Application

Dec 14: Water Commission Hearing (adopt regulations)

Jan 2: CalSim operational assumptions completed

End of March: CalSim complete (& start economics)

= Federal Feasibility Study
Early March: Draft available for Reservoir Committee’s review
= Draft EIR/S
Mid-Feb: Next set of chapters for Reservoir Committee’s review.

Discussion was held, but no action taken. Staff will incorporate comments received
into updated documents for the Reservoir Committee’s eventual consideration.

6.
6.1
6.2

Organization:

Discuss the proposed organizational structure (Attachment 6.1).

Discuss the proposed approach to obtain the water rights (Attachment 6.2).
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6.3 Consider the formation of ad hoc working groups (or subcommittees) to
improve the management, coordination, and integration of respective
deliverables. Proposed topic areas include:

= Economics & finance
= Joint Legislative (w/ Authority)
= Integrated water operations (consumptive & environmental uses)

= Land acquisition, ownership & use (includes Prop 1’s flood control &
recreation benefits)

= Power (hydropower/renewables & grid interconnection)
= Engineering & constructability (defer to phase 2)

Discussion was held on each item, but no action taken. Staff will incorporate
comments received into updated documents for the Reservoir Committee’s eventual
consideration.

7. Basis of Estimate Report: A technical presentation with discussion and
comments to advance this initial draft.

Working Lunch (provided)

8. Draft Environmental Impact Report/Statement: Review of current draft

work products and discussion to identify potential policy decisions.

8.1 CEQA/NEPA Special Legal Counsel: Discuss and consider staff's
recommendation.

8.2 Notice of Preparation: Discussion and provide revisions for Authority’s
consideration (Attachment 8.2).

8.3 Project Objectives, Purpose and Need, and Opportunities as presented in
Chapter 1 (Attachment 8.3)

8.4 Range of Alternatives as presented in Chapter 2 (Attachment 8.4)

Discussion was held on each item, but no action taken. Staff will incorporate
comments received into updated documents for the Reservoir Committee’s eventual
consideration.

9. Recap & Adjourn
9.1 Agenda topics for next meeting?

9.2 Action items
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PERIOD OF PUBLIC COMMENT: Any person may speak about any subject of concern, provided
it is within the jurisdiction of the Directors and is not already on today’s agenda. The total
amount of time allotted for receiving such public communication shall be limited to a total of
15 minutes per issue and each individual or group will be limited to no more than 5 minutes
each within the 15 minutes allocated per issue. Note: No action shall be taken on
comments made under this comment period.

ADA COMPLIANCE: Upon request, Agendas will be made available in alternative formats to
accommodate persons with disabilities. In addition, any person with a disability who requires
a modification or accommodation to participate or attend this meeting may request necessary
accommodation. Please make your request to the County Board Clerk, specifying your
disability, the format in which you would like to receive this Agenda, and any other
accommodation required no later than 24 hours prior to the start of the meeting.
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