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Requested Action :  

Consider approval of a recommendation to the Si tes Project Authori ty and 

approve ICF Jones and Stokes, Inc’s  ( ICF) (Permitt ing and Agreements) 

Amendment 2 Task Order No.  3.0 scope of  work wi th a not to exceed contract 

authori ty of $4,400,995 for  the period of  September 1, 2020 through December 

31,  2021.  

Detai led Descr ipt ion/Background : 

On Apri l  17,  2020 the Reservoi r  Committee approved a work plan for  the 

Amendment 2 period of performance September 1, 2020 through December 31,  

2021 which included Permitt ing and Agreements services .  ICF has satis factor i ly  

performed these serv ices for  the Authori ty  s ince 2019.  The below summary of  the 

scope of services contained in the proposed ICF ’s Task Order No. 3 was 

negotiated and is recommended by the Authori ty Agents to achieve the required 

del iverables and mi lestones for  Amendment 2.  

The scope contains the fol lowing tasks:  

•  Finalize Biological  Assessment and Support  Biological  Opinion :  Prepare 

and f inal i ze the B iological Assessment (BA) for the Project’s  compl iance 

with the Federal  Endangered Species Act and related statutes.  Respond 

to addit ional  analysi s and information requests by U.S.  F ish and Wi ldl i fe 

Service (USFWS) and National Marine Fi sher ies Services’ as they complete 

thei r  B iological Opinions for the Project . ($811,725)  

•  Sect ion 106 Programmatic Agreement :  Support  the development of draft 

and f inal  Programmatic Agreement to comply wi th Section 106 of  the 

National  Hi stor ic Preservation Act.  Thi s  includes consul tation with the 

Bureau of  Reclamation,  State Histor ic Preservation Off ice, Native American 

tr ibes, and other interested part ies .  ($347,958)  

•  ITP-2081 Permit  - Construction Applicat ion :  Prepare a draft and f inal  

Cal i fornia Endangered Species Act 2081 Incidental  Take Permit  ( I TP)  

appl ication packet for  consul tation with Cal i fornia Department of  Fi sh and 

Wi ldl i fe (CDFW) on construction of  the Project . ($297,586)  

•  ITP–2081 Permit –  Operations Applicat ion :  Prepare a draft and f inal  

Cal i fornia Endangered Species Act 2081 Incidental  Take Permit  ( I TP)  

appl ication packet for  consultation with C DFW on operation of the Project.  

($377,297)  
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•  Clean Water  Act 404  Packet :  Prepare a draft and f inal  Individual Permit  

Appl ication packet for  submittal  to the Uni ted States Army Corps of  

Engineers (USACE) to comply wi th Section 404 of the Clean Water Act .   

($496,327)  

•  Clean Water  Act 401 Permit  Applications :  Prepare a draft  and f inal  Permit 

Appl ication packet for  submittal  to the State Water  Resources Control  

Board to comply wi th Section 401 of the Clean Water Act .  ($204,442)  

•  Encroachment Permit/Sect ion 408 Draft  Packet:  Prepare a draft  and f inal  

Encroachment Permit appl ication packet for submittal  to the Central  

Val ley Flood Protection Board and draft and f inal  408 Permiss ion packet 

for submittal  to the USACE to comply with the Rivers  and Harbor Act, 

Section 14 (USC Sect ion 408) . ($254,200)  

•  Aquat ic Resources Mapping and Report/Focused Species Surveys :  Perform 

detai led landcover mapping and a del ineat ion of  aquatic resources that 

would be used for :  1) assessing project impacts to l i s ted aquatic species ;  

2)  del ineating wetlands and waters  of  the Uni ted States and State of  

Cal i fornia; and, 3) project mit igation planning purposes . L imited funds are 

included for protocol level  surveys i f  land access i s  avai lable.  ($342,741)  

•  Mitigat ion P lan/Adaptive Management P lan/Mit igat ion Measur e Evaluation 

/Cost Est imate:  Develop a draft and f inal  Mit igation Plan for the Project 

that would identi fy  appropriate and acceptable onsi te and offs i te 

mit igation options based on the P roject’s anticipated impacts to l i sted 

species, waters of the United States and State of Cal i fornia , sensit ive 

habitats,  and sensit ive vegetation.  Develop a cost est imate for the 

implementation,  operation and management of  the proposed mit igation. 

A draft and f inal  Adaptive Management Plan that would be incorporated  

into the B iological  Assessment and State 2081 Incidental  Take Permit  

appl ications would also be developed. ($664,034)  

•  Finalize Geotechnical Permits and Fieldwork :  F inal ize geotechnical permits 

prepared during Phase 1b and p rovide biological and cultural  monitor ing 

during geotechnical dr i l l ing activi t ies .  ($420,427)  

•  Eagle Take Permit :  Provide and support  the f i r st  phase of  activi t ies  that 

would support  permits  under the Bald and Golden Eagle Protection Act .  

Thi s includes the completion  of a study plan to col lect information 

necessary to accurately  assess the potential  impacts of  the Project 

footpr int  on golden eagle nest ing and foraging habitat loss  and to 

coordinate with USFWS on the approach for  the permit  requi rements .  

($50,308)  

•  Project  Management:  Provide management of the scope and budget for 

Amendment 2, including monitor ing task budgets,  reviewing labor and 

expense effort,  and coordinating staff ing requi rements.  Th is task also 

includes management of  staff and subconsul tants ,  as wel l  as  f inancial  

management and accounting support  for this  task order . ($111,807)  

•  Expenses:  Miscel laneous expenses . ($22,144)  

Prior  Action:  
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February 21,  2020:  Approved an amendment to ICF Jones and Stokes, Inc.’s 

Permitt ing and Agreements ( ICF F) contract and task order scope of work, budget 

and period of  performance. 

January 17, 2020:  Approved Amendment 1B Work Plan for the period of January 

1, 2020 through August 31, 2020 as part of  a no cost t ime extension to the then 

current Part icipation Agreement.  The Amendment included summary - level  

descr ipt ions of the del iverables wi th est imated Reservoi r  Committee budgets.  

Each del iverable budget was further  defined in  the doc ument by the level  of 

effort  requi red to complete each del iverable by consultant for use in  developing 

amended consultant task orders intended to be submitted for approval to the 

Reservoi r  Committee and Authori ty  Board in February 2020.  

December 19, 2019: Approved a recommendation to the Sites Project Authori ty  

to approve an amendment to ICF Jones and Stokes,  Inc.’s ( ICF) (Permitt ing and 

Agreements) contract period of performance by extending their  task order f rom 

December 31, 2019 through June 30,  2020 with no change in their  cost.  

March 22, 2019:  Approved a recommendation to the Si tes Project Authori ty  to 

approve both the consult ing agreement with ICF Jones and Stokes,  Inc. ( ICF) for  

Service Area F –  Permitt ing and Agreements and the Phase 2 (2019)  task order 

and budget for services March 26, 2019 through December 31, 2019.  

November 16, 2018 : Approved a recommendation to the Si tes Project Authori ty 

to accept the evaluation panel’s selection of ICF for Service Area F –  Permitt ing 

and Agreements .  

August 16, 2018:  Approved a recommendation to the Si tes Project Authori ty  the 

release of the Project Development Support Services RFQ-18-04.  

Fiscal  Impact/Funding Source : 

Suff icient funds are Included in the revised Amendment 2 Work Plan.   Consultant 

activi ty wi l l  be monitored closely  to ensure qual i ty ,  t imely del iverables and to 

ensure a posi t ive project cash balance i s always maintained.  

Staf f Contact :  

Joe Trapasso  

Attachments :  

None.  


