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Not ice:  Pursuant to Execut ive Order s  N-25-20 and N-33-20,  i s sued by Governor  

Newsom on March 12,  2020,  and guidance by the Cal i forn ia  Department of  Publ ic 

Health dated March 11,  2020,  th is  meet ing wi l l  be conducted by te leconference.  

The publ ic may attend the meet ing and offer  publ ic comments by  phone, us ing the 

cal l - in  number above, or  in  person,  at  the address above. Members of  the 

Committee wi l l  par t ic ipate by te leconference f rom other locat ions.  

 

ROLL CALL & CALL TO  ORDER:    

 

•  Int roduct ions.  

•  Pledge of  Al legiance.  

•  Approval  of  May 21 ,  2020 Agenda.  

•  Per iod for  Publ ic Comment .   

 

1.  Consent  Agenda:  Approximate start  t ime 1 :10 pm 

  
The following items have been reviewed by the Executive Director. To his knowledge, there is no opposition to the action. 
The items can be acted on in one consolidated motion as recommended or may be removed from the Consent Calendar and 
separately considered at the request of any person.  
 

1 .1  Approve the Apr i l  17 ,  2020 Phase 2 Reservoi r  Committee Meet ing Minutes .   

 

1 .2  Accept the S i tes  Pro ject  Author i ty  T reasurer’ s  Report  as presented in  

At tachment 1 .2A.  (Attachment 1 .2  A)  

 

1 .3  Approve the Payment of Cla ims as presented in  Attachment 1.3A with 

support ing detai ls  provided in  Attachment 1.3B.  (Attachments  1 .3  A,  B & C)  

 

1 .4  Approve a consul t ing contract wi th The Catalyst  Group for faci l i tat ion services 

in an amount not to exceed $50,000  and approve a t ime extension through 

December 31, 2020 for  the exi st ing contract wi th Darl ing H2O .  

 

1 .5  Recommend approval of  the Authori ty  Board,  at  their  May 27,  2020 meeting, of  

Resolut ion No. 2020-01 providing for  an appl icat ion to the USBR for a Financial  

Assi s tance Agreement for WIIN Act funds.  

 

2 .  Act ion I tems :        Approx imate star t  t ime 1:15 pm  

 

https://meethdr.webex.com/meethdr/j.php?MTID=m7af8eb1dbebb660312fd3cdd41b8c1ec
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2.1  Accept the attached Exhibit  B (2020 and 2021 budget)  to the  Second 

Amendment to 2019 Reservoir  Project Agreement (Amendment 2) and the 

results of the “soft cal l”.  Consider approving one of the fol lowing actions:  

A.  Approve moving to the “hard cal l”  and the use of the attached 

part icipation table to create a draft  Exhibi t A to be included with 

Amendment 2.  

B .  Direct staff  to begin outreach to potentia l  part icipants based on the pr ior i ty  

system defined in part icipati on agreements and the credit re imbursement 

pol icy to explore interest in  Si tes capacity, i f  avai lable.  (Attachment 2 .1  A 

& B)  

 

2 .2  Approve the draft  Second Amendment to 2019 Reservoi r  Project Agreement.  

(At tachments  2 .2  A &B)  

 

2 .3  Accept 2020-2021 S i tes Project Federal  Government  Affa i r s  P r ior i t ies .  

(Attachment  2 .3A)   

 

2 .4  Approve Resolut ion 2020-02 commending Mr.  J im Watson for  h i s  5  years of  

dedicated serv ice to the S i tes Reservoi r  Pro ject .  (Attachment  2 .4  A)  

 

3.  Discuss ion and Informat ion I tems :                     Approx imate s tart  t ime 2:15 pm  

 

3.1 Review and Comment on Recirculated EIR and key permits  mi lestone schedule 

and key decis ion points .  (Attachment 3 .1A)   

 

3.2  Review and Comment on Outreach Efforts to Communicate the Rights i zed 

Project.  

 

3.3  Review and Comment on Efforts  to Secure Proposi t ion 1 Water Storage 

Investment Program implementation modif ications in l ight of the continuing 

effects of the COVID-19 pandemic on local  government and water agency 

f inances.  (Attachment 3 .3  A &B)  

3.4  Review and Comment on the Reservoir  Committee Workgroup and Authori ty 

Board Committee Structure and Assignments .   (At tachment 3.4  A & B)  

 

4.  Reports :                                                         Approximate start  t ime 3 :00  pm 

 

4.1  Member’s  Reports :  

 

4.1.1  Chairpersons’  Report :   

 

Th i s  t ime i s  set  as ide to al low the Chai r/Co -Chai r  an opportuni ty  to 

disc lose/discuss  i tems re lated to the S i tes  Project.  

 

4 .1.2  Workgroup Chai rpersons’  Report :           

 

Th i s  t ime i s  set  as ide to al low the Workgroup Chai rperson s ’  an opportuni ty  to 

disc lose/discuss  i tems re lated to the S i tes  Project.  

 



Reservoir Committee Meeting   2020 May 21  

   Page: 3 o f  3 

 

4.1.3  Reservoi r  Commit tee Part ic ipant Reports :    

 

Th i s  t ime i s  set  as ide to al low Representat ives or  thei r  Al ternates an opportuni ty  

to disc lose/di scuss i tems re lated to the S i tes  Project.  

 

4 .2  Execut ive Di rector ’s  Report s :  

•  Monthly  s tatus repor t .  (Attachment  4-2 A)   

 

5 .  Future Meet ings  and Schedules :                       Approx imate start  t ime 3:15  pm  

 

5 .1  Suggested Future Agenda I tems .  

 

5 .2  Upcoming meet ings :  

 

Reservoir  Commit tee  (note date changed f rom June 19 to June 18)  

Thursday,  June 18 ,  2020 1:00 PM 

Cal l  Number and Location TBD  

 

Author i ty  Board  

Wednesday,  June 24 ,  2020 1 :30  PM 

Cal l  Number and Location TBD  

 

ADJOURN:  

 

PERIOD OF PUBLIC COMMENT :  Any person may speak about any subject of  concern,  

provided i t  i s  wi th in the jur i sd ict ion of  the Reservoi r  Commit tee and i s  not a l ready 

on today’s agenda.  The total  amount of  t ime al lot ted for  receiv ing such publ ic 

communicat ion shal l  be l imi ted to a total  of  10 minutes per i ssue and each indiv idual 

or  group wi l l  be l im i ted to no more than 3 minutes each with in the 10 minutes 

a l located per i ssue.  Note:  No act ion shal l  be taken on comments made under th i s  

comment per iod.  

 

ADA COMPLIANCE:  Upon request ,  agendas wi l l  be made avai lable in  a l ternat ive 

formats to accommodate persons  wi th  disabi l i t ies .  In  addit ion,  any person wi th  a 

disabi l i ty  who requi res a modi f ica t ion or  accommodation to part ic ipate or  attend 

th i s  meet ing may request  necessary  accommodation.  P lease make your request  to 

the Board Clerk ,  speci fy ing your d i sabi l i ty ,  the format in  which you would l ike  to 

receive th i s  Agenda and any other accommodation requi red no later  than 24 hours  

pr ior  to the s tart  of  the meet ing.  
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CALL TO ORDER :  

 

Chai rman Bettner  cal led the meet ing to order  at 9:00 a.m.,  fol lowed by the Pledge 

of  Al legiance.  

 

ROLL CALL :  

Rol l  was cal led (See Attachment A) ,  which resul ted in  18 el ig ib le representat ives.  

Th i s  equated to 91% of  the current part ic ipat ion percentage being in  attendance, 

which i s  g reater  than the 50% needed to have a quorum of the Reservoi r  Committee.  

By 9:15 a.m.,  1  addit ional  member w as seated, br inging the total  part ic ipat ion 

percentage to  97 .49%.    

 

INTRODUCTIONS:  

The S i tes Staff  and members of  the publ ic  int roduced themselves.   

ATTENDANCE:  

See Attachment  B.  

AGENDA APPROVAL :  

 

Chai rman Bettner  made t ime to cons ider  Agenda approval .  

 

Execut ive Di rector  Brown read into the record new Closed Sess ion  language 

(Agenda I tem 5)  as  fol lows:  

 

5 .  Closed Sess ion :                                                

 

5 .1  Independent Contractor /Publ ic  Employee/Disc ip l ine/Di smissal/Release (Govt.  

Code Sect ion 54954.5(e)  and (Govt.  Code Sect ion 54857(b)(1) ) .  

 

Act ion :  I t  was moved by Davis ,  seconded by Azevedo to approve the Apr i l  17,  2020 

Reservoi r  Commit tee Agenda, as amended. Mot ion carr ied unanimously .   

 

PERIOD OF PUBL IC COMMENT :  

Chai rman Bettner  ca l led for  publ ic comment.  Hear ing none,  he c losed the per iod of  

publ ic comment.  

https://meethdr.webex.com/meethdr/j.php?MTID=m50090ed3a8a3ab8b8b91673d834257be
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9:15  a.m.  B i l l  Vanderwaal ,  representat ive for  Dunn igan Water  D ist r ic t  and RD108 is  

now present and seated.  

 

Chai rman Bettner  made t ime to cons ider  the Consent  Agenda.  

 

Execut ive Di rector  Brown provided a br ief  update on the rest ructur ing of  the 

Agenda.  

 

Vice-chai rman Davi s  expressed concern regarding the dol lar  amount of  the 

Agreements  p laced in Consent  and requested Consent I tem Numbers 1 .4 and 1.5 be 

pul led f rom the Consent Agenda for  separate cons iderat ion as fol lows :  

 

1.4  Approve a consult ing agreement with CH2M Hi l l  Engineers ,  Inc. for Service Area 

HC –  Engineering Conveyance and approve an in it ial  task order and budget in  

the not to exceed amount of  $597,023.00 for  services through August 31, 2020.  

(At tachment  1-4 A)  

1.5  Approve a consult ing agreement with AECOM for  Service Area HR –  Engineering 

Reservoi r  and approve an in i t ial  task order and budget for services in the not  

to exceed amount of $599,381.00 for  services through August 31, 2020 .  

(At tachment  1-5 A)  

Chai rman Bettner  so di rected.  

1.  Consent  Agenda:  I t  was moved by Azevedo,  seconded by Vanderwaal  to 

approve Consent Agenda I tem Numbers  1.1 through 1.3 as fo l lows:   

  

1 .1  Approve the March 19,  2020 Phase 2 Reservoi r  Committee Meet ing Minutes.   

 

1 .2  Accept the S i tes P ro ject Author i ty  Treasurer’ s  Report .  (Attachment  1-2 A)  

 

1 .3  Approve the Payment of  Claims  as presented in  Attachment 1-3A with 

support ing detai ls  provided in  Attachment 1-3B.  (Attachments  1-3 A,  B & C)  

 

 Mot ion carr ied unan imously .  

 

Chai rman Bettner  made t ime to cons ider  Agenda I tem Number 1.4 regarding 

approval  of  a consu l t ing agreement wi th CH2M Hi l l  Engineers ,  Inc.  for  Serv ice Area 

HC.  

 

I tem Number 1 .4 :  I t  was moved by Davis ,  seconded by T incher to approve a 

consul t ing agreement wi th CH2M Hi l l  Engineers ,  Inc.  for  Service Area HC –  Engineer ing 

Conveyance and approve an in it ial  task order and budget in the not to exceed 

amount of  $597,023.00 for  services through August 31,  2020 .  (At tachment  1-4  A)   

 

Mot ion car r ied unanimous ly .  

 

Chai rman Bettner  made t ime to  cons ider  I tem Number  1 .5  regarding approval  o f  a 

consu l t ing agreement wi th AECOM for  Serv ice Area HR.  

 

I tem Number 1 .5 :  I t  was moved by Davi s ,  seconded by Vanderwaal  to approve a 

consul t ing agreement with AECOM for  Service Area HR –  Engineering Reservoi r  and 
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approve an in i t ial  task order and budget for services in the not to exceed amount of  

$599,381.00 for services through August 31, 2020. (At tachment  1-5  A)  

Mot ion carr ied unan imously .  

 

2 .  Act ion I tems :  

 

2 .1  Recommend acceptance of  the fol lowing i tems that ref lect the di rect ion to 

be taken in advancing the Project through the next stage of development :  

 

 a. Approve the f inal  report  t i t led “Si tes Project Value Planning Alternatives 

Appraisal  Report ,  dated Apri l  13,  2020” and the recommendations presented 

within and A Recommendation to the Si tes Project Authori ty  to approve the 

f inal  report t i t led “Si tes Pro ject Value Planning Al ternatives Appraisal  Report,  

Apri l  13,  0202” and the recommendations presented within (Attach 2-1.a A)  

 

 b. Approve the work plan with a period of  performance of September 1, 2020 

to December 31, 2021 for  the fol lowing uses: Planning cash cal l  t iming for  

part icipating agencies, Producing a draft  Exhibit A, “Amendment 2 Work Plan”,  

to the Second Amendment to 2019 Reservoi r  Project Agreement and 

Developing consul tant task orders  for  the next stage of project development.  

(Attachment 2-1.b A)  

 

 c.  Approve the draft  Second Amendment to the 2019 Reservoi r  Project 

Agreement. (Attachment 2-1.c A)  

 

 d. Direct staff  to revise and recirculate a Draft Environmental Impact Report 

(E IR)  to analyze the envi ronmental effects of the options identi f ied in the Final  

Si tes Project Value Planning Alternatives Appraisal  Report dated Apri l  13, 2020 

(Report) ,  including VP7. (Attachment 2-1.d A)   

 

2.1.a  Mr. Frederiksen provided a br ief update of the Si tes Project Value Planning 

Al ternatives Appraisal  Report  dated Apri l  13, 2020 .  

 

 Action:  I t  was moved by Carter,  seconded by Azevedo to a pprove the f inal  

report  t i t led “Si tes Project Value Planning  Alternatives Appraisal  Report ,  dated 

Apri l  13, 2020” and the recommendations presented within and  a 

recommendation to the Sites Project Authori ty to approve the f inal  report t i t led 

“Si tes Project Value Planning A lternatives Appraisal  Report ,  Apri l  13,  2020” and 

the recommendations presented within.   

 

 Motion carr ied unanimously .  

 

2.1.b  Mr. Robinette provided an overview of the Work Plan (Amendment 2)  f rom 

September 1, 2020 through December 31,  2021.  He spoke to the fol lowing:  

•  Work Plan Goals and Schedule Targets .  

•  Project Schedule Targets.  

•  Del iverables.  



Reservoir Committee Meeting   2020 April 17  

   Page: 4 o f  8 

 

•  Revenue Budget which includes Cash cal ls,  annual  seat dues, State and 

Federal  Funding.  

•  Expense Budget.  

•  Work Plan Cash Flow ($60/AF, due September 1, 2 020 and $40/AF, due 

February 1, 2021) .  

•  Activi t ies needed to complete the Planning Phase.  

Lengthy discussion fol lowed on the above noted i tems.  

 

 Action:  I t  was moved by Traynham, seconded by Davis  to a pprove the work 

plan with a period of  performance of September 1, 2020 to December 31, 2021 

for the fol lowing uses:  Planning cash cal l  t iming for part icipating agencies, 

Producing a draft Exhibit  A, “Amendment 2 Work Plan”, to the Second 

Amendment to 2019 Reservoir  Project Agreement and Developing consultant 

task orders  for the next stage of project development ,  as submitted.  

 

 Motion carr ied unanimously with the exception of Randal l  Nuedeck,  

Metropol i tan Water Distr ict representative who abstained.  

 

2.1.c  Chairman Bettner made t ime to consider approval of the draft Second 

Amendment to the 2019 Reservoi r  Project Agreement .   

 

 Executive Director  Brown spoke to the draft  Second Amendment to the 2019 

Reservoi r  Project Agreement.  He stated staff  worked with the Authori ty ’s  Bond 

Counsel  Doug Brown and the Budget Workgroup.  Lengthy discussion fol lowed 

regarding the proposed language in the Agreement, wi th the matter continued 

to the June 19, 2020 Reservoi r  Committee Meeting  for further consideration .  

 

2.1.d Di rect  staff  to revise and recirculate a Draft Environmental Impact Report (E IR)  

to analyze the environmental  effects  of  the options identi f ied in  the Final  Si tes 

Project Value Planning Alternatives Appraisal  Report  dated Apri l  13, 2020  

(Report) ,  including VP7.   

 

 Ms .  Forsythe provided a br ief  update on the reci rculat ion  of  a Draft  E IR to 

analyze the envi ronmental  ef fects  of  the opt ions  ident i f ied in  the F inal  S i tes  

Pro ject  Value Planning Al ternat ives Appraisa l  Report .  She stated after  review 

by the Ad Hoc Value Planning Workgroup  i t  was recommended the Draft  E IR  

be revised to analyze the envi ronmental  effects  of  the new al ternat ives in  the 

Report ,  inc luding VP7 and to reci rculate for  publ ic review. Br ief  d i scuss ion 

fol lowed.  

 

 Act ion :  I t  was moved by T incher,  seconded by Vanderwaal  to  di rect staf f  to 

revise and reci rculate the Draf t  E IR  to analyze the envi ronmental  effects  us ing 

the F inal  S i tes  Project Value Planning Al ternat ives Apprai sa l  Report  dated Apr i l  

13,  2002 (Report) ,  inc luding VP7  as  a bas i s  for  the analys i s  and recommend to 

the Author i ty  Board to approve the reci rculat ion of  the E IR .  

 

 Mot ion  carr ied unan imously .  
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2.2  Approve the S i tes  Project message platform which has been incorporated into 

informational  mater ia l s  descr ib ing the resul ts  of  the value planning  effor t  and 

the proposed work p lan and wi l l  be used for  communicat ing the Project  to a l l  

audiences .  (Attachments  2-2 A,  B ,  C  & D)  

 

Mr.  Spesert  provided an overv iew of the message platform and i t ’s  f ive key  

platform messages  as fol lows:  

•  Key Message 1 :  S i tes Reservoi r  i s  a  21 s t  Century  Mul t i -Benef i t  Solut ion to  

Cal i forn ia’s  Water  Rel iabi l i ty  Chal lenges .  

•  Key Message 2:  Our  St rength  i s  in  our  d iverse s tatewide Par t ic ipat ion .  

•  Key Message 3:  S i tes  Reservoi r  i s  a “Right  S i zed” Project that wi l l  meet our  

water supply  needs for  today a nd in  the future .  

•  Key Message 4:  S i tes  Reservoi r  p rovides envi ronmental ,  water  supply ,  f lood 

protect ion and recreat ion benef i ts  for  the State of  Cal i forn ia  for  

generat ions to come.  

•  Key Message 5:  We are on -t rack to del iver  th i s  v i ta l  project  for  the people  

of  Cal i forn ia .  

 

He s tated the Message Platform was worked on with  the Author i ty  Ad Hoc 

Legi s lat ive and Outreach Commit tee and several  members of  the Reservoi r  

Committee to develop an updated message platform and informational  

mater ia l s  that h ighl ighted the new r ights i zed S i tes Reservoi r  P roject.  

 

 Ms .  Katz  provided an overv iew of  the rol l -out st rategy of  the Message Plat form .  

Discuss ion fol lowed  regarding Key Message #1,  #3 and #4.  Fol lowing 

discuss ion,  Mr.  Spesert  s tated the Message Platform would be mo dif ied 

accordingly .  

 

 Act ion :  I t  was moved by Carter ,  seconded by Dyer  to approve the S i tes Project 

message platform which has been incorporated into informational  mater ia l s  

descr ib ing the resul t s  of  the value planning ef fort  and the proposed work p lan 

and wi l l  be used for  communicat ion the Pro ject  to a l l  audiences,  as modif ied.  

Mot ion carr ied unan imously .  

 

2 .3  Recommend that the fol lowing actions by the Authori ty Board relative to the 

approved Organization Assessment (OA) Report  as fol lows:   

a.  Accept the plan and schedule for  addressing the report f indings and  

recommendations.  (Attachment 2-3 A)  

b.  Concur wi th the scope, schedule and budget for  strategic planning 

faci l i tat ion services . (Attachment 2-3 B)  

c.  Approve release of a Request for Proposals for strategic planning 

faci l i tat ion services .  

Mr. Brown provided a br ief  overview of the OA Report.  B r ief discussion fol lowed.  

Action:  I t  was moved by Tincher, seconded by Cheng to  recommend to the 

Authori ty Board to approve the OA Report as fol lows:   
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a. Accept the plan and schedule for  addressing the report  f indings and 

recommendations.   

b. Concur wi th the scope, schedule and budget for strategic planning 

faci l i tat ion services.  

c. Approve release of a Request for  Proposals for  st rategic planning faci l i tat ion 

services.  

Motion carr ied unanimously .  

 

3.  Discuss ion and Informat ion I tems :   

 

3.1  Review and comment on the letter  received from part icipating member 

Wheeler Ridge-Maricopa Water Storage Distr ict (Wheeler Ridge) request ing a 

broad water r ight place of use  commitment  f rom the Project.  (Attachment 3-1 

A & B)  

 

Mr. Brown spoke to the letter received from part icipating member Wheeler  

Ridge-Maricopa Water Storage Distr ict and their  request  for a more expansive 

water  r ight place of use commitment from the Project.   

 

Mr. Kunde summarized the points  in hi s letter regarding the Sites Place -of-Use 

for the Committee.  

 

Br ief di scussion fol lowed with no action take n at thi s  t ime.  

 

3.2  Review and comment on status of  the Service Area G –  Real Estate contract.  

 

Mr. Spesert provided an update on the Service Area G –  Real  Estate contract.  

He stated this matter was delegated to the Joint Authori ty/Reservoi r  Committee 

Coordination Committee on how to proceed with the Service Area G -Real 

Estate contract,  which resulted in  the decis ion to al low the ex ist ing Real  Estate 

contract to expire June 30, 2020. He further stated Real Estate services through 

2021 wi l l  be l imi ted to securing temporary r ight of  entry (TROE) permits in support  

of  engineering and envi ronmental f ield activi t ies  and to support  landowner 

engagement activi t ies .   

4.  Reports :  

 

4.1  Member’s  Reports :  

 

4.1.1  Chairpersons’  Report :   

 

Th i s  t ime i s  set  as ide to al low the Chai r/Co -Chai r  an opportuni ty  to 

disc lose/discuss  i tems re lated to the S i tes  Project.  

 

Vice-chai rman compl imented s taff  who worked on the Web-ex meet ings.  

 

Chai rman Bettner  stated he and Execut ive Di rector  Brown have discuss ed 

current and future agendas.  
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4.1.2  Workgroup Chai rpersons’  Report :    

Th i s  t ime i s  set  as ide to al low the Workgroup Chai rperson s ’  an opportuni ty  to 

disc lose/discuss  i tems re lated to the S i tes  Project.  

 

Budget and F inance Ad hoc Commit tee :  Ms.  T raynham stated the 2019 Audi t  

i s  a lmost  complete and wi l l  be present ing at  the May Reservoi r  Committee 

meet ing.  

 

Reservoi r  Operat ions  Ad hoc Work  Group : Mr.  Kunde provided a br ief  update 

regarding an Ad hoc Reservoi r  Operat ions Work  Group meet ing held on Apr i l  

9 ,  2020.  

 

4 .1.3  Reservoi r  Commit tee Part ic ipant Reports :    

 

Th i s  t ime i s  set  as ide to al low Representat ives or  thei r  Al ternates an opportuni ty  

to disc lose/di scuss i tems re lated to the S i tes  Project.  

 

None.  

 

4 .2  Execut ive Di rector ’s  Report s :  

 

Execut ive Di rector  Brown provided an overv iew of the fol lowing:  

 

•  Monthly  s tatus repor t .  (Attachment  4-2 A)   

•  Monthly  s tatus report  of  Funding Act iv i t ies  –  State’s  WSIP and Federal  (USDA 

and WI IN Act) .  (At tachment  4-2 B)  

•  Met wi th Assemblyman Gal lagher ,  Senator  Nie l son,  Congressman 

LaMalfa and Congressman Garamendi  regarding the Pro ject  

d i rect ion.   

•  Nothing to report  on the USDA loan.  

•  Ear ly  funding Agreement  invoic ing and re imbursements  are in  

progress .   

•  Cal i forn ia Water  Commiss ion  has deferred thei r  next  meet ing to May 

2020.  

•  Cal l s/discuss ions  wi th the Government  Affa i rs  Team poss ib le st imulus  

opportuni t ies.   

Mr.  Davis  provided a br ief  update regarding the Bureau of  Reclamation’s  

Feasib i l i ty  Report .  

 

RECESS:  

 

Chai rman Bettner  declared a recess at 11 :33 a.m.  and convened into Closed Sess ion 

to cons ider  the fol lowing matter :  

 

5.  Closed Sess ion :                                                
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5.1  Publ ic Employee Disc ip l ine/Dismi ssal /R elease (Govt.  Code § 54954.5(e)) .  

 

Chai rman Bettner  adjourned Closed Sess ion at 12:05 p.m. and reconvened 

into Open Sess ion.  

 

6 .  Report  f rom Closed Sess ion :                              

 

 Chairman Bettner  announced as to Closed Sess ion regarding Publ ic Employee 

Disc ip l ine/Di smissal/Release (Govt.  Code Sect ion 54954.5(e))  there was no 

reportable act ion taken.  

 

7.  Future Meet ings  and Schedules :                        

 

7 .1  Suggested Future Agenda I tems .  

 None.  

 

7 .2  Upcoming meet ings :  

 

Reservoir  Commit tee  

Thursday,  May 21,  2020 1 :00 PM  

Cal l  Number and Location TBD 

 

Author i ty  Board  

Wednesday,  May 27,  2020 1:30 PM  

Cal l  Number and Location TBD  

 

Chairman Bettner  adjourned the meeting at 12:06 p.m.  

 

 

 

_______________________________                       _________________________________ 

Chairman                                                          Executive Di rector  

Thad Bettner                                                      Jerry  Brown  

 

 



Top ic :  Sites Reservoir Project , Phase 2 2020 April 17 

Subject:  Reservoir Committee Meeting 9:00 AM –  12:00 PM 

Rol l  Ca l l  

NOTE 1: Part ic ipat ion by phone is  not 
counted in quorum or vot ing  unless their 
meeting locat ion was inc luded in the agenda 

or their  partic ipat ion is  des ignated by ⧫. 

Status: Issued for  use  Version: 0 

Purpose:  Date: 2020 Apr i l  17  

Caveat 1  Ref/File #: 12.221-210.018 

 Caveat 2 Subject  to rev is ion  Page: 1  o f  1 

 

Current Voting Committee Participants (21):  

✓  Pct  Par t i c ipant  

 3.42 American Canyon, City 

 2.51 Antelope Valley-East Kern WA 

 2.46 Carter MWC 

 4.97 Coachella Valley WD 

 4.97 Colusa County  

 5.49 Colusa Co. WD 

 2.50 Cortina WD (1) 

 2.90 Davis WD  

 0.00 
Department of Water 

Resources (non-voting)  

 4.06 Desert WA  

 3.09 Dunnigan WD  

 3.68 Glenn-Colusa ID  

✓  Pct  Par t i c ipant  

 2.64 LaGrande WD (1) 

 15.34 Metropolitan WD  

 3.42 Reclamation District 108  

 7.93 San Bernardino Valley MWD  

 6.01 San Gorgonio Pass WA  

 6.53 Santa Clara Valley WD  

 3.67 Santa Clarita Valley WA (2)  

 6.27 Westside WD  

 3.17 Wheeler Ridge-Maricopa WSD 

 0.00 
US Bureau of Reclamation 
(non-voting) 

 4.97 Zone 7 WA  

 100.00 Total 
 

 18.  Voting members represented at Meeting start   

with those able to vote remote ly being ident if ied by ⧫ (See Note 1)  

 91. % Represented part ic ipat ion percentage 

Representat ion has been delegated as fol lows:  

(1)  To Jamie Traynham, Davis  WD 

(2)  To Amparo F lores , Zone 7 

⧫  Part ic ipat ing from a remote 

locat ion that  was e ither posted on 
the agenda or in accordance with 

the Governor’s Execut ive Order N-

25-20 & N-29-20 (COVID-19) 

(‡)  Not present after ________  

 



Top ic :  Sites Reservoir Project , Phase 2 (2019) 2020 April 17 

Subject:  Reservoir Committee Meeting 9:00 AM –  12:00 PM 

Attachment  B  t o  Meet ing  Minutes  -  At tend ance  

NOTE 2 :  Add i t iona l  pa r t ic ipants  were on 
the phone but  d id  not  iden t i fy  themselves .  

Status: Issued for  use  Version: A 

Purpose:  Date: 2020 Apr i l  17  

Caveat 1  Ref/File #: 12.221-210.018 

Caveat 2 Subject  to rev is ion  Page: 1 o f  4 

 

Current Voting Reservoir Committee Participants (21):  

 Par t i c ipant  ✓  Representa t ive  ✓  Al ternate  Others  

 American Canyon, City  Rick Kaufman 
 
 

Felix Hernandez III 
Jason Holley 

 

 AVEK WA  Dwayne Chisam  Dan Flory  

 Carter MWC  Ben Carter 

 

 
 

Ann Carter 

Charlie Palmer 
Kendra Carter 

 

 Coachella Valley WD  Robert Cheng  Ivory Reyburn   

 Colusa County.  Mike Azevedo  Gary Evans  

 Colusa Co. WD  Shelley Murphy  Joe Marsh  

 Cortina WD  Jim Peterson  Chuck Grimmer  

 Davis WD  Jamie Traynham  Tom Charter  

 Desert WA  Mark Krause  Steve Johnson  

 Dunnigan WD  Bill Vanderwaal    

 Glenn-Colusa ID  Thad Bettner  Don Bransford  

 LaGrande WD  Zach Dennis   Ken LaGrande Jamie Traynham 

 Metropolitan WD  Randall Neudeck  Chandra Chilmakuri  

 RD 108  Bill Vanderwaal  Blair Lewis  

 San Bernardino V MWD  Bob Tincher  Heather Dyer  

 San Gorgonio Pass WA  Jeff Davis    

 Santa Clara Valley WD  Cindy Kao  Eric Leitterman  

 Santa Clarita Valley WA  Dirk Marks  Steve Cole  

 Westside WD  Allan Myers  Dan Ruiz  

 
Wheeler Ridge-Maricopa 
WSD 

 Rob Kunde    

 Zone 7 WA  Amparo Flores 
 

 

Carol Mahoney 
Jarnail Chahal 
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 Par t i c ipant  ✓  Representa t ive  ✓  Al ternate  Others  



 

Wes Mercado 
Valerie Pryor 

 

Non-Voting Committee Participants (2): 

 

Par t i c ipant  ✓  Representa t ive /Other  ✓  Al ternate /Other   

Dept of Water Resources  Rob Cooke  David Sandino  

  Ajay Goyal  Jim Wieking  Dave Arrate 

Bureau of Reclamation  Richard Welsh  Don Bader  Chris Duke  

 


 

Ryan Davis 

Natalie Wolder  

 

 

 

Derya Sumer 

Mike Dietl 

David Van Rijn  

 Mike Mosley 

   Shana Kaplan 

 

Pending Reservoir Committee Participants (0):  

 

Par t i c ipant  ✓  Representa t ive  ✓  Al ternate   

      
 

Authority,  Non-Signatory (6): 

 

Par t i c ipant  ✓  Representa t ive  ✓  Al ternate   

Glenn County  John Viegas    

PCWA  Ed Horton 
 

 

Ben Barker 

Darin Reintjes 
 

Roseville  Sean Bigley 
 

 

Trevor Joseph 

Jason Marks 
 

Sacramento, City of  Jeff Harris  Anne Sanger  

Sacramento County WA  Kerry Schmitz  Michael Peterson  

Tehama-Colusa Canal 

Authority 
 Jeff Sutton    

 

Staff:  
 

✓ Name Represent ing  

 Brown, Jerry Sites Project Authority 

 Forsythe, Ali Sites Project Authority 

 Frederiksen, Lee Sites Project Authority 

 Spesert, Kevin Sites Project Authority 

✓ Name Represent ing  

 Trapasso, Joe Sites Project Authority 

 Tirado, Yolanda Sites Project Authority 

 Watson, Jim Sites Project Authority 
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Consultants:  

 

✓ Name Represent ing  

 Alexander, Jeriann Fugro 

 Barnes, Joe AECOM 

 Boling, Robert HDR 

 Briard, Monique ICF 

 Brown, Doug Stradling  

 Brown, Scott LWA 

 Bruner, Marc Perkins Coie 

 Campbell, Jeff Project Controls Cubed 

 Durbin, Gary Brown & Caldwell 

 Forrest, Mike AECOM 

 Floyd, Kim Floyd 

 Herrin, Jeff AECOM 

 Heydinger, Erin HDR 

 Johns, Jerry Johns 

 Katz, Sara Katz & Associates 

✓ Name Represent ing  

 Kivett, Marcia Sites Project Authority 

 Kuney, Scott Young Wooldridge 

 Montague, Doug Montague DeRose Assoc. 

 Motamed, Farid Fugro 

 Robinette, JP Brown & Caldwell 

 Rossetto, Sarah Katz & Associates 

 Rude, Peter Ch2m 

 Spranza, John HDR 

 Tull, Rob Ch2m 

 Van Camp, Marc MBK 

 Warner Herson, 

Laurie 
Phenix 

 Westcot, Cathy HDR 

   

   

 

Other Attendees: (Check box to  have  emai l  address added to  the d is t r ibut ion l is t)  

Name Represent ing  Contac t  (Phone & E -mai l )  

Laura Nicolson 
Office of Senator Jim 

Nielsen 
 

Gary Darling Darling H2O  

   

   

   

   

   

   

   



 

 
Top ic:  Reservoir Committee Agenda Item 1.2 2020 May 21 

Subject :  Treasurer’s  Report 

 

Status: F ina l  Preparer: T rapasso  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: T rapasso  Ref/File #: 10.700  

Notes:  Page: 1 o f  1 

 

Requested Action:  

Accept the Sites Project Authori ty Treasurer’s  Report as presented in Attachment 

1.2A.  

Detai led Descr ipt ion/Background : 

Attachment 1.2A incorporates f inancial  information through Apri l  30,  2020.  

Prior  Action:  

None.  

Fiscal  Impact/Funding Source:  

None.  

Staf f Contact:  

Joe Trapasso 

Attachments :  

Attachment A:  May 2020 Treasurer’s Report.   
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Top ic:  Reservoir Committee Agenda Item 1.3 2020 May 21  

Subject :  Payment of Claims 

 

Status: F ina l  Preparer: T rapasso  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: Act ion  
Authority 

Agent: T rapasso  Ref/File #: 10.700  

Notes:  Page: 1 o f  1 

 

Requested Action:  

Approve the Payment of  Claims as presented in Attachment 1.3A with support ing 

detai ls  provided in Attachment 1.3B.  

Detai led Descr ipt ion/Background : 

Attachment A presents the warrants to be drawn against  the  invoices received 

by the Si tes Project Authori ty through May 4,  2020.   

Attachment B summarizes  detai ls  of the invoices received through May 4, 2020 

and how the incurred costs  are al located between the Authori ty  and Reservoir  

Committee.  

Prior  Action:  

None.  

Fiscal  Impact/Funding Source:   

Total  Payment of  Cla ims i s $714,999.16 wi th $32,501.92 of  costs being assigned to 

the Authori ty  and $682,497.24 assigned to the Reservoi r  Committee.  

For  the Reservoir  Committee  ass igned amount , $617,693.10 wi l l  be paid through 

the WSIP account and $64,804.14 through the JPA/Sites account  as shown in 

Attachment B.  

Staf f Contact:  

Joe Trapasso 

Attachments :  

Attachment A:  May 2020 Report on warrants to be drawn for  Payment of  Claims   

Attachment B:  May 2020 Monthly Consul tant and Vendor Invoice Table 

Attachment C:  May 2020 Key Consultant  Budget Status Report  
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review
Date Period by

Adept Solutions
 IT Related Services/Computer Equipment 4/15/20 03/20

Adept Solutions
 IT Related Services/Computer Equipment 5/1/20 5/20

Adept Solutions
 IT Related Services/Computer Equipment 5/1/20 3/20

AECOM (Reservoir) (HR)
 Design

AECOM Technical Services, Inc.
 Engineering/Tech 5/4/20 4/20

Bender Rosenthal, Inc. (G)
 Real Estate

Brown and Caldwell (B)
 Project Controls 5/4/20 4/20

CH2M Hill Engineers (Operations) (D)
 Operations / Simulation Modeling 4/14/20 3/20

CH2M/Jacobs (Conveyance) (HC)
 Engineering Services

Colusa Indian Community Council
 Tribal Council

Darling H2O Consulting, Inc.
 Organizational Assessment 5/1/20 4/20

Dunn Consulting
 Legislative/Regulatory/Strategic Support 5/5/20 4/20

Fechter and Company, CPAs
 Accounting Services 4/15/20 4/20

Forsythe Group, LLC
 EPP Manager 5/4/20 4/20

Fugro (I)
 Geotechnical Engineering Services 5/1/20 4/20

$15,863.36

Letter

SPA-202004

04.72190035-13

$10,760.40 JAT

May 10, 2020

    Subject: Consultant/Vendor Invoices Received for May 2020 Board Authority and Reservoir Committee 

No Invoice

2000353965

No Invoice

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 
Authority Board and Reservoir Committee consideration at their May monthly meetings.

$682.01 $136.40 $545.61 KMS

$986.85

17371089

D3205400-012

No Invoice

No Invoice

122

Letter

 

JAT

LEF

AEF

$116,632.37

SPE

$93,369.39

KMS

$200.08 KMS

$197.37 $789.48 KMS

$30,000.00 JB

$15,863.36

Board Approval Items

Consultant/Vendor

$250.10 $50.02

Total
$ Reservoir 
Committee

$1,299.38 FD

$4,000.00 $4,000.00 KMS

$12,562.77 LEF

139076

Invoice #

MSP-139049

139187

$ Authority 
Board

$116,632.37

$93,369.39

$1,299.38

$8,000.00

$10,760.40

$30,000.00

$12,562.77

Monthly Invoice Summary v04.xlsx
 (Printed 5/10/2020) 

Page 1 of 4
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          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review
Date Period by

May 10, 2020

    Subject: Consultant/Vendor Invoices Received for May 2020 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 
Authority Board and Reservoir Committee consideration at their May monthly meetings.

  

Consultant/Vendor Total
$ Reservoir 
Committee

Invoice # $ Authority 
Board

Gerald (Jerry) Johns
 Project Operations

HDR (A)
 Project Integration 5/1/20 4/20

ICF Jones & Stokes, Inc. (Environ.) (E)
 Env/Biological Services 4/14/20 3/20

ICF Jones & Stokes, Inc. (Permitting) (F)
 Permitting and Agreements 4/14/20 3/20

J.C. Watson, Inc.
 General Manager Services 5/1/20 4/20

Katz & Associates (C)
 Communications 4/14/20 3/20

K-Coe Isom, LLP
 Accounting 4/30/20 4/20

Larsen Wurzel & Associates, Inc.
 Cost Development 4/15/20 3/20

M.R. Cleaning Service
 Office Cleaning

Maximum Pest Control
 Pest Spraying 4/23/20 4/20

MBK Engineers
 Reservoir Operations 4/17/20 3/20

Montague DeRose & Associates, LLC
 Municipal Advisor 4/24/20 3/20

MT Shasta Water
 Office Water 4/1/20 4/20

MT Shasta Water
 Office Water 4/2/20 4/20

Perkins Coie, LLP
 Special Legal

AEF

4851SITES

486476

483104

No Invoice

KC084322

0146101

AEF

No Invoice

1200264393

0146105

$10,642.50 $7,094.99

AEF

$36,310.66

KMS

$539.00 $2,156.00 JAT

$458.00 JAT

$12,725.00 JAT

$65.00 KMS

$4,716.75 AEF

KMS

$9.65 KMS

$10.00 KMS

JAT

SPA-057

413694

1609000-0320

No Invoice

50797

20-03-4941.0

$3,823.00 $34,407.00 JB

$32,587.58

$168,613.06

AEF

$168,613.06

$36,310.66

$32,587.58

$38,230.00

$17,737.49

$2,695.00

$458.00

$65.00

$4,716.75

$12,725.00

$10.00

$9.65

Monthly Invoice Summary v04.xlsx
 (Printed 5/10/2020) 

Page 2 of 4



          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review
Date Period by

May 10, 2020

    Subject: Consultant/Vendor Invoices Received for May 2020 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 
Authority Board and Reservoir Committee consideration at their May monthly meetings.

  

Consultant/Vendor Total
$ Reservoir 
Committee

Invoice # $ Authority 
Board

Recology Butte Colusa Counties
 Office Trash Pickup 4/30/20 4/20

Rush Personnel
 Yolanda Tirado Services 4/21/20 4/20

Rush Personnel
 Yolanda Tirado Services 4/21/20 4/20

Rush Personnel
 Yolanda Tirado Services 5/4/20 4/20

Rush Personnel
 Yolanda Tirado Services 5/4/20 5/20

Spesert Consulting
 Bus/Communications Manager 5/4/20 4/20

Stradling, Yocca, Carlson & Rauth
 Bond Counsel

The Ferguson Group
 Federal Government Affairs Support 4/1/20 4/20

Trapasso Consulting Services
 Program Operations Manager 5/3/20 4/20

U.S. Bank - Credit Card
 Misc. Expenses 5/1/20 4/20

Waterology Consulting
 Executive Director Services 5/1/20 4/20
William Avery & Associates
 Personnel Recruiter

Wiseman Consulting Group
 ROW/Land Management

Young Wooldridge, Law Offices, LLP
 Legal Counsel 4/30/20 4/20

IVC000000136554

IVC000000136720

IVC000000136721

05-20

No Invoice

KMS

0420149

SPA 17-31

Online 5/1

1

No Invoice

No Invoice

65164

IVC000000136553

JAT

$282.24 $1,128.96 KMS

$282.24 $1,128.96

$282.24 $1,128.96 KMS

$35.95

$28,000.00 JB

37208147

JAT

$226.58 $75.53 KMS

$7,500.00 KMS

KMS

$282.24 $1,128.96 KMS

$3,519.61 JAT

KMS

$21,343.76 JB

$33,750.00 JT/FD/JS

$6,357.72 $2,838.11

$35.95

$1,411.20

$1,411.20

$7,500.00

$1,411.20

$1,411.20

$21,343.76

$15,000.00

$28,000.00

$302.11

$33,750.00

Monthly Invoice Summary v04.xlsx
 (Printed 5/10/2020) 

Page 3 of 4



          Sites
       Topic:  Program Operations - Finance

     Purpose:  Summarize the review of invoices for preparation of monthly Accountant and Treasurer's reports. 

Review
Date Period by

May 10, 2020

    Subject: Consultant/Vendor Invoices Received for May 2020 Board Authority and Reservoir Committee 

The following consultant and vendor invoices were received and reviewed for inclusion in Payment of Claims for the 
Authority Board and Reservoir Committee consideration at their May monthly meetings.

  

Consultant/Vendor Total
$ Reservoir 
Committee

Invoice # $ Authority 
Board

714,999.16 32,501.92 682,497.24

97,306.06 32,501.92 64,804.14 

617,693.10 617,693.10

3,786,358.82 6,123,082.29

WSIP To Date

Balance

May 2020 Monthly Totals

Cumulative Summary

Cash Accounts

WSIP

      2,336,723.47 

Total
$ Authority 

Board
$ Reservoir 
Committee

(3) Fund Checks Received

JPA/Sites

Notes: * 

Monthly Invoice Summary v04.xlsx
 (Printed 5/10/2020) 

Page 4 of 4





5/8/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

a) HDR Costs and Task % as of 04/20 Services 1,499,864          1,499,864            675,474        824,390          45%

a) HDR 2 A01 Communications Int. -                         -                -                   - 100%

a) HDR 2 A02 Ops Modeling Int. 181,007                14,038          166,969          8% 30%

a) HDR 2 A03 Env. Planning Int. 149,357                96,118          53,239            64% 45%

a) HDR 2 A04 Permitting Int. 243,884                138,496        105,388          57% 45%

a) HDR 2 A05 Real Estate Int. 139,718                12,392          127,326          9% 25%

a) HDR 2 A06 Engineering Int. 299,476                150,326        149,150          50% 45%

a) HDR 2 A07 Geotech Int. -                         -                -                   - 100%

a) HDR 2 A08 Controls Int. 224,387                117,420        106,967          52% 45%

a) HDR 2 A09 General Int. 98,267                  108,358        (10,091)           110% 45%

a) HDR 2 A10 Authority's Engineer -                         -                -                   - 100%

a) HDR 2 A11 Health, Safety & Loss Prevention -                         -                -                   - 100%

a) HDR 2 A12 Quality Management -                         -                -                   - 100%

a) HDR 2 A13 Risk Management 49,890                  7,249            42,641            15% 10%

a) HDR 2 A14 IT 15,831                  6,357            9,474               40% 45%

a) HDR 2 A15 GIS -                         765               (765)                 - 100%

a) HDR 2 A16 Document Management 3,734                    2,604            1,130               70% 45%

a) HDR 2 A17 Staff Support 14,004                  1,929            12,075            14% 20%

a) HDR 2 A18 Satellite Project Office -                         -                -                   - 100%

a) HDR 2 A19 Land Conservation Approach -                         -                -                   - 100%

a) HDR 2 A98 HDR Project Management 40,309                  14,224          26,085            35% 45%

a) HDR 2 A99 Expenses 40,000                  5,198            34,802            13% 45%

b) BC Costs and Task % as of 04/20 Services 899,156             899,156                460,055        439,101          51%

b) BC 2 B01 Project Controls 113,645                49,703          63,942            44% 45%

b) BC 2 B02 Contract Administration and Compliance 492,414                231,523        260,891          47% 45%

b) BC 2 B03 Work Planning and Scheduling 100,341                88,452          11,889            88% 50%

b) BC 2 B04 Project Administrative Support 117,516                64,018          53,498            54% 50%

b) BC 2 B05 PMP Sections -                         -                -                   - -

b) BC 2 B98 Project Management 73,240                  24,660          48,580            34% 40%

b) BC 2 B99 Expenses 2,000                    1,700            300                  85% 90%

MAY KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

MBR v1.xlsx Page 1 of 3
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5/8/2020

Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

MAY KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

c) K&A Costs and Task % as of 03/20 Services 199,930             199,930                50,106          149,824          25%

c) K&A 2 C01 Local/Landowner Outreach 14,083                  56                  14,027            0% -

c) K&A 2 C02 Statewide Outreach 22,000                  620               21,380            3% -

c) K&A 2 C03 NGO Outreach 12,166                  1,085            11,081            9% -

c) K&A 2 C04 Strategic Communications 19,666                  4,039            15,627            21% 35%

c) K&A 2 C05 Message Development/Training 11,831                  1,410            10,421            12% 20%

c) K&A 2 C06 Informational Materials Distribution 38,500                  11,069          27,431            29% 20%

c) K&A 2 C07 Website Modifications and Management 18,600                  4,014            14,586            22% 35%

c) K&A 2 C08 Video & Photography -                         -                -                   - -

c) K&A 2 C09 Authority/Reservoir Committee Public Affairs Support 14,500                  4,495            10,005            31% 35%

c) K&A 2 C10 Media Relations 13,084                  5,598            7,487               43% 30%

c) K&A 2 C11 Social Media 5,000                    1,174            3,826               23% 20%

c) K&A 2 C98 Project Management 30,500                  14,090          16,410            46% 37%

c) K&A 2 C99 Expenses -                         2,457            (2,457)             - -

d) CH2-d Costs and Task % as of 03/20 Services 993,000             993,000                253,417        739,583          26%

d) CH2-d 2 D01 Permitting and Resource Agency Technical Support 100,000                59,710          40,290            60% 88%

d) CH2-d 2 D02 Environmental Document Support 356,853                30,510          326,343          9% 7%

d) CH2-d 2 D03 Total Operations Technical Support 300,000                85,682          214,318          29% 50%

d) CH2-d 2 D04 Value Planning 88,000                  52,117          35,883            59% 80%

d) CH2-d 2 D98 Project Management 31,147                  24,940          6,207               80% 40%

d) CH2-d 2 D99 Subs and ODCS 117,000                458               116,542          0% 25%

e) ICF-e Costs and Task % as of 03/20 Services 428,000             428,000                77,003          350,997          18%

e) ICF-e 2 E01 Draft EIS/EIR Review and Strategic Consultation -                         -                -                   - -

e) ICF-e 2 E02 Prepare Admin Final Responses to Comments -                         -                -                   - -

e) ICF-e 2 E03 Prepare Administrative Final EIR/EIS 15,000                  14,967          33                    100% -

e) ICF-e 2 E04 Begin Preparation of Administrative Record for Fin -                         -                -                   - -

e) ICF-e 2 E05 Engagement -                         -                -                   - -

e) ICF-e 2 E06 Geotechnical Environmental Document -                         -                -                   - -

e) ICF-e 2 E07 Develop Environmental Document Work Plan 110,000                29,883          80,117            27% 35%

e) ICF-e 2 E08 Support Development of EIR/EIS Project Description 180,000                9,921            170,079          6% 3%

e) ICF-e 2 E09 Prepare Annotated Outline 88,000                  -                88,000            - -

MBR v1.xlsx Page 2 of 3
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Area / 

Consultant

Task 

ID
Task Name

$ Contract 

Ceiling

 $Task Budget 

Authorized 

(2020)

$ Spent to 

date   

(2020)

$ Budget 

Remaining 

(2020)

Spent %
Task % 

Complete

8 Month 

Plan (2020)

MAY KEY CONSULTANT BUDGET REPORT

 FOR AUTHORITY BOARD AND RESERVOIR COMMITTEE,

 FINANCE AND ECONOMICS AD HOC COMMITTEE
Sites

e) ICF-e 2 E98 Project Management 31,500                  22,232          9,268               71% 15%

e) ICF-e 2 E99 Expenses 3,500                    -                3,500               - 12%

f) ICF-f Costs and Task % as of 03/20 Services 708,300             708,300                117,703        590,597          17%

f) ICF-f 2 F01 Finalize Joint Biological Assessment -                         -                -                   - -

f) ICF-f 2 F02 Finalize Geotechnical Permits and Fieldwork 297,120                35,070          262,050          12% 25%

f) ICF-f 2 F03 Prepare Section 106 Documents -                         -                -                   - -

f) ICF-f 2 F04 Begin Preparation of Permits and Agreements 26,000                  25,976          24                    100% -

f) ICF-f 2 F05 Prepare for 2020 Field Work Studies -                         -                -                   - -

f) ICF-f 2 F06 Strategize on Mitigation and Adaptive Management P -                         -                -                   - -

f) ICF-f 2 F07 Early Coordination and Development of Key Permits 333,740                27,076          306,664          8% 15%

f) ICF-f 2 F98 Project Management 35,000                  23,479          11,521            67% 10%

f) ICF-f 2 F99 Expenses 16,440                  6,102            10,338            37% 15%

g) BRI Costs and Task % as of 01/20 Services 762                     762                        762               0                      100%

g) BRI 2 G01 Develop Draft Right-of-Way Manual Sections -                         -                -                   - -

g) BRI 2 G02 Right-of-Way Planning Efforts -                         -                -                   - -

g) BRI 2 G03 Right-of-Entry / Early-Access Program 517                        517               0                      100% -

g) BRI 2 G04 Property Management Program -                         -                -                   - -

g) BRI 2 G05 Public Outreach and Community Engagement -                         -                -                   - -

g) BRI 2 G98 Project Management / QC 245                        245               0                      100% -

g) BRI 2 G99 Expenses -                         -                -                   - -

i) FUG Costs and Task % as of 04/20 Services 85,995                85,995                  36,973          49,022            43%

i) FUG 2 I01 Data Review and Develop 2019 Feasibility Study Work Plan -                         -                -                   - -

i) FUG 2 I02 - Obsolete - -                         -                -                   - -

i) FUG 2 I03 2019 Site Investigation -                         -                -                   - -

i) FUG 2 I04 Future Site Investigation Work Plan for Design -                         -                -                   - -

i) FUG 2 I05 Assessment of Proposed Field Data Collection Points 50,786                  14,474          36,312            28% 29%

i) FUG 2 I98 Project Management 35,209                  22,499          12,710            64% 65%
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Top ic :  Reservoir Committee Agenda Item 1.4 2020 May 21 

Subject:  Award Strategic Planning Facilitation Service Contract  

 

Status: F ina l  Preparer: Joe Trapasso  Phase: 2 Version: A 

Purpose: Si tes  Staf f  Repor t  QA/QC:  Date: 2020 May 21 

Caveat:  
Authority 

Agent: Jer ry Brown Ref/File #:  

Notes:  Page: 1 o f  2 
 

Requested Action :   
 

Approve a consul t ing contract wi th The Catalyst  Group for faci l i tat ion services in 

an amount not to exceed $50,000  and approve a t ime extension through 

December 31, 2020 for  the exi st ing contract wi th Darl ing H2O .  

 

Detailed Description/Background:  

The Reservoir  Committee and Authori ty  Board issued a  Request  For  Proposal  on 

Apri l  23,  2020. Three responses were received f rom the short l i sted f i rms . A 

selection panel made up of Authori ty Staff ,  Reservoi r  Committee members and 

Authori ty Board members reviewed the proposals and invited al l  three for an 

interview. After conducting the interviews,  the selection panel unanimously 

chose The Catalyst  Group because of  their  st rong experience working with 

organizations  and addressing chal lenges s imi lar to the Sites project, and thei r  

unique approach to the work.   

The scope of  work pr imari ly  involves  designing a strategic planning program 

around the f indings of the November 2019 draft Organizational Assessment  that 

the faci l i tator  thinks are most impor tant to the success to the Project and include, 

but not l imi ted to miss ion/vis ion,  governance, subcommittees,  outs ide 

relationships, communication  and trust .  

Thi s planning session needs to be an in-person meeting,  so t iming i s dependent 

on the shel ter in p lace orders  being l i f ted.  

The selection committee  consisted of the Executive Director ,  Authori ty Program 

Manager,  both Chai rs  of  the Reservoi r  Committee and Authori ty Board,  and two 

Budget and Finance Workgroup members .  

Fol lowing st rategic planning there l ikely wi l l  be implementation activi t ies to 

incorporate outcomes in  business process changes.  Staff  wi l l  require assi s tance 

for this  work  and proposes to use a combination of  The Catalyst  Group and 

Darl ing H2O consul t ing services. The Darl ing H2O contract current ly expires June 

30,  2020 and requi res the Authori ty  to approve a contract extension through 

December 31, 2020.    

Fiscal  Impact:  

Suff icient funds exi st in the Phase 1B work plan budget to pay for  the faci l i tat ion 

services.  The contract wi l l  be st ructured to  al low up to $25,000 for  the st rategic 

plan development and up to $25,000 for  addit ional services for a total  not to 

exceed amount of $50,000.  The Darl ing H2O contract has $21,597 remaining in  

thei r  approved contract budget that wi l l  not be exceeded.  
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Prior  Action:  

Apri l  23,  2020:  Approved fol lowing actions by the Authori ty Board relative to the 

approved Organization Assessment (OA) Report  as fol lows: a)  accept the plan 

and schedule for addressing the report f indings and recommendations , b)concur 

with the scope, schedule and budget f or  st rategic planning faci l i tat ion services,  

and c)  approve release of a Request  for Proposals for strategic planning 

faci l i tat ion services.  

December 20, 2019:  Approved Darl ing H20 to expand the scope of  work  to 

support the recruitment of a  faci l i tator for  St rategic Planning.   

 
November 21,  2019: Darl ing H20 Consult ing,  Inc. presented the draft  

Organizational Assessment.  

 

August 26, 2019 : Approved a budget real location f or  the organizational  

assessment and execution of a sole -source professional services a greement with 

Darl ing H2O to perform an organizational  assessment.  

July 22,  2019:  Discussed working on an organizational  assessment plan to 

evaluate the st ructure of  th e Sites Project’s program management team, 

Reservoi r  Committee, and the Authori ty .  

Fiscal  Impact/Funding Source:  

Suff icient  funds are avai lable for  thi s  act ivi ty  in the current work plan.  

Staf f Contact:  

Jerry Brown 

Attachments :  

None. 



 

 
Top ic:  Reservoir Committee Agenda Item 1.5 2020 May 21 

Subject :  Reclamation Financial Assistance Agreement  

 

Status: F ina l  Preparer: Westcot  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: T rapasso  Ref/File #:  

Notes:  Page: 1 o f  1 

 

Requested Action:  

Recommend approval of  the  Authori ty  Board,  at their  May 27,  2020 meeting,  of  

Resolut ion No. 2020-01 providing for  an appl ication to the USBR for  a Financial  

Assi s tance Agreement (FAA)for WIIN Act funds.   

Detai led Descr ipt ion/Background : 

The 2019 federal  budget appropriated $6M in WI IN act funds toward the Si tes 

Reservoi r  Project.  The proposed Resolut ion is needed to in i t iate development of  

the FAA. A separate action wi l l  be necessary to authorize executing the FAA . 

Staff  has been working closely  with Reclamation staff  to prepare the FAA.  

Reclamation’s part ic ipation wi l l  be a 50/50 percent cost share with $ 4 mi l l ion of  

funding dedicated to Si tes expenses and the other $2M toward Reclamation 

expenses on the Si tes project .  Staff  i s  working with Reclamati on to determine i f  

$1mi l l ion of the funding dedicated to Si tes expenses wi l l  ei ther  come in cash or  

contr ibuted work performed by Reclamation,  ei ther way there wi l l  be no impact 

on the Amendment 2 Work Plan. Thi s  funding wi l l  al low the project to continue 

development of  the envi ronmental documents and permits.  The scope does not 

commit the Authori ty  to any specif ic type of  reservoir  project.  Should the project  

not get bui l t ,  these funds are not required to be paid back to the federal  

government.  

Prior  Action:  

None.  

Fiscal  Impact/Funding Source:  

The approved phase 2 work p lan includes $4M of WIIN Act funding to advance 

project environmental planning and engineering work.   The funds are expected 

to be received in early 2021.  

Staf f Contact:  

Joe Trapasso 

Attachments :  

None. 





 
Top ic:  Reservoir Committee Agenda Item 2.1 2020 May 21 

Subject :  Amendment 2 Cash Call  

 

Status: Dra f t  Preparer: Brown  Phase: 2 Version: C 

Purpose: Sta f f  Repor t  QA/QC: Robine t te  Date: 2020 May 27 

Caveat: Informat iona l  
Authority 

Agent: Brown Ref/File #: 12.221 

Notes:  Page: 1 o f  4 
 

Requested Action :  

 

Consider  acceptance of  the attached Exhibit  B  (2020 and 2021 budget)  to the 

Second Amendment to 2019 Reservoir  Project Agreement (Amendment 2)  and 

the resul ts  of  the “soft cal l” .  Consider approving one of  the fol lowing actions:  

A.  Approve moving to the “hard cal l” and the use of  the attached 

part icipation table to create a  draft Exhibit A to be included with 

Amendment 2 .  

B.  Direct  staff  to begin outreach to potential  part icipants  based on the 

pr ior i ty system defined in part icipation agreements and the credit  

reimbursement pol icy  to explore interest in Si tes capacity , i f  avai lable.   

 

Detai led Descr ipt ion/Background:  

 

Acting on feedback received at the Apri l  Reservoi r  Committee meeting,  s taff  has 

developed a two-step cash cal l  process  with the fol lowing objectives:  

1.  Ensure continued ful l  subscr ipt ion  in the r ights i zed project .   

2.  Provide more t ime pr ior  to the f i r s t  funding request  in  l ight of  the COVID-19 

natural  disaster  and i ts  long-term f inancial  impacts .   

3.  Identi fy other  revenue sources and possib ly reduce costs to further reduce 

the cash cal l .   

 

Soft  Call  Prel iminary Part icipation Results :  

 

Soft cal l  survey responses were due on May 15 t h  and the resul ts  are  summarized 

below:  

•  17 out of 21 agencies have responded, representing 169,442 AF out of  

192,892 AF (88%).  

•  On net i t  appears we can st i l l  achieve ful l  subscr ipt ion , but there i s some 

reduction in  part icipation levels and geographic balance wi l l  need to be 

addressed.  

•  Exist ing part icipants identi f ied  interest  in  5,000 AF of  addit ional capacity,  

i f  avai lable.  

•  Prior  part icipants  expressed interest  in 10,000 AF of capacity , i f  avai lable.  

Attachment A shows the prel iminary part icipation  resul ts.  
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Potent ial  Par t icipant  Outreach and Pr ior i ty :  

 

Soft  cal l  resul ts indicate subscr ipt ion wi l l  l i kely be reduced below the current level  

of  192,892 acre feet. Staff  can begin outreach to potential  part icipants and 

report back at the June meeting.  The fol lowing pr ior i ty  wi l l  be given to 

part icipants based on the credit  reimbursement pol icy:  

1.  The goal i s  total  Sac Val ley part icipation of ~25%. Pr ior i ty  i s  given to 

current ,  pr ior and new Sac Val ley part icipants in  that order.  

2.  Exist ing Reservoi r  Committee part icipating members (with sub -pr ior i t ies by 

senior i ty)  

3.  Prior  Reservoi r  Committee part icipat ing members (wi th sub-pr ior i t ies  by exi t  

date)  

4.  Nonpart icipants .  Pr ior i ty for  new part icipants i s  to Sac Val ley and then 

others .  

New part icipants must  be approved for  admiss ion according to Section 10 of the 

Part icipation Agreement, which includes a 75% weighted approval at the 

Reservoi r  Committee and 75% of Authori ty Board director approval  as wel l  as  

other requirements .  

Per the credi t  reimbursement pol icy,  new , returning,  and increasing part icipants 

would be responsib le for paying thei r  share of the project costs  to date . 

Depart ing or reducing part icipants would be frozen at the pr ior i ty they left  under .  

For returning part icipants,  th e new amount owed wi l l  be reduced by thei r  

contr ibuted credi t balance. The below table shows the pr ior and future 

part icipation commitments.  Any pr ior  commitments owed would be due along 

with the f i rs t  invoice for  Amendment 2 on Nov 1, 2020.  Payment for  pr ior 

commitments would be dist r ibuted according to the credi t reimbursement pol icy .  

 

Agreement /  Work Plan  Cost  /  AF 

Part icipation  

Period End 

Phase 1 $48.50/AF Mar 31,  2019 

Phase 2 (2019)  $60/AF Dec 31, 2019 

Phase 2 (2019) Amendment 1B  $0/AF Aug 31,  2020 

Prior  Commitments Total*  $108.50/AF  

Phase 2 (2019) Amendment 2  $100/AF Dec 31, 2021 

Instal lment 1, Nov 1,  2020  $60/AF  

Instal lment 2, Apr 1,  2021**  $40/AF  

Phase 2 Future Commitments  $100/AF  

Total  Buy-in $208.50/AF  

* Pr ior commitment payments would be uti l i zed per the credit  reimbursement 

pol icy consi stent wi th pr ior  actions.  

**  Second instal lment i s  not -to-exceed $40 and wi l l  be evaluated in early  2021.  

 

Reduced Part icipat ion Scenario :  

 

I f  after  the outreach step part icipation remains reduced, the Amendment 2 work 

plan would need to be revised to ref lect a reduction in revenue or there would 



   

 

 Page 3  of  4  

need to be an increase in the  $100/AF with reduced subscr ipt ion. Exhibi t A and 

Exhibit B to Amendment 2 would be updated to ref lect f inal  approved 

part icipation levels and the budget, respectively. These next steps would be 

discussed during future Reservoir  Committee and Authori ty  Boa rd meetings.  

 

Cash Call  T iming: 

The proposed cash cal l  schedule is :  

•  $60/AF due Nov 1, 2020  

•  Up to $40/AF due Apr 1, 2021  

The possibi l i ty of  individual  agencies opting to pay the ful l  $100/AF on November 

1,  2020 has been discussed in  the coordination work group. Part icipants would 

essential ly  be pre-paying the second cash cal l  of up to $40/AF  (due Apri l  1,  2021) .  

Staff has explored possible f inancial  and non -f inancial  incent ive scenarios .   

The f inancial  incentive considered was related to interest  earned on prepaid 

funds.  Assuming 50% of part icipants prepaid the ful l  $100/AF and the money was 

held for  s ix months before other part icipants paid in , the total  interest earned i s 

est imated to be less than $50,000. Based on thi s  analysi s ,  developing pol icies and 

systems for t racking interest at a part icipant level  represent increases in 

administrat ive cos ts in excess of the benef it .  F inancial  incentives are not planned 

based on this  analysi s.  

The non-f inancial  incent ive for pre-payment relates to maintaining project 

schedule whi le accommodating delayed payment f rom agencies who have 

constraints wi th the t iming of the funding request .  This i s  not quanti f iable but 

represents good wi l l  and commitment to the project.   

 

Should an agency desi re to prepay the ful l  $100/AF on November 1 s t ,  the 

Authori ty has the abi l i ty to track accounts receivable and maintain an accurate 

part icipant ledger.  

 

Schedule:  

 

Responses f rom the soft  cal l  indicate that the earl iest  planned board date i s  May 

and the latest p lanned board date i s  October.  Thi s  range of  schedules can be 

accommodated. The plan i s to i ssue invoices October 1  at $60/AF, due for 

payment on November 1.  

 

Prior  Action:  

 

May 5, 2020:  At a Reservoir  Committee workshop, staff provided information on  

changes to the cash cal l  process and schedule in  l ight of  potential  economic 

impacts of  the COVID-19 natural  disaster  on part icipa ting member agencies.  A 

two-step cash cal l  process including a “Soft Cal l”  and a “Hard Cal l”  wi l l  be used 

to better plan for changes in part icipatio n. The due date of the f i r st  cash cal l  of 

$60/AF wi l l  be moved two months  out to November 1,  2020. The due date of  the 

second cash cal l  wi l l  be moved two months  out to Apri l  1 ,  2021 and wi l l  be up to 

$40/AF.  The Amendment 2  work wi l l  st i l l  begin on September 1, 2020.  

Apri l  17,  2020:  The Reservoir  Committee approved the Amendment 2 Work Plan 

for the purposes of  planning cash cal ls for part icipants  total ing $100/AF, 

producing a draft  budget exhibit  to the part icipation agreement,  and 

developing consul tant task orders.  
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March 30,  2020:  At a joint workshop, staff  provided  information that included a 

process overview of task order development ; an updated project schedule ; cash 

f lows for Reservoi r  Committee and Authori ty Board ; and prel iminary task budgets 

including assigned resources .   

March 19, 2020: Staff provided information on the goals,  schedule, cash f low, 

and prel iminary budget al location by subject assuming a cash cal l  of  $100/AF .  

Staff provided a prel iminary cash cal l  schedule of $60/AF due September 1, 2020 

and $40 due February  1,  2021.  

February 21, 2020:  Staff  provided information on three possible revenue scenarios 

and a task l i st  for Amendment 2 ( September 1, 2020 and ending December 31,  

2021) . Staff received di rection to continue to develop the $100/AF revenue 

scenario.  

January 17, 2020 : Staff  provided information regarding the proposed process for  

developing a work plan.  This  work plan proposes to focus on improving certainty 

related to project operations,  permitt ing, and affordabi l i ty ,  and to meeting the 

January 1, 2022 Prop 1 (WSIP) mi lestone to remain el igible to receive funding.  

Fiscal  Impact/Funding Source:  

 

The total  cash cal l  remains unchanged f rom the approved Amendment 2 work 

plan in the total  amount of  $100/ AF. With the Amendment  1B carryover funds i t  

may be possible to reduce the total  cash cal l .  However,  Staff proposes to keep 

the f i r s t  cal l  at  $60/AF and reassess the second cal l  currently projected at $40/ AF 

midway through the Amendment 2  work. At that t ime, any adjustments to the 

second cal l  can be considered based on the then current projections. 

Part icipating members can consider the second cal l  to be an “up to” amount 

s ince the Amendment 1B carryover represents p reviously unant icipated funds for 

the Amendment 2 work plan.  

Staf f Contact:  

Jerry Brown 

Attachments :  

Attachment A –  Prel iminary Amendment 2 Part icipation Table  

Attachment B –  Exhibit B  Reservoi r  Committee 2020 and 2021 Work Plan 



Preliminary Amendment 2 Participation Table

Reservoir Committee
Based on preliminary soft call survey results as of 12pm Wednesday, 5/20/2020

Working Draft, Subject to Change

Participant

Phase 2 (2019) 

Participation 

Level (Ref, AF)

Participation Level 

(AF) Staff 

Recommendation Variance (AF)

Participation 

Increase 

Interest (AF)

Carter Mutual Water Company 300 300 0

City of American Canyon 4,000 4,000 0

Coachella Valley Water District 10,000 10,000 0

Colusa County 10,000 10,000 0

Colusa County WD 11,975 11,000 -975 Possibly

Davis Water District 2,000 2,000 0

Dunnigan WD 2,717 2,717 0

Glenn Colusa Irrigation District 5,000 5,000 0

LaGrande water district 1,000 1,000 0

Metropolitan Water District of 

Southern California

50,000 50,000 0

RD-108 4,000 4,000 0

San Bernardino Valley Municipal 

Water District

21,400 21,400 0

San Gorgonio Pass Water Agency 14,000 14,000 0

Santa Clarita Valley Water Agency 5,000 5,000 0 5,000

Westside W.D.** 15,000 2,000 -13,000

Zone 7 Water Agency 10,000 10,000 0

Wheeler Ridge-Maricopa WSD 3,050 3,050 0

Antelope Valley East Kern WA 500 0 -500

Cortina WD 450 0 -450

Desert WA 6,500 0 -6,500

Pacific Resources MWC* 0 0 0 10,000

Santa Clara Valley WD 16,000 0 -16,000

Total 192,892 155,467 -37,425 15,000

*Phase 1 participant, no survey response received. Interest expressed by a responding Phase 2 participant.

**Indicated possibility for higher participation, lower projected participation level shown

Blue text indicates no survey response received
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Exhibit B
Reservoir Committee

2020 and 2021 Work Plan
May 21, 2020 Reservoir Committee Working Draft
Reservoir Committee Annual Budget for FY 2020 and FY 2021 ($000)

Years
Type Subject Area 2020  2021   Total
Revenue Beginning Balance $6,847 $0 $6,847

Participation Revenue $11,520 $7,680 $19,200
Federal Revenue $0 $4,000 $4,000
State Revenue $5,134 $5,502 $10,636

Revenue Total $23,501 $17,182 $40,683
Expenses Permitting ($2,558) ($5,011) ($7,569)

Early Mitigation ($243) ($2,257) ($2,500)
Environmental Planning ($3,511) ($2,376) ($5,887)
Operations Modeling ($3,486) ($536) ($4,022)
Engineering ($4,360) ($2,180) ($6,540)
Geotechnical ($1,142) ($2,003) ($3,145)
Real Estate ($145) ($272) ($417)
Communications ($489) ($579) ($1,068)
Project Controls ($1,333) ($1,528) ($2,861)
Funding ($777) ($590) ($1,367)
Growth ($819) ($910) ($1,729)
Management ($461) ($1,219) ($1,681)
Support ($248) ($388) ($636)

Expenses Total ($19,573) ($19,848) ($39,422)
Grand Total $3,928 ($2,666) $1,261

Annual expense budgets are based on the projected spend rate for the Amendment 1B and Amendment 2 work plans combinded (Pg 2 and 3). 
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Amendment 1B Budget by Month ($000s)
Reservoir Committee Work Plan Summary
Phase 2 Subject Area Jan 20 Feb 20 Mar 20 Apr 20 May 20 Jun 20 Jul 20 Aug 20 Total 
Revenue
1 Beginning Balance* $6,847 $6,847
2 Participation Revenue $0
3 Federal Revenue $0
4 State Revenue $3,300 $3,300

Revenue Sum $10,147 $10,147
Expenses
8 Environmental Planning ($269) ($245) ($269) ($269) ($245) ($257) $0 $0 ($1,555)
9 Operations Modeling ($519) ($472) ($355) ($220) ($116) ($85) ($55) ($53) ($1,876)
10 Engineering $0 ($151) ($237) ($239) ($247) ($272) ($248) ($205) ($1,600)
11 Geotechnical $0 $0 ($27) ($118) ($107) ($118) ($118) ($113) ($601)
12 Real Estate ($7) ($6) ($7) ($7) ($6) ($7) ($7) ($7) ($55)
13 Communications ($38) ($35) ($38) ($38) ($35) ($38) ($38) ($36) ($297)
14 Project Controls ($255) ($77) ($85) ($85) ($77) ($85) ($85) ($81) ($828)
15 Funding ($74) ($109) ($120) ($121) ($104) ($61) ($37) ($35) ($661)
16 Growth ($93) ($84) ($93) ($93) ($84) ($93) ($93) ($88) ($719)
17 Management $0 $0 $0 ($1) ($23) ($25) ($9) $0 ($58)
18 Support ($15) ($14) ($15) ($15) ($14) ($15) ($15) ($15) ($120)

Expenses Sum ($1,271) ($1,194) ($1,247) ($1,206) ($1,059) ($1,056) ($705) ($633) ($8,370)
*Adjusted from value published in work plan based on 2019 close‐out
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Amendment 2 Budget by Month ($000s)

Reservoir Committee Work Plan Summary
Ph Subject Area Sep 20 Oct 20 Nov 20  Dec 20 Jan 21 Feb 21 Mar 21 Apr 21 May 21 Jun 21 Jul 21 Aug 21 Oct 21 Sep 21 Nov 21 Dec 21 Total 
Revenue
# Participation Revenue $11,520 $7,680 $19,200
# Federal Revenue $2,000 $2,000 $4,000
# State Revenue $1,834 $1,834 $1,834 $1,834 $7,336
Revenue Total $13,354 $1,834 $2,000 $7,680 $2,000 $1,834 $1,834 $30,536
Expenses
# Permitting ($253) ($577) ($1,023) ($705) ($525) ($525) ($584) ($471) ($419) ($448) ($295) ($309) ($295) ($295) ($613) ($232) ($7,569)
# Early Mitigation $0 $0 ($113) ($131) ($119) ($119) ($136) ($131) ($119) ($235) ($231) ($242) ($231) ($231) ($220) ($242) ($2,500)
# Environmental Planning ($488) ($512) ($442) ($513) ($474) ($474) ($218) ($71) ($65) ($71) ($61) ($62) ($216) ($42) ($343) ($279) ($4,332)
# Operations Modeling ($621) ($680) ($232) ($78) ($71) ($71) ($81) ($72) ($43) ($48) ($46) ($48) ($11) ($46) $0 $0 ($2,146)
# Engineering ($1,134) ($768) ($398) ($461) ($108) ($185) ($355) ($292) ($221) ($190) ($161) ($186) ($155) ($155) ($147) ($25) ($4,941)
# Geotechnical ($52) ($54) ($61) ($374) ($346) ($461) ($513) ($134) ($124) ($172) ($42) ($44) ($42) ($42) ($40) ($42) ($2,544)
# Real Estate ($23) ($24) ($20) ($24) ($21) ($21) ($25) ($24) ($21) ($24) ($23) ($24) ($23) ($23) ($21) ($24) ($362)
# Communications ($48) ($50) ($43) ($50) ($46) ($46) ($52) ($50) ($46) ($50) ($48) ($50) ($48) ($48) ($46) ($50) ($771)
# Project Controls ($126) ($132) ($114) ($132) ($120) ($120) ($138) ($132) ($120) ($132) ($126) ($132) ($126) ($126) ($120) ($132) ($2,033)
# Funding ($29) ($30) ($26) ($30) ($64) ($66) ($76) ($73) ($66) ($71) ($29) ($30) ($29) ($29) ($28) ($30) ($706)
# Growth ($25) ($26) ($23) ($26) $0 $0 ($38) ($36) ($33) ($36) ($35) ($154) ($146) ($146) ($139) ($148) ($1,010)
# Management ($101) ($106) ($91) ($106) ($96) ($96) ($110) ($106) ($96) ($106) ($101) ($106) ($101) ($101) ($96) ($106) ($1,623)
# Support ($32) ($34) ($29) ($34) ($31) ($31) ($35) ($34) ($31) ($34) ($32) ($34) ($32) ($32) ($31) ($34) ($516)
Expenses Total ($2,931) ($2,994) ($2,616) ($2,663) ($2,020) ($2,214) ($2,362) ($1,624) ($1,404) ($1,616) ($1,230) ($1,422) ($1,454) ($1,314) ($1,844) ($1,345) ($31,052)
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Top ic:  Reservoir Committee Agenda Item 2.2 2020 May 21 

Subject :  Second Amendment to 2019 Reservoir Project Agreement  

 

Status: F ina l  Preparer: Robinet te  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC: T rapasso  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: T rapasso  
Ref/Fil

e #: 12.221 -210.018  

Notes:  Page: 1 o f  2 

 

Requested Action :  

Approve the Second Amendment to 2019 Reservoir  Project Agreement  (Second 

Amendment) .  

Detai led Descr ipt ion/Background : 

Staff worked with Authori ty bond counsel  ( Stradl ing Yocca Car lson & Rauth )  and 

the Budget and Finance ad hoc Committee to prepare the proposed 

amendment. Thi s amendment addresses mult iple i tems including; 1) al lowing for 

potential  part icipation changes, 2) extending the agreement through December 

2021 which i s the end of the Amendment 2 Work Plan and 3)  incorporating the 

Amendment  2 Work Plan revenues and expenses .   

In pr ior staff reports  a home board package was referenced  to include the 

materials  necessary for executing the Amendment  2 Work P lan.  After further 

evaluation, Staff wi l l  be providing the home board package in a format as 

fol lows:    

•  A letter wi l l  be provided to each part icipant member representative  

request ing action by the agency.  (Attachment A) The deadl ine to receive 

al l  the executed amendment forms is  September 10, 2020.  

•  Accompanying the letter wi l l  be the Second Amendment for action by the 

authorized agency designee.  (Attachment B)  

•  A web-based portal  has been created and stores al l  of  the information 

materials  for download as needed by each agency.   Staff  i s  avai lable to 

assis t  wi th these material s.    

Prior  Action:  

Apri l  17,  2020:  Requested staff  to address addit ional  i tems in the draft  Second 

Amendment to 2019 Reservoi r  Project Agreement including potential  

part icipation level changes.  

November 21, 2019 : Provided input to staff  to aid in  development of  a work plan 

through June 30,  2020.  

October 18,  2019:   Approved the Fi r st  Amendment to 2019 Reservoir  Project 

Agreement.  

September 20,  2019:  Approved a no-cost extension of t ime to complete activi t ies  

defined in the Agreement’s work plan (aka Exhibi t B) .  Thei r  approval extended 
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the Agreement’s per iod of  performance December 31,  2019 through March 31, 

2020.  

Fiscal  Impact/Funding Source : 

Execution of the second amendment creates the contractual commitment by 

each agency to fund the Amendment 2 work plan through December 2021.   I t  i s  

l ikely  that the Second Amendment wi l l  not be completely  executed before the 

current amended agreement expi ration of  June 30, 2020.  Whi le not desi rable, 

this  s i tuation was necessary to al low the f lexibi l i ty  and t ime that agencies needed 

for their  cash cal l  decis ion making.  There is  no impact on the project s ince the 

Phase 1B funds have already been received.  

Staf f Contact :  

Joe Trapasso  

Attachments :  

 

Attachment A:  Draft Cover  Letter   

Attachment B: Second Amendment to 2019 Reservoi r  Project Agreement  



 

2020 May 21 Reservoir Committee, 

Agenda Item 2.2 Attachment A 

 

May 21, 2020 

 

Dear Reservoir Committee Member, 

 
In April 2020, actions were taken by the Project and Authority governing bodies to adopt 

the April 13, 2020, Sites Project Value Planning Alternatives Appraisal Report and the 

Amendment 2 Work Plan which together constitute the scope, schedule and budget for 

the next stage of project development through December 2021. In taking these actions, 

funding requirements were set which established the timing and amount due from each 

participating member that wishes to continue its participation in the Project during the 

Amendment 2 Work Plan period. 

 

As a participating member in the original Phase 2 Project Agreement dated April 1, 2019 

and the First Amendment dated January 1, 2020, the Authority hereby requests your 

determination of interest in continued participation by returning the attached Second 

Amendment completed and signed by your authorized agency designee, no later than 

September 10, 2020. 

 

Please note that the Second Amendment requires the following information in addition 

to the authorized signature on the amendment: 

• Indicate the amount of capacity shares in acre feet that you are securing through 

this phase of the project which, in accordance with the amended Section 6, will 

represent the capacity share amount to which your agency has first rights of 

refusal in any future phase of work. These capacity share amounts indicated by 

each participating member will be used for the final Exhibit A of the Second 

Amendment. 

• Indicate your commitment to provide up to the total funding required for the 

capacity shares you have designated. The unit cost is the total for the original 

agreement already paid ($60/AF) and the new commitment for the Amendment2 

Work Plan (not to exceed $100/AF).  

We have prepared a set of documents for you to use in your agency deliberations of this 

request. Documents are available for you to download at this link: https://brwncald-

my.sharepoint.com/:f:/p/jrobinette/Epm9jMLcDwNOhIMc2840b6EBFm-iqGMQPzc-HU2pCxovcQ?e=Z6687k. 

Don’t hesitate to contact Kevin Spesert, Sites Project Authority, External Affairs Manager, 

at kspesert@sitesproject.org if you need assistance with any of these materials. 

 

The project team is excited to embark on this ambitious Amendment 2 Work Plan. It is 

critical that you receive timely information for your next decision prior to December 2021 

where we will be seeking commitment of the total project local cost share which is one 

of the conditions for receiving the $816M State WSIP funds. 

 

 

 

https://brwncald-my.sharepoint.com/:f:/p/jrobinette/Epm9jMLcDwNOhIMc2840b6EBFm-iqGMQPzc-HU2pCxovcQ?e=Z6687k
https://brwncald-my.sharepoint.com/:f:/p/jrobinette/Epm9jMLcDwNOhIMc2840b6EBFm-iqGMQPzc-HU2pCxovcQ?e=Z6687k
mailto:kspesert@sitesproject.org
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Please don’t hesitate to contact me if there are any questions or you need my support 

regarding this request. 

 

Jerry Brown 

Executive Director, Sites Project Authority 

 

Sincerely, 

 

 

________________________________ 

Jerry Brown, Executive Director 

Sites Project Authority 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Stradling Yocca Carlson & Rauth 

Draft dated May 15, 2020 
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SECOND AMENDMENT TO 2019 RESERVOIR PROJECT AGREEMENT 

 

BY AND AMONG 

SITES PROJECT AUTHORITY 

and 

THE PROJECT AGREEMENT MEMBERS LISTED HEREIN 

 

Dated as of July 1, 2020 

 

2020 May 21 Reservoir Committee, 

Agenda Item 2.2 Attachment B 
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THIS SECOND AMENDMENT TO 2019 RESERVOIR PROJECT AGREEMENT (this 

“Second Amendment”), dated as of July 1, 2020, by and among SITES PROJECT AUTHORITY, a 

joint powers authority duly organized and existing under the laws of the State of California (the 

“Authority”), and the project agreement members listed in the Agreement referenced below (the 

“Project Agreement Members”) and amends that certain 2019 Reservoir Project Agreement dated as 

of April 1, 2019 (the “Original Agreement”), as  previously amended by the First Amendment to 

2019 Reservoir Project Agreement dated as of January 1, 2020 (the “First Amendment” and, together 

with the Original Agreement, the “Agreement”), each by and among the Authority and the Project 

Agreement Members; 

WITNESSETH: 

WHEREAS, Authority and the Project Agreement Members have determined to approve an 

Amendment 2 Work Plan and to extend the term of the Agreement to December 31, 2021; and 

 WHEREAS, under Section 11 of the Agreement, the Agreement may be amended by a 

writing executed by the Authority and at least 75% of the total weighted vote of the then current 

Committee members as provided in Subsection 3(g); and 

 

WHEREAS, all acts, conditions and things required by law to exist, to have happened and to 

have been performed precedent to and in connection with the execution and the entering into of this 

Second Amendment do exist, have happened and have been performed in regular and due time, form 

and manner as required by law, and the parties hereto are now duly authorized to execute and enter 

into this Second Amendment;  

NOW, THEREFORE, THIS SECOND AMENDMENT WITNESSETH, the Authority and 

the Project Agreement Members agree, as follows: 

ARTICLE I 

 

DEFINITIONS 

Section 1.01. Definitions.  All capitalized terms not otherwise defined herein shall have the 

meaning set forth in the Agreement. 

ARTICLE II 

 

AMENDMENTS TO AGREEMENT 

Section 2.01. Project Agreement Members.  

(a) Effective September 1, 2020, the Project Agreement Members attached as 

Exhibit A to the Agreement shall be succeeded in their entirety by the Project Agreement Members 

attached hereto as Exhibit A. 

Section 2.02. Work Plan. 

(a) Effective September 1, 2020, the 2019 Work Plan attached as Exhibit B to the 

Agreement shall be supplemented by the Work Plan attached hereto as Exhibit B (the “Amendment 

2 Work Plan”). 
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Section 2.03. Funding. 

The Agreement is hereby amended to remove Section 4(a) in its entirety and replace it with 

the following: 

“(a) Budget.  The Committee shall, in cooperation with the Authority’s Board, provide 

and approve both a Fiscal Year operating budget and reestablish a Phase 2 budget target, annually or 

more frequently as needed. The Project Agreement Members shall contribute their respective pro-rata 

share of the budgeted sums reflected in the 2019 Work Plan (prior to November 1, 2020) and the 

Amendment 2 Work Plan (on and after November 1, 2020) in accordance with Section 5 of this 

Project Agreement; provided, however, that in no event shall the amount paid by a Project 

Agreement Member exceed $160 per acre-foot (with $60 of such amount being attributable to the 

2019 Work Plan and $100 of such amount being attributable to the Amendment 2 Work Plan) 

without the approval of such Project Agreement Member. The contribution with respect to the pro-

rata budgeted sums reflected in the Amendment 2 Work Plan shall be payable by each Project 

Agreement Member in two installments. The first installment shall be in an amount equal to $60 per 

acre-foot and shall be payable by no later than November 1, 2020. The second installment shall be in 

an amount up to $40 per acre-foot and shall be payable by no later than April 1, 2021. The exact 

amount per acre-foot of the second installment shall be established by the Committee, in cooperation 

with the Authority’s Board, and notice of such amount shall be provided by the Authority to each 

Project Agreement Member.”  

Section 2.04. Future Development of the Sites Reservoir Project. 

The Agreement is hereby amended to remove Section 6(b) in its entirety and replace it with 

the following: 

“(b) Without limiting the foregoing, any Project Agreement Member that elects to 

continue participating in the development, financing, and construction of the Sites Reservoir Project 

to the time when the Authority offers contracts for a water supply or other services, will be afforded a 

first right, equal to that Project Agreement Member’s Participation Percentage, to contract for a share 

of any water supply that is developed, and for storage capacity that may be available from, the Sites 

Reservoir Project. In any successor phase agreements, Project Agreement Members who are parties 

to this Project Agreement that submitted a proposal to participate before February 28, 2019, shall be 

granted rights to contract for a share, in an amount equal to that Project Agreement Member’s 

Participation Percentage as of the effective date of such successor phase agreement, of any water 

supply that is developed, and for storage capacity that may be available from the Sites Reservoir 

Project prior to the rights of those becoming parties to this Project Agreement after that date.  

If a participating Project Agreement Member as of February 28, 2019 identifies a lesser 

amount in the Second Amendment than its Original Agreement requested amount, that participating 

Project Agreement Member’s first rights of refusal in the future are to be based on the Second 

Amendment amounts and not the February 28, 2019 amounts.   

Provided, however, that if a Project Agreement Member withdraws from the Project 

Agreement pursuant to Section 9 of this Agreement but later requests to be reinstated, then to the 

extent there is unsubscribed participation in the Project as determined by the Committee, the 
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Committee may vote to readmit said withdrawn Member with a reinstated first right of refusal 

provided said withdrawing Member provides funding to the Project commensurate with the funding 

requirements met by all current Project Agreement Members in the current phase of the Project as 

well as any prior phase, as adjusted for any credits, payments and/or reimbursements made under the 

Authority’s credit reimbursement policy (the “Credit Reimbursement Policy”). 

Further provided, that if a Project Agreement Member desires to increase its participation 

after execution of the Second Amendment, then to the extent there is unsubscribed participation in 

the Project as determined by the Committee, the Committee may vote to approve said increase, or 

portion thereof, with a first right of refusal attendant thereto, provided said increasing Project 

Agreement Member provides funding to the Project commensurate with the funding requirements 

met by all current Project Agreement Members in the current phase of the Project as well as any prior 

phase, as adjusted for any credits, payments and/or reimbursements made under the Credit 

Reimbursement Policy. 

The Authority and the Project Agreement Members will cooperate on the drafting of 

provisions in the water supply contract that will allow a Project Agreement Member or other eligible 

entity that commits to purchase a Sites Reservoir Project water supply to transfer water that the entity 

may not need from time to time on terms and conditions acceptable to the Project Agreement 

Member.” 

Section 2.05. Term.    The Agreement is hereby amended to remove Section 8(b) in its 

entirety and replace it with the following: 

 “(b) The term of this Project Agreement shall continue until December 31, 2021. 

In the event that this Second Amendment is not approved by Project Agreement Members with the 

requisite percentage of the total weighted vote as set forth in the Agreement by June 30, 2020, the 

Agreement shall be revived immediately upon approval by such requisite percentage, without any 

additional approval of the Project Agreement Members, and this Second Amendment shall become 

effective.” 

 

Section 2.06. Executive Director. All references to the “General Manager” in the 

Agreement shall be changed to “Executive Director.” 

ARTICLE III 

PROJECT AGREEMENT MEMBER PARTICIPATION 

Section 3.01. Project Agreement Participation. Each Project Agreement Member shall 

specify its participation in the Sites Reservoir Project by indicating its elected water participation 

amount in the Sites Reservoir Project and the associated cost in the space provided therefor on the 

signature page to this Second Amendment. Based upon the respective participation elections of the 

Project Agreement Members, the Authority shall update Exhibit A pursuant to Section 5 of the 

Agreement.   
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ARTICLE IV 

 

MISCELLANEOUS 

Section 4.01. Effectiveness of Agreement.  Except as expressly amended by this Second 

Amendment, the Agreement is hereby ratified and confirmed and shall continue in full force and 

effect in accordance with the terms and provisions thereof.   The amendments set forth in this Second 

Amendment shall be incorporated as part of the Agreement upon their effectiveness in accordance 

with Section 11 of the Agreement.    

Section 4.02. Execution in Several Counterparts.  This Second Amendment may be 

executed in any number of counterparts and each of such counterparts shall for all purposes be 

deemed to be an original; and all such counterparts, or as many of them as the Authority and the 

Project Agreement Members shall preserve undestroyed, shall together constitute but one and the 

same instrument. 

Section 4.03. Authorization, Ratification and Confirmation of Certain Actions. The 

Authority and the Project Agreement Members each hereby authorize, ratify and confirm the 

extension of the term of the Agreement, as previously extended pursuant to the First Amendment, to 

June 30, 2020, and the expenditure of funds collected under the Agreement with respect to the 2019 

Work Plan on and prior to June 30, 2020.  

Section 4.04. Laws Governing Second Amendment.  The effect and meaning of this 

Second Amendment and the rights of all parties hereunder shall be governed by, and construed 

according to, the laws of the State. 
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IN WITNESS WHEREOF, the Authority and Project Agreement Members hereto, pursuant to 

resolutions duly and regularly adopted by their respective governing bodies, have caused their names 

to be affixed by their proper and respective officers on the date shown below: 

Dated: _______________ SITES PROJECT AUTHORITY 

By: _______________________________ 
Name: 

Title: 

 

[PROJECT AGREEMENT MEMBER] 

Dated: _______________    

(Authority & Project Agreement Member) 

By: _______________________________ 
Name: 

Title: 

 

 

 

 PARTICIPATION AMOUNT 

[PROJECT AGREEMENT MEMBER] hereby elects to 

participate in the Sites Reservoir Project in the amount and at 

the cost identified below. 

  

Participation 

(Second Amendment 

Annualized Acre-Foot): 

 

Second Amendment Cost: 

Not to Exceed $100 per 

Acre-Foot 
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EXHIBIT A 

PROJECT AGREEMENT MEMBERS 

 

 

Participation  

(Second Amendment 

Annualized Acre-Foot) 

Participant Preliminary Percent 

American Canyon, City of   

Antelope Valley-East Kern Water Agency   

Carter Mutual Water Company #   

Coachella Valley Water District   

Colusa County   

Colusa County Water District   

Cortina Water District   

Davis Water District   

Desert Water Agency   

Dunnigan Water District   

Glenn-Colusa Irrigation District   

LaGrande Water District   

Metropolitan Water District of S. CA   

Pacific Resources Mutual Water Company #   

Reclamation District 108   

San Bernardino Valley Municipal Water District   

San Gorgonio Pass Water Agency   

Santa Clara Valley Water District   

Santa Clarita Valley Water Agency   

Westside Water District   

Wheeler Ridge-Maricopa Water Storage District   

Zone 7 Water Agency   

Potential new participants   

Total:   

Participation Percentages exclude State of California and United States Bureau of Reclamation share of the 

Project. 

# Denotes a non-public agency. Refer to California Corporations Code Section 14300 et. seq. with additional 

requirements provided in both the Public Utilities Code and Water Code.
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EXHIBIT B 

AMENDMENT 2 WORK PLAN 



 

 
Top ic:  Reservoir Committee Agenda Item 2.3 2020 May 21 

Subject :  Federal Legislative Priorities  

 

Status: F ina l  Preparer: Spesert  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: Brown Ref/File #: 10.700  

Notes:  Page: 1 o f  1 

 

Requested Action:  

Accept 2020-2021 Si tes Project Federal  Government Affai rs Pr ior i t ies .  

Detai led Descr ipt ion/Background : 

In response to the recommendation outl ined in the Organizational  Assessment to 

prepare an analysi s  and staff recommendation on federal  funding pursui ts ,  s taff 

has been working with the Authori ty  Ad Hoc Legis lat ive & Outreach Committee 

and our  Government Affai rs Team to identi fy our near- term Federal  government 

affai rs/ legis lat ive pr ior i t ies .  

The focus of thi s  effort  was to ensure that our  Federal  Government 

Affai rs/Legis lat ive activi t ies  al igns with key project mi lestones and our project 

schedule and specif ical ly  focusing on near-term federal  operational  

part icipation and federal  funding.  These pr ior i t ies  wi l l  be the Committee and 

Team focus through December 2021 .  Any adjustments would be brought back to 

the RC and AB before being incorporated  and updates wi l l  be provided on 

s igni f icant progress .  

Prior  Action:  

None.  

Fiscal  Impact/Funding Source:  

Suff icient funds exist  to support  activi t ies  associated with these pr ior i t ies wi thin 

the Amendment 2 work plan.  

Staf f Contact:  

Jerry Brown/Kevin Spesert  

Attachments :  

Attachment A:  Federal  Government Affai rs Pr ior i t ies  Memo  



 

 

 

TO:  Ad Hoc Legislative & Outreach Committee 

DATE:  13 May 2020 

SUBJECT: 2020 Federal Government Affairs Priorities 

 

Staff has been working to identify near-term (2020) Federal government affairs/legislative priorities in an effort 

to focus our activities to better align with key project milestones and our existing project schedule. 

The following represents the staff’s proposed Federal government affairs/legislative priorities.  

OPERATIONS PARTICIPATION 

• Final completion of Reclamation’s Feasibility Report and DOI Secretary determination of feasibility. 

o Complete by December 31, 2020 which is needed to be eligible for receiving WIIN Act funding and to 

support the state feasibility report as required by Proposition 1.  

o Reconcile the alternatives included in the feasibility report with the Authority’s VP7 alternative. 

o Finalize level of federal participation/investment in the project.  

• Pursue development of a CVP Coordinated Operations Plan. 

o Term sheet whereby the parties agree on the key provisions of an agreement by July 2021. 

• Coordination with Reclamation on the development of the Authority’s Water Rights Application. 

o Develop and submit Authority Water Rights Application by June 2022. 

• Continuing partnership with Reclamation as the NEPA lead agency in developing the Environmental Impact 

Statement (EIS). 

o Completion of the Recirculated Draft EIS no later than July 2021 in coordination with the Sites 

Authority EIR. Completion of the Record of Decision by May 2022. 

FEDERAL FUNDING 

WIFIA/RIFIA 

• Begin groundwork for submittal of a WIFIA Loan application. 

o The Value Planning Report anticipated a $1.1 billion WIFIA loan. Application is planned for submittal in 

June 2021. 

• Continue to track the development of the RIFIA program and pursue RIFIA funding if available. 

WIIN Act 

• Secure funding received from the WIIN Act in 2019. Needed to complete the Phase 2 work plan. 

o $6 million secured from the 2019/2020 Budget deal signed by the President in Dec 2019.  

o Authority is developing a Financial Assistance Agreement to access these funds– assume the Authority 

will receive $3 million.  

• Pursue and secure FY2021 WIIN Act funding (current budget cycle) and begin groundwork for a FY2022 

WIIN Act funding request. 

2020 May 21 Reservoir Committee, 

Agenda Item 2.3 Attachment A 
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o Coordination with Reclamation to identify funding needs in FY2021 and FY2022 to advance the project 

including “post-feasibility” funding. 

• Begin groundwork for WIIN Act construction funding request (Pending Reclamation investment decision). 

Federal Stimulus & Other funding 

• Support development and secure funding from potential COVID19 related infrastructure stimulus package 

for priority items that align with early project work (e.g. roads, communications, etc.). 

o Anticipate infrastructure stimulus in Fall of 2020. 

• Track and pursue opportunities for appropriations/grants/loans as appropriate 

o Roads/Bridges, Rural Broadband, flood control, infrastructure planning, operations &maintenance, 

etc. 

Other items that do not require legislative action but are administrative in nature are listed below.  We will need 

to keep our legislators informed on progress of these items so that they can step in when/if needed to assist in 

keeping them on the timeline required to support the project schedule. 

Permitting - Supportive consultation with federal agencies in securing; USFWS Biological Opinion, NMFS 

Biological Opinion, National Historic Preservation Act Section 106 Programmatic Agreement.  

Public Outreach - Engage with Reclamation Public Affairs staff for the rollout of the Feasibility Report. Work to 

ensure that messaging is consistent and any differences between the Authority’s VP7 alternation and the 

alternatives included in the feasibility report are addressed. Coordinate with USBR Public Affairs on any public 

outreach activities associated with a recirculated EIS. 

 

 

 





 

 
Top ic:  Reservoir Committee Agenda Item 2.4 2020 May 21 

Subject :  Commendation for Jim Watson, General Manager  

 

Status: F ina l  Preparer: Brown  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: Brown Ref/File #: 10.700  

Notes:  Page: 1 o f  2 

 

Requested Action :  

Approve Resolut ion No. 2020-02 commending Mr.  J im Watson for  his  5  years of 

dedicated service to the Sites Reservoir  Project.  

Detai led Descr ipt ion/Background : 

 

With almost 5 years of  exemplary service to the Si tes Project Authori ty,  Mr. J im 

Watson wi l l  be leaving his posit ion as General  Manager, effect ive May 23,  2020.   

 

Mr. Watson has made signi f icant contr ibutions to the Si tes Project, including:  

•  Management of  mult i -mi l l ion-dol lar  annual budgets to enable progress on the 

Project, and establ i shment of  var ious procedures to manage the f inances and 

operations of  the Project .  

•  Assembly of  a highly  qual i f ied team of Authori ty Agents and consul tants  to 

enable progress on the Projec t to a high standard of performance . 

•  Development of the 2017 Draft Environmental Impact Report  for  the Project;  

•  Coordination and cooperation in the development by the U.S. Bureau of  

Reclamation of  i t s 2017 Draft Federal  Feas ibi l i ty Report .  

•  In i t iat ion of focused geotechnical f ield invest igations .  

•  Qual i f ication of the Project for  $816 mi l l ion of funding from the State of  

Cali fornia’s Water Storage Investment Program (Proposit ion  1) via the 

Cal i fornia Water  Commission,  and execution of  an Early  Funding Agreement 

with the Commission.  

•  Establ ishment of  el igibi l i ty for and receipt of  about $10 mi l l ion in funding f rom 

the federal  WIIN Act via the Bureau of Reclamation .  

•  Completion of numerous studies necessary for furtherance of Project f inancial  

v iabi l i ty,  physical  construction,  future operations, permitt ing, and 

envi ronmental benef its .  

•  Inclusion of  the Project in  Cal i fornia 's Water Resi l ience Portfol io .  

•  Establ ishment of  the Sites Project Authori ty off ice in Maxwel l ,  Cal i fornia .  

•  Secure a diverse and statewide group of project investors including the State 

of  Cal i fornia in the amount of $816M of WSIP Prop 1 funding along with 21 

part icipating member agencies.  

 

I t  i s  appropriate to acknowledge Mr.  Watson for  hi s  leadership at the local,  

regional,  and state level,  and his years of dedicated service to the Si tes Project 

Authori ty and the part icipating agencies in the project.  
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Prior  Action:  

None.  

Fiscal  Impact/Funding Source : 

None.  

Staf f Contact:  

Jerry Brown 

Attachments :  

Attachment A:  Resolut ion 2020-02  



 

 

RESOLUTION NO. 2020-02 

A Joint RESOLUTION OF THE SITES PROJECT AUTHORITY Board of Directors and Reservoir Committee 

honoring JIM C. WATSON for his leadership and dedication during his years of service on the project 

WHEREAS, Mr. Watson has dedicated almost five years of service to the Sites Project Authority and its 

participating member agencies while serving as the Authority’s first General Manager; and 

WHEREAS, Mr. Watson has been a collaborative General Manager with a strong focus on creative problem 

solving, technical details, innovative project concept development; and 

WHEREAS, Mr. Watson cultivated a strong and dedicated “project comes first” culture in the organization 

with a commitment to individual professional growth and recognition; and 

WHEREAS, Mr. Watson’s leadership enabled the Sites Project Authority to competitively receive the largest 

Prop 1 WSIP award of $816 million toward statewide benefits in the project and execution of an Early 

Funding Agreement with the Commission; and 

WHEREAS, Mr. Watson, through a spirit of partnership with the Bureau of Reclamation, helped to develop 

the Draft Federal Feasibility Report finding that the project has significant federal interest and is worthy 

of federal investment; and 

WHEREAS, Mr. Watson’s business acumen and experience, emphasis on timely planning and decision-making, 

practical approach to problem-solving, and assertiveness regarding the Project’s interests in public forums have 

also benefitted the Project’s development; 

WHEREAS, Mr. Watson has branded the Sites Project as a vital component of California’s water 

infrastructure with a diverse and statewide support and participation; and 

WHEREAS, Mr. Watson successfully discharged his responsibilities with honesty, integrity, and fairness, and 

with a laser-focused practical approach for the overall benefit of the Project and its Members, all to 

improve future water supplies for water suppliers, residents and the environment of the State of 

California; 

WHEREAS, the improvement of water supplies to farms, cities and the environment within the Sacramento 

Valley and the State of California is noble and praiseworthy work, and Mr. Watson has cared deeply about 

this work and has enabled it with loyalty, dedication, and excellence to the benefit of the Project and its 

beneficiaries; 

WHEREAS, Mr. Watson’s dedication to the Project has been beyond reproach; 

NOW, THEREFORE BE IT RESOLVED that the Authority Board and Reservoir Committee of the Sites Reservoir 

Project expresses its gratitude and appreciation to Jim Watson for his dedicated service to the Sites 

Reservoir Project and its participating member agencies, and envisions continued success for him in his 

future endeavors. 

************ 

The foregoing resolution was duly and regularly adopted at a meeting of the Reservoir Committee held 

on the 21th of May 2020 and was duly and regularly adopted at a meeting of the Authority Board held on 

May 27th of May 2020 both making up the governing body of Sites Reservoir Project. 

 

AUTHORITY BOARD             RESERVIOR COMMITTEE 

______________________________            _____________________________ 

Fritz Durst – Sites Project Authority, Chair    Thad Bettner –Reservoir Committee , Chair 

 

 ATTESTED 

___________________________  

Yolanda Tirado – Sites Project Authority, Board Clerk 





 
Top ic :  Reservoir Committee Agenda Item 3.1 2020 May 21 

Subject:  Environmental Planning and Permitting Update  

 

Status: F ina l  Preparer: Al i  Fo rsy the  Phase: 2 Version: A 

Purpose: Si tes  Staf f  Repor t  QA/QC:  Date: 2020 May 21 

Caveat: Informat iona l  
Authority 

Agent: Al i  Fo rsy the  Ref/File #:  

Notes:  Page: 1 o f  2 
 

Requested Action :   

Review and comment on Recirculated E IR and key permits  mi lestone schedule 

and key decis ion points .  

Detai led Descr ipt ion/Background :  

S ince approval of the Phase 1B Work Plan and the Si tes Value Planning Report,  

staff has been moving forward with executing the environmental planning and 

permitt ing components for the “r ights ized” project.  The attached mi lestone 

schedule descr ibes the roadmap for  completing the Recirculated E IR and 

obtaining key permits .  Current activi t ies  and key upcoming decis ion points  

(shown in bold)  are as fol lows :    

•  Cali fornia Environmental  Qual i ty  Act / National  Envi ronmental Pol icy Act 

(CEQA / NEPA) –  The project team is  currently developing  an approach for  

completing the Recirculated Environmental  Impact Report  (E IR) .   Thi s  

approach wi l l  outl ine key components of the work ahead, including 

assessing the extent of  revis ions to each section of  the 2017 document.   

The project team is also workin g to formulate a recommended approach 

to alternatives and baseline condit ions that we anticipate reviewing with 

the Reservoir  Committee and Board in June .  The team is proceeding to 

coordinate a joint E IR/EIS.  No f inal  decis ion has been made yet by 

Reclamation, but i t  i s  assumed that the EIS wi l l  be supplemented and 

reci rculated with the EIR.   

•  Federal  Endangered Species Act  and Cal i fornia Endangered Species Act 

(Fi sh and Game Code Section 2081) –  S imi lar to above, the project team is  

currently  developing the approach for  completing the  Biological  

Assessment and Sect ion 2081 Permit appl ications in coordination with the 

resource agencies and Reclamation. The envi ronmental and operations 

teams continue to work closely on model ing components and ref inement  

of operational cr i ter ia for project divers ions f rom the Sacramento River.   

The operat ing regimes for  diversions and releases and a  review of  the 

storage pol icy wil l  be reviewed with the Reservoir  Committee and Board in 

July.   

•  National Histor ic Preservation Act, Section 106 –  Thi s effort  wi l l  be in i t iated 

in September.    

•  Cali fornia Water Right Appl ication  (Cal i fornia Water Code) –  The project 

team is currently working to formulate a recommend approach to identi fy 

key components of  the water  r ight  applicat ion for discuss ion with the 

Reservoir  Commit tee and Board in September .  These key components 
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include Place of  Use,  Points  of  Divers ion, Points  of  Redivers ion,  and Purpose 

of  Use –  al l  of which wi l l  form the basis  of the appl ication .   

 

•  Clean Water Act Section 404 and 401 –  Th is effort  wi l l  be in i t iated short ly.    

•  River  and Harbors Act Section 408 –  Thi s effort  wi l l  be in i t iated in late July  

as more design and engineering information becomes avai lable.   

Al l  of  the actions and activi t ies  identi f ied above remain on the overal l  schedule 

(some prior i t ies have shi fted around, but the overal l  schedule remains the same) .   

Al l  actions and activ i t ies are also  wi thin budget.   The attached f igure provides 

an overview of the key envi ronmental planning and permitt ing efforts underway 

along with the schedule for key mi lestones and del iverables .   

Prior  Action:  

None. 

Fiscal  Impact/Funding Source:  

Costs  to undertake the current  efforts  were included in the  Amendment 2  Work 

Plan which was approved by the Sites Project Authori ty  at i t s Apri l  22,  2020 Board 

meeting.   

Staf f Contact:  

Ali  Forsythe 

Attachments :  

Attachment A:  Envi ronmental Planning and Permitt ing Schedule  



2021 20222020
Apr Jun Aug AprOct Dec DecJunFeb OctAugNovMar Sep NovJulMayMarJanMay Jul Sep Feb MarJan

Deliverable Milestones

Environmental Planning and Permitting 
Key Milestones

May 14 ,  2020  – Work ing  Dra f t ,  Sub jec t  to  Change

Biological Assessment – Prepare and Submit NMFS/USFWS BiOp

Section 106 Programmatic Agreement Development & Agency Review

Permits/Authorizations:

Develop Revised Project 
Description Prepare Revised Draft EIR/EIS Public

Review ►

Joint EIR/EIS:

Prepare
Final EIR/EIS

Develop Approach 
to Responses to 

Comments

Prepare and Submit  
EIR Summary 

Report to CWC

ITP Operations and Construction Applications – Prepare and Submit CDFW Prepare 
Permits

Water Right Application – Prepare and Submit SWRCB 
Process

Clean Water Act Section 404 Permit Application  – Prepare and SubmitCoordinate & Approach USACE Process

CWA Section 401 
Permit ApplicationCoordinate & Approach RWQCB Process

Rivers and Harbors Act Section 408 
Application – Prepare and Submit

Determine   
Need

USACE 
Process

Coordinate & Approach
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Top ic:  Reservoir Committee Agenda Item 3.2 2020 May 21 

Subject :  Communications and Outreach Update 

 

Status: F ina l  Preparer: Spesert  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: Brown Ref/File #: 10.700  

Notes:  Page: 1 o f  2 

 

Requested Action :  

Review and Comment on Communications and Outreach Efforts  to Communicate 

Rights i zed Project .  

Detai led Descr ipt ion/Background : 

Since the approval  of the Sites Value Planning Report  last  month and the 

introduction of  the proposed “r ight -s i zed” project, staff and our Communications 

and Government Affai rs teams have been  actively engaging in an extensive 

communications and outreach effort .   

These efforts  include the fol lowing activi t ies .  

•  Distr ibution of  a press release highl ighting the “r ight -s ized” project to our 

statewide media l i st ,  di str ibution of an e-blast  newsletter ,  d ist r ibution of  

Editor ials  to regional media outlets,  and dist r ibution of  content on the 

project’s  social  media platforms .  

•  Federal  & State elected off icial /staff  br ief ings on the project’s value 

planning process,  future funding needs and agency coordination needs.  

•  Project update br ief ings wi th NGOs and publ ic interest organizations  to 

introduce the project’s  r ights i z ing and sol ici t  NGO feedback on the 

envi ronmental review process and the path forward.   

•  Landowner  coordination activi t ies  and br ief ings with local elected off icials  

introducing the “r ight -s i zed” project .  

Over the next several  weeks, staff wi l l  continue  to engage elected off icial s,  

landowners,  project stakeholders  and to develop and dist r ibute addit ional media 

content in  support of the rol lout of  the new proposed project.    Considering the 

circumstances wi th COVID , a webinar i s  being produced that wi l l  be made 

avai lable on the website  by the end of June that reviews al l  aspects of the “r ight 

s ized” project .   

Addit ional ly,  s taff  i s  working on updating and dist r ibuting  a revised vers ion of  the 

Message Platform based on comments received f rom the Reservoir  Committee 

and Authori ty  Board in addit ion to the feedback that we have received from 

during our  outreach efforts to date.    

Prior  Action:  

None.  

Fiscal  Impact/Funding Source : 

None.  
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Staf f Contact:  

Jerry Brown/Kevin Spesert  

Attachments :  

None.  



 

 
Top ic:  Reservoir Committee Agenda Item 3.3 2020 May 21 

Subject :  Secure Proposition 1 Water Storage Investment Program  

 

Status: F ina l  Preparer: Brown  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: Brown Ref/File #: 10.700  

Notes:  Page: 1 o f  2 

 

Requested Action :  

Review and Comment on Efforts  to Secure Proposit ion 1 Water  Storage Investment  

Program implementation modif ications in  l ight of  the continuing effects of  the 

COVID-19 pandemic on local government and water agency f inances.  

Detai led Descr ipt ion/Background : 

The Phase 2 work plan was unanimously  approved last month by the Reservoir  

Committee and the Authori ty Board showing unwavering commitment to 

completing thi s Project in an expedit ious manner.  However, the uncertainty and 

longer- term f inancial  impacts of  th e COVID-19 pandemic may negatively  impact 

the part icipating members abi l i ty  to provide some or al l  the necessary f inancial  

support  to advance the project in  the near term. A key upcoming statutory  

deadl ine to receive the Proposit ion 1 funding is  to achieve three speci f ic 

mi lestones (see attached) including demonstrating at least 75% local cost share 

commitment by January 1,  2022.  Whi le i t  i s  hoped that COVID’s effects  wi l l  have 

subsided by then, there are funding requirements between now and then that 

may be impacted.  

 

As a funding partner in  the Si tes project,  the State i s  in  a unique posi t ion to 

provide emergency assis tance that could defray local cashf low during the 

effects of the pandemic and keep the project on schedule. A group of 6 of the 

8 storage projects that were awarded Proposit ion 1 WSIP funds, including Si tes, 

requested that the Cal i fornia Water  Commission di rect staff to provide 

administrat ive and regulatory modif ications within the next 60 days that could 

mit igate the impacts of  COVID-19.   The letter included suggested actions that 

could be evaluated on a project by project basi s  due to th e variance in r i sk 

factors.   Any of the suggestions could benefi t  the Sites Project.  

The CWC wi l l  meet on May 20 ,  2020 and i s anticipated to consider the request.   

Staff wi l l  provide a report at the meeting on the Commission’s  act ions.  

 

Fiscal  Impact/Funding Source:  

I t  i s  expected any actions by the Commission on our  request  would resul t in 

cashf low adjustments, not new outside funding to the Project.  However,  

advanced cashflow by the State could keep the project on schedule i f  local 

funding becomes unavai lable because of more ser ious economic condit ions, 

which are a reasonable possib i l i ty  in  some cases .  To date,  State early  funding 

has been provided to the project in the amount of $6.1 mi l l ion and $897,000 i s  

being held in  retainage by the State.  

His tory:  
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In November 2016 the Cal i fornia Code of Regulations was modif ied by the 

Cal i fornia Water Commission to incorporate the condit ions under which projects 

awarded funding under the Proposi t ion 1 Water Storage Investment Program 

would be considered and receive funds.  None of  the condit ions took into 

consideration the current COVID-19 natural  disaster being experienced across 

the country.    

In July 2018 eight storage projects were awarded funds under the WSIP, in cluding 

the Si tes Reservoir  Project that received a maximum condit ional el igibi l i ty 

determination (MCED) of  $816,377,686 and was provided early  funding in  the 

amount of  $40,818,884 which was the maximum al lowed 5% of  the MCED.  

Staf f Contact :  

Jerry Brown 

Attachments :  

Attachment A:  Proposit ion 1 Language 

Attachment B: Proposit ion 1 Six Agency Letter sent to the CWC on May 11, 2020  
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Requirements That Must Be Met for Eligibility of Final Funding 

79755. (a) Except as provided in subdivision (c), no funds allocated pursuant to this 

chapter may be allocated for a project before December 15, 2016, and until the 

commission approves the project based on the commission’s determination that all of 

the following have occurred:  

(1) The commission has adopted the regulations specified in Section 79754 and 

specifically quantified and made public the cost of the public benefits associated 

with the project.  

(2) The project applicant has entered into a contract with each party that will derive 

benefits, other than public benefits, as defined in Section 79753, from the project that 

ensures the party will pay its share of the total costs of the project. The benefits 

available to a party shall be consistent with that party’s share of total project costs.  

(3) The project applicant has entered into a contract with each public agency 

identified in Section 79754 that administers the public benefits, after that agency 

makes a finding that the public benefits of the project for which that agency is 

responsible meet all the requirements of this chapter, to ensure that the public 

contribution of funds pursuant to this chapter achieves the public benefits identified 

for the project.  

(4) The commission has held a public hearing for the purposes of providing an 

opportunity for the public to review and comment on the information required to be 

prepared pursuant to this subdivision.  

(5)  All of the following additional conditions are met: 

 (A) Feasibility studies have been completed. 

(B) The commission has found and determined that the project is feasible, is 

consistent with all applicable laws and regulations and will advance the long-term 

objectives of restoring ecological health and improving water management for 

beneficial uses of the Delta.  

(C) All environmental documentation associated with the project has been 

completed, and all other federal, state, and local approvals, certifications, and 

agreements required to be completed have been obtained.  

(b) The commission shall submit to the Legislature its findings for each of the criteria 

identified in subdivision (a) for a project funded pursuant to this chapter.  

(c) Notwithstanding subdivision (a), funds may be made available under this chapter for 

the completion of environmental documentation and permitting of a project.  
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Requirements That Must Be Met Before January 1, 2022 

79757. (a) A project is not eligible for funding under this chapter unless, by January 1, 

2022, all of the following conditions are met:  

(1) All feasibility studies are complete and draft environmental documentation is 

available for public review.  

(2) The commission makes a finding that the project is feasible and will advance the 

long-term objectives of restoring ecological health and improving water 

management for beneficial uses of the Delta.  

(3) The director receives commitments for not less than 75 percent of the nonpublic 

benefit cost share of the project.  

(b) If compliance with subdivision (a) is delayed by litigation or failure to promulgate 

regulations, the date in subdivision (a) shall be extended by the commission for a 

time period that is equal to the time period of the delay, and funding under this 

chapter that has been dedicated to the project shall be encumbered until the time 

at which the litigation is completed or the regulations have been promulgated.  

 



    

  
 
May 11, 2020 

 

Armando Quintero, Chairman 

California Water Commission 

PO Box 942836 

Sacramento, CA 94236 

  

Dear Chairman Quintero, 

 
We represent six of the eight projects that were conditionally awarded funds for water 

storage projects under the Proposition 1 Water Storage Investment Program (WSIP).  We are 

writing to request that you consider making emergency and temporary modifications on a 

project by project basis in your implementation of the WSIP funding due to the COVID 

natural disaster.  In particular, we are concerned about the longer-term economic and jobs 

related impacts this continuing disaster will have on our ability to implement these critical 

water storage projects that will be co-funded through the WSIP.   

 

Across our State, residents are struggling to meet their financial obligations including paying 

their water bills.  Business closures have resulted in lost revenue to water and wastewater 

agencies. These are some of the direct impacts of the disaster today.  More concerning 

and uncertain are the longer-term impacts which are sure to negatively affect public 

agency finances. All of us are in strong financial positions today, but none of us could have 

ever expected or planned for what we are facing now and in our future because of the 

COVID pandemic. We are all foreseeing financial pressures on our local investments in 

capital projects from COVID, including potentially delaying these WSIP storage projects.    

 

We are not wavering in our commitment to implement these critical projects of statewide 

significance. However, we are concerned that the uncertain financial times ahead could 

cause delays to these projects that you have previously determined create an important 

statewide benefit.  Delays hurt all investors, especially the State, because the State’s 

investment dollars are not inflation protected. We do not want to see any delays, which is 

why we are bringing this issue and potential solutions to your attention while there is time for 

measured steps that help to avoid more serious outcomes. 

 

The State, as a project investor, is in the unique position to provide emergency assistance 

while the local investors sort out the unforeseen consequences of COVID. The State has the 

financial wherewithal and legal latitude within Proposition 1 to look beyond the current 

situation and ensure our storage projects move forward on the timeline needed for the 

State’s long-term water security and for job creation.  

 

We request the California Water Commission direct staff to evaluate administrative and 

regulatory modifications which are appropriate to mitigate COVID impacts and submit  
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CWC Letter, Proposition 1 WSIP Joint Request 
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corresponding recommendations to the Commission for its consideration within 60 days. To 

assist in this effort, we offer the following considerations as potential areas for modification 

depending on individual project circumstances: 

 

• Modification of Early funding conditions – Currently, $78.6 million of the $135 million 

has been encumbered to applicants that requested early funding. New or 

additional funds could be released. The 5% limit on early funding could be 

increased, (per Water Code Section 79704, up to 10% of allocated funds may be 

expended for planning and monitoring).  Also, the Commission could consider 

allowing the cost share of prior costs to extend back to November 4, 2014, instead 

of the current August 14, 2017 date.  Scope revisions on existing early funding 

agreements could be implemented on all projects. Projects that did not request 

early funding could be given the opportunity to receive such funding under 

revised program conditions established by the Commission. The program cap of 

$135 million toward early funding could be increased. 

• Increased release frequency or waiver of retention on early funding - Since funds 

are provided on a reimbursement basis, this would better match actual 

expenditures rather than local dollars filling the many months gap between 

paying service providers and receiving the state funds. 

• Consider using flexibility within the early funding agreements - For example, 

instead of maintaining 50/50 cost-share on a monthly basis, a longer time horizon 

would allow local dollars to be defrayed in the near term.  A 70/30 cost share 

could be temporarily allowed for 18-24 months and the remaining time could be 

taken to achieve the required overall 50/50 share split. 

• Incorporate COVID related impacts into pre-established deadlines - such impacts 

were not expected when dates were determined. Day for day extensions are 

typical contract remedies for Force-Majeure conditions. The Governor has 

significant powers under the emergency declaration which should be further 

explored. As an alternative to deadline changes, consider interpreting the 

requirements for feasibility and local cost-share commitments in a way that 

accommodates COVID impacts. 

 

Thank you for your consideration of this unfortunate request.  Our shared interest is in getting 

these projects built and we remain committed to achieving this goal, despite the COVID 

natural disaster.  

 

Sincerely, 

 
 

                                                                                    
______________________________   ________________________________   

Jerry Brown, Executive Director    Mark Beuhler,  

Sites Project Authority     Willow Springs Water Bank 
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_______________________________  ___________________________________ 

Aaron Fukuda, General Manager  Shivaji Deshmukh, General Manager 

Temperance Flat Reservoir Authority Inland Empire Utilities Agency 

 

       
________________________________   ___________________________________ 

Paul Cook, General Manager   Eric Averett, General Manager 

Irvine Ranch Water District      Rosedale-Rio Bravo Water Storage District  

 

 

   

________________________________    

Norma Camacho, Chief Executive Officer  

Valley Water 

  

 

Cc:  Carol Baker, California Water Commission 

 Teresa Alvarado, California Water Commission 

 Andrew Ball, California Water Commission 

Daniel Curtin, California Water Commission 

Matthew Swanson, California Water Commission 

Joe Yun, Executive Officer, California Water Commission   

Amy Young, WSIP Project Manager, California Water Commission  

  

 

    

 

 

 
 

 

 

 

 

 





 

 
Top ic:  Reservoir Committee Agenda Item 3.4 2020 May 21 

Subject :  Reservoir Committee Workgroup and Authority Board 

Committee Structure 

 

Status: F ina l  Preparer: Brown  Phase: 2 Version: A 

Purpose: Staf f  Report  QA/QC:  Date: 2020 May 21  

Caveat: In format ional  
Authority 

Agent: Brown Ref/File #:  

Notes:  Page: 1 o f  2 

 

Requested Action:  

Review and Comment on the Reservoir  Committee Workgroup and Authori ty 

Board Committee Structure and Assignments .  

Detai led Descr ipt ion/Background: 

 

According to Art icle 9 of the Authori ty’s  September 2017 ,  seconded amended 

and restated bylaws of the Sites Project Authori ty i t  i s  wi thin the duties of the 

Chair  to establ i sh standing committees of  the Board as necessary to ensure  

successful  completion of the Authori ty’s  miss ion.   In l ight of  the recent approval 

of Apri l  2020 Value Planning Report  and Phase 2 work plan,  i t  i s  appropriate to 

reconsider  the exist ing Authori ty Board Committee st ructure.  After  consult ing the 

Chair ,  the fol lowing change i s being made:  

 

•  The Budget and Finance Committee of  the Board i s merged effective 

immediately  wi th the Budget and Finance Workgroup of the Reservoi r  

Committee. Any Board members wishing to part icipate in  budget and 

f inance matters are welcome to attend these meetings as long as a 

quorum of the Board is not reached. The Chair  of the Reservoi r  Committee  

and the Chair  of the Budget and Finance Workgroup  has concurred with 

this  change.   

 

No other changes are proposed at this t ime for the Authori ty Board Committee 

st ructure.  The attached l i st  descr ibes the active committees of  the Board and 

the current roster.  No changes are proposed to charter documents of  these 

committees.  

 

The Reservoi r  Committee adopted updates to i t s workgroup structure at the 

March 19, 2020 meet ing and the l i s t  of active workgroups and the current rosters 

are attached for information.  

Prior  Action:  

None.  

Fiscal  Impact/Funding Source:  

None.  

Staf f Contact:  

Jerry Brown 
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Attachments :  

Attachment A:  Current Reservoir  Workgroup Assignments  

Attachment B:   Current Authori ty Board Committee Assignments  



 

Reservoir Committee Workgroup Assignments for 2020  
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Budget &  Res. Ops & Environmental   

Finance  Engineering  & Permitt ing  Coordination  

 1 Jamie Traynham  Mike Azevedo  Thad Bettner   Thad Bettner   

  Chair ,  Davis  WD  Vice Chair ,  Colusa  Chair ,  GCID  Res Comm Chair  

 2  Thad Bettner   Thad Bettner   Mike Azevedo  Jef f  Davi s   

  GCID  GCID  Colusa Co  Res Comm Vice Chair  

 3  Rob Kunde  Rob Kunde  Rob Kunde  Jamie Traynham  

  WRMWSD  Chair ,  WRMWSD  WRMWSD  Budget & F inance Chai r  

 4  Er ic  Lei t terman   Er ic  Lei t terman   Er ic  Lei t terman   Robert  Cheng  

  SCVWD  SCVWD  SCVWD  Budget & F inance Vice Chair  

 5  Robert  Cheng   Robert  Cheng   Robert  Cheng   Rob Kunde 

  V ice Chair ,  CVWD  CVWD  CVWD  Res Ops & Eng.  Chair  

 6  B i l l  Vanderwaal   B i l l  Vanderwaal   B i l l  Vanderwaal   Mike Azevedo 

  Dunnigan  Dunnigan  Dunnigan  Res Ops & Eng.  V ice Chair  

 7  Dan Ruiz   Dan Ruiz   Jef f  Davi s   Thad Bettner   

  Wests ide WD  Wests ide WD  SGPWA  Env & Permit  Chair  

 8  Shel ly Murphy   Bob T incher   Heather  Dyer   Heather  Dyer   

  Colusa Co WD  SBVMWD  Vice Chair ,  SBVMWD Env & Permit  V ice Chai r  

 9    D i rk  Marks  (Al t )    

    SCVWA    

 10   R ick Kaufman (Al t )   

    Amer ican Canyon     

11    Amparo F lores     

    Zone 7     

12    Jef f  Sutton (Al t )     

    TC-4 Di st r icts     

13    Randal l  Neudeck     
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Topic: Sites Reservoir Project, Phase 2 

 
Subject:  Monthly Status Report          Report Period:      2020 April 

 

Monthly Status  Summary:  

The development of  the S i tes Project cont inues to make progress in  the cr i t ical  areas  

associated wi th the value planning,  work p lan,  and message platform including the 

fol lowing act iv i t ies :  

 

WSIP  Funding:  

▪  Submit ted CWC Quarter ly  Report  7 for  the work per iod January 1 through March 

31,  2020.  

  

WIIN Act  Funding:  

▪  Submit ted draft  s tatement of  work  for  F inancial  Ass i s tance Agreement to 

receive WI IN Act Funds f rom Reclamation.  The project was awarded $6 mi l l ion  

in  WI IN Act Funds,  some of which Reclamation wi l l  maintain  to advance the 

project wi th thei r  s taff .  

 

USDA Funding:   

▪  No update  

 

Engineer ing:  

▪  F inal i zed the Value Planning Al ternat ives  Appraisa l  Report  ident i fy ing a 

recommended project  and two opt ions that would provide f lex ib i l i ty  to adjust  

key features to respond to future condit ions .  

▪  Onboarded two new engineer ing teams:  Contract HC –  Conveyance Systems 

(CH2M) and Contract HR –  Reservoi r s  (AECOM).  

▪  Reviewed ex is t ing data,  including geotechnical  explorat ion information,  to 

begin to determine next  s teps for  Feas ib i l i ty  S tudy and support  of  Project 

Descr ipt ion.  

 

Coordinat ion with Reclamation:  

▪  Met with Reclamation envi ronmental  staf f  to address  the outcome of the Value 

Planning process and Author i ty ’s  deci s ion to reci rculate the Draft  E IR .  Al so 

discussed the NEPA path forward including the need to def ine the federal  

act ion and assumption of  a  cont inued jo int  E IR/E IS p rocess.  

▪  Cont inued coordinat ion on Reclamation’s  work to complete the F inal  Federal  

Feasib i l i ty  Report .   Await ing report  chapters  for  rev iew by Staff .  

 
Environmental  P lanning  and Permi t t ing :  

▪  Completed support  to the Value Planning effort s .   

▪  Continued effor ts  on the E IR/E IS Work  P lan and approach for  key permit s ,  

inc luding ef fort s  to formulate a range of  a l ternat ives  for  the E IR/E IS  based on 

the Draf t  Value Planning Report  and ident i fy  the appropr iate basel ine for  on -
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going and future analyses .  

▪  Cont inued development  of  the project  descr ipt ion for  use in  the reci rculated 

E IR and state and federal  ESA permits .  

▪  Began effor ts  to determine key  cons iderat ions and approach for  the project’s 

water r ight  appl icat ion.    

 
Operat ions :  

▪  Cont inued ref inement of  analys i s  tool s  for  dai ly  ope rat ions,  bypass  cr i te r ia,  

f loodplain inundat ion,  Shasta wi th in year exchanges and other operat ional  

effects .  

▪  Cont inued discuss ions on model  basel ine to support  the project  descr ipt ion 

development.   

▪  Cont inued evaluat ion of  potent ia l  for  Shasta Exchanges bas ed on updated 

information contained in  ROC on LTO.  

▪  Drafted Work P lan  for  development  of  p r ior i ty  operat ions cr i ter ia and 

parameters .  

 

Stakeholder  Engagement ,  Publ ic  Outreach & Real  Es tate:  

▪  Engaged in  outreach effort s  wi th landowners,  local  community  members,  s tate 

and federal  e lected of f ic ia l s ,  government agencies  and coal i t ions  of  regional  

and s tatewide organizat ions  to int roduce the Value Planning Report  and the 

new “r ights i zed” project.   

▪  Responded to landowner requests  for  project information,  faci l i tated 

coordinat ion act iv i t ies  wi th  local  government  agencies  and organizat ions  and 

planned for  future landowner,  s takeholders  and general  publ ic outreach 

act iv i t ies  and events .  

 

Program Management & Adminis t rat ion:  

▪  Developed and presented the Amendment 2 Work P lan cover ing work between 

Sep 1,  2020 and Dec 31,  2021.  The work p lan was approved by the Reservoi r  

Committee and Author i ty  Board .  

▪  Developed a two-step cash cal l  process in  l ight of  COVID-19 concerns .  Rol led 

out a  soft  cal l  survey to  Reservoi r  Committee members  to determine planned 

part ic ipat ion levels  by agency.  

▪  Developed the Second Amendment to 2019 Reservoir  Project Agreement.  
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