
Meet ing:  Sites Reservoir Project  2021 March 18 

Subject :  Reservoir Committee Meeting 1:30 PM –  4:00 PM  

Locat ion:  Click here to join the meeting  

 

Cal l  in :  1-213-379-5743  
  Code:  911 064 660# 

Chair :  Jeff  Davis (San Gorgonio Pass Water Agency)  

Vice  Chai r :  Bil l  Vanderwaal  (Reclamation District 108 and Dunnigan Water District )  

Treasurer :  Jamie Traynham (Davis Water Distr ict)  
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CALL TO ORDER:   
Chairman Davis cal led the Reservoir  Committee Meeting of  March 18,  2021 to order 
at  1:30 p.m.,  fol lowed by the Pledge of Al legiance .  
 
ROLL CALL:  
Rol l  of  the Reservoir  Committee was cal led  (Attachment A),  which resulted in  23 
el igible representat ives.  This equated to 92% of  the current part icipat ion  percentage 
being in attendance, which is  greater than the 50% needed to have a quorum of  the 
Reservoir  Committee.  
 
INTRODUCTIONS:  
The Sites Staff ,  Consultants and members of  the public introduced themselves.  
 
Chairman Davis made t ime to consider approval  of  the March 18,  2021 Reservoir  
Committee Agenda.  
 
Executive Director Brown  stated Agenda Item 3.2,  as written on the Agenda,  is  

incorrect  but  is  correct  as written on the Staff  Report  attachment .     
 
AGENDA APPROVAL:  
I t  was moved by  Kunde, seconded by Traynham to approve the March 18,  2021  
Reservoir  Committee Agenda , as c lar if ied.  Motion carried unanimously.  
 
PERIOD FOR PUBLIC COMMENT:  
Chairman Davis cal led for a period for public comment.  Hearing none, he closed the 
period for public comment.  
 
Chairman Davis made t ime to consider the Consent Agenda.  
 
Ms. Traynham requested Consent Agenda Item Number 1.6 ,  the Accounts Payable 
Approval  Pol icy be pul led and considered as a separate item. Chairman Davis  so 
directed.  
 
Chairman Davis spoke to delet ing “ calendar year” from the elect ions  of  the 2021 
Governing Body Off icers .  He also noted that  on page 10 under “Recommended 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_OTQ0N2RmYTAtNDJlYy00MjM3LWFiZjYtMTlmOTQ3MmMwMzlm%40thread.v2/0?context=%7b%22Tid%22%3a%22cb2bab3d-7d90-44ea-9e31-531011b1213d%22%2c%22Oid%22%3a%22165a0912-15e6-4a14-8285-b2a97d75a363%22%7d
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Approach”  a  typo was made on the MAF and that be corrected from 10.045 MAF to 
1.045 MAF. 
 
1.  Consent Agenda:  It  was moved by  Tincher,  seconded by Marks to approve 

Consent Agenda Items numbers 1.1 through 1. 5,  except for 1.6  as fol lows:  
 

1.1  Approve the February 19,  2021 Joint  Authority Board & Reservoir  Committee 

Meeting Minutes ,  as corrected . (Attachments A  & B)  

 

1.2  Accept the Sites Project  Authority Treasurer’s  Report.  (Attachment A)  

 

1.3  Approve the Payment of  Claims. (Attachments A,  B & C)  

 

1.4  Approve a recommendation to the Authority Board to approve a consult ing 

agreement amendment with ICF Jones and Stokes, Inc  related to Planning and 

Analysis (ICF-E) task order for additional scope of work in the amount of 

$249,998 bringing the not to exceed total  contract amount to $3,260,757 for 

the period of September 1, 2020 through December 31, 2021.  

 

1.5  Approve a recommendation to the Authority Board to approve a consult ing 

agreement amendment with Katz and Associates  related to the 

Communicat ions task order for addit ional  scope of  work in the amount of  

$224,999 bringing the not to exceed total  contract  amount to $624,999 for 

the period of  September 1,  2020 thro ugh December 31,  2021.  

 

1.6  Approve a recommendation  to the Authority Board to approve a new Accounts 

Payable Approval Policy to ensure timely  and efficient payment of vendor and 

service providers’  invoices .  This new Pol icy consol idates  sect ions of  the 

Advance Check Approval  Pol icy into to the new Pol icy so that  the Advance 

Check Approval  Pol icy wil l  be el iminated.  (Attachment A)  

 
         Motion carried unanimously.  
 
Chairman Davis made t ime to consider Consent Agenda Item Number 1.6,  as fol lows:  
 
1.6  Approve a new Accounts Payable Approval Policy to ensure timely  and efficient 

payment of vendor and service providers’  invoices .  This new Pol icy consol idates 

sect ions of  the Advance Check Approval  Pol icy into to the new Pol icy so that 

the Advance Check Approval  Pol icy wil l  be el iminated.  (Attachment A)  

 

 Motion carried unanimously.  
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Ms. Traynham expressed concern regarding  language in the new Accounts Payable 
Approval  Pol icy under Sect ion 2 “Policy:  Rol l ing Invoice process ing” and  Sect ion 
3“Process”  regarding required signatures .  Discussion fol lowed.   
 
Action:  I t  was moved by Leitterman, seconded by Vanderwaal  to approve Consent 
Agenda Item 1.6 as fol lows:  
 
1.6  Approve a recommendation  to the Authority Board ,  as c lar i f ied,  to approve a 

new Accounts Payable App roval  Pol icy to ensure t imely  and eff icient  payment 

of  vendor and service providers’  invoices.  This new Pol icy consol idates sect ions 

of the Advance Check Approval  Pol icy into t he new Pol icy so that the Advance 

Check Approval  Pol icy wil l  be el iminated.  Motion carried unanimously.  

 
2.  Action Items :  

 None.  

 

3.  Discussion and Information Items :  

3.1 Review and comment on changes to  the Sites Water Storage Policy. (Attachment 

A & B) 

 Ms. Forsythe provided an update on the changes to the Sites Water Storage 

Policy and spoke to the following:  

 Efforts Since Last Meeting:  

• Revised Storage Policy presented to Reservoir Committee and Authority 

Board.  

o Requested comments by March 18, 2021. 

• Meeting to discuss revision with participants’ Legal Counsel on March 4  

• Comments received from: 

o 6 members (and their Legal Counsel) .  

o Authority’s Counsel .  

 Key Changes Since February Version:  

• Changes made in response to members comments, including their Legal  

Counsel:  

o Clarif ied that Storage Partners can sell  water held in their  Storage 

Allocation. 

o Clarif ied that dead pool is not al located to any Storage Partner .  

o Clarif ied accounting for losses due to emergency releases .  
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o Simplif ied language on conflicts between placing water into storage 

from other sources and release of water at the same time . 

o Continued to remove some detail  from the Policy .  

• Changes made in response to Authority’s  Legal Counsel Comments:  

o Clarif ied that Storage Partners are treated equitable based on 

Storage Allocation, versus completely equal treatment .  

 Next Steps:  

• Additional comments from MWD . 

o Structure and level of detail .  

o Possibly call ing something other than “Policy .”  

o Consistent with overall  goals of revi sions but re-work of document. 

• Continue to work with MWD and Small Group on changes .  

• Final revised Storage Policy in Apri l .  

• No Project schedule impact, as long as changes sta y structural rather than 

content.  

 Feedback:  

• Any feedback/comments on the version attached to staff  report?  

• Any concerns with where things are going?  

 Discussion fol lowed, with no action taken.  
 
3.2 Approve Review and comment on the allocation of storage space in the reservoir  

to each Storage Partner based on Amendment 2 participation using the f inal 
proposed formulaic approach of  1 acre -foot capacity share to 6.234 acre -feet of  
storage space. Authorize use of storage space for future  al location of Project 
cost share to each local agency.  (Attachment A)  

 

 Executive Director Brown provided an update on the allocation of storage space 

in the reservoir to each Storage Partner based on Amendment 2 participation  

using the f inal proposed formulaic approach of 1 acre -foot capacity share to 

6.234 acre-feet of storage space.  

 

 Discussion fol lowed regarding  the 6.234 acre-feet of storage space  and how that 

was determined, rebalancing, methodology and dead pool  with no action taken.   

 

3.3  Review and comment on staff’s proposed approach for Reservoir Committee and 

Authority Board review and approval of the Revised Draft Environmental Impact 

Report for release to the public .  
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 Ms. Forsythe provided an update on the staff’s proposed approach for Reservoir  

Committee and Authority review and approval  of the Revised Draft 

Environmental Impact Report for release to the pu blic and spoke to the 

following:   

• Preparing Revised Draft EIR/Supplemental Draft EIS .  

• Scheduled for public release in late August 2021 . 

 RC and AB Briefing Process for Timely Release :  

• April  

o Overview of CEQA process and key sect ions (Fisheries, Terrestr ials,  

Cultural Resources, Water Quality, Local Impacts) .  

• May and June 

o Briefings in each month on key sections, impacts, mitigation  

measures, and signif icant and unavoidable impacts .  

• July 

o Culmination briefings, public review process and request for 

approval to release in August .  

• August  

o Staff releases complete document (projected to be Au gust 26).  

 Input Needed:  

• Any concerns from AB/RC with this approach?  

• Simultaneously brief ings will  occur with other interested parties (NGOs, 

Water Users, State and Federal Regulatory Agencies, etc)  

Discussion followed  regarding impacts to local communities , mit igation , and 

tribal issues, with no action taken.  

 

Chairman Davis made time to consider Agenda Item Numbers 3.4 and 3.5 .  

 

Executive Director Brown stated the two items would be combined for discussion 

purposes.  

 

3.4 Review and comment on the development of the Sites Project Proforma 2.0, an 

updated project f inancial  modeling tool  for use by part icipants to evaluate long -

term Project costs and benefits.  

 

3.5 Review and comment on the Financing Action Plan February workshop su mmary,  

schedule including upcoming workshops, and action item follow -up. 

(Attachment A & B) 

 

Mr. Robinette provided an update on the development of the Sites Project 

Proforma 2.0 and on the Financing Action Plan February workshop summary and 

spoke to the following:  
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Outline:   

• Proforma 2.0 –  Confirm the Outputs Meet Participant Needs .  

• Principles and Assumptions Workshop Follow Up . 

• Cost Al location Framework for Use of Facil it ies .  

• Financing the Amendment 3 Cash Cal l.  

Proforma 2.0  

What is a proforma?:  

A tool for investors to…  

• Analyze long-term project benefits and costs based on a set of scenarios 

and how investors plan to use their assets (storage space and water) .  

• Evaluate alternative f inancing approaches .  

• Evaluate different levels of inves tment.  

• Understand the impact of new information throughout project 

development.  

How is this different than prior f inancial modeling efforts?:  

Proforma 2.0 will  build on prior financial  modeling from value planning by…  

• Allowing participants to select how th ey use their storage and water based 

on scenarios .  

• Evaluating stored water, deliveries, debt service and revenues over ten 

years of hydrology for each participant .  

• Presenting a range of cost of capital .  

Are there other inputs or outputs needed?:  

 

Inputs       Outputs  

Alternative operating decisions   10-year stored water, revenue and  

(drives benefits)      cost model by participant grouping  

Storage account size     (ex: downstream) 

Participant water user type    Deliveries  

(ex: North-of-Delta Ag)     Range of annual debt service  

Revenue from sales of Sites Water   Annual OM&R costs (f ixed and  

Losses      variable)  

Others?      Others? 

 

What are the building blocks and timeline of a Proforma for Sites?:  

 

February 2021 -  Diversions and Deliveries of Sites Water  
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March 2021  -  Storage Space Allocations  

April  2021  -  Borrowing Cost  

May 2021  -  Capital Cost Shares and Cost Allocations, Faci l it ies and  

Operations 

 June 2021  -  OM&R Cost Shares  

 

 February Workshop follow up:  

• Input deadline was March 15 t h  

o Open items to be addressed as part of Contract Term Sheet 

development.  

• Ongoing Staff Work:  

o Follow up on specif ic concerns .  

o Refinement of f inancing scenarios .  

o Proforma 2.0 development . 

• Workshop Dates:  

o April  23, Finance and Governance Alternatives .  

o June 18, Successor Agreement and Governance . 

o July 23, NEW, Affordability Review . 

o September 2, Plan of  Finance and Term Sheets .  

• Proposed Approach to Term Sheet Development:  

o Focus is on high-level terms important to near -term decision-

making.  

o Term sheet will  be developed with the Budget and Finance 

Committee discussing individual terms . 

o Final term sheet will  be reviewed by the Reservoir Committee and 

Authority Board.  

o Escalate key issues to the Reservoir Committee and Authority 

Board.  

Updated Road Map:  

• Plan of Finance & Participation Agreements  

Cost Al location Framework for Use of Facil it ies  

 

Sites Downstream Participants :  

 

State of Cal ifornia   Bureau of Reclamation         Rosedale-Rio Bravo 

San Bernardino Val ley  Antelope Valley-East Kern     San Gorgonio Pass  

City of American  

Canyon   Santa Clara Valley          Santa Clarita Val ley  

Coachella Valley   Desert           Wheeler Ridge-Maricopa 

Irvine Ranch  Zone 7          Others? 

Metropolitan WD of  
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Southern Cal ifornia  

 

Costs Allocated to Sites Downst ream Part icipants Only:  

Sites Downstream Participant s pay capital,  mit igation and OM&R costs related 

to: 

• Dunnigan Pipeline .  

• Improvements (if  needed) Related to Partner Faci l it ies:  

o Tehama Colusa Canal .  

o Colusa Basin Drain .  

o Knights Landing Outfall  Gates .  

o Wallace Weir .  

o Associated mitigation and monitoring costs .  

A wheeling agreement will  be developed in Phase 3 for other Sites participants 

to use Downstream Facil it ies for transfers.  

Joint Budget and Finance Committee Direction:  

• Staff to proceed with develop ing a cost  allocation framework to account 

for which participants use which facil it ies .  

Financing the Amendment 3 Cash Cal l:  

•  $59M total cash cal l  covering Amendment 3 work period January 1,  2022 to 

water r ight acquisit ion, target mid -2023 

Challenges:  

• Borrowing ahead of an asset, such as a water right .  

• Current agreement does not include finance provisions .  

• Legal mechanics to collect debt payments not in place for some 

participants.  

• Size of borrowing coupled with complex security l imits commercial  

interest.  

The JPA does not issue debt prior to making sufficient progress in advancing the 

project (such as securing a water rights) such that the Reservoir Committee/ 

Authority Board decide that long-term debt issuance is warranted.  

 

Next Steps:  

Workshop Dates:  

• April  23, Finance and Governance Alternatives .  

• June 18, Successor Agreement and Governance . 

• July 23, NEW, Affordability Review . 

• September 2, Plan of  Finance and Term Sheets .  
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Discussion fol lowed with no action taken.  

 

3.6 Receive report on strategic planning progress and reporting and provide input 

on the proposed work plan object ives for the next work period . (Attachment A)  

 

Mr. Brown provided a progress update on the Strategic Plan and objectives for the  

Next Work Plan and spoke to the following:  

 

Affordability:  

a. Secure a f inal funding agreement with California Water Commission for the 

remainder of the Maximum Conditional Eligibi l ity Determinations (M CED).  

b. Execute f inal operations and benefits agreements with federal and state agencies .  

c. Secure federal funding from the WIIN Act and other sources. Receive f inal federal  

commitments for project construct ion and execute Water Storage and Supply Services 

Contract with Reclamation.  

d. Complete loan applications and related activit ies to immediat ely init iate bank 

f inancing at the start of the next phase.  

e. Complete and execute Water Supply and Storage Services Contracts with each Local  

Agency participating in the Project.  

f .  Continue to refine affordabil ity analysis  based on updated capital and o perating cost 

estimate, cost of capital,  cost al location and benefits analysis.  

 

Permittabil ity:  

a. Complete Final EIR/EIS, Authority approves Project, certif ies the Final EIR, adopts 

the MMRP, and issues a Notice of Determination; Reclamation executes the  Record of 

Decision.  

b. Complete and obtain all  necessary environmental permits and approvals for 

construction and operations (such as,  Biological  Opinions,  Section 106 Programmatic 

Agreement, State incidental take permits, Clean Water Act Section 4040 and  401 

permits).  

c. Receive water right Order and Permit from SWRCB.  

d. Develop draft and/or f inal  plans, as appropriate, identif ied in the EIR/EIS (such as 

the recreation management plan, traffic management plan, land management plan, 

operations plan, etc.)  

e. Complete and obtain local agency agreements and permits along with any required 

city or county actions necessary to support the next phase of the Project.   

f .  Complete and execute benefit  contracts with DWR (flood control and recreation 

benefits) and CDFW (environmental benefits) for public benefits.  
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g. Develop a mitigation acquisit ion master plan and approach for mitigating the  

Project effects. Begin Biological and cultural resources surveys to refine impacts and 

mitigation obligat ion on properties wh ere will  land access can be obtained.  

h. Receive permit to construct from DSOD all  jurisdiction dams within the Projects.  

  

Buildability:  

a. Complete engineering design to 30% level and provided updated construction and 

operations cost estimates. Complete further facil ity designs as needed to get permits 

and approvals required for WSIP funding.  

b. Evaluate alternative project delivery methods, determine risks for project variances 

and recommend risk management strategies, f inal ize construction bid packages and 

determine overall  Project schedule.  

c. Develop land acquisit ion master plan,  conduct land negotiations and execute land 

acquisit ions with “will ing sellers”.  

d. Perform geotechnical evaluations of al l  “will ing seller” properties related to long-

lead Project faci l it ies.  

e. Continue coordination with local community organizations and agencies to address 

 Project effects during construction and operations.  

 

Effectiveness:  

a. Develop and define the organizational culture, values and management a pproaches.  

b. Prepare Project controls and processes to ensure continued transparency and 

efficient operations through detailed design and construction.  

c. Determine the organization structure for the remainder of the Project and create 

the basic infrastru cture to effectuate it  at the start of the next work period.  

 

Discussion fol lowed with no action taken.  

 

4.  Reports:   

 

4.1 Member’s Reports :  
 
4.1.1  Chairpersons’  Report :  
 

This t ime is  set  aside to al low the Chair/Co -Chair  an opportunity to 
disclose/discuss items related to the Sites Project.  
 
Chairman Davis stated have a great  staff  and a great  plan to move forward  but 
st i l l  have a lot  of  things to accomplish  and need to stay on path .  
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Vice-Chair  Vanderwaal  also expressed his appreciat ion to staff  and al l  the work 
they are doing. 
 

4.1.2  Workgroup Chairpersons’  Report :   
 
This t ime is  set  aside to al low the Workgroup Chairpersons’  an opportunity to 
disclose/discuss items related to the Sites Project.  
 
Reservoir  Operat ions and Engineering Workgroup  
 
Mr. Kunde stated had a meeting March 15,  2021 and covered four items as 
fol lows:  

•  Storage Pol icy  by Ms. Al i  Forsythe 

•  Storage Al locat ion Procedure  by Ms. Erin Heydinger  

•  Update on the status of  updated Cost  Est imate  by Mr.  Henry Luu 

•  Brief  summary regarding the status o f work on the Colusa Basin Drain  by 

Mr. Pete Rude 

Environmental  and Permitt ing  

Mr. Bettner  stated had a meeting on March 15,  2021 which focused on 
reviewing the Environmental  Impact  Report  and NGO engagement .    
 
Coordination Workgroup 

Mr. Bettner provided a brief update on the various  act ivit ies of  the 
Workgroup.  

 
4.1.3  Reservoir  Committee Part icipant Reports :   
 

This t ime is  set  aside to al low Representat ives or their  Alternates an 
opportunity to disclose/discuss items related to the Sites Project.  
 
None.  

 
4.2  Executive Director’s  Reports :  
 
 Executive Director Brown provided  an update on the fol lowing:  

•  Monthly status report.  (Attachment A)   

•  Work Plan Key Del iverables Report.  (Attachment B)  

•  Meetings Act ion Items Summary. (Attachment C)  

 

 Executive Director Brown also spoke to the following:  

• Cost Estimate preparation  in progress  

• Update on Reclamation and DWR technical discussions .  
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• DWR 2n d  meeting re operations coordination , water rights and moving of  

water through the delta.  

• Conducting one on one meetings with AB/RC members regarding any 

concerns and/or feedback on working being done . 

• Deb Haaland First Native American confirmed as Interior Secretary .  

• Conducting Legislat ive Days/ Briefings on March 31 and April  2, 2021 . 

• Will have a publication within the next week on some analysis  done and 

determined in a year l ike this if  had Sites Reservoir would have about 1 

MAF of water available  for water users .  

• Reminded al l  Form 700 deadline is April  1, 2021 . 

5.  Recap:    

 

5 .1 Suggested Future Agenda Items.  
 

 Progress report in April  on water rights .  

 

5.2 Upcoming Meetings:  

Authority Board: 

Wednesday, March 24, 2021, 1:30 PM –  4:00 PM   

(Virtual  Information wil l  be provided prior to the meeting)  

 

Reservoir Committee:  

Friday, Apri l  16, 2021, 9:00 AM - 12:00 PM 

(Virtual  Information wil l  be provided prior to the meeting)  

 

Joint Plan of Finance Workshop –  Finance & Governance Alternatives :  

Friday, Apri l  23, 2021, 9:30 AM - 12:00 PM 

(Virtual  Information wil l  be provided prior to the meeting)  

 

Chairman Davis adjourned the Reservoir Committee Meeting at  3:29 p.m. 

 

 

 

____________________________ ___________________________ 

Jeff  Davis, Chairman    Jerry Brown, Executive Director  
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Current Voting Committee Participants (23):  

 

 Pct  Par t i c ipant  

 3.37 American Canyon, City 

 2.32 Antelope Valley-East Kern WA 

 
2.26 Carter MWC 

 
5.16 Coachella Valley WD 

 
5.16 Colusa County  

 
5.18 Colusa Co. WD                     

 
2.31 Cortina WD                               

 
2.77 Davis WD  

 
0.00 

Department of Water 

Resources (non-voting)  

 
4.11 Desert WA  

 
3.06 Dunnigan WD  

 
3.67 Glenn-Colusa ID  

 
2.47 Irvine Ranch WD  

 Pct  Par t i c ipant  

 
2.47 LaGrande WD                    

 
17.09 Metropolitan WD  

 
3.37 Reclamation District 108  

 
2.32 Rosedale-Rio Bravo WSD 

 
8.56 San Bernardino Valley MWD  

 
6.35 San Gorgonio Pass WA  

 
2.32 Santa Clara Valley WD  

 
3.67 Santa Clarita Valley WA   

 
3.78 Westside WD  

 
3.08 Wheeler Ridge-Maricopa WSD          

 
.00 

US Bureau of Reclamation 

(non-voting) 

 
5.16 Zone 7 WA  

 100.00 Total 
 

23  Voting members represented at Meeting start   

93%  Represented part ic ipat ion percentage 

Representat ion has been delegated as fol lows:  

(1)  To Jamie Traynham, Davis WD 

(‡)  Not present after ________  
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P ar t i c ip an t   Re p r e s e nt a t iv e   A l te r n at e  O the r s  

American Canyon, City  Felix Hernandez III  Jason Holley  

AVEK WA 
 

Dwayne Chisam 
 

Dan Flory  

Carter MWC  Ben Carter 
 
 
 

Ann Carter 
Charlie Palmer 
Kendra Carter 

 

Coachella Valley WD  Robert Cheng 
 

Ivory Reyburn   Petya Vasileva 

Colusa County. 
 

Mike Azevedo 
 Gary Evans  

Colusa Co. WD 
 

Shelley Murphy 
 

Joe Marsh  

Cortina WD  Jim Peterson 
 

Chuck Grimmer  Jamie Traynham 

Davis WD 
 

Jamie Traynham 
 

Tom Charter  

Desert WA 
 

Mark Krause 
 

Steve Johnson  

Dunnigan WD 
 

Bill Vanderwaal 
 

  

Glenn-Colusa ID 
 

Thad Bettner 
 

Holley Dawley  

Irvine Ranch WD 
 

Paul Weghorst  Kellie Welch  

LaGrande WD  Zach Dennis 
 

 Ken LaGrande  Jaime Traynham 

Metropolitan WD 
 

Randall Neudeck 
 Nina Hawk  

RD 108 
 

Bill Vanderwaal 
 

Blair Lewis  

Rosedale-Rio Bravo WD  Dan Bartel     

San Bernardino V MWD 
 

Bob Tincher 
 

Heather Dyer 
  Dee Bradshaw 
  Cindy Saks 

San Gorgonio Pass WA 
 

Jeff Davis 
 

Lance Eckhart  

Santa Clara Valley WD  Cindy Kao 
 

Eric Leitterman   Katrina Jessop 

Santa Clarita Valley WA  Dirk Marks  Steve Cole  

Westside WD  Allan Myers 
 Dan Ruiz  
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P ar t i c ip an t   Re p r e s e nt a t iv e   A l te r n at e  O the r s  

Wheeler Ridge-Maricopa 
WSD 

 Rob Kunde 
 

  

Zone 7 WA  Amparo Flores 
 
 
 

Carol Mahoney 
Jarnail Chahal 
Valerie Pryor 

  Dee Bradshaw 

Non-Vot ing Comm ittee Part ic ipants ( 2) :  

P ar t i c ip an t   Re p r e s e nt a t iv e / O t he r   A l te r n at e / O t he r   

Dept of Water Resources  Rob Cooke  David Sandino Alex Vdovichenko 

  Ajay Goyal  Jim Wieking  Jessica Boyt 

Bureau of Reclamation  Richard Welsh  Don Bader  Chris Duke  

  
Ryan Davis 

Natalie Wolder  
 

 

Derya Sumer 

Mike Mosley 
   Shana Kaplan 

Author ity ,  Non-S ignator y (6) :  

P ar t i c ip an t   Re p r e s e nt a t iv e   A l te r n at e   

Glenn County  John Viegas    

PCWA  Ed Horton 
 

 

Ben Barker 

Darin Reintjes 
 

Roseville  Sean Bigley 
 

 

Trevor Joseph 

Jason Marks 
 

Sacramento, City of  Jeff Harris  Anne Sanger  

Sacramento County WA  Kerry Schmitz  Michael Peterson  

Tehama-Colusa Canal Authority  Jeff Sutton  Halbert Charter  

 
Staf f :  
 

 N am e  Re p r e s e nt i ng  

 Jerry Brown Executive Director 

 Ali Forsythe Sites Project Authority 

 Kevin Spesert Sites Project Authority 

 N am e  Re p r e s e nt i ng  

 Joe Trapasso Sites Project Authority 

 Yolanda Tirado Board Clerk 

 Marcia Kivett Admin 

Consu ltants:  

 N am e  Re p r e s e nt i ng  

 Jeriann Alexander  Fugro 

 Robert Boling  HDR 

 Monique Briard ICF 

 Kim Floyd Floyd 

 N am e  Re p r e s e nt i ng  

 Jeff Herrin AECOM 

 Erin Heydinger  HDR 

 Sara Katz  Katz & Associates 

 Scott Kuney Young Wooldridge 



Reservoir Committee Meeting                                                        2021 March 18  

 Page 3 of 3 

 N am e  Re p r e s e nt i ng  

 Henry Luu HDR 

 Connor McDonald CMD West 

 JP Robinette  Brown & Caldwell 

 Peter Rude  Ch2m 

 N am e  Re p r e s e nt i ng  

 John Spranza  HDR 

 Hailey Traynham  Brown & Caldwell 

 
Laurie Warner 
Herson 

Phenix 

Other  Attendees:   

N am e  Re p r e s e nt i ng  C on t ac t  ( P ho ne  &  E - m a i l )  

Laura Nicholson Office of Senator Nielson 
 

Juleah Cordi 
Office of Assemblyman James 
Gallagher 

 

Charles Gardner Catalyst Group  

Elizabeth Foss   

Brian Bullock 
 

  

Chayene Harris Brown & Caldwell  

   

   

   

 


