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Meet ing:  Joint Sites Reservoir Committee & 
Authority Board  

October 20, 2023  

9:00 a.m. –  12:00 p.m. 

Authority Board Chair:  Fritz Durst (Reclamation District 108)  

Authority Board Vice Chair:  Jeff  Sutton (Tehama-Colusa Canal Authority)  

Reservoir Committee Chair:  Valerie Pryor (Zone 7 Water Agency) 

Reservoir Committee Vice-Chair:  Mike Azevedo (Colusa County)  

Treasurer:  Jamie Traynham (Davis Water Distr ict)  

 

M I N U T E S   

      Page: 1 of 6 

 

CALL TO ORDER/PLEDGE OF ALLEGIANCE :    

Chair  Durst  cal led the Joint  Authority Board (AB) and Reservoir  Committee (RC)  
Meeting to order at the hour of 9:00 a.m.,  fol lowed by  Rol l  Cal l  and  the Pledge of 
Al legiance.  
 
ROLL CALL/ATTENDANCE :  

Rol l  cal l  of  the Authority Board equaled 8 members in attendance,  which resulted  in 
a quorum. 

Rol l  cal l  of  the Reservoir  Committee  equaled 17 representat ives ,  83.75% in 
attendance,  which resulted in a quorum.  
 
INTRODUCTIONS: 

The Sites staff ,  consultants and members of  the public introduced themselves.  
 
AGENDA APPROVAL:  

ACTION RC :  Moved by Mr. Vanderwaal ,  seconded by Mr. Cole,  to approve the October 
20,  2023, meeting agenda. Motion carr ied unanimously .  
 
ACTION AB :  Moved by Director Al len, seconded by Director Azevedo, to approve the 
October 20,  2023, meeting agenda. Motion Carried:  All  Directors present voted yes.  
 
ANNOUNCEMENT OF CLOSED SESSION : 

General  Counsel  (GC) Doud announced the Authority Board of Directors,  and the 
Reservoir  Committee Members would consider Closed Session matters 5.1,  5.2 and 
5.3.  
 
PERIOD FOR PUBLIC COMMENT : 

https://sitesproject.org/
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Chair  Durst  cal led for a period of  public comment.  Hearing none, he closed the period 
for public comment.  
 
1.  CONSENT AGENDA :  

 Chair  Pryor and Chair  Durst  made t ime to consider consent agenda items 1.1 

through 1.3 as fol lows:  

  
1.1 Reservoir  Committee and Authority Board consider approval  of  September 22, 

2023, Joint  Reservoir  Committee and Authority Board Meeting Minutes. 
(Attachments A & B)  

 
1.2 Reservoir  Committee and Authority Board consider acceptance of  the Sites 

Project  Authority Treasurer’s  Report.  (Attachment A & B)  
 
1.3 Reservoir  Committee and Authority Board consider a pproval  of  the Sites Project 

Authority Payment of  Claims. (Attachment A & B)  
 

 ACTION RC :  It  was moved by Mr. Tincher , seconded by Ms. Traynham to approve 

Consent Agenda items 1.1 through 1.3.  Motion carr ied unanimously .  

  
 ACTION AB :  It  was moved by Director Sutton,  seconded by Director  Al len to 

approve Consent Agenda items 1.1 through 1.3.  Motion carr ied :  All  Directors 

present voted yes.  

 
2.  ACTION ITEMS :   

 
2.1 Reservoir  Committee and Authority Board consider the following actions related 

to the Amendment 3 Work Plan Update  (Attachments A,  B & C) :  

a)  Adoption of a 7-year Construction Schedule incorporated into an init ia l  overal l  

Program baseline schedule.  

b)  Approval of Amendment 3 Work Plan prior it ies update.  

c)  Approval of an extension of Amendment 3 to  December 31, 2025.  

d)  Approval of FY24 Cash Call  Amount.  

e)  Approval of FY24 Annual Budget.  

ED Brown commended the plan being presented today,  emphasiz ing that  i t  had 

effect ively integrated the feedback previously provided by the Board.  He 

further stated that  the total  overal l  project  construct ion schedule and 

identif ied goals related to complet ing the project  have been establ ished  in this  

work plan.  Notably,  one of  the f our key areas of  focus in the strate gic plan is  

bui ldabi l ity ,  and this item marks a s ignif icant step forward  in achieving the 

project  goals within a reasonable t imeframe.   
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Mr.  Maltby presented an overview of  the f ive components of  the Amendment 3 

Work Plan Update.  He then delved into the Budget Principles ,  explaining these 

principals are grounded in priorit iz ing items that  have the most substantial 

impact  on the project ’s  schedule and cost.  

 
9:25 a.m. Director Evans entered the room.  

Mr. Maltby provided a basel ine schedule graphic ,  underscoring that  this  

schedule dictated the decision  making and sequencing of  work in the 

repriorit ized work plan.   

He stressed the importance of  focusing on cr it ical  path item s, result ing in a 

noteworthy advancement in the substantial  complet ion target,  set  for mid -

2032. The previous target  was late 2033. He mentioned that  act ions related to 

land acquisit ion would tr igger subsequent act ivit ies,  including biological  and 

cultural  clearing,  Geotech work  and detai led designs for long durat ion 

act ivit ies.  Mr. Maltby stated that  the schedule wil l  continue to be updated, 

addit ional  detai l  added,  and the Board wil l  be provid ed schedule updates.  

Mr. Kunde sought clar if icat ion regarding the avai labi l i ty  of diversions before 

the targeted mid-2032 substantial  complet ion. In  response,  Mr. Robinette 

acknowledged that,  at  present,  it  cannot be assumed that  diversions would be 

avai lable before that  date,  but  earl ier  f i l l ing would be explored.  

Mr. Kunde also noted that  the 2024 permitt ing l ine did not accurately ref lect  

known permitt ing  act ivit ies.  Mr. Maltby stated this wil l  be updated  accordingly.   

Director Sutton  requested confirmation that  the conveyance act iv ity l ine 

represents the construct ion port ion.  Mr.  Robinette  confirmed that the graphic 

presented reasonable  physical  construct ion durat ions,  with a detai led schedule 

encompassing  al l  design  and planning aspects.    

Mr.  Maltby reviewed the current Amendment 3 budget and the proposed 2023 

work plan budget update,  which included actual  and forecasted values,  and 

incorporated 2025.   

The proposed 2024 Revenue budget was presented. Mr. Maltby noted the 

reduction in the 2024 cash cal l  amount resulted from redistr ibuting revenue 

into 2025. As a result ,  the cash cal l  d if ference between the exist ing work plan 

and the proposed plan equals  $40 per acre-foot.  The combined now four-year 

total  wi l l  remain as what was original ly  approved , amounting to $400.00 per 

acre foot over the entire wor k period. 

Mr. Maltby provided compared expenses of  the 3 -year work plan with the 

proposed 2024 expense s.  Notable changes include a decrease  in Geotech and  
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Divis ion of  Safety of  Dams  fees due to the repriorit ized approach. He 

highl ighted increases in permitt ing planning efforts and real  estate,  for 

acquisit ion  of propert ies not included in the original  pla n.  He noted that totals 

shown include contin gencies  bui lt  into these items  within the table .  

A chart  displaying the cash f low curve for the remainder of  the work plan , 

i l lustrat ing cumulat ive  revenue and expenses ,  was presented. This wil l  be 

monitored closely as the work plan progresses ,  including semi-annual  check-

ins.  Mr. Maltby reviewed budgeting and tracking expenses by sub -project  and 

the reasoning behind  this approach  after complet ing the 30% design.   

Mr.  Robinette presented the Golden Gate Foundation Excavation sub -project  

including the value engineer ing process for this  sub -project  and how efforts 

have been repriorit ized. This process includes performing focused Geotech 

explorat ion,  data incorporat ion into an al ignment evaluat ion ,  and the design 

engineering team uti l iz ing this information to present a recommendation to the 

Board.  Graphics were presented to showcase potential  options .  The 

repriorit iz ing of  the work focuses on safety,  lowest  r isk ,  constructabi l ity,  and 

cost  affordabi l ity.  

ED Brown noted that  this  presentat ion is  a fol low-up to the Board ’s  request  

from the previous month to provide addit ional  graphics.  

Ms. Maher commented on the graphics indicat ing a shift ing upstream and 

inquired if  there would be a reduction in the reservoir  s ize  with the options 

presented. Mr. Robinette responded that  any reduction would be minimal ,  with 

no signif icant changes  expected.     

Mr.  Vanderwaal  requested confirmation of  addit ional  discussion with the 

Operat ions and Engineering Work Group. Mr. Robinette confirmed there wil l  be 

further detai ls  provided. With the f irst Geotech program, the decision wil l  

fol low the value engineer ing path and wil l  be thoroughly vetted. This wil l  be an 

important decision point.  

Mr. Marsh requested confirmation that the last est imate was $850 an acre  foot. 

ED Brown confirmed that  is  correct .  

Mr. Neudeck asked about the plan for the contingency funds  shown in the 

expense budget.  ED Brown explained that  the contingency dol lars were shown 

to be spent down, and if  unspent, a surplus would be real ized.  

 

Mr.  Cheng raised concerns  about potential  increased costs due to compression 

of  the schedule and Mr. Robinette  indicated that  a detai led review of the 

schedule compared to the plan of  f inance cash f low  would be conducted .  
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Mr.  Cheng also commented on the Comparing Expenses Total  table.  Suggest ing 

a dif ferent interpretat ion of  the change in engineering costs.  

Mr. Hol ley sought  conf irmation that the value engineering options were 

exploratory at  this  stage,  and Mr. Robinette explained that  further Geotech 

explorat ion would confirm the val idity of  these options.   

Mr.  Azevedo commented on the permitt ing item in the Comparing Expenses 

Totals table should have been decreased. Ms. Forsythe clarif ied that  this 

represents  progress  towards construct ion  and implementing  our permit  act ions 

in the f ield.  ED Brown added this is  a total  over the original  3-year period with 

ref lect ions of  al l  the adjustments including water quality  control  plan, 

reclamation  part icipat ion,  and comments on the environmental  document ,  all  

culminat ing in  increased costs.   

Vice Chair  Sutton raised the possib i l i ty  of  an improved Golden Gate Dam 

schedule.  ED Brown noted that  the original  8-year  schedule had been reduced 

to 7 years,  with confidence in achieving the 7-year construct ion schedule, 

although further f ieldwork wil l  be needed to aim for 6  years.   

ED Brown emphasized that  approval  for the subject  area  l ines of  the budget  

would be addressed today,  and task orders to the consultants  ref lect ing these 

totals would be presented to the Board in December.  

ACTION RC :  It  was moved by Mr. Vanderwaal ,  seconded by Mr. Cheng to approve 

agenda item 2.1.  Motion carried unanimously.  

 

ACTION AB :  I t  was moved by Director  Evans,  seconded by Vice Chair  Sutton to 

approve agenda i tem 2. 1 .  Motion carr ied :  All  Directors present voted yes .  

2.2 Reservoir Committee and Authority Board consider approval of the 2024 joint 

meeting calendar . (Attachment A)  

 
ACTION RC:  It  was moved by Mr. Vanderwaal ,  seconded by  Mr. Ruiz  to  approve 

agenda i tem 2.2 .  Motion carr ied unanimously .  

 
ACTION AB :  It  was moved by Vice Chair  Sutton, seconded by Director Marsh,  to 
approve agenda item 2.2 .  Motion carr ied :  All  Directors present voted yes.  

 

2.3 Reservoir  Committee and Authority Board consider authorizing the Executive 

Director to post required public notices in  accordance with SB149 should the 

Governor’s cert if icat ion of  the Sites Project  for the Cal i fornia Environmental 

Quality Act  streamlining be received.  
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ED Brown communicated  that  the current authorizat ion from the Boards wil l  
conclude on Monday,  October 23,  2023. In  l ight  of  this,  he requested approval  
to enable him to post  the necessary  public notices in  accordance with SB149 , 
provided that  the  Governor’s cert if icat ion is  received.  
 

ACTION RC: It  was moved by Mr. Cole,  seconded by Mr.  Vanderwaal  to approve 

agenda item 2.3.  Motion carried unanimously.  

 

ACTION AB: It  was moved by Vice Chair  Sutton, seconded by Director Al len to 
approve agenda item 2.3.  Motion carried:  Al l  Directors present voted yes.  
 

3.  DISCUSSION AND INFORMATION ITEMS : 
   
3.1 Receive an update on the Project’s  Sect ion 106,  cultural  resources compliance 

efforts.  

Ms. Forsythe provided an overview of  the Sect ion 106 and Programmatic 

Agreement process  for this  project.  The agreement is  expected to outl ine the 

procedures for  identifying,  assessing,  and resolving  adverse effects .  

Reclamation,  serving as the federal  lead agency,  wil l  a lso address the Army 

Corps needs in the Programmatic Agreement.  The chal lenge l ies in  not have 

access to the entire project  area. is  we do not have land access to the entire 

project  footprint.  

The authority wil l  implement most of  the measures in the Programmatic 

Agreement as they al ign with the EIR measure. However,  there wil l  be a few 

measures where Reclamation wil l  take the lead.  The agreement wil l  specify who 

the Authority is  to consult  with in implementing these measures and provide a 

t imeline for consultat ion. It  was noted that  the Board would be asked for 

approval  in  the December 2023 meeting for the Executive Director to sign the 

Programmatic Agreement  when completed.   

 
Mr.  Marsh inquired whether it  was necessary to survey the entire project 
footprint  or just the disturbed areas to which Ms. Forsythe confirmed it  would 
be the entire footprint.    

  
 Mr.  King made public comment  on this item.   
 
3.2 Receive an update on the Project’s Clean Water Act 404 and 401 Permit  

Applicat ions.  

Ms. Forsythe presented on the status of the Clean Water Act  permit  appl icat ion. 

Relayed that monthly meetings are held with both the Army Corps and the State  
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Board staff .  December 2023 is  the target  to submit permit  appl icat io ns and 

permit  issuance is  expected to take up to one year.    

It  is  noted that  for the 401 and 404 permits,  TCCA and GCID would l ike to have 

their  legal  counsel’s  review prior to submittal .  

Mr.  Azevedo asked if  there is  any signif icant dif ference  in the mit igat ion with 

state and federal .   Ms. Forsythe responded that  general ly there is  not.   

 
3.3 Review and comment on the preparat ions for Phase 3/4/5 implementation 

related to contract ing .  

Mr.  Robinette provided an overview of  p rocurement strategy decisions made to 

date.  A col laborat ive approach is  proposed to procure the Construct ion 

Manager at Risk (CMAR) for the reservoir  package. Before init iat ing 

procurement,  a check in on water r ights,  key permits,  CEQA and f inancing  wil l  

be completed. The goal  is  that the CMAR wil l  be on board to assist  in  developing 

60% design and that the Owner to have a proact ive role in  CMAR del ivery .  

ED Brown spoke on the transit ion to a construct ion organization into eventual ly 

an operat ing organizat ion. The Board identif ied  in their  strategic plan to bui ld 

an effect ive organizat ion.  Conceptual construct ion and operat ions organizat ion 

charts were provided that  focused on mapping construct ion staff  to operat ion s.  

of  the project.  This wil l  br ing the capabil it ies into operat ions to implement 

more eff iciently and effect ively  meet the needs of the users .  

ED Brown conveyed that  the next  step is to meet with the Governance Ad Hoc 

Committee for input and return to the Board with a conceptual  level  of owner-

employee representat ion  for construct ion before the CMAR procurement 

process is  in it iated.  

 
4.  REPORTS: 

 
4.1 Chairs ’  Reports :  

Chair  Fr itz  noted the State Directors’  meeting did not occur  last  month and is 

to be rescheduled . He recognized that  t iming is  cr it ical  and thanked the Sites 

team on having SB149 documents ready in t ime.   

 

4.2 Committee & Workgroup Chairs ’  Reports :  

Mr. Kunde provided an update on the Operat ions and Engineering Work Group  

meeting held on October 11,  2023.  The Amendment 3 budget,  planning and 

schedule were reviewed with input provided that was ref lected in the 

presentat ion today. A review was held on the updated information on the  
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Dunnigan pipel ine design and the Colusa Basin D rain considerat ions on capacity. 

There is a hydraulic modeling update that now incorporate s a daily model. Staff  

briefed on southern construction access road with three options being evaluated  

and local input was provided. The next meeting wil l  include reviewing the 

emergency drawdown analysis and engineering perspective.  

Mr. Azevedo commented that this will  be of great interest to the local  

community.  Director Fritz asked what the f low capacity is  with an emergency 

drawdown. Mr. Robinette and Mr. Luu responded that the project will  assume a 

10% hydraulic 10-day draw down.  

Mr. King made public comment regarding the drawdown design. Mr. Kunde 

replied that the early feedback is appreciated.  

 
4.3 Authority Board & Reservoir  Committee Part ic ipant Reports :   
  

Mr.  Vanderwaal  relayed that  Ms. Forsythe joined RD108 for a meeting with a 
community member that  submitted a protest.   It  was a very productive meeting 
and appreciate Ms. Forsyth e attending.  

 
4.4  Executive Director’s  Reports :  

Executive Director Brown spoke to  the fol lowing:  
 
Extended an invitat ion to al l  Authority Board and Reservoir  Committee 
members to attend the upcoming Board meeting in person for the f inal  approval  
presentat ion of  the Environmental  Impact  Report.  
 
Provided an update on the prel iminary cert if icat ion of  SB149 from the 
Governor,  stated that  the post ing of the  f inal  document is  set  to take place in 
the Federal  Register no later than November 3,  2023.  There are planned 
outreach act ivit ies in  the pipel ine regarding the progress being made on the 
project.  

 
Chair Durst declared a recess at 10:52 a.m. and convened into Closed Session.  
 

5.  CLOSED SESSION :   
 

5.1 Negotiat ions concerning water r ight  permit  terms and condit ions (Govt.  Code  
§54956.9(c) and §54956.9(d)(4)).     

 
5.2 Conference with legal  counsel  regarding signif icant exposure to l i t igat ion (Gov. 

Code §§54956.9(d)(2) )1 Item.  
  
5.3 Public Employee Performance Evaluat ion,  Executive Director (Govt.  Code 

§§54957).  
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Chair  Durst  adjourned Closed Session at  12:44 p.m. and reconvened into Open 
Session.  

 
6.  REPORT FROM CLOSED SESSION : 

 GC Doud stated that no reportable act ion was  taken on Closed Session matters .  
 
7.  RECAP: 

 
7 .1 Suggested Future Agenda Items.  

 
7.2 Upcoming Meetings:  

Joint Reservoir Committee & Authority Board  
Friday, November 17, 2023 (9:00 a.m. –  12:00 p.m.) 
Maxwell  Project  Off ice & Virtual  

 
Chair  Durst  adjourned the Joint  Reservoir  Committee and Authority Board Meeting at 
the hour of  12:50 p.m. 
 
 
 
________________________________      ___________________________________ 
Fritz  Durst ,  Authority Board Chair               Valerie Pryor ,  Reservoir  Committee Chair  
 
 
 

______________________________ 
Terri  Boland, Board Clerk  
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Agenda Item 1.1, Attachment A  9:00 AM –  Noon 

 
Current Voting Committee Participants (22) : 

 % Part ic ipant   % Part ic ipant  

 3.47 American Canyon, City  2.57 LaGrande WD                        

 2.42 Antelope Valley-East Kern WA  17.29 Metropolitan WD  

 5.28 Coachella Valley WD  3.47 Reclamation District 108  

 5.28 Colusa County   2.42 Rosedale-Rio Bravo WSD 

 5.05 Colusa Co. WD                      8.70 
San Bernardino Valley MWD

  

 2.41 Cortina WD                     (1)                       6.48 San Gorgonio Pass WA  

 2.87 Davis WD   2.42 Santa Clara Valley WD  

 4.22 Desert WA                         3.77 Santa Clarita Valley WA   

 3.17 Dunnigan WD   3.89 Westside WD  

 3.77 Glenn-Colusa ID   3.19 Wheeler Ridge-Maricopa WSD          

 2.57 Irvine Ranch WD   5.28 Zone 7 WA  

 100.00   Total 
 

17 Voting members represented at the start of the meet ing -  

83.75%  Represented part ic ipat ion percentage.  

Representat ion has been delegated as fol lows:  

(1)  Proxy to Jamie Traynham, Davis  WD 

(‡)  Not present after ________  
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Current Voting Authority Board (9)  Primary  Alternate 

Colusa County 
 

Gary Evans 
 

Mike Azevedo 

Colusa County Water District 
 

Joe Marsh 
 
 

Hal Charter 
Shelly Murphy 

Glenn County  Thomas Arnold  Jim Yoder 

Glenn-Colusa Irrigation District  Logan Dennis   John Amaro 

Reclamation District 108 
 

Fritz Durst 
 

Sean Doherty 

Hilary Reinhard 

Placer County Water Agency  Gray Allen  Joshua Alpine 

Tehama-Colusa Canal Authority 
 

Jeff Sutton  Halbert Charter 

Sacramento County 
 

Kerry Schmitz  Mike Peterson 

Westside Water District 
 

Doug Parker 
 

Zach Dennis 
Dan Ruiz 

 

Associate Members (non-voting)  Primary  Alternate 

Western Canal Water District  Greg Johnson  Ted Trimble 

 

Non-Voting Committee Participants 
(2) 

 
Primary 

 
Alternate/Other 

Department of Water Resources  Rob Cooke 
 

Jagruti Maroney 
Itzia Rivera 

Bureau of Reclamation 
 
 

Richard Welsh 
Allison Jacobson  

Don Bader 
Natalie Taylor 

 

Current Voting Reservoir Committee 
(22) 

 Primary  Alternate 

American Canyon, City  Jason Holley    

Antelope Valley-East Kern WA  Matt Knudson  Dan Flory 

Coachella Valley Water District  Robert Cheng  Petya Vasileva 

Colusa County  Mike Azevedo  Gary Evans 

Colusa County Water District  Halbert Charter  Shelly Murphy 

Cortina Water District  Jim Peterson 
 

Chuck Grimmer 
Jamie Traynham 

Davis Water District  Jamie Traynham  Tom Charter 



Joint Meeting Attendance                October 20, 2023  

Agenda Item 1.1, Attachment B                                  9:00 AM-Noon  

 

 

Desert Water Agency  Mark Krause  Steve Johnson 

Dunnigan Water District  Bill Vanderwaal   

Glenn-Colusa Irrigation District     Greg Krzys 

Irvine Ranch Water District  Paul Weghorst  Kellie Welch 

LaGrande Water District  Zach Dennis    

Metropolitan Water District  Randall Neudeck 
 

Nina Hawk 

Sam Smalls 

RD 108  Bill Vanderwaal  Lewis Bair 

Rosedale-Rio Bravo Water District  Trent Taylor  Dan Bartel 

San Bernardino Valley WD  Bob Tincher  Heather Dyer 

San Gorgonio Pass Water Agency  Lance Eckhart  
 

Thomas Todd 
Emmett Campbell 

Santa Clara Valley Water District  Cindy Kao  Katherine Maher 

Santa Clarita Valley Water Agency  Steve Cole  Ali Elhassan 

Westside Water District  Allen Myers  Dan Ruiz 

Wheeler Ridge-Maricopa WSD  Rob Kunde  Sheridan Nicholas 

Zone 7 Water Agency  Valerie Pryor   Lillian Xie  

 

Authority, Non-Signatory (6)  Primary  Alternate 

PCWA  Ed Horton  Ben Barker 

Roseville 
 

 

George Hanson 

Scott Alvord  
Sean Bigley 

Trevor Joseph 

City of Sacramento  TBD  Brett Ewart 

 

Sites Project Authority :  

 Jerry Brown  Ali Forsythe  Kevin Spesert 

 JP Robinette  Joe Trapasso  Marcia Kivett 

 Alan Doud     
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Members of the Public   

Name  Representing  Name  Representing  

Jessica Sikora Reclamation Cathy Westcot HDR 

Brian Thomas Sites Project Mike Smith AECOM 

Eric Patterson Kiewit Andrea Rocha Geo Engineers 

Amy Young DWR Grace Lui AECOM 

Steve Grasha Desert WA Roger Gwinn The Ferguson Group 

Jennifer Peters KKCS World Loan Iqbal Lane Construct 

Quang Tran South Land Holdings Shyla Difuntorum Heron Pacific 

Rob Stanley CDFW Rubina Chaudhary MWH Constructors 

Julie Maddox Heron Pacific Scott Olson Ghirardelli Assoc. 

Juleah Cordi 
Office of Assembly Member 

James Gallagher 
Elizabeth Foss Zone 7 WA 

Sarah Katz Katz & Associates Scott Brown  LWA 

Cheyanne Harris Brown & Caldwell Jacob Robinson  

Henry Luu HDR Conner McDonald CMD West 

Doug Montague Montague DeRose Associates Mike Forrest AECOM 

Laurie Warner Herson Phenix Dawn Edwards HDR 

Tim Hodson Will Scot Michelle Henry ICF 

Carrie Scott CVWD David Tate DWA 

Angela Smelser CICC Ian MacLeod CDFW 

Ben King  Daniel Gomez Gutierrez Acciona 

Sujan Punyamurthula Stantec Jeriann Alexander Fugro 

Derek Gardels HDR   




