¢ Sites Quarterly Financial Report

Fiscal Year 2022 - Fourth Quarter Financial Report

Revenue ACtiVity(figures rounded to the nearest $1,000)

Funding Source Ql Q2 Q3 Q4 FY to Date Projercted
Authority Board Membership * 450 55 0 0 505 505
Federal WIIN Act Funding 1,226 532 487 743 2,988 10,000
Interest Income 2 9 15 44 19 88 -
Reservoir Committee Cash Calls 1,400 15,180 1,270 0 17,850 16,762
State Prop 1 (WSIP) 2,673 8,465 16,300
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1 Correction made to Q1 timing of AB membership dues received
2 Updated Q1 bank account interest received
3 Income figure moved to Q4 for better representation of timing

Expense Activity (figures rounded to the nearest $1,000)

Late Invoices received after publishing this report will be applied to proper period on next Quarterly Report.

Subject Area Ql Q2 Q3 Q4 FY to Date | FY22 Budget % Spent
Communications 116 126 111 78 431 583 74%
Engineering 933 999 1,733 3,687 7,352 16,512 45%
External Affairs 78 78 78 85 319 322 99%
General Project Activities 202 183 118 103 606 750 81%
Permitting 1,157 1,888 1,138 1,083 5,266 8,708 60%
Planning 741 1,147 1,167 993 4,048 6,429 63%
Program Ops 1,267 1,487 1,665 1,708 6,127 8,580 71%
Real Estate 1,470 41%

Total Expenses 4,590 6,062 6,174 7,921 24,747 43,351 57%

1 Adjustments made to prior history based upon updated information / Expenses include projections for late invoices

FY2022 Q4 Net Income | Revenue - Expenses = -$3,730]| FYTD = $5,149

Unrestricted Contingency Balance & Reserve (figures rounded to the nearest $1,000)

Unrestricted Contingency Changes per Subject Area

Work Plan Current

Subject Area Budget Balance
Communications 47 = = = = 47
Engineering 1,859 - - -301 -31 1,527
External Affairs - - - - - -
General Project Activities 36 - -34 - - 2
Permitting 998 - -167 -361 -180 290
Planning 509 - - -177 -64 268
Program Ops 671 o = -96 -25 550
Real Estate 57 - - - 57

Total Unrestricted
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Approval by | ED = Executive Director
| AB = Authority Board

Subject Area
Engineering 10/14/22
Permitting 10/27/2022
Program Operations 11/4/2022
Planning 11/22/2022

Program Operations 12/31/22

Permitting 11/8/2022

Unrestricted Contingency Releases During Q4 Period

Description of Change
AEC-hr TO 3.1 - Feasibility Analysis and As Needed Support

CDFW-P PRF — Endangered Species Act Incidental Permit Application
BGT 1.0 — New Independent Contractor agreement

MBK-o TO 1.0 — Operations Modeling

TFG TO 4.2 - Water and Power Law Group

HDR-m TO 1.0 — Mitigation Services

S Authorized

FY2022 YTD Unrestricted Contingency Balance | Initial = $3,041, Ending = $2,741

New Contracts and Amendments

New = New Contract | AM = Amendment
UNC = Unrestricted Contingency

Contracted Party
AECOM (Reservoir)

CH2M Hill Engineers (Conveyance)

Fugro
Somach, Simmons & Dunn
The Catalyst Group
AECOM (Reservoir)

Colliers Valuation & Advisory
Services
Kidder Mathews

CH2M Hill Engineers (Operations)

Dunn Consulting
Fugro
Stradling, Yocca, Carlson & Rauth
Young Wooldridge, Law Offices, LLC
Brown and Caldwell
Integra Realty Resources

Larsen Wurzel & Associates, Inc

Katz & Associates

Montague, Derose & Associates,
LLC
Nossaman, LLP

The Ferguson Group
ICF Jones & Stokes, Inc. (Permitting)
Brian G. Thomas Consulting, LLC
HDR (Mitigation)

MBK (Operations)
MBK (Operations)
Yocha Dehe Wintun Nation
AECOM (Reservoir)
MBK (Operations)

The Ferguson Group

Contract Changes During Q4 Period
Authorization

$

Date Scope of Work Description Authorized

10/5/2022 New Services Agreement

10/5/2022 New Services Agreement

10/5/2022 New Services Agreement

10/5/2022 Legal Services Addendum

10/5/2022 New Services Agreement

10/7/2022 TO 3.1 — Feasibility Analysis and Support
10/8/2022 Appraiser Services

10/8/2022 Appraiser Services
10/9/2022 New Services Agreement
10/9/2022 New Services Agreement
10/9/2022 TO 3.1 — Reallocation within approved budget
10/9/2022 Legal Services Addendum
10/9/2022 Legal Services Addendum
10/11/2022 New Services Agreement
10/11/2022  Appraiser Services
10/11/2022 New Services Agreement
10/14/2022 New Services Agreement
10/18/2022 Legal Services Addendum

10/18/2022 Legal Services Addendum
10/18/2022 New Services Agreement
10/28/2022 New Services Agreement
11/4/2022 TO 1.0 - Financial Leadership

11/8/2022 TO 1.0 - Environmental Mitigation Planning
Services
11/22/2022  TO 1.0 — Operations Modelling

11/22/2022 New Services Agreement

12/8/2022 Amended agreement language
12/14/2022  TO 3.2 - Reallocation

12/23/2022 TO 1.1 — FY23 Authorization
12/31/2022  TO 4.2 - Water and Power Law Group
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Contract Changes During FY22

Initially Currently

Subject Area Contracted Contracted
Communications 533 - - - 533
Engineering 11,723 - - 301 31 12,055
External Affairs 312 - - 5 5 322
General Project Activities 543 - 5 39 - 587
Permitting 7,649 77 167 307 300 8,500
Planning 5,920 - - 232 493 6,645
Program Ops 7,247 320 195 - 100 7,862
Real Estate 522 - 120 57 - 699

Total Contract Changes

Closed Contracts

Contract Agreements Closed during FY22
Task Order Task $
Contracted Party Closure Date | OrderID Task Order Description Authorized

-- None --

Cash Flow - Amendment 3 (figures in $1000's)

Graph does not include pending budget adjustments for updated Work Plan.
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Based upon 6/17/2022 Board decision, $2M in budget from previously undesignated A2 Carryover
Funds has been applied to support Real Estate Option Agreements in this manner:

. FY2022 - $0.5M
. FY2023 - $1.0M
. FY2024 - $0.5M



