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July August September October

Sites Submits SB149 
Application

Governor Review of 
Request (1)

OPR Posts Sites 
Materials to Website 15 days

Governor Submits 
Proposed Certification 
to Legislative Budget 
Committee

Legislative Budget 
Committee Review 30 days

Sites Public Notice of 
Certification

Sites Considers Final 
EIR Approval

Sites SB149 Timeline

1. Duration estimated based on similar AB900 certified projects. 2

7/24

10/20

10/13

10/9

9/8

8/7 8/22

2 weeks ~3 weeks

Sites Public Notice 
Posted Within 10 Days

Admin Record 

substantially complete
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