
Top ic :  Authority Board Agenda 

Item 3-1 & 3-2 

2017 Nov 20 

Subject:  Reservoir Committee November 2017 Meeting  

Status: F ina l  Preparer: Watson Phase: 1 Version: A 

Purpose: Si tes  P rojec t  Author i ty  S ta f f  Repor t  Checker: Date: 2017 Nov 20  

Caveat: Informat iona l  QA/QC: Ref/File #: (TBD)  

Notes: Page: 1  o f 1 
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Requested Action: 

No act ion. Informat ional.  

Detailed Description/Background:  

Staff br ie f ing on the November 16, 2017 Reservoir Committee meet ing and a d iscussion 

on the current and future act ivit ies of the Reservoir Committee and i t ’s Working Groups.

Prior Authority Board Action: 

None.  

Fiscal Impact/Funding Source:  

None.  

Staff Contact: 

J im Watson 

Attachments: 

Attachment 3-1 - Reservoir Committee agenda for  the November 16, 2017 meeting.  

Attachment 3-2 - Meet ing minutes from the Reservoir Committee’s October 20, 2017 

meeting.  



Meet ing:  Phase 1 Reservoir Project Agreement 2017 Nov 16 

Subject:  Reservoir Committee Meeting  2:00 –  4:30 PM 

Loca t ion:  Tsakopoulos L ibrary Gal ler ia (West Meet ing Room)  

828 I  Street,  Sacramento, CA 95814 

Call in: 1 310.372.7549 

Code: 895389 (no #)  

Cha i r :  Thad Bettner (Glenn-Colusa Irr igat ion Distr ict)  

Vice Cha i r :  Doug Headrick (San Bernard ino Val ley Munic ipal  Water Dist r ict)  

Treasurer  Jamie Traynham (Davis Water Distr ict )  

AGEND A 

Act ion i tems serve as meet ing minutes  

Part ic ipat ion by phone i s  not  counted 

in quorum or  vot ing.  

Status: Issued for  Use  Version: A 

Purpose: Informat iona l  Date: 2017 Nov 11  

Caveat 1 Subject  to change  Ref/File #: 12.221-200 

Caveat 2 Page: 1 o f 2 

ROLL CALL & CALL TO ORDER:  15 min 

▪ Pledge of A l legiance

▪ Approval  of November 16, 2017 Agenda

▪ Consider approving the October 20, 2017 Reservoir

Committee Meet ing Minutes (Attachment 0)  

▪ Introduct ions

▪ Period for  Publ ic Comment 1 Max:  10 min 

1. Chairpersons ’  Report : Bettner & Headr ick  

1.1 Introductory remarks

1.2 Informational discuss ion of project status (Attachment 1-2) 

for the month of October  2017.

1.3 Discuss ion of the Water Commission’s (Attachment 1-3) 

November 15, 2017 Meeting and preparat ions for

the December 13, 2017 presentat ion to the Commission.

2. Ad Hoc Finance & Economics Work Group: Traynham 

2.1 Review Draft Payment of C la ims and  (Attachment 2-1 

Draft  Treasurer ’s report  & Handout)  

2.2 Consider approval  of the  Reservoir Committee’s (Attachment 2-2) 

Fiscal Year 2018 Budget 

3. Ad Hoc Members’  Reservoir Operations Work Group : Kunde & Ruiz  

3.1 Progress to model  an integrated operat ion of S ites and CA WaterFix .

1 Ind iv idua l  comments  are l imi ted to  no more than three minutes .  No ac t ion sha l l  be taken on  

comments  made  dur ing th i s  comment per iod.  
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3.2 Progress to deve lop the process and inputs needed to conduct  the Phase 1 

Rebalancing. 

4. Ad Hoc Site Works Work Group: Azevedo 

Report out on Work Group’s act ivit ies since last month.

5. Ad Hoc Water Facil ities Work Group: Arita  

Report out on Work Group’s act ivit ies since last month.

6. Ad Hoc Document Review Work Group: Bettner  

Report out on Work Group’s act ivit ies  s ince last month.

7. Closed Session: Conant  

Conference with legal counsel regard ing signif icant exposure to l i t igat ion or

adjudicatory proceedings (Govt . Code 54956.9(d)(2) and (4) (1 item).

8. Report from Closed Session: Conant  

9. Recap & Adjourn Bettner/Headr ick  

9.1 Agenda topics for next  meet ing?  

9.2 Upcoming Reservoir Committee meetings: 

Workshop at  ACWA conference :  3:00 pm on November 28, 2017 at the 

Anaheim Marr iott Hote l, 700 W. Convent ion Way in Grand Bal lroom H  

Regular  Monthly meet ing :  2:00 PM on December 21, 2017 at  Tsakopoulos 

Library Gal ler ia , 828 I Street , Sacramento, CA 95814 

9.2 Review of act ions taken and fo l low-up i tems 

ADJOURN 

PERIOD OF PUBLIC COMMENT:   Any person may speak about  any subject  of  concern,  prov ided 

i t  is  wi th in  the jur i sd ic t ion of  the Di rec tors  and is  not  a lready on today ’ s  agenda.   The to tal  

amount o f  t ime a l lo tted for receiv ing such publ ic  communicat ion shal l  be l imi ted to  a to ta l  of  

15 minutes per issue and each indiv idua l  o r group w i l l  be l imi ted to  no more than 5  minutes 

each wi th in  the 15 minutes a l located per  i ssue.   Note:   No ac t ion  sha l l  be taken on comments 

made under th is  comment per iod.  

ADA COMPLIANCE:  Upon request,  Agendas w i l l  be made ava i lable in  al ternat ive formats to 
accommodate persons wi th  d isab i l i t ies.   In  addi t ion,  any person wi th  a d isab i l i ty  who requ ires 
a modif icat ion  or  accommodat ion to par t ic ipate or attend th is  meet ing may request  necessary 
accommodat ion.   P lease make your request  to the County Board C lerk,  spec i fy ing your  
disabi l i ty,  the format  in wh ich  you would l i ke to  rece ive th is  Agenda,  and any other 
accommodat ion requi red no later than 24 hours pr ior  to  the start  of  the meet ing.  



Meet ing:  Phase 1 Reservoir Project Agreement 2017 Oct 20 

Sub jec t :  Reservoir Committee Meeting 9:30 – 11:00 PM 
Loca t ion:  122 West Old Highway 99, Maxwel l ,  CA 95955 Call in: 1 310.372.7549 

Code: 895389 (no #) 

Cha i r :  Thad Bettner (Glenn-Colusa Irr igat ion Distr ict) 
V i ce  Cha i r :  Doug Headrick (San Bernardino Val ley Munic ipal  Water Distr ict) 
T reasure r  Jamie Traynham (Davis Water Distr ict) 

Draf t  MEETING MINUTES

Act ion i tems serve as meet ing minutes 

Par t i c ipa t ion  by  phone i s  no t  counted  in  
quorum or  vot ing ,  un less  the  members ’  
l oca t ion  i s  pub l i shed  w i th  th i s  agenda .

Status: I s sued fo r  Use  Version: C  
Purpose: In fo rmat iona l  Date: 2017 Nov 12 
Caveat 1 Sub jec t  to  change Ref/File #: 12 .221-200 

Caveat 2 Page: 1  o f 6  

ROLL CALL & QUORUM:  Rol l  was cal led, which resulted in 19 el ig ib le representat ives 
in attendance plus 1 part ic ipat ing by phone. This equates to 77.4% of the current 
part ic ipat ion percentage being in attendance, which is  greater than the 50% needed to 
have a quorum of the Reservoir Committee. 

ATTENDANCE:  See attached l ist .  

CALL TO ORDER:  Chairman Bettner cal led the meeting to order at 9:32 AM fol lowed 
by the Pledge of Al legiance. 

AGENDA APPROVAL:  It  was moved by Traynham and seconded by Cheng to approve 
the October 20, 2017 Sites Reservoir  Committee Agenda. Motion approved 
unanimously.  

MEETING MINUTES APPROVAL:   Approval of September 21, 2017 meeting minutes 
was moved by Ruiz and seconded by Kunde with minor change. Mot ion approved 
unanimously.  

INTRODUCTIONS 

PERIOD FOR PUBLIC COMMENT:  No comments were provided. 

1. Chairpersons’ Report: 30 min Bettner & Headrick  

1.1 Introductory remarks

1.2 Discussion and possible direct ion to the General (Attachment 1-2) 
Manager regarding the rules and procedures 
to ensure a quorum. 

The fol lowing general  d iscussion was held with no act ion taken. 

Since the topic of delegated vot ing was brought up at the August meeting, the 
use of delegated voting has begun to be implemented on a case-by-case basis.  
This process was used by two agencies in September and f ive agencies for this 
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meet ing.  The General Manager wi l l  contact the distr icts who have not been 
consistent ly part ic ipat ing to remind them of these provis ions. 

1.3 September 2017 Status Report (Informational) (Attachment 1-3) 

The fol lowing general  d iscussion was held with no act ion taken. 

Watson provided a synopsis of work performed in September; which focused on 
the Phase 1 budget repr ior i t izat ion and contract amendments for consultants. 
Not ices to proceed have been issued to the consultants,  who are now working in 
accordance with the repr ior i t ized budget.  

In addit ion, Joe Trapasso and Kevin Spesert have been ful ly on-boarded and are 
now ful l t ime on the project.   

1.4 An informational report out from the October 16, 2017 (Attachment 1-4) 
Author ity Board Meet ing for discussion. 

The October 16, 2017 Author ity Board Meet ing had no s ignif icant act ions 
taken.  

The f iscal year 2018 budget is expected to be presented to both the Author ity 
on November 10 & Reservoir Committee on November 16 for their respect ive 
considerat ion to approve (or not).  

The Authori ty approved consultant Jerry John’s contract amendment. 

1.5 An informational report out from the October 18,  (Attachments 1-5 & 1-5a) 
2017 Water Commission Meet ing for discussion. 

The fol lowing general  d iscussion was held with no act ion taken. 

At the beginning of the meet ing, where publ ic comment is a l lowed for non-
agenda i tems, speakers in support of the Sites Project included: Author ity 
Board Chairperson Vann, Reservoir Committee part ic ipants: Headrick & Kunde, 
and publ ic: G. Soros, speaking on behalf of the Rice Commission. 

The Cal i fornia Water Commission (CWC) conducted a basic check for 
complet ion and el igib i l i ty for each of the 12 appl icat ions. The Sites Project met 
these requirements with no publ ic comment other than a thank you from 
Watson. 

Two other projects were discussed in detai l  at this meet ing: 

a. River Partners Conjunct ive Use Project (Cosumnes River): Commiss ioners
were skeptical  the project meets the el igibi l i ty requirements. River Partners
presented their  rebutta l.  The Water Commissioners directed their staff  to
revis i t  the def in it ion of conjunct ive use in the regulat ions.

b. Temperance Flat: The Water Commiss ion agreed with staff ’s
recommendation that their  appl icat ion meets the requirements for basic
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completeness as stated in WSIP Regulat ions. Their Author ity wished to add 
two documents to their appl icat ion: An Execut ive Summary and Uncertainty 
Analys is. The Water Commiss ion has deferred the decis ion to the next 
meet ing when al l  n ine commiss ioners are expected to be present. 

On December 13-14, 2017, the Sites Project wi l l  be invited to give a 
presentat ion to the Water Commission. The presentat ion wi l l  be 15 minutes 
fo l lowed by 15 minutes for quest ions and answers.   

Commiss ion’s Schedule: At this t ime, there is  no indicat ion of delay to the 
schedule. In January 2018, the Water Commission is scheduled to announce 
staff  recommendations and begin the appl icant appeals process, which is  
l imited to the Publ ic Benef its Rat io (PBR). The Cal i fornia Water Commission is 
st i l l  on schedule for the three-day workshop in March where the Water 
Commission expects to make the f inal assignment of the PBR; which accounts 
for 33% of the Water Storage Investment Program’s scor ing).  From March to 
June, the Water Commiss ion wi l l  decide what dol lar amount to ass ign each 
el igib le project; which is referred to as the Maximum Condit ional E l ig ib i l i ty 
Determinat ion. At the June Commission meeting they are expected to make 
their  decis ion. 

In addit ion, the Water Commission is  expected to be able to approve the in it ia l  
funding requests at the June Commiss ion meet ing. Their staff  are working on 
draft terms and condit ions, which are expected to become publ ic ly avai lable in 
ear ly 2018. 

1.6 Discussion and possible direct ion to the General (Attachment 1-6) 
Manager regarding the proposed organizat ion charts 
to be used for the remainder of Phase 1 and concept 
for Phase 2, respect ively. 

The fol lowing general  d iscussion was held with no act ion taken. 

An updated organizat ion chart was handed out that incorporates feedback 
provided by the Author ity Board on Oct 16. The f i rst chart ref lects today 
through the end of Phase 1. The second chart ref lects the approximate mid-
point of Phase 2. The pr imary changes from the Authori ty are ref lected in the 
f i rst  chart for Phase 1, which combines the Author ity Board and the Reservoir 
Committee into one box, separated by a dashed l ine.  This concept is intended 
to ref lect the delegat ion from the Author ity to the Reservoir Committee and 
dual decis ion-making combined with the need to manage the project within the 
mater ia l  change thresholds. 

EPC Manager: The goal is  to hire an Engineer-Procure-Construct ion Manager at 
the end of Phase 1 to help def ine the f inal  procurement requirements for 
prel iminary design. 

Hydropower: Per the decis ions made in the September 21s t  Reservoir 
Committee meeting, this work has been shifted from Phase 1 to Phase 2 
regarding budget al locat ion and pr ior it izat ion. The current working assumption 



Reservoir Committee Meeting 2017 Oct 20  

Page: 4  o f 6  

is  that there may be a separate project agreement for hydropower depending 
on how many committee members choose to part ic ipate. If  al l  members choose 
to part ic ipate, there is  no need for a separate agreement.  There is  a lso a 
poss ibi l i ty to have a third party take on hydropower as a developer.  Decis ions 
regarding the strategy are expected to need to be made in the f i rst  s ix to nine 
months of Phase 2.  

Phase 2 Vacancies: There are many vacancies on the chart for Phase 2; this is 
because the consultants ’  contracts are through Phase 1, and both the Reservoir 
Committee and Authori ty wi l l  need to decide i f  the current services contracts 
wi l l  be re-competed or extended into Phase 2.  

A request was made for any publ ic comment, but no comments were provided. 

2. Ad Hoc Finance & Economics Work Group: Traynham 

2.1 Review Treasurer’s  report for September 2017 (Attachment 2-1). 

The fol lowing general  d iscussion was held with no act ion taken. 

Traynham provided an overview of the Treasurer ’s  Report for September 2017, 
which was approved by the Author ity Board on October 16, 2017. 

Regarding the status of Yolo County Flood Control and Water Conservat ion 
Distr ict,  they are not s ignatory to the Reservoir Committee and in late 2015 
opted to not remain an Authori ty Member.  Representat ives from the Authori ty 
and General  Manager are working to schedule a meet ing to discuss their 
status. 

2.2 Provide a status of 2nd invoice for Phase 1 

The fol lowing general  d iscussion was held with no act ion taken. 

Corrected second invoices have been mai led out ref lect ing the Phase 1 total  
commitment of $48.50/acre-foot of Class 1 and $24.25/acre-foot of Class 2 
part ic ipat ion.  

In response to quest ions related to the need for any addit ional payments for 
phase 1, i t  was stated that these revenue project ions were used as the basis 
for the amended phase 1 budget Target, which was approved last month.  The 
under lying work plan discounts the expected revenue to create an ini t ia l  level  
of cont ingency with an addit ional level  of cont ingency associated with 
extending Phase 1 up to three-months beyond the approved June 30, 2018 
date.  Last ly,  the work planned for 2018 includes addit ional cont ingency, but 
some of this amount may be al located in the f iscal year 2018 budget. 

To improve management of the approved budget through the end of Phase 1, 
Trapasso is developing a process to compi le each consultant ’s  three-month 
project ion. This wi l l  a id in determining how long Phase 1 funds are avai lable before 
Phase 2 funding is  needed.  
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A request was made for any publ ic comment, but no comments were provided. 

3. Ad Hoc Reservoir Operations Work Group:  Kunde & Ruiz 

The Work Group leadership provided a report of i ts discussions. This included: 

 Prepar ing for agency rebalancing of their  respect ive part ic ipation in Phase 2
and future phases.

 Antic ipated effects of new regulat ions associated with development of CA
WaterFix.

 Potentia l  project del iver ies and project costs.

 The potentia l value of storage in the repayment valuat ion and rebalancing.

A request was made for any publ ic comment, but no comments were provided. 

4. Ad Hoc Site Works Work Group:  Watson for Azevedo

Since last month, no meet ings have been held.  Nothing to Report. 

5. Ad Hoc Power Facilities Work Group: Watson for Vanderwaal 

Budget and associated work has been deferred to Phase 2. Nothing to Report. 

6. Ad Hoc Water Facilities Work Group: Watson for Ar ita 

Kickoff meet ing wi l l  be scheduled before month’s end.

Pr ior to start ing agenda i tem 7, a request was made for any publ ic comment re lated 
to items 4, 5, and/or 6, but no comments were provided.  

7. Ad Hoc Document Review Work Group:   Bettner & Thomson 

7.1 Discussion and poss ible direct ion to staff  regarding the status of work 
approved at the September 21, 2017 Meeting. 

Fol lowing general  discussion of the addit ional work, no act ion taken. 

7.2 Near-term complet ion schedule & preparat ions Watson & Thomson 
for November Reservoir Committee meeting). 

The fol lowing general  d iscussion was held with no act ion taken. 

The results from the var ious work group meetings wi l l  be brought to the 
Reservoir Committee, at the November 16, 2017 meeting, to determine if  any 
act ion should be taken (or not) and/or any recommendat ion should be 
prepared (or not) for the Author ity ’s  considerat ion at their November 20, 2017 
meeting. 
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Pr ior to start ing agenda i tem 8, a request was made for any publ ic comment, but no 
comments were provided.  

8. Recap & Adjourn 10 min Watson 

8.1 Agenda topics for next meeting? 

2018 budget recommendat ion to approve 

Status of technical  memorandums 

Update on the phase 1 rebalancing process. 

Update on efforts to def ine Phase 2.  

The next Reservoir Committee meet ing wi l l  take place on Thursday, November 
16, 2017, start ing at 2:00 PM in Sacramento at the Tsakopoulos L ibrary Gal ler ia 
(East Room). 

The Workshop at ACWA wi l l  take place on Tuesday, November 28, start ing at 
2:30 pm in Anaheim at the Marr iott .  The topic wi l l  be next steps - phase 1 
rebalancing process and phase 2. 

F inal 2018 Meet ing Calendar (Informational) (Attachment 8-1) 
Assumes meet ing into phase 2  

8.2 Summarize act ions taken by Reservoir Committee 

No act ion was taken. 

ADJOURN: Meeting adjourned at 11:02 AM. 

Chairperson 
Thad Bettner 

General Manager 
Jim Watson 


	3132Authority_ResCommReviewvB.pdf
	0-0 Res Comm Draft Meeting Minutes(2017Oct20)vC1.pdf



