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January 22, 2020 1:30 p.m.
Sites Project Authority

MINUTES

The Sites Project Authority Board of Directors met in Regular Session on January 22,
2020 at the hour of 1:30 p.m. Directors Present: Fritz Durst, Chair, Gray Allen, Vice-
chair, Joe Marsh, Leigh McDaniel, Jeff Harris, and Rob Cooke. Directors Absent:
Gary Evans, Don Bransford and Jeff Sutton. Alternate Directors Present: Logan
Dennis, Mike Azevedo and Natalie Wolder. {Other Alternate Directors that may be
listed as present below, did not participate in the decision-making, process).
Associate Members present: Ted Trimble.

Staff Present: Jim Watson, General Manager
Scott Kuney, General Counsel
Jamie Traynham, Treasurer & TC-4 District Alternate
Kevin Spesert, Joe Trapasso, Ali Forsythe, Site Project Authority
Yolanda Tirado, Clerk

Ofthers Present: JP Robinetie, Marcia Kivett, Brown & Caldwell
Erin Heydinger, HDR
Laura Nicholson, Senafor Jim Nieisen's Office
Benjamin Barker, PCWA
Juleah Cordi, Assemblyman Gallagher's Office
Brett Ewart, City of Sacramento
Bruce Houdesheldt, PCWA/City of Roseville
Ryan Davis, USBR
Ken Sinclair, PARSONS
Charlene Vaugh, KCOE-ISOM

Pledge of Allegiance.
INTRODUCTIONS:

Chairman Durst asked those present fo infroduce themselves.

AGENDA APPROVAL:
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MINUTES Wednesday, January 22, 2020

.....................................................................................................................................................................

Chairman Durst stated Agenda Item Number 1.2 regarding Authority Board
Elections for calendar year 2020 will be tabled to the February Board meeting.

Action: It was moved by Director Marsh, seconded by Director McDaniel to
approve the January 22, 2020 Sites Project Authority Agenda, as amended. Motion
carried: All those Directors present voted yes.

MINUTES APPROVAL:

Action: It was moved by Director Allen, seconded by Director Parker to approve
the December 20, 2019 Sites Project Authority Minutes, as presented. Motion
carried: All those Directors present voted yes.

PERIOD OF PUBLIC COMMENT:

Chairman Durst called for a period of public comment. Hearing none, he closed
the period of public comment.

1. CHAIRPERSONS’ REPORIT:

This time is set aside to allow the Chair &/or Vice Chair an opportunity to
disclose/discuss items related to the Sites Project; including any meetings
with external stakeholders to advance the Sites Project.

1.1 Updates:
Chairman Durst provided an update on the following:

» Executive Director's Recruitment Update.
=  Facilitator for strategic planning.
= Status to become an employer.

Brief discussion followed regarding the above matters with no action taken.

Mr. Watson provided an update on the Governor's Draft Resiliency Portfolio.
Lengthy discussion followed on the above matter with no action taken.

1.2 Conduct Authority Board Elections for calendar year 2020.

Chairman Durst tabled the elections for the Authority Board for calendar
year 2020 to the February Authority Board meeting.

2. BOARD MEMBER REPORTS: (No action will be taken)

This time is set aside to give the Directors an opporfunity to disclose/discuss
items related to the Sites Project; including any meetings with external
stakeholders to advance the Sites Project.

None.

3. CONSENT AGENDA:
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...........

4.1

4.2

MINUTES Wednesday, January 22, 2020

..........................................................................................................................................................

None.

MANAGER'S REPORT:

Discussion and possible direction to staff regarding the Sites Project's
monthly status report. (Aitachment 4-1A)

Mr. Watson provided an overview of project activities performed in the
months of December 2019 and January 2020 as follows:

¢ Continued to support Reclamation on their Feasibility Report and the
geotechnical data collection.

¢ Continued to advance the Value Planning exercise in engineering and
environmental.

¢ Ms. Forsythe participated as a panel member at the Public Policy
Institute of California's event regarding freshwater ecosystem benefits.

e Congratulated Ms. Forsythe and Mr. Robinette on being selected to be
part of the Northern California Water Association's Sacramento Valley
Leadership Program.

*» Announced Form 700s (2019 Annual Statements) are due by April 2, 2020
for all members and alternates and from those assuming or leaving
office.

Discussion and possible direction to staff regarding Proposition 1, WSIP
activities and WIIN Act Funding.

Mr. Watson provide a review of Proposition 1, WSIP activities and WIIN Act
Funding as follows:

) Received payment for the 2rd and 3'd Invoices, with the 4!h invoice to be
submitted in February.

. Water Commission met on January 15, 2020 and considered the
following:

o Election of new Officers/Commissioners.

o Approved an update to the Strategic Plan.

o Received an update on Sustainable Groundwater Management Act.

o Received an update on Prop 1 - Water Storage Investment Program.

o Tabled discussion on the Governor's Resiliency Portfolio to February.
e USDA:

o Preparing end of year Status Report on progress being made towards
the project.

. Federal Appropriations:
o December 20, 2019, H.R. 1865, Appropriations Bill was signed info law.
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...........

5.1

5.2

5.3

6.1

6.2

6.3

MINUTES Wednesday, January 22, 2020

..........................................................................................................................................................

o Continued to work with Reclamation on a Financial Assistance
Agreement that would allow funding for Sites.

o Continued to meet with Central Valley Operations re: Operations
Agreement,

Ms. Kennedy provided a brief update on the progress of their Feasibility
Report.

Brief discussion followed with no action taken.

2019 FINANCE & BUDGET AD HOC COMMITTEE:

Accept the Treasurer's Report. (Attachment 5-1A)

Action: It was moved by Director Dennis, seconded by Director McDaniel to
accept the Treasurer's Report, as presented. Motion carried: All Directors
present voted yes.

Consider approval of the monthly Payment of Claims. (Attachment 5§-2A & B)

Action: It was moved by Director Harris, seconded by Director McDaniel to
approve the monthly Payment of Claims, as presented. Motion carried: All
Directors present voted yes.

Consider approval of the annual resolution adoption of the Advance Check
Approval Policy Number 01-2019. (Attachment 5-3A)

Action: It was moved by Director Allen, seconded by Director McDaniel to
adopt the Advance Check Approval Policy Number 01-2019. Motion carried:
All Directors present voted yes.

Phase 2 (2019) RESERVOIR COMMITTEE:

Report on the January 17, 2020 Phase 2 (2019) Reservoir Committee meeting.
(Attachment 6-1A)

Mr. Watson provided a review of actions approved and matters discussed at
the January 17, 2020 Phase 2 {2019) Reservoir Commiftee meeting.

Informational update regarding value planning efforts to develop an
updated project descriptfion.

Mr. Watson provided an update on the value planning efforts to develop an
updated project description, stating on January 14, 2020 a field trip was
conducted to inspect potential locations of key project features. A
presentation was also held with discussion on facility modifications that
could potentially lower the cost of the project.

Discussion followed with no action taken.

Work Plan:
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.............

6.3.1

6.3.2

MINUTES Wednesday, January 22, 2020

........................................................................................................................................................

Informational update regarding the proposed process for developing a
Reservoir Committee work plan and overall schedule of work to be completed
through December 31, 2021 and under the current Participation Agreement
as Amendment 2. (Attachments 6-3.1A & B)

Mr. Watson provided an update regarding the proposed process for
developing a work plan for the project to move forward and overall schedule
of work to be completed through December 31, 2021 and spoke to the
following:

e Purpose.
e Goals by end 2021.
s Key decisions.

¢ Schedule.

e Priorities.

Discussion followed regarding the below issues:
e Development of a plan to move forward through 2021.
e Agreement on targets.

» Milestones.

¢ Financial feasibility of project.

e Project size.

e Possible recirculation of the EIR/EIS.
» Funding of next Phase.

e Participation agreements.

¢ And the three "Go/No-Go" options. Mr. Watson stated the goal is to
return in February with a critical path schedule, cost targets and cash
calls needed.

Informational update regarding the Reservoir Committee work plan for the
period of January 1, 2020 through August 31, 2020 as part of the no cost time
extension to the current participation agreement for the being considered by
the Reservoir Committee (Attachment 6-3.2A) for the following uses:

1. Amending existing consultant contract task orders and developing new
task orders as needed, including the engineering service areas HC and HR.

2. Developing a revised Exhibit B to the Phase 2 (2019} Participation
Agreement through Aug 31, 2020 (aka Amendment 1B).

Mr. Watson provided an update on the Work Plan for the period of January
1, 2020 through August 31, 2020 i.e., how to manage cash on hand,
unallocated funds and the WIFIA application.

Brief discussion followed with no action taken.

SPECIAL PRESENTATION:
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AGENDA January 22, 2020

..............................................................................................................................................................

7.1 Water and Fisheries Projects in the Sacramento River System and the
Sacramento-San Joaquin Deita.

Ms. Forsythe stated she was unable to get an expert speaker to present af the
Authority Board meeting. She stated she should have someone lined up for
February.

Brief discussion followed with no action taken.

8. 2019 POLICY & GOVERNANCE AD HOC COMMITTEE:

Chairman Durst and Mr. Spesert provided an update regarding their
Washington DC trip, the meetings and activities they attended.

9. 2019 LEGISLATIVE & OUTREACH AD HOC COMMITTEE:

9.1 Discussion and possible direction to staff regarding federal and state govern
mental affairs/legislative, stakeholder engagement and communications
activity.

Mr. Spesert provided a brief update on a meeting with the Legislative
Committee where sirategy on the resiliency portfolio on the state level was
discussed. He also stated a State legislative tour will be scheduled in
February. Also stated they are working on scheduling another DC frip and
continue to communicate with the elected officials locally and in DC,

Brief discussion followed with no action taken.

10. 2019 LAND MANAGEMENT AD HOC COMMITTEE:

10.1 Discussion and possible direction to staff regarding real estate, land
management, site facility activities and early geoftechnical explorations.

Mr. Spesert provided a brief update regarding the field trip on January 14,
2020 and landowner participation.

Chairman Durst adjourned the meeting at 2:50 p.m. to reconvene on February 26,
2020 at the hour of 1:30 p.m.
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Fritz Durst, Chairman / olcmdc Tirado, Clerk
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