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Executive Summary:  The pr inciple act iv i t ies approved as part of the amended 
Phase 1 work plan are underway with consultant work products being submitted for 
review and comment and conduct ing var ious stakeholder meet ings.  

The WSIP appl icat ion was submitted on August 11, which included Reclamation’s draft  
Feasibi l i ty Report.  In addit ion, the draft EIR/S was released for publ ic and agency 
review on August 14. For the remainder of Phase 1 (through June 2018),  the focus wi l l  
be support ing the Water Commission’s select ion process,  responding to comments 
regarding the Draft  EIR/S, preparat ions to conduct the Phase 1 rebalancing process,  
and developing the Phase 2 work plan, funding, and Agreements. 

Program Management & Administration: 
Onboarding:  The request by the City of Sacramento and Sacramento County Water 
Agency to part ic ipate as a joint Author i ty Member has been sent to the current Author ity 
Members ’  respect ive boards for their considerat ion. 

Staff ing: The roles and responsibi l i t ies of the proposed Project Administrator posit ion 
wi l l  be spl i t  into two ful l- t ime posit ions: a Business/Community Manager and a Project 
Operat ions Manager. 

Engagement & Outreach: 
Ongoing act iv i t ies include coordinat ion with landowners, media out lets including 
editor ia l  boards, state and federal e lected off ic ia ls, and coal i t ions of regional and 
statewide organizat ions; monitor ing media and socia l  media; post ing content on socia l  
media; responding to requests for information; and updat ing outreach and educational 
mater ia ls.  These mater ials inc lude a benefi ts mot ion graphic,  operat ions animation, and 
development of the next “ landowner newsletter.” 

In support of the WSIP appl icat ion, worked with the technical  teams to prepare the 
20-page Execut ive Summary and compiled the l ist  of supporters as an attachment. 

For the re lease of the Draft  EIR/S with its  publ ic review per iod, coordinated with 
Reclamation on the logist ics and f inal ized the not if icat ion mater ia ls,  which included 
host ing the document on the website. 

Monthly Website Usage: 1,154 unique users or v is i tors and 1,837 t imes they vis ited. 

Proposition 1 (WSIP) Application: 

The technical ,  environmental,  model ing, outreach, and management teams prepared 
the var ious documentat ion requested by the Water Commiss ion.  In summary, the 
Author ity has offered 40% of the reservoir ’s  capacity in exchange for a 40% investment; 
which would enable the State’s resource manager to decide how best and when to use 
their share of the water diverted into the reservoir for at least the 100-year l i fe of the 
project.  Based on the Water Commiss ion’s cr i ter ia,  this water would stabi l ize f lows in 



Monthly Status Report  Repor t  Pe r iod:  2017 July  

 Page 2  o f  2  

the Sacramento River,  which pr imari ly benefi t  salmon; conserving coldwater pool in 
exist ing Sacramento Val ley reservoirs for release later in the summer, which also 
benef it  sa lmon; providing nutr ient-r ich water to the Yolo Bypass for smelt; and water 
for refuges, both north and south of the Delta. 

Environmental Documentation (EIR/S): 

The Cl imate Change chapter was advanced to incorporate the model results associated 
with the Water Commiss ion’s appl icat ion requirements.   The Water Commission 
specif ied speci fy hydrology and sea level r ise be used to evaluate the project ’s 
res i l ience from an investment perspect ive. Al l  other chapters and appendices were 
completed to produce the Draft EIR/S. 

On August 14, the Author i ty approved a 90-day review period. 

Federal Feasibility Report: 

Reclamation provided an updated vers ion of the Draft  Feasibi l i ty Report on August 3 
with several editoria l changes. This version was uploaded on the Author ity ’s website 
and a l ink is  provided in the WSIP appl icat ion. 

Engineering & Technical: 
Started concept- level evaluations to advance the operat ions of Holthouse Reservoir to 
enable the mult ip le project uses: uninterrupted operat ion of the Tehama-Colusa Canal,  
d ivers ions and releases from Sites Reservoir; and dai ly pumped-storage capabi l i ty to 
integrate with renewable energy sources and provide anci l lary services. 


